ERCOT Impact Analysis Report
	NPRR Number
	1216
	NPRR Title
	Implementation of Emergency Pricing Program

	Impact Analysis Date
	January 23, 2024

	Estimated Cost/Budgetary Impact
	Between $125K and $175K

	Estimated Time Requirements
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon Public Utility Commission of Texas (PUCT) prioritization and approval.  

Estimated project duration:  5 to 7 months

	ERCOT Staffing Impacts (across all areas)
	Implementation Labor: 100% ERCOT; 0% Vendor

Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

· Settlements & Billing Systems                 39%
· Data Management & Analytic Systems    34%
· Market Operation Systems                       20%
· Integration Systems                                   2%
· CRM & Registration Systems                     2%
· ERCOT Website and MIS Systems            2%
· Channel Management Systems                  1%


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.



	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.



	Comments

	None.
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