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	FINAL Transition Plan TX SET V5.0 
November                                                                                                             2024


	Tuesday
November 5th
	Wednesday
November 6th
	Thursday
November 7th
	Friday
November 8th
	Saturday
November 9th
	Sunday 
November 10th

	Monday
November 11th


	2:00 PM: Market Conference Call
Confirm all MPs are ready to proceed with TX SET V5.0 implementation
Required MP participation
	12:00 PM:  CRs suspend sending 650_01 DNPs – any pending DNPs will be worked per DNP procedures

5:00 PM:  TDSPs to cancel all pending 650_01 DNPs – TDSPs will complete unexecutable 
	4:00 PM: Market Conference Call
Confirm all DNPs are suspended
Required TDSP participation
	12:00 PM: CRs suspend sending all 814 transactions to ERCOT (EDI and MIS)

CRs begin using Safety Net process for MVIs with requested dates of 11/8 and 11/9 and  Reconnects for non-pay

CRs suspend 814PCs

CRs suspend all 650_01s

TDSPs suspend 650_04s

TDSPs suspend 814_20s

1:00 PM: TDSPs suspend 867s and 814 responses

CRs suspend 824s

TDSPs suspend 814PDs

TDSPs suspend 650_02s

TDSPs submit MarkeTrak to ERCOT with initial County load file

2:00 PM:  Market Conference Call
ERCOT confirms all transaction suspension & processing

4:00 PM: TDSPs suspend 810_02s (810_03MCs)

CRs suspend 820_02 (820_03MCs)

All 997s suspended

MarkeTrak processing suspended

ERCOT email to market of system shut down 
	12:00 PM: Market Conference Call
MP migration status 
Required MP participation

6:00 PM: Market Conference Call
MP migration status
Required MP participation
	10:00 AM: Market Conference Call
MP migration status 
Confirm market readiness
Required MP participation

5:00 PM:  Market Conference Call
MP migration status 
Confirm market readiness
Required MP participation
	10:00 AM: Market Conference Call
MP migration status
Required MP participation




