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Report Highlights

· ERCOT is currently reviewing proposed transmission improvements with a total estimated cost of $2.121 billion as of June 30, 2024.
· Transmission Projects endorsed in 2024 total $2.245 billion as of June 30, 2024.
· [bookmark: _Ref68509807]All projects (in engineering, routing, licensing, and construction) total approximately $14.183 billion[footnoteRef:2] as of June 1, 2024. [2:  Based on the Total Project Estimated Cost for all future projects listed in the Transmission Project Information and Tracking (TPIT) report.  TPIT is updated three times each year based on information TSPs provide in Model on Demand (MOD) as specified in the ERCOT Steady State Working Group Procedure Manual. The latest TPIT is available at https://www.ercot.com/gridinfo/planning.] 

· Transmission Projects energized in 2024 total approximately $2.160  billion[footnoteRef:3] (as of June 1, 2024). [3:  Based on the Total Project Estimated Cost for all completed projects with Projected In-Service Dates in 2023 listed in the TPIT.] 

Regional Planning Group Reviews
RPG Projects under Review:
· Oncor has submitted the West Texas 345-kV Infrastructure Rebuild Project (RPG Project ID: 23RPG034). This is a Tier 1 project that is estimated to cost $1.120 billion. ERCOT has completed the independent review on May 16, and the recommended project is estimated to cost $1.120 billion. TAC voted unanimously to endorse the project on May 22, 2024. The ERCOT Board of Directors endorsed the project on June 18, 2024, and ERCOT will issue the ERCOT endorsement letter.
· Oncor has submitted the Temple Area Project (RPG Project ID: 24RPG001). This is a Tier 1 project that is estimated to cost $120.70 million. This project is currently under ERCOT’s independent review.
· CPS Energy has submitted the Eastside 345/138-kV Switching Station Project (RPG Project ID: 24RPG003). This is a Tier 1 project that is estimated to cost $158.00 million.  This project is currently under ERCOT’s independent review.
· CPS Energy has submitted the Omicron Reliability Project (RPG Project ID: 24RPG004). This is a Tier 2 project that is estimated to cost $42.50 million.  This project is currently under ERCOT’s independent review.
· REC has submitted the Canton Area Loop Project (RPG Project ID: 24RPG007). This is a Tier 2 project that is estimated to cost $22.61 million. This project is currently under ERCOT’s independent review.
· AEPSC has submitted the Brownsville Area Improvements Transmission Project (RPG Project ID: 24RPG008). This is a Tier 1 project that is estimated to cost $387.70 million. This project is currently under ERCOT’s independent review.
· Oncor has submitted the Delaware Basin Stages 3 and 4 Project (RPG Project ID: 24RPG010). This is a Tier 1 project that is estimated to cost $202.20 million. This project is currently under ERCOT’s independent review.
· LCRA TSC has submitted the Sim Gideon to Cedar Hill Transmission Line Upgrade Project (RPG Project ID: 24RPG014). This is a Tier 3 project that is estimated to cost $77.90 million. The RPG review of this project was completed on May 24, and ERCOT has issued an acceptance letter.
· Oncor has submitted the Delaware Basin State 5 Project (RPG Project ID: 24RPG015). This is a Tier 1 project that is estimated to cost $744.60 million. This project is currently under ERCOT’s independent review.
· REC has submitted the Rand Area Loop Project (RPG Project ID: 24RPG016). This is a Tier 2 project that is estimated to cost $32.20 million. This project is currently under ERCOT’s independent review.
· Oncor has submitted the Venus Switch to Sam Switch 345-kV Line Project (RPG Project ID: 24RPG017). This is a Tier 1 project that is estimated to cost $118.90 million. This project is currently in the RPG comment period.
· Oncor has submitted the Salado Switch to Hutto Switch 138-kV Line Project (RPG Project ID: 24RPG018). This is a Tier 3 project that is estimated to cost $87.60 million. This project is currently in the RPG comment period.
· Oncor has submitted the Vineyard Switch to Cypress Waters 138-kV Circuit Addition Project (RPG Project ID: 24RPG019). This is a Tier 3 project that is estimated to cost $93.04 million. This project is currently in the RPG comment period.
· Oncor has submitted the Connell 345/138-kV Switch and Connell to Rockhound 345-kV Double-Circuit Line Project (RPG Project ID: 24RPG020). This is a Tier 1 project that is estimated to cost $110.62 million. This project is currently in the RPG comment period.


RPG Project Reviews Completed in 2024:
	RPG Project ID
	RPG Project Name
	Submitted Entity
	Tier
	Estimated Cost 
($ Millions)
	Review Completion Month

	24RPG002
	Rockhound 345/138-kV Switch and Grey Well Draw to Buffalo 2nd 138-kV Circuit Project
	Oncor
	Tier 3
	97.00
	February

	23RPG028
	Rio Medina Project
	STEC
	Tier 2
	71.70
	February

	23RPG023
	Pecos County Transmission Improvement Project
	TNMP
	Tier 1
	114.80
	February

	24RPG005
	Montfort Switch to Shankle Switch 138-kV Line Project
	Oncor
	Tier 3
	33.80
	February

	24RPG006
	Prairieland 345/138-kV Switch and Prairieland Switch to Quartz Sand Switch/Hog Mountain Pod 138-kV Line Project
	Oncor
	Tier 3
	56.00
	March

	23RPG032
	San Antonio South Reliability II Project 
(San Miguel to Marion 345-KV Project)
	BEC
	Tier 1
	435.00
	April

	24RPG009
	Sonora to Uvalde to Campwood to Bandera Area Transmission Project
	AEPSC, LCRA TSC & BEC
	Reclassified from Tier 3 to Tier 4 per Protocol
	76.00
	April

	24RPG011
	Gonzales STATCOM Transmission Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	34.50
	April

	24RPG012
	Clute to Velasco ckt 26 Upgrades Project
	CNP
	Tier 3
	68.23
	May

	24RPG013
	FPP Yard 2 to Lytton Springs Transmission Line Overhaul Project
	LCRA TSC & AEN
	Reclassified from Tier 3 to Tier 4 per Protocol
	60.00
	May

	24RPG014
	Sim Gideon to Cedar Hill Transmission Line Upgrade Project
	LCRA TSC
	Tier 3
	77.90
	May

	23RPG034
	West Texas 345-kV Infrastructure Rebuild Project
	Oncor
	Tier 1
	1,120.00
	June



More information on current and past RPG projects can be found on the ERCOT MIS Secure (digital certificate required): https://mis.ercot.com/secure/data-products/grid/regional-planning
Past email communication on RPG projects can be found on the ERCOT listserv by signing up for the REGPLANGROUP list: http://lists.ercot.com/scripts/wa-ERCOT.exe?A0=REGPLANGROUP

Planning Model Activities
The short-term calendar of major planning model events is as follows:
· By October 15, 2024		24SSWG_U1 Cases and TPIT will be posted
· By November 8, 2024		24SSWG_U1 Contingencies and Data Dictionary will be posted
The following table shows interconnection projects that met Planning Guide section 6.9(1) and 6.9(2) and were modeled in the SSWG cases as a full model or as a simple model in accordance with Planning Guide section 6.9.  
[image: ]
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[image: ][image: ]Permian Basin Oil Rig Count[footnoteRef:4]
Other Notable Activities [4:  +/- symbol indicates the increase or decrease from the previous month in oil rigs present in each county. There are 199 rigs, including a decrease of 6 oil rigs, in the Permian Basin from May to June 2024.] 

· ERCOT is working on the Permian Basin reliability plan study as directed by HB5066 and by the PUC.
· ERCOT presented the 2024 Grid Reliability and Resiliency Assessment scope at the June 2024 RPG meeting.
· ERCOT presented the introduction of the Extra-High Voltage infrastructure study at the June 2024 RPG meeting.
· ERCOT posted the 2024 Regional Transmission Plan initial reliability cases on 6/25/2024.
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GINR Number Generator MW for Grid In-service Date 6.9(1) 6.9(2) Last Update TSP PMCR ID SSWG STATUS

24INR0609 Rodeo Ranch Energy Storage II 310.40 4/16/2024 Met Met 3/8/2024 TNMP 78562 Full Model Complete

21INR0395 SunRay 204.09 5/23/2024 Met Met 10/17/2023 AEP 70388 Full Model Complete

24INR0306 Arroyo Storage 183.76 6/27/2024

Met

7/2/2024 AEP

86072

Simple Model Complete

23INR0331 Talitha BESS 61.00 6/30/2024 Met 7/3/2024 STEC 74119 Simple Model Complete

24INR0602 CPS Rio Nogales CT301 Rotor Replacement 3.10 8/1/2024

Met

7/3/2024 CPS Modeling In Progress

24INR0736 Remy Jade II Unit 7 Unit 8 Power Station 102.00 9/3/2024

Met Met

7/2/2024 CNP

71863

Simple Model Complete

23INR0166 Great Kiskadee Storage 103.05 9/6/2024 Met Met 2/8/2024 AEP 71805 Full Model Complete

20INR0248 Second Division Solar 100.30 9/17/2024 Met Met 2/7/2024 CNP 78200 Full Model Complete

24INR0629 Jade Storage SLF 160.80 9/30/2024 Met Met 7/3/2024 WETT 83167 Modeling In Progress

24INR0630 Andromeda Storage SLF 160.35 9/30/2024 Met Met 7/3/2024 AEP 85024 Modeling In Progress

20INR0246 Ryan Energy Storage 50.00 10/21/2024 Met 12/22/2022 TNMP 70052 Simple Model Complete

24INR0578 Panther Creek 1 Repower 149.16 10/30/2024

Met Met

7/2/2024 ONCOR

Simple Model Complete

24INR0582 Panther Creek 2 Repower 123.42 10/30/2024

Met Met

7/2/2024 ONCOR Simple Model Complete

24INR0578 Panther Creek 1 Repower 149.16 10/30/2024

Met Met

7/3/2024 ONCOR Simple Mode Complete

24INR0582 Panther Creek 2 Repower 123.42 10/30/2024

Met Met

7/3/2024 ONCOR Simple Model Complete

23INR0180 Jackalope Solar 156.40 10/31/2024 Met Met 8/23/2023 AEP 65498 Full Model Complete

22INR0546 Enchanged Rock NEWPP 30.00 11/16/2024 Met Met 7/3/2024 CNP 85031 Full Model Complete

24INR0382 Remy Jade II Power Station 102.00 11/30/2024 Met Met 11/28/2023 CNP 77498 Full Model Complete

20INR0216 Starr Solar Ranch 136.66 12/1/2024 Met Met 2/22/2024 AEP 58976 Full Model Complete

21INR0220 Maleza Solar 254.94 12/1/2024 Met 8/23/2023 CNP 72099 Simple Model Complete

22INR0349 BRP Antlia BESS 70.95 12/1/2024 Met Met 7/1/2024 AEP 71851 Modeling In Progress

22INR0353 BRP Carina BESS 151.85 12/1/2024 Met Met 7/3/2024 AEP 75774 Modeling In Progress

22INR0368 Padua Grid BESS 51.10 12/1/2024 Met Met 7/3/2024 CPS 70390 Full Model Complete

24INR0329 XE Murat Storage 62.05 12/14/2024 Met Met 2/16/2024 CNP 78629 Full Model Complete

21INR0490 Samson Solar 2 203.00 12/15/2024 Met Met 8/23/2023 ONCOR 61430 Full Model Complete

23INR0070 Chillingham Solar 352.39 12/15/2024 Met Met 7/3/2024 ONCOR 78587 Full Model Complete

24INR0405 Crowned Heron BESS 154.20 12/15/2024 Met Met 5/23/2024 CNP 85033 Modeling In Progress

24INR0208 Eastbell Milam Solar II 152.52 12/20/2024 Met Met 3/25/2024 ONCOR 78676 Full Model Complete

24INR0265 Jarvis BESS 304.20 12/23/2024 Met Met 7/3/2024 CNP 77492 Modeling In Progress

24INR0023 Compadre Solar 406.14 12/25/2024 Met Met 2/26/2024 ONCOR 78774 Full Model Complete

24INR0632 Cedro Hill Wind Repower 159.93 12/28/2024 Met Met 1/31/2024 AEP Simple Model Complete

21INR0223 Tulsita Solar 260.99 12/31/2024 Met Met 7/3/2024 AEP 71815 Full Model Complete

22INR0356 Jungmann Solar 40.21 12/31/2024 Met Met 5/23/2024 ONCOR 85079 Modeling In Progress

22INR0511 Gransolar Texas One 50.00 12/31/2024 Met Met 5/23/2024 ONCOR 85077 Modeling In Progress

22INR0549 Tanzanite Storage 257.72 12/31/2024 Met Met 5/23/2024 RYBRN 71849 Modeling In Progress

23INR0044 Parliament Solar 484.56 12/31/2024 Met Met 7/3/2024 CNP 78896 Modeling In Progress

23INR0219 Dogfish BESS 75.00 12/31/2024 Met 8/9/2023 TNMP 76065 Simple Model Complete

23INR0419 SOHO BESS 206.32 1/1/2025 Met 8/23/2023 CNP 72259 Simple Model Complete

25INR0162 Soho II BESS 206.32 1/1/2025 Met 10/19/2023 CNP 77490 Simple Model Complete

23INR0007 Outpost Solar 513.70 1/7/2025 Met Met 3/8/2024 AEP 71861 Full Model Complete

22INR0468 Lower Rio BESS 60.45 1/15/2025 Met Met 7/3/2024 STEC 85029 Modeling In Progress

23INR0054 Tanglewood Solar 257.00 1/16/2025 Met 2/10/2023 CNP 72535 Simple Model Complete

23INR0103 Burksol Solar 103.27 1/24/2025 Met Met 7/3/2024 WETT 85015 Modeling in Progress

21INR0379 Ash Creek Solar 417.74 1/31/2025 Met Met 7/3/2024 LST 78393 Simple Model Complete

25INR0531 CPS AvR CT2 Rotor Replacement 11.30 2/1/2025 Met Met 5/23/2024 CPS Modeling In Progress

23INR0195 Desert Willow BESS 154.40 2/3/2025 Met Met 7/3/2024 ONCOR 85075 Modeling In Progress

23INR0299 Anole BESS 247.10 2/10/2025 Met Met 7/3/2024 ONCOR 85035 Modeling In Progress

24INR0421 Swift Air Solar 148.84 2/12/2025 Met Met 5/23/2024 ONCOR 85073 Modeling In Progress

20INR0155 Peyton Creek Wind II 241.20 2/14/2025

Met

7/2/2024 CNP

86074

Simple Model Complete

22INR0455 Blue Sky Solar 101.20 2/15/2025 Met Met 10/2/2023 AEP 69916 Full Model Complete

20INR0208 Signal Solar 51.79 3/15/2025 Met Met 5/24/2024 RYBRN 75612 Modeling in Progress

23INR0381 Soportar ESS 102.11 3/15/2025 Met 10/19/2023 CPS 77496 Simple Model Complete

21INR0240 La Casa Wind 148.40 3/22/2025 Met Met 5/23/2024 ONCOR 78314 Simple Model Complete

16INR0049 Nazareth Solar 204.00 3/24/2025 Met 5/7/2024 ONCOR 85013 Simple Model Complete

22INR0203 Delilah Solar 2 317.58 4/15/2025 Met Met 8/23/2023 ONCOR 61041 Full Model Complete

25INR0223 Uhland Maxwell 181.10 4/15/2025 Met 10/19/2023 LCRA 77500 Simple Model Complete

20INR0217 CAROL wind 165.42 4/17/2025 Met Met 2/27/2024 ONCOR 78616 Full Model Complete

20INR0091 Misae Solar II25INR0531  519.46 5/15/2025 Met Met 5/23/2024 AEP 61895 Simple Model Complete

23INR0045 GP Solar 121.97 5/15/2025 Met Met 8/23/2023 RYBRN 69864 Full Model Complete

19INR0110 Azalea Springs Solar 181.00 5/31/2025 Met Met 5/23/2024 ONCOR 85071 Simple Model Complete

23INR0047 Charger Solar 406.77 5/31/2025 Met 8/23/2023 AEP 67452 Simple Model Complete

24INR0295 Lucky Bluff BESS 100.80 5/31/2025 Met 12/4/2023 ONCOR 78263 Simple Model Complete

24INR0315 Black Springs BESS 120.96 5/31/2025 Met 5/8/2024 ONCOR 85022 Simple Model Complete

23INR0091 Cascade Solar 254.20 6/1/2025 Met 3/14/2024 CNP 78283 Simple Model Complete

23INR0425 Coneflower Storage Project 170.00 6/1/2025 Met 5/7/2024 CNP 85018 Simple Model Complete

24INR0070 Sypert Branch Solar Project 261.78 6/1/2025 Met 11/20/2023 ONCOR 78255 Simple Model Complete

New Resources that have met Section 6.9 (1) and 6.9 (2) Compliance
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GINR Number Generator MW for Grid In-service Date 6.9(1) 6.9(2) Last Update TSP PMCR ID SSWG STATUS

24INR0281 Red Egret BESS 309.00 6/1/2025 Met 8/9/2023 TNMP 76067 Simple Model Complete

23INR0160 Grimes County Solar 210.00 6/15/2025 Met 3/14/2024 BEPC 71807 Simple Model Complete

23INR0401 Headcamp 150.00 6/16/2025 Met 5/9/2024 TNMP 85045 Simple Model Complete

24INR0306 Arroyo Storage 183.76 6/27/2025

Met Met

7/3/2024 AEP

86072

Simple Mode Complete

21INR0492 Stockyard Grid Batt 150.60 6/30/2025 Met Met 3/14/2024 ONCOR 71835 Full Model Complete

24INR0038 SP Jaguar Solar 300.00 6/30/2025 Met Met 1/30/2024 ONCOR 77504 Modeling In Progress

24INR0039 SP Jaguar BESS 300.00 6/30/2025 Met Met 1/30/2024 ONCOR 77506 Modeling In Progress

21INR0341 Space City Solar 609.74 7/1/2025 Met 1/11/2021 CNP 58963 Simple Model Complete

21INR0344 Lunis Creek Solar SLF 617.12 7/1/2025 Met 8/23/2023 AEP 71809 Simple Model Complete

24INR0568 Shamrock Energy Storage 100.00 7/1/2025 Met Met 7/3/2024 LCRA 85043 Modeling In Progress

24INR0109 Oriana BESS 60.30 7/2/2025 Met 10/19/2023 STEC 77494 Simple Model Complete

21INR0443 Cottonwood Bayou Storage 153.03 7/7/2025 Met Met 5/23/2024 CNP 85026 Modeling In Progress

22INR0555 Guevara Storage 125.36 7/15/2025 Met 11/20/2023 ONCOR 78257 Simple Model Complete

25INR0421 Aldrin 138 BESS 207.00 7/15/2025 Met 5/8/2024 TNMP 85037 Simple Model Complete

23INR0343 Guajillo Energy Storage 201.09 7/30/2025 Met 3/14/2024 AEP 69884 Simple Model Complete

20INR0255 Renegade Project 515.66 7/31/2025 Met 5/9/2024 ONCOR 85069 Simple Model Complete

24INR0140 Gaia Storage 76.83 7/31/2025 Met 12/4/2023 ONCOR 78271 Simple Model Complete

24INR0141 Gaia Solar 152.65 7/31/2025 Met 12/4/2023 ONCOR 78269 Simple Model Complete

20INR0222 Tyson Nick Solar 90.50 8/1/2025 Met 5/8/2024 ONCOR 85020 Simple Model Complete

19INR0054 Monte Cristo 1 Wind 236.90 8/20/2025 Met 10/17/2023 AEP 76822 Simple Model Complete

23INR0349 Tokio Solar 177.64 8/25/2025 Met 12/4/2023 ONCOR 78265 Simple Model Complete

24INR0138 Midpoint Storage 52.24 8/30/2025 Met 12/5/2023 ONCOR 78275 Simple Model Complete

24INR0139 Midpoint Solar 103.80 8/30/2025 Met 12/5/2023 ONCOR 78273 Simple Model Complete

23INR0062 Noria Storage 75.00 9/1/2025 Met 8/24/2023 AEP 74117 Simple Model Complete

22INR0454 DR Solar 46.02 9/15/2025 Met 3/14/2024 ONCOR 70386 Simple Model Complete

20INR0236 Old Hickory Solar 225.70 9/30/2025 Met 4/3/2023 CPS 61432 Simple Model Complete

19INR0035 Norton Solar 125.00 10/1/2025 Met Met 9/7/2023 AEP 50268 Full Model Complete

24INR0010 Pinnington Solar 666.10 10/15/2025 Met 12/4/2023 ONCOR 78267 Simple Model Complete

22INR0526 Pine Forest BESS 210.05 10/29/2025

Met

7/3/2024 ONCOR Modeling In Progress

22INR0251 Shaula I 205.20 10/30/2025 Met 4/7/2023 CPS 73034 Simple Model Complete

23INR0469 Big Elm Storage 100.80 11/10/2025

Met

6/19/2024 ONCOR

85945

Simple Model Complete

23INR0637 Goodnight Wind II 258.30 11/29/2025 Met Met 3/14/2024 ONCOR 74566 Full Model Complete

20INR0203 Pine Forest Solar 305.00 12/1/2025

Met

5/23/2024 ONCOR

Modeling in Progress

22INR0270 Brass Fork Solar 304.78 12/1/2025 Met 4/3/2023 AEP 63403 Simple Model Complete

22INR0552 Sowers Storage 203.00 12/1/2025 Met 8/23/2023 RYBRN 72109 Simple Model Complete

24INR0491 Gunnar BESS 203.00 12/1/2025 Met 5/8/2024 AEP 85041 Simple Model Complete

23INR0336 Bypass Battery Storage 206.90 12/15/2025 Met 1/9/2024 CNP 78328 Simple Model Complete

21INR0499 Neptune Solar 206.31 12/22/2025 Met Met 12/22/2022 AEP 67538 Full Model Complete

21INR0253 Ulysses Solar 150.00 12/31/2025 Met 8/23/2023 AEP 72097 Simple Model Complete

21INR0505 Ramsey Storage 510.40 12/31/2025 Met Met 3/18/2024 CNP 76316 Full Model Complete

22INR0261 Dorado Solar 406.25 12/31/2025 Met 7/10/2023 LST 75630 Simple Model Complete

20INR0241 Crowded Star Solar 217.60 1/26/2026 Met 8/23/2023 LST 65665 Simple Model Complete

24INR0397 Destiny Storage 201.11 1/31/2026 Met 1/19/2024 CNP 78390 Simple Model Complete

21INR0428 Nabatoto Solar North 450.70 2/1/2026 Met Met 5/7/2024 CTT 85011 Simple Model Complete

23INR0296 Trojan Solar 151.25 2/28/2026 Met 8/2/2023 ONCOR 75977 Simple Model Complete

25INR0232 Isaac Solar 51.60 3/31/2026 Met 11/2/2023 AEP 78198 Simple Model Complete

23INR0031 Solace Solar 374.40 3/31/2026

Met

7/3/2024 ONCOR Modeling In Progress

20INR0035 Angus Solar 112.00 4/1/2026 Met Met 3/14/2024 BEPC 70384 Full Model Complete

24INR0395 Berkman Storage 150.86 4/30/2026 Met 3/5/2024 TNMP 79965 Simple Model Complete

19INR0103 Rodeo Solar 200.00 5/1/2026 Met Met 2/16/2023 ONCOR 60902 Full Model Complete

22INR0267 Shaula II 205.20 5/30/2026 Met 4/7/2023 CPS 73036 Simple Model Complete

22INR0422 Ferdinand Grid BESS 202.65 5/31/2026 Met 8/18/2023 CPS 76314 Simple Model Complete

24INR0436 McAllen II 97.43 5/31/2026 Met 8/23/2023 AEP 76069 Simple Model Complete

26INR0042 Valhalla Solar 306.80 5/31/2026 Met 1/18/2024 CNP 78384 Simple Model Complete

24INR0337 Eldora Solar 200.94 6/30/2026 Met 1/30/2024 AEN 78572 Simple Model Complete

24INR0338 Eldora BESS 201.31 6/30/2026 Met 1/30/2024 AEN 78574 Simple Model Complete

25INR0105 Diver Solar 228.16 6/30/2026 Met 12/5/2023 ONCOR 78277 Simple Model Complete

22INR0374 Inertia Solar 202.40 7/1/2026 Met 8/25/2023 AEP 65490 Simple Model Complete

25INR0271 City Breeze BESS 140.60 7/15/2026

Met

7/2/2024 AEP

86006

Simple Model Complete

20INR0047 Siete Wind 375.06 10/31/2026 Met 4/3/2023 AEP 69912 Simple Model Complete

23INR0162 Redonda Solar 253.21 12/30/2026 Met 12/22/2022 AEP 68077 Simple Model Complete

23INR0223 Garcitas Creek Solar 201.94 12/30/2026 Met 3/14/2024 AEP 70382 Simple Model Complete

22INR0375 Inertia BESS 2 100.77 12/31/2026 Met 12/22/2022 AEP 65492 Simple Model Complete

23INR0027 Cachena Solar 600.00 12/31/2026 Met 4/3/2023 CPS 65631 Simple Model Complete

23INR0030 Langer Solar 249.80 3/1/2027 Met 1/5/2024 LST 78316 Simple Model Complete

24INR0198 Two Forks BESS 309.00 7/1/2027 Met 5/8/2024 BEPC 85039 Simple Model Complete

New Resources that have met Section 6.9 (1) and 6.9 (2) Compliance
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