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	Last Day for TDSP “Ready to Receive” 5PM Deadline
	TDSPs will hold all new MTs to follow the new process on 11/11 and forward
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	REPs to submit any remaining BDMVIs in “Ready to Receive” statusAny new MTs processed 11/4 – 11/8, REPs will need to follow new workflow and submit (BD)MVIs after 11/11 transition.

	
	
	
	TDSP Non-Business Day 12:00PM           
                            
                                       
	TDSP Non-Business Day 
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	TX SET 5.0 Go LIVE
	MTs “sent to TDSP” without BDMVI will be “Send to Submitting CR” to follow new workflow
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	FINAL Transition Plan TX SET V5.0 
November                                                                                                             2024


	Tuesday
November 5th
	Wednesday
November 6th
	Thursday
November 7th
	Friday
November 8th
	Saturday
November 9th
	Sunday 
November 10th

	Monday
November 11th


	2:00 PM: Market Conference Call
Confirm all MPs are ready to proceed with TX SET V5.0 implementation
Required MP participation
	12:00 PM:  CRs suspend sending 650_01 DNPs – any pending DNPs will be worked per DNP procedures

5:00 PM:  TDSPs to cancel all pending 650_01 DNPs – TDSPs will complete unexecutable 
	4:00 PM: Market Conference Call
Confirm all DNPs are suspended
Required TDSP participation
	**TDSP Non-Business Day** 
Requested date for MVIs, MVOs, SWIs must be > 11/11/24

12:00 PM: CRs suspend sending all 814 transactions to ERCOT (EDI and MIS)

CRs begin using Safety Net process for MVIs with requested dates of 11/8 and 11/9 and  Reconnects for non-pay
**Safety Nets are for emergency lights out only **

CRs suspend 814PCs

CRs suspend all 650_01s

TDSPs suspend 650_04s

TDSPs suspend 814_20s

1:00 PM: TDSPs suspend 814 responses

CRs suspend 824s

TDSPs suspend 814PDs

TDSPs suspend 650_02s

TDSPs submit MarkeTrak to ERCOT with initial County load file

6:00 PM:  Market Conference Call
ERCOT confirms migration status & readiness
Required MP participation

 
	**TDSP Non-Business Day** 
Requested date for MVIs, MVOs, SWIs must be > 11/11/24

5:00 AM: TDSPs suspend 867s

TDSPs suspend 810_02s
(810_03MCs)

 CRs suspend 820_02s
(820_03MCs)

6:00 AM:  997s suspended for all 

CRs begin using Safety Net process for MVIs with requested dates of 11/8 and 11/9 and  Reconnects for non-pay
**Safety Nets are for emergency lights out only **

8:00 AM:  ERCOT shuts down inbound and outbound processing and MarkeTrak

ERCOT sends System Shutdown email to market

9:00 AM:  Market Conference Call
ERCOT confirms transaction suspension, update on processing 
Required MP participation

6:00 PM: Market Conference Call
MP migration status
Required MP participation
	10:00 AM: Market Conference Call
MP migration status 
Confirm market readiness
Required MP participation

5:00 PM:  Market Conference Call
MP migration status 
Confirm market readiness
Required MP participation
	10:00 AM: Market Conference Call
MP migration status
Required MP participation




