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Report Highlights

· ERCOT is currently reviewing proposed transmission improvements with a total estimated cost of $3.397 billion as of October 31, 2024.
· Transmission Projects endorsed in 2024 total $3.034 billion as of October 31, 2024.
· [bookmark: _Ref68509807]All projects (in engineering, routing, licensing, and construction) total approximately $16.504 billion[footnoteRef:2] as of October 1, 2024. [2:  Based on the Total Project Estimated Cost for all future projects listed in the Transmission Project Information and Tracking (TPIT) report.  TPIT is updated three times each year based on information TSPs provide in Model on Demand (MOD) as specified in the ERCOT Steady State Working Group Procedure Manual. The latest TPIT is available at https://www.ercot.com/gridinfo/planning.] 

· Transmission Projects energized in 2024 total approximately $2.435 billion[footnoteRef:3] (as of October 1, 2024). [3:  Based on the Total Project Estimated Cost for all completed projects with Projected In-Service Dates in 2024 listed in the TPIT.] 

Regional Planning Group Reviews
RPG Projects under Review:
· AEPSC has submitted the Brownsville Area Improvements Transmission Project (RPG Project ID: 24RPG008). This is a Tier 1 project that is estimated to cost $387.70 million. ERCOT has completed the independent review on September 27, and the recommended project is estimated to cost $423.80 million. TAC voted unanimously to endorse the project on October 30, 2024. ERCOT will present the recommendation for ERCOT Board of Directors endorsement on December 3, 2024.
· Oncor has submitted the Delaware Basin Stages 3 and 4 Project (RPG Project ID: 24RPG010). This is a Tier 1 project that is estimated to cost $202.20 million. This project is currently under ERCOT’s independent review.
· Oncor has submitted the Delaware Basin State 5 Project (RPG Project ID: 24RPG015). This is a Tier 1 project that is estimated to cost $744.60 million. This project is currently under ERCOT’s independent review.
· REC has submitted the Rand Area Loop Project (RPG Project ID: 24RPG016). This is a Tier 2 project that is estimated to cost $32.20 million. ERCOT completed the independent review on October 21, and the recommended project is estimated to cost $32.20 million. ERCOT will not issue an endorsement letter for this project, as it is needed to solely meet REC planning criteria.
· Oncor has submitted the Venus Switch to Sam Switch 345-kV Line Project (RPG Project ID: 24RPG017). This is a Tier 1 project that is estimated to cost $118.90 million. This project is currently under ERCOT’s independent review.
· Oncor has submitted the Connell 345/138-kV Switch and Connell to Rockhound 345-kV Double-Circuit Line Project (RPG Project ID: 24RPG020). This is a Tier 1 project that is estimated to cost $110.62 million. This project is currently under ERCOT’s independent review.
· Oncor has submitted the Forney 345/138-kV Switch Rebuild Project (RPG Project ID: 24RPG021). This is a Tier 1 project that is estimated to cost $103.50 million. This project is currently under ERCOT’s independent review.
· Oncor has submitted the Wilmer 345/138-kV Switch Project (RPG Project ID: 24RPG022). This is a Tier 1 project that is estimated to cost $158.20 million. This project is currently under ERCOT’s independent review.
· WETT has submitted the WETT Delaware Basin Stage 5 Project Alternative (RPG Project ID: 24RPG023). This is a Tier 1 project that is estimated to cost $305.50 million. This project is currently under ERCOT’s independent review.
· Oncor and LCRA TSC have submitted the Hartring to Upland 138-kV Line and Benedum Autotransformer Addition Project (RPG Project ID: 24RPG024). This is a Tier 2 project that is estimated to cost $94.00 million. This project is currently under ERCOT’s independent review.
· Oncor has submitted the Gunter 345/138-kV Switch Project (RPG Project ID: 24RPG025). This is a Tier 3 project that is estimated to cost $51.20 million. The RPG review of this project was completed on September 4, and ERCOT has issued an acceptance letter.
· CNP has submitted the Jordan/Mont Belvieu Area Improvement Project (RPG Project ID: 24RPG026). This is a Tier 3 project that is estimated to cost $76.89 million. The RPG review of this project was completed on September 13, and ERCOT has issued an acceptance letter.
· CNP has submitted the Baytown Area Load Addition Project (RPG Project ID: 24RPG028). This is a Tier 1 project that is estimated to cost $141.65 million. This project is currently under ERCOT’s independent review.
· Oncor has submitted the Tredway 138-kV Switch and Expanse to Tredway 138-kV 2nd Circuit Project (RPG Project ID: 24RPG029). This is a Tier 1 project that is estimated to cost $119.03 million. This project is currently under ERCOT’s independent review.
· CNP has submitted the Partial Rebuild of 138-kV Ckt.05A Sienna Tap to Missouri City Tap Project (RPG Project ID: 24RPG030). This is a Tier 3 project that is estimated to cost $28.56 million. The RPG review of this project was completed on October 10. Pursuant to the Protocol Section 3.11.4.3.1 (d), this project has been reclassified as a Tier 4 neutral project.
· LST has submitted the Central Texas 345-kV Transmission Project (RPG Project ID: 24RPG031). This is a Tier 1 project that is estimated to cost $342.00 million. This project is currently in the RPG study mode.
· CNP has submitted the Southwest Houston 345-kV Reliability Project (RPG Project ID: 24RPG032). This is a Tier 1 project that is estimated to cost $569.32 million. This project is currently in the RPG comment period.


RPG Project Reviews Completed in 2024:
	RPG Project ID
	RPG Project Name
	Submitted Entity
	Tier
	Estimated Cost 
($ Millions)
	Review Completion Month

	24RPG002
	Rockhound 345/138-kV Switch and Grey Well Draw to Buffalo 2nd 138-kV Circuit Project
	Oncor
	Tier 3
	97.00
	February

	23RPG028
	Rio Medina Project
	STEC
	Tier 2
	71.70
	February

	23RPG023
	Pecos County Transmission Improvement Project
	TNMP
	Tier 1
	114.80
	February

	24RPG005
	Montfort Switch to Shankle Switch 138-kV Line Project
	Oncor
	Tier 3
	33.80
	February

	24RPG006
	Prairieland 345/138-kV Switch and Prairieland Switch to Quartz Sand Switch/Hog Mountain Pod 138-kV Line Project
	Oncor
	Tier 3
	56.00
	March

	23RPG032
	San Antonio South Reliability II Project 
(San Miguel to Marion 345-KV Project)
	BEC
	Tier 1
	435.00
	April

	24RPG009
	Sonora to Uvalde to Campwood to Bandera Area Transmission Project
	AEPSC, LCRA TSC & BEC
	Reclassified from Tier 3 to Tier 4 per Protocol
	76.00
	April

	24RPG011
	Gonzales STATCOM Transmission Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	34.50
	April

	24RPG012
	Clute to Velasco ckt 26 Upgrades Project
	CNP
	Tier 3
	68.23
	May

	24RPG013
	FPP Yard 2 to Lytton Springs Transmission Line Overhaul Project
	LCRA TSC & AEN
	Reclassified from Tier 3 to Tier 4 per Protocol
	60.00
	May

	24RPG014
	Sim Gideon to Cedar Hill Transmission Line Upgrade Project
	LCRA TSC
	Tier 3
	77.90
	May

	23RPG034
	West Texas 345-kV Infrastructure Rebuild Project
	Oncor
	Tier 1
	1,120.00
	June

	23RPG003
	Energy Eastside 345/138-kV Switching Station Project
	CPS Energy
	Reclassified from Tier 1 to Tier 3 per Protocol
	47.00
	July

	23RPG004
	Omicron Reliability Project
	CPS Energy
	Tier 2
	45.70
	July

	24RPG018
	Salado Switch to Hutto Switch 138-kV Line Project
	Oncor
	Tier 3
	87.60
	July

	24RPG019
	Vineyard Switch to Cypress Waters 138-kV Circuit Addition Project
	Oncor
	Tier 3
	93.04
	July

	24RPG001
	Temple Area Project
	Oncor
	Tier 1
	272.60
	August

	24RPG007
	Canton Area Loop Project
	REC
	Tier 2
	26.03
	August

	24RPG025
	Gunter 345/138-kV Switch Project
	Oncor
	Tier 3
	51.20
	September

	24RPG026
	Jordan/Mont Belvieu Area Improvement Project
	CNP
	Tier 3
	76.89
	September

	24RPG027
	Long Draw Second 345/138-kV Autotransformer Project
	WETT
	Tier 3
	28.00
	September

	24RPG030
	Partial Rebuild of 138-kV Ckt.05A Sienna Tap to Missouri City Tap Project
	CNP
	Reclassified from Tier 3 to Tier 4 per Protocol
	28.56
	October

	24RPG016
	Rand Area Loop Project
	REC
	Tier 2
	32.20
	October



More information on current and past RPG projects can be found on the ERCOT MIS Secure (digital certificate required): https://mis.ercot.com/secure/data-products/grid/regional-planning
Past email communication on RPG projects can be found on the ERCOT listserv by signing up for the REGPLANGROUP list: http://lists.ercot.com/scripts/wa-ERCOT.exe?A0=REGPLANGROUP

Planning Model Activities
The short-term calendar of major planning model events is as follows:
· By October 15, 2024		24SSWG_U1 Cases and TPIT will be posted
· By November 8, 2024		24SSWG_U1 Contingencies and Data Dictionary will be posted
The following table shows interconnection projects that met Planning Guide section 6.9(1) and 6.9(2) and were modeled in the SSWG cases as a full model or as a simple model in accordance with Planning Guide section 6.9.  [image: ]
[image: ]



[image: ][image: ]Permian Basin Oil Rig Count[footnoteRef:4]
Other Notable Activities [4:  +/- symbol indicates the increase or decrease from the previous month in oil rigs present in each county. There are 203 rigs, including an increase of 2 oil rigs, in the Permian Basin from September to October 2024.] 


· On October 18, 2024, ERCOT sumitted the report detailing ERCOT's proposed assignments of Transmission Service Provider (TSP) responsibility for ownership, construction, and operation of the transmission facilities associated with the common local projects and import paths identified in the Permian Basin Reliability Plan Study Report.
· ERCOT presented the Extra-High Voltage (EHV) infrastructure update at the October 2024 RPG meeting.
· ERCOT presented the 2024 Long-Term System Assessment (LTSA) transmission expansion analysis update for the Current Trends scenario at the October 2024 RPG meeting.
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Number Generator MW for Grid In-service Date 6.9(1) 6.9(2) Last Update TSP PMCR ID SSWG STATUS

21INR0395 SunRay 204.09 5/23/2024 Met Met 10/17/2023 AEP 70388 Full Model Complete

24INR0602 CPS Rio Nogales CT301 Rotor Replacement 3.10 8/1/2024

Met

7/3/2024 CPS Modeling In Progress

24INR0736 Remy Jade II Unit 7 Unit 8 Power Station 102.00 9/3/2024 Met Met 7/3/2024 CNP 71863 Full Model Complete

23INR0166 Great Kiskadee Storage 103.05 9/6/2024 Met Met 2/8/2024 AEP 71805 Full Model Complete

24INR0629 Jade Storage SLF 160.80 9/30/2024 Met Met 7/19/2024 WETT 83167 Full Model Complete

23INR0070 Chillingham Solar 352.39 10/18/2024 Met Met 7/3/2024 ONCOR 78587 Full Model Complete

24INR0582 Panther Creek 2 Repower 123.42 10/30/2024

Met Met

9/29/2024 ONCOR

87592

Full Model Complete

24INR0578 Panther Creek 1 Repower 149.16 10/30/2024

Met Met

8/29/2024 ONCOR

87409

Full Model Complete

23INR0180 Jackalope Solar 156.40 10/31/2024 Met Met 8/23/2023 AEP 65498 Full Model Complete

22INR0546 Enchanged Rock NEWPP 30.00 11/16/2024 Met Met 7/3/2024 CNP 85031 Full Model Complete

24INR0208 Eastbell Milam Solar II 152.52 11/25/2024 Met Met 3/25/2024 ONCOR 78676 Full Model Complete

22INR0353 BRP Carina BESS 151.85 12/1/2024 Met Met 8/9/2024 AEP 75774 Full Model Complete

22INR0368 Padua Grid BESS 51.10 12/1/2024 Met Met 7/3/2024 CPS 70390 Full Model Complete

20INR0216 Starr Solar Ranch 136.66 12/1/2024 Met Met 2/22/2024 AEP 58976 Full Model Complete

24INR0405 Crowned Heron BESS 154.20 12/15/2024 Met Met 8/28/2024 CNP 85033 Full Model Complete

20INR0248 Second Division Solar 100.30 12/16/2024 Met Met 2/7/2024 CNP 78200 Full Model Complete

24INR0265 Jarvis BESS 304.20 12/23/2024 Met Met 7/3/2024 CNP 77492 Full Model Complete

24INR0023 Compadre Solar 406.14 12/25/2024 Met Met 2/26/2024 ONCOR 78774 Full Model Complete

24INR0632 Cedro Hill Wind Repower 159.93 12/28/2024 Met Met 10/3/2024 AEP Full Model Complete

22INR0511 Gransolar Texas One 50.00 12/31/2024 Met Met 9/4/2024 ONCOR 85077 Full Model Complete

24INR0631 Radian Storage SLF 160.25 12/31/2024 Met Met 8/30/2024 ONCOR 86635 Full Model Complete

24INR0630 Andromeda Storage SLF 160.35 12/31/2024 Met Met 7/23/2024 AEP 85024 Full Model Complete

22INR0549 Tanzanite Storage 257.72 12/31/2024 Met Met 7/9/2024 RYBRN 71849 Full Model Complete

21INR0223 Tulsita Solar 260.99 12/31/2024 Met Met 7/3/2024 AEP 71815 Full Model Complete

25INR0162 Soho II BESS 206.32 1/1/2025 Met 10/19/2023 CNP 77490 Simple Model Complete

23INR0419 SOHO BESS 206.32 1/1/2025 Met 8/23/2023 CNP 72259 Simple Model Complete

21INR0490 Samson Solar 2 203.00 1/13/2025 Met Met 8/23/2023 ONCOR 61430 Full Model Complete

22INR0468 Lower Rio BESS 60.45 1/15/2025 Met Met 7/30/2024 STEC 85029 Full Model Complete

23INR0054 Tanglewood Solar 257.00 1/16/2025 Met 2/10/2023 CNP 72535 Simple Model Complete

23INR0103 Burksol Solar 103.27 1/24/2025 Met Met 7/9/2024 WETT 85015 Full Model Complete

21INR0379 Ash Creek Solar 417.74 1/31/2025 Met Met 9/30/2024 LST 78393 Full Model Complete

25INR0531

CPS AvR CT2 Rotor Replacement 11.30 2/1/2025 Met Met 8/12/2024 CPS 86793 Full Model Complete

23INR0195 Desert Willow BESS 154.40 2/3/2025 Met Met 7/3/2024 ONCOR 85075 Full Model Complete

23INR0299 Anole BESS 247.10 2/10/2025 Met Met 7/3/2024 ONCOR 85035 Full Model Complete

24INR0421 Swift Air Solar 148.84 2/12/2025 Met Met 5/23/2024 ONCOR 85073 Modeling In Progress

20INR0155 Peyton Creek Wind II 241.20 2/14/2025

Met Met

8/16/2024 CNP

86074

Full Model Complete

22INR0455 Blue Sky Solar 101.20 2/15/2025 Met Met 10/2/2023 AEP 69916 Full Model Complete

24INR0329 XE Murat Storage 62.05 3/1/2025 Met Met 2/16/2024 CNP 78629 Full Model Complete

23INR0044 Parliament Solar 484.56 3/13/2025 Met Met 8/28/2024 CNP 78896 Full Model Complete

20INR0208 Signal Solar 51.79 3/15/2025 Met Met 7/17/2024 RYBRN 75612 Full Model Complete

22INR0356 Jungmann Solar 40.21 3/17/2025 Met Met 10/1/2024 ONCOR 85079 Full Model Complete

21INR0240 La Casa Wind 148.40 3/22/2025 Met Met 9/23/2024 ONCOR 78314 Modeling In Progress

22INR0388 Cachi BESS 205.46 3/31/2025 Met Met 8/30/2024 LCRA 86765 Full Model Complete

22INR0349 BRP Antlia BESS 70.95 3/31/2025 Met Met 7/1/2024 AEP 71851 Full Model Complete

23INR0007 Outpost Solar 513.70 4/1/2025 Met Met 3/8/2024 AEP 71861 Full Model Complete

24INR0568 Shamrock Energy Storage 100.00 4/4/2025 Met Met 7/19/2024 LCRA 85043 Full Model Complete

24INR0093 Oriana Solar 181.00 4/6/2025 Met Met 9/29/2024 STEC 86637 Full Model Complete

22INR0540 Walstrom BESS 200.00 4/15/2025 Met Met 8/28/2024 CNP 86789 Full Model Complete

25INR0223 Uhland Maxwell 181.10 4/15/2025 Met Met 8/20/2024 LCRA 77500 Full Model Complete

23INR0219 Dogfish BESS 77.40 4/16/2025 Met Met 9/4/2024 TNMP 76065 Full Model Complete

23INR0372 Cross Trails Storage 58.29 4/25/2025 Met Met 8/30/2024 GSEC 86639 Full Model Complete

24INR0031 Stoneridge Solar 201.60 4/30/2025 Met Met 9/18/2024 ONCOR 86441 Full Model Complete

21INR0393 Orange Grove Solar 130.60 4/30/2025 Met Met 9/4/2024 STEC

74119

Full Model Complete

23INR0287 Avila BESS 164.28 5/1/2025 Met Met 9/30/2024 TNMP 88914 Modeling In Progress

25INR0300 Wizard BESS 150.82 5/1/2025 Met Met 8/16/2024 TNMP 86763 Full Model Complete

22INR0554 Platinum Storage 309.53 5/3/2025 Met Met 8/28/2024 ONCOR 86774 Full Model Complete

24INR0460 Evelyn BESS 221.30 5/6/2025 Met Met 10/8/2024 TNMP 86784 Full Model Complete

24INR0627 Champion Wind Repower 124.60 5/9/2025 Met Met 10/1/2024 ONCOR Full Model Complete

20INR0091 Fagus Solar Park 1 SLF 166.42 5/15/2025 Met Met 5/23/2024 AEP 61895 Modeling In Progress

23INR0045 GP Solar 121.97 5/15/2025 Met Met 8/23/2023 RYBRN 69864 Full Model Complete

19INR0110 Azalea Springs Solar 181.00 5/31/2025 Met Met 9/4/2024 ONCOR 85071 Full Model Complete

23INR0047 Charger Solar 406.77 5/31/2025 Met 8/23/2023 AEP 67452 Simple Model Complete

23INR0358 Castor Bess 205.39 6/1/2025 Met Met 10/28/2024 TNMP 89803 Modeling In Progress

23INR0350 Fort Duncan BESS 101.52 6/1/2025 Met Met 9/29/2024 LCRA 86767 Full Model Complete

23INR0160 Grimes County Solar 210.00 6/15/2025 Met Met 9/23/2024 BEPC 71807 Modeling In Progress

23INR0401 Headcamp 150.00 6/16/2025 Met 5/9/2024 TNMP 85045 Simple Model Complete

23INR0381 Soportar ESS 102.11 6/23/2025 Met 10/19/2023 CPS 77496 Simple Model Complete

22INR0517 Lane City Wind 199.50 6/30/2025 Met Met 9/23/2024 CNP 86776 Modeling In Progress

24INR0039 SP Jaguar BESS 300.00 6/30/2025 Met Met 9/4/2024 ONCOR 77506 Full Model Complete

21INR0492 Stockyard Grid Batt 150.60 6/30/2025 Met Met 3/14/2024 ONCOR 71835 Full Model Complete

23INR0119 Blevins Stoarage 181.33 7/1/2025 Met Met 9/4/2024 ONCOR 86806 Modeling In Progress

23INR0118 Blevins Solar 271.58 7/1/2025 Met Met 9/4/2024 ONCOR 86804 Modeling In Progress

24INR0070 Sypert Branch Solar Project 261.78 7/1/2025 Met 11/20/2023 ONCOR 78255 Simple Model Complete

New Resources that have met Section 6.9 (1) and 6.9 (2) Compliance
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Number Generator MW for Grid In-service Date 6.9(1) 6.9(2) Last Update TSP PMCR ID SSWG STATUS

21INR0443 Cottonwood Bayou Storage 153.03 7/7/2025 Met Met 8/27/2024 CNP 85026 Full Model Complete

22INR0555 TE Smith Storage 125.36 7/15/2025 Met Met 9/4/2024 ONCOR 78257 Full Model Complete

22INR0203 Delilah Solar 2 317.58 7/26/2025 Met Met 8/23/2023 ONCOR 61041 Full Model Complete

23INR0343 Guajillo Energy Storage 201.09 7/30/2025 Met 3/14/2024 AEP 69884 Simple Model Complete

24INR0141 Gaia Solar 152.65 7/31/2025 Met 12/4/2023 ONCOR 78269 Simple Model Complete

24INR0140 Gaia Storage 76.83 7/31/2025 Met 12/4/2023 ONCOR 78271 Simple Model Complete

20INR0222 Tyson Nick Solar 90.50 8/1/2025 Met Met 10/21/2024 ONCOR 85020 Modeling In Progress

24INR0281 Red Egret BESS 309.00 8/1/2025 Met Met 10/17/2024 TNMP 76067 Full Model Complete

24INR0306 Arroyo Storage 183.76 8/9/2025

Met Met

9/4/2024 AEP

86072

Full Model Complete

19INR0054 Monte Cristo 1 Wind 236.90 8/20/2025 Met 10/17/2023 AEP 76822 Simple Model Complete

23INR0349 Tokio Solar 177.64 8/25/2025 Met 12/4/2023 ONCOR 78265 Simple Model Complete

24INR0139 Midpoint Solar 103.80 8/30/2025 Met 12/5/2023 ONCOR 78273 Simple Model Complete

24INR0138 Midpoint Storage 52.24 8/30/2025 Met 12/5/2023 ONCOR 78275 Simple Model Complete

23INR0062 Noria Storage 75.00 9/1/2025 Met 8/24/2023 AEP 74117 Simple Model Complete

21INR0220 Maleza Solar 254.94 9/1/2025 Met 8/23/2023 CNP 72099 Simple Model Complete

19INR0035 Norton Solar 125.00 10/1/2025 Met Met 9/7/2023 AEP 50268 Full Model Complete

24INR0315 Black Springs BESS 120.96 10/15/2025 Met 5/8/2024 ONCOR 85022 Simple Model Complete

24INR0295 Lucky Bluff BESS 100.80 10/15/2025 Met 12/4/2023 ONCOR 78263 Simple Model Complete

24INR0010 Pinnington Solar 666.10 10/15/2025 Met 12/4/2023 ONCOR 78267 Simple Model Complete

22INR0526 Pine Forest BESS 210.05 10/29/2025 Met Met 9/4/2024 ONCOR 86138 Full Model Complete

22INR0251 Shaula I 205.20 10/30/2025 Met 4/7/2023 CPS 73034 Simple Model Complete

23INR0469 Big Elm Storage 100.80 11/10/2025

Met

6/19/2024 ONCOR

85945

Simple Model Complete

20INR0203 Pine Forest Solar 301.51 12/1/2025

Met Met

9/24/2024 ONCOR

86134

Modeling In Progress

24INR0491 Gunnar BESS 203.00 12/1/2025 Met 5/8/2024 AEP 85041 Simple Model Complete

22INR0552 Sowers Storage 203.00 12/1/2025 Met 8/23/2023 RYBRN 72109 Simple Model Complete

22INR0270 Brass Fork Solar 304.78 12/1/2025 Met 4/3/2023 AEP 63403 Simple Model Complete

22INR0454 DR Solar 46.02 12/15/2025 Met 3/14/2024 ONCOR 70386 Simple Model Complete

23INR0336 Bypass Battery Storage 206.90 12/15/2025 Met 1/9/2024 CNP 78328 Simple Model Complete

20INR0255 Renegade Project 515.66 12/18/2025 Met 5/9/2024 ONCOR 85069 Simple Model Complete

21INR0499 Neptune Solar 206.31 12/22/2025 Met Met 12/22/2022 AEP 67538 Full Model Complete

16INR0049 Nazareth Solar 204.00 12/31/2025 Met 5/7/2024 ONCOR 85013 Simple Model Complete

20INR0241 Crowded Star Solar 217.60 12/31/2025 Met 8/23/2023 LST 65665 Simple Model Complete

22INR0261 Dorado Solar 406.25 12/31/2025 Met 7/10/2023 LST 75630 Simple Model Complete

23INR0091 Cascade Solar 254.20 1/16/2026 Met 3/14/2024 CNP 78283 Simple Model Complete

24INR0397 Destiny Storage 201.11 1/31/2026 Met 1/19/2024 CNP 78390 Simple Model Complete

21INR0253 Ulysses Solar 150.00 2/23/2026 Met 8/23/2023 AEP 72097 Simple Model Complete

23INR0296 Trojan Solar 151.25 2/28/2026 Met 8/2/2023 ONCOR 75977 Simple Model Complete

25INR0421 Aldrin 138 BESS 207.00 3/1/2026 Met 5/8/2024 TNMP 85037 Simple Model Complete

23INR0031 Solace Solar 374.40 3/31/2026

Met

7/23/2024 ONCOR

86456

Simple Model Complete

25INR0232 Isaac Solar 51.60 3/31/2026 Met 11/2/2023 AEP 78198 Simple Model Complete

20INR0035 Angus Solar 112.00 4/1/2026 Met Met 3/14/2024 BEPC 70384 Full Model Complete

20INR0217 CAROL wind 165.42 4/15/2026 Met Met 2/27/2024 ONCOR 78616 Full Model Complete

22INR0422 Ferdinand Grid BESS 202.65 5/1/2026 Met 8/18/2023 CPS 76314 Simple Model Complete

19INR0103 Rodeo Solar 200.00 5/1/2026 Met Met 2/16/2023 ONCOR 60902 Full Model Complete

22INR0267 Shaula II 205.20 5/30/2026 Met 4/7/2023 CPS 73036 Simple Model Complete

26INR0042 Valhalla Solar 306.80 5/31/2026 Met 1/18/2024 CNP 78384 Simple Model Complete

24INR0436 McAllen II 97.43 5/31/2026 Met 8/23/2023 AEP 76069 Simple Model Complete

24INR0038 SP Jaguar Solar 300.00 6/1/2026 Met 9/30/2024 ONCOR 77504 Simple Model Complete

21INR0341 Space City Solar 609.74 6/1/2026 Met 1/11/2021 CNP 58963 Simple Model Complete

24INR0109 Oriana BESS 60.30 6/15/2026 Met 10/19/2023 STEC 77494 Simple Model Complete

24INR0338 Eldora BESS 201.31 6/30/2026 Met 1/30/2024 AEN 78574 Simple Model Complete

24INR0337 Eldora Solar 200.94 6/30/2026 Met 1/30/2024 AEN 78572 Simple Model Complete

25INR0105 Diver Solar 228.16 6/30/2026 Met 12/5/2023 ONCOR 78277 Simple Model Complete

25INR0271 City Breeze BESS 140.60 7/15/2026

Met

7/2/2024 AEP

86006

Simple Model Complete

20INR0236 Old Hickory Solar 225.70 7/15/2026 Met 4/3/2023 CPS 61432 Simple Model Complete

20INR0047 Siete Wind 375.06 10/31/2026 Met 4/3/2023 AEP 69912 Simple Model Complete

25INR0231 Apache Hill BESS 201.20 11/15/2026

Met

7/18/2024 BEPC

86339

Simple Model Complete

23INR0223 Garcitas Creek Solar 201.94 12/30/2026 Met 3/14/2024 AEP 70382 Simple Model Complete

23INR0162 Redonda Solar 253.21 12/30/2026 Met 12/22/2022 AEP 68077 Simple Model Complete

21INR0344 Lunis Creek Solar SLF 617.12 12/31/2026 Met 8/23/2023 AEP 71809 Simple Model Complete

23INR0425 Coneflower Storage Project 170.00 2/3/2027 Met 5/7/2024 CNP 85018 Simple Model Complete

23INR0637 Goodnight Wind II 258.30 2/26/2027 Met Met 3/14/2024 ONCOR 74566 Full Model Complete

23INR0030 Langer Solar 249.80 3/1/2027 Met 1/5/2024 LST 78316 Simple Model Complete

20INR0246 Ryan Energy Storage 50.00 3/31/2027 Met 12/22/2022 TNMP 70052 Simple Model Complete

23INR0027 Cachena Solar 600.00 4/29/2027 Met 4/3/2023 CPS 65631 Simple Model Complete

23INR0331 Orange Grove BESS 61.00 4/30/2027 Met 8/1/2024 STEC 77534 Simple Model Complete

24INR0395 Berkman Storage 150.86 4/30/2027 Met 3/5/2024 TNMP 79965 Simple Model Complete

25INR0400 Maldives Solar (Alternate POI) 210.00 7/1/2027

Met

8/6/2024 WETT

86341

Simple Model Complete

24INR0198 Two Forks BESS 309.00 7/1/2027 Met 5/8/2024 BEPC 85039 Simple Model Complete

22INR0374 Inertia Solar 202.40 7/1/2027 Met 8/25/2023 AEP 65490 Simple Model Complete

22INR0375 Inertia BESS 2 100.77 7/1/2027 Met 12/22/2022 AEP 65492 Simple Model Complete

21INR0505 Ramsey Storage 510.40 12/31/2027 Met Met 3/18/2024 CNP 76316 Full Model Complete

New Resources that have met Section 6.9 (1) and 6.9 (2) Compliance
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