ERCOT Steady State Working Group
2026 Schedule

1. January 26th 			26SSWG Case Build Starts
2. By January 30th 			TPIT is posted
3. March 27th 			26SSWG Load/Topology Deadline
4. April 29th 			SSWG meeting (location: ERCOT - Taylor)
5. By June 5th 			26SSWG cases with dispatch and TPIT are posted at the ERCOT MIS site
6. By June 12th 			26SSWG Contingency and Planning Data Dictionary update files are posted
7. June 29th 			26SSWG_U1 Case Build Starts
8. August 21st 			26SSWG_U1 Load/Topology Deadline
9. September 16th 			SSWG meeting (location: ERCOT - Taylor)
10. By October 23rd 			26SSWG_U1 cases with dispatch and TPIT are posted at the ERCOT MIS site
11. By October 30th 			26SSWG_U1 Contingency and Planning Data Dictionary update files are posted
Every five years
1. Review SSWG Procedure Manual



