ERCOT Impact Analysis Report
	SCR Number
	829
	SCR Title
	API for the NDCRC Application

	Impact Analysis Date
	March 11, 2025

	Estimated Cost/Budgetary Impact
	Between $100k and $200k

	Estimated Time Requirements
	The timeline for implementing this System Change Request (SCR) is dependent upon Public Utility Commission of Texas (PUCT) prioritization and approval.  

Estimated project duration:  7 to 10 months

	ERCOT Staffing Impacts (across all areas)
	Implementation Labor: 100% ERCOT; 0% Vendor

Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

· Net Dependable Capability and Reactive Capability   96%
· Software Development or Enablement Tools                4%


	ERCOT Business Function Impacts
	No impacts to ERCOT business functions.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.



	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.



	Comments

	None.
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