ERCOT Impact Analysis Report
	NPRR Number
	1267
	NPRR Title
	Large Load Interconnection Status Report

	Impact Analysis Date
	March 13, 2025

	Estimated Cost/Budgetary Impact
	Between $100K and $150K
See Comments.

	Estimated Time Requirements
	The timeline for implementing this Nodal Protocol Revision Request (NPRR) is dependent upon Public Utility Commission of Texas (PUCT) prioritization and approval.  

Estimated project duration: 5 to 8 months

	ERCOT Staffing Impacts (across all areas)
	Implementation Labor: 100% ERCOT; 0% Vendor

Ongoing Requirements: No impacts to ERCOT staffing.

	ERCOT Computer System Impacts
	The following ERCOT systems would be impacted:

· Resource Integration and Ongoing Operations   49%
· Enterprise Integration Corp Services                   34%
· Data Management & Governance                        12%
· Web Communications                                            3%
· Content Management                                             2%


	ERCOT Business Function Impacts
	ERCOT will update its business processes to implement this NPRR.

	Grid Operations & Practices Impacts
	No impacts to ERCOT grid operations and practices.



	Evaluation of Interim Solutions or Alternatives for a More Efficient Implementation

	None offered.



	Comments

	ERCOT plans to manually support NPRR1267 until the associated project can be implemented.  The manual implementation will take approximately 1-2 months.  
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