



	Flight Schedule for Version 5.0 Flights in 2026
	0226

	Activity
	Calendar Date

	Notice from ERCOT Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution. Registration questions can be sent to FlightTesting@ercot.com 

	Dec. 3, 2025

	New CRs and new DUNS+4 entities (in flight only): The following step must be completed by 5pm CPT

1. LSE Application and Fee must be submitted to ERCOT. (New CR and new DUNS+4)
1. Must have filed for PUC REP Certification and have Docket number. (New CR and if required, new DUNS+4)

NOTE: If new or existing CRs plan to test with a Service Provider who is not established in the ERCOT Market, name and contact information for that Service Provider must be given by this deadline.

	Jan. 14, 2026

	New CRs and new DUNS +4 entities (in flight only):

ERCOT Flight Team will send out an email to the AR (Authorized Rep)/BAR (Backup Authorized Rep) requesting the contact information for the user that they would like to be set up in FlighTrak as the Admin. The AR/BAR will send that information to FlightTesting@ercot.com

	Jan. 14, 2026

	Email sent to MP admin explaining that the following must happen before the deadline:
1. Admin creates user account for AR/BAR
1. ERCOT, confirming that the AR/BAR set up match the contacts provided on the LSE application, assign the AR/BAR roles to the appropriate users

	Jan. 21, 2026

	IN-FLIGHT SIGNUP DEADLINE
	
AR/BAR must submit their Flight Registration in FlighTrak and be approved by 5:00pm CPT.

	Jan. 28, 2026

	Final Testing Matrix Available for Flight

	Jan. 30, 2026

	Testing Specifications are to be submitted and approved in the FlighTrak tool

	Feb. 2, 2026

	TDSPs and ERCOT complete sending emails with proposed date and time schedule of connectivity testing to each Trading Partner
	Feb. 3, 2026

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants. Connectivity and Penny tests must be completed before Day 1 of Functional Testing.
	Feb. 4, 2026

	TDSPs uploading of Test bed information to FlighTrak DEADLINE

	Feb. 13, 2026

	Day 1 Functional Testing Transactions flow 
	Feb. 23, 2026

	Flight scheduled to conclude 

	March 6, 2026

	Contingency Period begins with the Flight Administrator and involved TDSP’s approval

	March 9, 2026

	Contingency Period to conclude for Flight
	
	 March 13, 2026






	Flight Schedule for Version 5.0 Flights in 2026
	0626

	Activity
	Calendar Date

	Notice from ERCOT Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution. Registration questions can be sent to FlightTesting@ercot.com 

	March 18, 2026

	New CRs and new DUNS+4 entities (in flight only): The following step must be completed by 5pm CPT

1. LSE Application and Fee must be submitted to ERCOT. (New CR and new DUNS+4)
2. Must have filed for PUC REP Certification and have Docket number. (New CR and if required, new DUNS+4)

NOTE: If new or existing CRs plan to test with a Service Provider who is not established in the ERCOT Market, name and contact information for that Service Provider must be given by this deadline.

	April 15, 2026

	New CRs and new DUNS +4 entities (in flight only):

ERCOT Flight Team will send out an email to the AR (Authorized Rep)/BAR (Backup Authorized Rep) requesting the contact information for the user that they would like to be set up in FlighTrak as the Admin. The AR/BAR will send that information to FlightTesting@ercot.com

	April 22, 2026

	Email sent to MP admin explaining that the following must happen before the deadline:
1. Admin creates user account for AR/BAR
2. ERCOT, confirming that the AR/BAR set up match the contacts provided on the LSE application, assign the AR/BAR roles to the appropriate users

	April 29, 2026

	IN-FLIGHT SIGNUP DEADLINE
	
AR/BAR must submit their Flight Registration in FlighTrak and be approved by 5:00pm CPT.

	May 6, 2026

	Final Testing Matrix Available for Flight

	May 8, 2026

	Testing Specifications are to be submitted and approved in the FlighTrak tool

	May 11, 2026

	TDSPs and ERCOT complete sending emails with proposed date and time schedule of connectivity testing to each Trading Partner
	May 12, 2026

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants. Connectivity and Penny tests must be completed before Day 1 of Functional Testing.
	May 13, 2026

	TDSPs uploading of Test bed information to FlighTrak DEADLINE

	May 29, 2026

	Day 1 Functional Testing Transactions flow 
	June 8, 2026

	Flight tentatively scheduled to conclude (Holiday, if necessary, contingency will be used)

	June 19, 2026

	Contingency Period begins with the Flight Administrator and involved TDSP’s approval

	June 22, 2026

	Contingency Period to conclude for Flight 
	
	June 26, 2026






	Flight Schedule for Version 5.0 Flights in 2026
	1026

	Activity
	Calendar Date

	Notice from ERCOT Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution. Registration questions can be sent to FlightTesting@ercot.com 

	July 22, 2026

	New CRs and new DUNS+4 entities (in flight only): The following step must be completed by 5pm CPT

1. LSE Application and Fee must be submitted to ERCOT. (New CR and new DUNS+4)
2. Must have filed for PUC REP Certification and have Docket number. (New CR and if required, new DUNS+4)

NOTE: If new or existing CRs plan to test with a Service Provider who is not established in the ERCOT Market, name and contact information for that Service Provider must be given by this deadline.

	Aug. 19, 2026

	New CRs and new DUNS +4 entities (in flight only):

ERCOT Flight Team will send out an email to the AR (Authorized Rep)/BAR (Backup Authorized Rep) requesting the contact information for the user that they would like to be set up in FlighTrak as the Admin. The AR/BAR will send that information to FlightTesting@ercot.com 

	Aug. 26, 2026

	Email sent to MP admin explaining that the following must happen before the deadline:
1. Admin creates user account for AR/BAR
2. ERCOT, confirming that the AR/BAR set up match the contacts provided on the LSE application, assign the AR/BAR roles to the appropriate users
 
	Sept. 2, 2026

	IN-FLIGHT SIGNUP DEADLINE
	
AR/BAR must submit their Flight Registration in FlighTrak and be approved by 5:00pm CPT.

	Sept. 9, 2026

	Final Testing Matrix Available for Flight

	Sept. 11, 2026

	Testing Specifications are to be submitted and approved in the FlighTrak tool

	Sept. 14, 2026

	TDSPs and ERCOT complete sending emails with proposed date and time schedule of connectivity testing to each Trading Partner
	Sept. 15, 2026

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants. Connectivity and Penny tests must be completed before Day 1 of Functional Testing.
	Sept. 16, 2026

	TDSPs uploading of Test bed information to FlighTrak DEADLINE
	

	Oct. 9, 2026

	Day 1 Functional Testing Transactions flow
 
	Oct. 19, 2026


	Flight tentatively scheduled to conclude 

	Oct. 30, 2026

	Contingency Period begins with the Flight Administrator and involved TDSP’s approval

	Nov. 2, 2026

	Contingency Period to conclude for Flight	
	Nov. 6, 2026





* The testing schedule may change if there are TX SET changes or a version upgrade

