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Report Highlights

· ERCOT is currently reviewing proposed transmission improvements with a total estimated cost of $14.089 billion as of October 31, 2025.
· Transmission Projects endorsed in 2025 total $3.626 billion as of October 31, 2025.
· [bookmark: _Ref68509807]All projects (in engineering, routing, licensing, and construction) total approximately $16.866 billion[footnoteRef:2] as of February 1, 2025. [2:  Based on the Total Project Estimated Cost for all future projects listed in the Transmission Project Information and Tracking (TPIT) report.  TPIT is updated three times each year based on information TSPs provide in Model on Demand (MOD) as specified in the ERCOT Steady State Working Group Procedure Manual. The latest TPIT is available at https://www.ercot.com/gridinfo/planning.] 

· Transmission Projects energized in 2025 total approximately $1.354 billion (as of June 1, 2025).
· Transmission Projects planned to energize during the remainder of 2025 total approximately $2.970 billion (as of June 1, 2025).


Regional Planning Group Reviews
RPG Projects under Review:
· Oncor has submitted the Connell 345/138-kV Switch and Connell to Rockhound 345-kV Double-Circuit Line Project (RPG Project ID: 24RPG020). This is a Tier 1 project that is estimated to cost $110.62 million. This project is currently under ERCOT’s independent review.
· CNP has submitted the Baytown Area Load Addition Project (RPG Project ID: 24RPG028). This is a Tier 1 project that is estimated to cost $141.65 million. ERCOT has completed the independent review and posted the ERCOT independent review report on September 9. The recommended project is estimated to cost $545.3 million. TAC voted to endorse the project on August 27, 2025. ERCOT Board of Directors endorsed the project on September 22, 2025, and ERCOT has issued the ERCOT endorsement letter.
· TNMP has submitted the Galveston Region Project (RPG Project ID: 24RPG039). This is a Tier 1 project that is estimated to cost $133.73 million. This project is currently under ERCOT’s independent review.
· BTU has submitted the Texas A&M University System RELLIS Campus Reliability Project (RPG Project ID: 25RPG001). This is a Tier 1 project that is estimated to cost $271.50 million. ERCOT completed the independent review on August 15, and the recommended project is estimated to cost $281.2 million. TAC voted unanimously to endorse the project on August 27, 2025. ERCOT Board of Directors endorsed the project on September 22, 2025, and ERCOT has issued the ERCOT endorsement letter.
· Oncor has submitted the Southern DFW Load Interconnection and General Grid Strengthening Project (RPG Project ID: 25RPG004). This is a Tier 1 project that is estimated to cost $1,219 million. This project is currently under ERCOT’s independent review.
· Oncor and LCRA TSC have submitted the Muscovy and Voss Lake 345/138-kV Project (RPG Project ID: 25RPG009). This is a Tier 1 project that is estimated to cost $381.83 million. This project is currently under ERCOT’s independent review.
· STEC has submitted the Ammonia Plant Load Project (RPG Project ID: 25RPG012). This is a Tier 2 project that is estimated to cost $65.47 million. This project is currently under ERCOT’s independent review.
· CPS Energy has submitted the Reactive Power Planning Project (RPG Project ID: 25RPG013). This is a Tier 1 project that is estimated to cost $116.50 million. This project is currently under ERCOT’s independent review.
· STEC has submitted the Nueces Green Ammonia Load Interconnection Project (RPG Project ID: 25RPG016). This is a Tier 2 project that is estimated to cost $74.00 million. This project is currently under ERCOT’s independent review.
· CPS Energy has submitted the Helotes 345/138-kV Switching Station and Autotransformer Addition at Eastside Switching Station Project (RPG Project ID: 25RPG017). This is a Tier 1 project that is estimated to cost $110.00 million. This project is currently under ERCOT’s independent review.
· AEPSC has submitted the Childress Area Transmission Improvement Project (RPG Project ID: 25RPG018). This is a Tier 2 project that is estimated to cost $53.00 million. This project is currently under ERCOT’s independent review.
· CPS Energy has submitted the Large Load Additions Project (RPG Project ID: 25RPG020). This is a Tier 1 project that is estimated to cost $333.70 million. This project is currently under ERCOT’s independent review.
· Oncor and AEPSC have submitted the Drill Hole to Sand Lake to Solstice 765-kV Line Project (RPG Project ID: 25RPG022). This is a Tier 1 project that is estimated to cost $742.20 million. This project is currently under ERCOT’s independent review.
· AEPSC has submitted the Blessing Area Improvements Project (RPG Project ID: 25RPG024). This is a Tier 1 project that is estimated to cost $256.00 million. This project is currently under ERCOT’s independent review.
· AEP Texas, CPS Energy, Oncor and CNP have submitted the Texas 765-kV-STEP Eastern Backbone Project (RPG Project ID: 25RPG025). This is a Tier 1 project that is estimated to cost $9,384 million. This project is currently under ERCOT’s independent review.
· Oncor has submitted the Paris Switch to Monticello Switch 345-kV Line Rebuild Project (RPG Project ID: 25RPG026). This is a Tier 1 project that is estimated to cost $231.75 million. This project is currently under ERCOT’s independent review.
· CNP has submitted the P.H. Robinson to W.A. Parish 345-kV Hardening Project (RPG Project ID: 25RPG028). This is a Tier 1 project that is estimated to cost $511.31 million. This project is currently under ERCOT’s independent review.
· LST has submitted the Sam Switch Resiliency Project (RPG Project ID: 25RPG031). This is a Tier 3 project that is estimated to cost $17.00 million. The RPG review of this project was completed on September 18, and ERCOT has issued an acceptance letter.
· AEPSC has submitted the Fort Stockton Plant 138-kV Transmission Station Rebuild Project (RPG Project ID: 25RPG032). This is a Tier 3 project that is estimated to cost $25.70 million. The RPG review of this project was completed on September 30, and ERCOT has issued an acceptance letter.
· Oncor has submitted the Oncor Skyview 345/138-kV Switch Project (RPG Project ID: 25RPG033). This is a Tier 2 project that is estimated to cost $56.82 million. This project is currently under ERCOT’s independent review.
· AEPSC has submitted the Mulberry Creek 138-kV Transmission Station Rebuild Project (RPG Project ID: 25RPG034). This is a Tier 3 project that is estimated to cost $32.00 million. The RPG review of this project was completed on October 16, and ERCOT has issued an acceptance letter.
· Oncor has submitted the McDonald Road Switch to Polecat Creek Switch 138-kV Line Project (RPG Project ID: 25RPG035). This is a Tier 3 project that is estimated to cost $26.66 million. The RPG review of this project was completed on October 29, and ERCOT will issue an acceptance letter.
· AEPSC has submitted the Abilene Northwest 138-kV Transmission Station Rebuild Project (RPG Project ID: 25RPG036). This is a Tier 3 project that is estimated to cost $33.00 million. The RPG review of this project was completed on October 31, and ERCOT will issue an acceptance letter.
· LP&L has submitted the West Loop Project (RPG Project ID: 25RPG037). This is a Tier 1 project that is estimated to cost $309.00 million. This project is currently in the RPG study mode.


RPG Project Reviews Completed in 2025:
	RPG Project ID
	RPG Project Name
	Submitted Entity
	Tier
	Estimated Cost 
($ Millions)
	Review Completion Month

	24RPG037 
	 Partial Rebuild of 138-kV Ckt.63 West Galveston to Moody Project
	CNP
	Reclassified from Tier 3 to Tier 4 per Protocol
	26.20
	January

	24RPG038
	Bergheim Substation Upgrade Project
	LCRA TSC & PEC
	Tier 3
	66.35
	January

	24RPG041
	Buck Canyon and Binturong 345-kV Synchronous Condenser Stations Project
	WETT
	Tier 3
	98.61
	January

	24RPG017
	Venus Switch to Sam Switch 345-kV Line Project
	Oncor
	Tier 1
	118.90
	February

	24RPG021
	Forney 345/138-kV Switch Rebuild Project
	Oncor
	Tier 1
	100.40
	February

	24RPG022
	Wilmer 345/138-kV Switch Project
	Oncor
	Tier 1
	158.20
	February

	25RPG002
	East Munday 138-kV Station Rebuild Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	28.30
	February

	25RPG005
	Pitchfork 345-kV Substation Addition Project
	WETT
	Tier 3
	57.57
	March

	25RPG006
	Resubmission for Salado Switch to Hutto Switch 138-kV Line Project
	Oncor
	Tier 3
	87.60
	March

	24RPG031
	Central Texas 345-kV Transmission Project
	LST
	Tier 1 (Withdrawn)
	342.00
	April

	24RPG032
	Southwest Houston 345-kV Reliability Project
	CNP
	Tier 1 (Not Recommend or Endorsed)
	569.32
	April

	25RPG007
	Salt Flat Road to Barr Ranch to Reiter 138-kV Second Circuit Project
	Oncor
	Tier 3
	63.88
	April

	25RPG008
	Wolf Switch to Reiter Switch 138-kV Line Project
	Oncor
	Tier 3
	52.65
	April

	25RPG010
	138-kV Flewellen to Fort Bend Upgrades Project
	CNP
	Tier 3
	72.86
	April

	24RPG024
	Hartring to Upland 138-kV Line and Benedum Autotransformer Addition Project
	Oncor & LCRA TSC
	Tier 2
	97.70
	May

	24RPG035
	Aransas Pass to Rincon 69-kV Line Rebuild Project
	AEPSC
	Tier 2
	34.00
	May

	24RPG040
	Roscoe Area Upgrades Project
	Oncor
	Tier 2
	84.30
	May

	25RPG011
	138-kV West Columbia to Needville Upgrades Project
	CNP
	Tier 3
	95.11
	May

	24RPG015
	Delaware Basin State 5 Project
	Oncor
	Tier 1
	855.30
	June

	24RPG029
	Tredway 138-kV Switch and Expanse to Tredway 138-kV 2nd Circuit Project
	Oncor
	Tier 1
	119.03
	June

	25RPG014
	Cedar Bayou Autotransformer Upgrades Project
	CNP
	Tier 3
	26.30
	June

	25RPG015
	Buchanan to Burnet Transmission Line Overhaul Project
	LCRA TSC
	Tier 3
	36.20
	June

	25RPG019
	Lamesa Switch to Willow Valley Switch 138-kV Line Rebuild Project
	Oncor
	Tier 3
	74.50
	July

	25RPG021
	Victoria to Warburton 138-kV Line Rebuild Project
	AEPSC
	Tier 3
	35.50
	July

	25RPG003
	Hamilton County Conversion Project
	BEC
	Tier 2
	84.00
	August

	25RPG023
	Dunham 345/138-kV Switch Project
	Oncor
	Tier 3
	21.30
	August

	25RPG027
	Royse Switch to Edgewood 69-kV Line Conversion to 138-kV Project
	Oncor
	Reclassified from Tier 3 to Tier 4 per Protocol
	44.72
	August

	24RPG028
	Baytown Area Load Addition Project
	CNP
	Tier 1
	545.30
	September

	25RPG001
	Texas A&M University System RELLIS Campus Reliability Project
	BTU
	Tier 1
	281.20
	September

	25RPG029
	Hillsboro Switch to Elm Mott Switch 69-kV Line Rebuild Project
	Oncor
	Reclassified from Tier 3 to Tier 4 per Protocol
	52.85
	September

	25RPG030
	Bonham Switch to Toco Switch 69-kV Line Rebuild Project
	Oncor
	Reclassified from Tier 3 to Tier 4 per Protocol
	72.83
	September

	25RPG031
	Sam Switch Resiliency Project
	LST
	Tier 3
	17.00
	September

	25RPG032
	Fort Stockton Plant 138-kV Transmission Station Rebuild Project
	AEPSC
	Tier 3
	25.70
	September

	25RPG034
	Mulberry Creek 138-kV Transmission Station Rebuild Project
	AEPSC
	Tier 3
	32.00
	October

	25RPG035
	McDonald Road Switch to Polecat Creek Switch 138-kV Line Project
	Oncor
	Tier 3
	26.66
	October

	25RPG036
	Abilene Northwest 138-kV Transmission Station Rebuild Project
	AEPSC
	Tier 3
	33.00
	October



More information on current and past RPG projects can be found on the ERCOT MIS Secure (digital certificate required): https://mis.ercot.com/secure/data-products/grid/regional-planning
Past email communication on RPG projects can be found on the ERCOT listserv by signing up for the REGPLANGROUP list: http://lists.ercot.com/scripts/wa-ERCOT.exe?A0=REGPLANGROUP

Planning Model Activities
The short-term calendar of major planning model events is as follows:
· By November 21, 2025	25SSWG_U1 Cases and TPIT will be posted
· By December 5, 2025	25SSWG_U1 Contingency and Planning Data Dictionary will be posted

The following table shows interconnection projects that met Planning Guide section 6.9(1) and 6.9(2) and were modeled in the SSWG cases as a full model or as a simple model in accordance with Planning Guide section 6.9.  
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[image: ]Permian Basin Oil Rig Count[footnoteRef:3] [3:  +/- symbol indicates the increase or decrease from the previous month in oil rigs present in each county. There are 152 rigs, including a decrease of 14 oil rigs, in the Permian Basin from September to October.] 






[image: ]
image1.png
ercot>




image2.emf
GINR Number Generator MW for Grid In-service Date 6.9(1) 6.9(2) Last Update TSP PMCR ID SSWG STATUS

24INR0602 CPS Rio Nogales CT301 Rotor Replacement 3.10 2/1/2025 Met 7/3/2024 CPS Simple Model Complete

23INR0045 GP Solar 121.97 5/15/2025 Met Met 8/23/2023 RCEC 69864 Full Model Complete

25INR0665 CPS Rio Nogales CT201 Rotor Replacement 3.10 6/9/2025 Met 8/1/2025 CPS Simple Model Complete

26INR0674 X1 Medina Base DGR 30 8/27/2025 Met Met 9/2/2025 CPS

100056

Full Model Complete

26INR0683 Z0 Beck Road DGR 60 9/9/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

26INR0694 V2 Brooks Field DGR 85.50 9/10/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

26INR0666 P2 Highland Hills DGR 66 9/10/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

26INR0675 A4 Pearsall DGR 60 9/10/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

25INR0777 V4 Palo Alto DGR 33 9/11/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

26INR0681 K2 Nachadoches DGR 60 9/17/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

26INR0684 Z5 Southton DGR 29 9/17/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

24INR0405 Crowned Heron BESS 154.20 9/30/2025 Met Met 3/24/2025 CNP 85033 Full Model Complete

26IINR0676 Q1 Valley Road DGR 29 10/2/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

26INR0669 Greyhound Solar - Phase E 150.71 10/15/2025 Met Met 8/29/2025 ONCOR

98525

Full Model Complete

24INR0295 Lucky Bluff BESS 100.80 10/15/2025 Met Met 3/17/2025 ONCOR

78263

Full Model Complete

24INR0315 Black Springs BESS 120.96 10/15/2025 Met Met 3/5/2025 ONCOR

85022

Full Model Complete

27INR0048 Sunscape Renewable Energy Storage SLF 522.75 10/28/2025 Met 8/21/2025 AEP 99447 Simple Model Complete

27INR0047 Sunscape Renewable Energy Solar SLF 522.75 10/28/2025 Met 8/21/2025 AEP

99445

Simple Model Complete

26INR0670 Greyhound Solar - Phase F 101.60 11/13/2025 Met Met 8/29/2025 ONCOR

98527

Full Model Complete

21INR0359 Hickerson Solar 316.30 11/21/2025 Met Met 7/10/2025 LST 90488 Full Model Complete

19INR0035 Norton Solar 125.00 11/24/2025 Met Met 7/10/2025 AEP

50268

Full Model Complete

24INR0181 Bynum Solar Project 56.00 12/01/2025 Met Met 5/20/2025 TNMP

98519

Full Model Complete

25INR0557 McCamey's Castle Battery 409.60 12/15/2025 Met 9/10/2025 LCRA Simple Model Complete

23INR0336 Bypass Battery Storage 206.90 12/15/2025 Met Met 7/22/2025 CNP

78328

Full Model Complete

25INR0578 Forest Creek Wind Repower 125.10 12/15/2025 Met Met 3/26/2025 ONCOR

93046

Full Model Complete

24INR0365 Hermes Storage 100.42 12/30/2025 Met Met 7/10/2025 ONCOR

90507

Full Model Complete

23INR0344 Hermes Solar 100.36 12/30/2025 Met Met 7/10/2025 ONCOR 90504 Full Model Complete

23INR0538 Roadrunner Crossing BESS SLF 150.40 12/31/2025 Met Met 9/2/2025 LST

98448

Full Model Complete

23INR0358 Castor Bess 205.39 12/31/2025 Met Met 7/10/2025 TNMP 89803 Full Model Complete

22INR0261 Dorado Solar 406.25 12/31/2025 Met Met 6/2/2025 LST 75630 Full Model Complete

24INR0472 Amador Storage 102.58 12/31/2025 Met Met 3/19/2025 RCEC 90701 Full Model Complete

24INR0138 Midpoint Storage 52.24 12/31/2025 Met Met 3/17/2025 ONCOR 78275 Full Model Complete

23INR0351 Seven Flags BESS 102.70 1/7/2026 Met Met 8/29/2025 AEP 90310 Full Model Complete

24INR0399 Buzios Solar 252 1/30/2026 Met Met 8/29/2025 ONCOR 91110 Full Model Complete

24INR0455 Longfellow BESS II 105.75 1/31/2026 Met 8/12/2025 TNMP 98456 Simple Model Complete

24INR0453 Longfellow BESS I 54.99 1/31/2026 Met 8/12/2025 TNMP

98454

Simple Model Complete

24INR0397 Rhapsody Storage 201.11 1/31/2026 Met Met 5/30/2025 CNP 78390 Full Model Complete

24INR0070 Sypert Branch Solar Project 261.78 1/31/2026 Met Met 5/20/2025 ONCOR

78255

Full Model Complete

26INR0333 Vertus Energy Storage 401.40 2/1/2026 Met Met 10/6/2025 TNMP 90958 Full Model Complete

24INR0364 Pitts Dudik II 30.23 2/4/2026 Met Met 8/29/2025 ONCOR 91141 Full Model Complete

26INR0296 Sherbino II BESS SLF 77.37 2/8/2026 Met Met 6/3/2025 TNMP 90968 Full Model Complete

20INR0091 Fagus Solar Park 1 SLF 166.42 2/10/2026 Met Met 7/10/2025 AEP

61895

Full Model Complete

24INR0306 Arroyo Storage 183.76 2/11/2026 Met Met 8/29/2025 AEP 86072 Full Model Complete

24INR0477 Barret Solar 125.81 3/1/2026 Met Met 10/8/2025 RCEC 98460 Full Model Complete

20INR0242 Anson Solar 2 200.90 3/1/2026 Met Met 8/29/2025 LST 90971 Full Model Complete

22INR0503 Tidwell Prairie II Batt 203.62 3/1/2026 Met Met 8/1/2025 TNMP

100530

Modeling In Progress

22INR0504 Barton Branch IA 203.62 3/1/2026 Met Met 8/1/2025 TNMP

100532

Modeling In Progress

23INR0249 Limewood Solar 204.60 3/2/2026 Met Met 8/29/2025 ONCOR

98521

Full Model Complete

24INR0533 Padua Grid BESS Unit 2 150.94 3/15/2026 Met Met 7/22/2025 CPS

98513

Full Model Complete

22INR0467 Bird Dog BESS 60.40 3/30/2026 Met Met 10/5/2025 STEC

90307

Full Model Complete

23INR0031 Solace Solar 374.40 3/31/2026 Met Met 10/9/2025 ONCOR

86456

Full Model Complete

21INR0207 Quantum Solar 321.66 03/31/2026 Met Met 10/6/2025 AEP

98819

Full Model Complete

26INR0309 Solace Storage 321.79 3/31/2026 Met Met 9/29/2025 ONCOR

98698

Full Model Complete

24INR0128 Desna BESS 205.46 3/31/2026 Met Met 7/22/2025 TNMP

98452

Full Model Complete

24INR0493 Crowned Heron BESS 2 154.20 3/31/2026 Met Met 7/10/2025 CNP 89839 Full Model Complete

21INR0268 Greyhound Solar 587.76 3/31/2026 Met Met 6/3/2025 ONCOR

89820

Full Model Complete

22INR0251 Shaula I 205.20 3/31/2026 Met 4/7/2023 CPS

73034

Simple Model Complete

24INR0044 Miller's Branch Solar II 178.00 4/1/2026 Met Met 7/7/2025 AEP 98503 Full Model Complete

19INR0042 Long Point Solar 120.00 4/1/2026 Met Met 6/3/2025 CNP

91121

Full Model Complete

25INR0101 Dabble BESS 257.30 4/2/2026 Met Met 10/13/2025 GRLND

98694

Full Model Complete

25INR0503 Timmerman Power Plant Phase 2 188.40 4/7/2026 Met Met 9/4/2025 LCRA

98466

Full Model Complete

20INR0217 CAROL wind 165.42 4/15/2026 Met Met 2/27/2024 ONCOR 78616 Full Model Complete

23INR0078 Shaw Solar 124.65 4/29/2026 Met Met 5/29/2025 LCRA 98495 Full Model Complete

24INR0010 Pinnington Solar 666.10 4/30/2026 Met Met 5/28/2025 ONCOR

78267

Full Model Complete

25INR0329 Project Lynx BESS 125.36 5/1/2026 Met Met 11/5/2025 AEP 91123 Modeling In Progress

25INR0706 Bocanova Power II 150.46 5/1/2026 Met Met 11/5/2025 TNMP Modeling In Progress

24INR0482 NRG THW GT 345 456.00 5/1/2026 Met Met 10/13/2025 CNP

91149

Full Model Complete

22INR0422 Ferdinand Grid BESS 202.65 5/1/2026 Met Met 10/9/2025 CPS

76314

Full Model Complete

26INR0109 Pin Peaking Energy Center 2 229.50 5/1/2026 Met Met 10/8/2025 ONCOR

91255

Full Model Complete

26INR0049 Pin Peaking Energy Center 1 229.50 5/1/2026 Met Met 10/8/2025 ONCOR

91253

Full Model Complete

24INR0140 Gaia Storage 76.83 5/1/2026 Met Met 8/1/2025 ONCOR

78271

Full Model Complete

24INR0141 Gaia Solar 152.65 5/1/2026 Met Met 8/1/2025 ONCOR

78269

Full Model Complete

23INR0225 MRG Goody Solar 170.82 5/2/2026 Met Met 10/27/2025 ONCOR

91162

Full Model Complete

24INR0305 MRG Goody Storage 52.29 5/2/2026 Met Met 10/13/2025 ONCOR

91164

Full Model Complete

23INR0296 Trojan Solar 151.25 5/5/2026 Met Met 8/29/2025 ONCOR

75977

Full Model Complete

28INR0024 Padua Grid BESS Unit 3 201.35 5/15/2026 Met Met 10/6/2025 CPS

98486

Full Model Complete

24INR0528 Blanquilla BESS 200.78 5/15/2026 Met Met 8/1/2025 LCRA

91131

Modeling In Progress

24INR0294 Citrus Flatts BESS 101.20 5/16/2026 Met Met 7/22/2025 AEP

90867

Full Model Complete

22INR0267 Shaula II 205.20 5/30/2026 Met 4/7/2023 CPS

73036

Simple Model Complete

26INR0042 Valhalla Solar 306.80 5/31/2026 Met 1/18/2024 CNP

78384

Simple Model Complete

New Resources that have met Section 6.9 (1) and 6.9 (2) Compliance
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28INR0154 Pamela Heights I 101.65 6/1/2026 Met Met 11/5/2025 CNP Modeling In Progress

25INR0162 SOHO II BESS 206.32 6/1/2026 Met Met 10/8/2025 CNP

77490

Full Model Complete

23INR0419 SOHO BESS 206.32 6/1/2026 Met Met 10/8/2025 CNP

72259

Full Model Complete

25INR0055 Three W Solar 110.89 6/1/2026 Met Met 10/6/2025 ONCOR 98702 Full Model Complete

26INR0405 Buffalo Creek BESS 251.40 6/1/2026 Met Met 6/4/2025 CNP

98517

Full Model Complete

24INR0584 Houston IV BESS 168.60 6/3/2026 Met Met 11/5/2025 CNP

90960

Modeling In Progress

22INR0274 Crowded Star Solar II 190.18 6/15/2026 Met Met 8/29/2025 LST

90879

Full Model Complete

24INR0109 Oriana BESS 60.30 6/15/2026 Met 10/19/2023 STEC

77494

Simple Model Complete

20INR0241 Crowded Star Solar 217.60 6/20/2026 Met Met 8/29/2025 LST

65665

Full Model Complete

24INR0514 Rogers Draw BESS 148.61 6/30/2026 Met Met 11/5/2025 LCRA Modeling In Progress

26INR0310 Quantum Storage 321.75 06/30/2026 Met Met 10/6/2025 AEP

98823

Full Model Complete

23INR0392 Honeycomb Storage SLF 61.47 6/30/2026 Met Met 9/29/2025 AEP

90998

Full Model Complete

22INR0559 Honeycomb Solar SLF 61.10 6/30/2026 Met Met 9/29/2025 AEP

90996

Full Model Complete

24INR0485 Rutile BESS 100.65 06/30/2026 Met 8/22/2025 AEP

99593

Simple Model Complete

21INR0334 Nightfall Solar SLF 180.87 6/30/2026 Met 8/21/2025 AEP 98,434 Simple Model Complete

24INR0337 Eldora Solar 200.94 6/30/2026 Met 1/30/2024 AEN 78572 Simple Model Complete

24INR0338 Eldora BESS 201.31 6/30/2026 Met 1/30/2024 AEN

78574

Simple Model Complete

26INR0023 Leon Solar Park 210.10 7/1/2026 Met Met 11/5/2025 ONCOR 91618 Modeling In Progress

22INR0558 Callisto II Energy Storage 406.06 7/1/2026 Met Met 9/25/2025 CNP

90857

Modeling In Progress

25INR0492 Blue Summit Energy Storage 154.00 7/1/2026 Met Met 9/2/2025 AEP

90988

Full Model Complete

20INR0236 New Hickory Solar 225.70 7/15/2026 Met Met 10/6/2025 CPS

61432

Full Model Complete

24INR0210 Raven Storage 101.40 7/31/2026 Met Met 11/5/2025 CNP Modeling In Progress

25INR0231 Apache Hill BESS 201.20 7/31/2026 Met 8/29/2025 BEPC

86339

Simple Model Complete

25INR0208 Iron Belt Energy Storage 401.90 7/31/2026 Met 3/24/2025 WETT 92332 Simple Model Complete

21INR0220 Maleza Solar 254.94 8/9/2026 Met 7/10/2025 CNP

72099

Simple Model Complete

24INR0313 Backbone Creek BESS 124.10 8/10/2026 Met Met 11/5/2025 LCRA 98690 Modeling In Progress

26INR0735 Timmerman Power Plant Phase 2B 94.20 8/14/2026 Met Met 11/5/2025 LCRA Modeling In Progress

21INR0031 Indigo Solar 150.00 8/17/2026 Met   2/18/2025 LST

90973

Simple Model Complete

23INR0202 Erath County Solar 207.40 8/27/2026 Met 2/18/2025 LST

90883

Simple Model Complete

25INR0232 Isaac Solar 51.60 8/29/2026 Met 7/10/2025 AEP

78198

Simple Model Complete

24INR0491 Gunnar BESS 203.00 8/31/2026 Met Met 11/5/2025 AEP

85041

Modeling In Progress

25INR0199 Bonham Solar 1 138.40 8/31/2026 Met 8/21/2025 ONCOR

98,458

Simple Model Complete

24INR0281 Red Egret BESS 309.00 8/31/2026 Met Met 7/10/2025 TNMP

76067

Full Model Complete

23INR0047 Charger Solar 406.77 8/31/2026 Met 7/10/2025 AEP 67452 Simple Model Complete

23INR0091 Cascade Solar 254.20 9/1/2026 Met Met 11/5/2025 CNP

78283

Modeling In Progress

22INR0457 Anson BAT 150.60 9/1/2026 Met   7/10/2025 LST

90973

Simple Model Complete

26INR0250 Duffy BESS 235.90 9/15/2026 Met 8/6/2025 STEC

98811

Simple Model Complete

23INR0300 Greater Bryant G Solar 17.70 9/16/2026 Met Met 11/5/2025 ONCOR

98815

Modeling In Progress

22INR0454 DR Solar 46.02 9/16/2026 Met 8/29/2025 ONCOR

70386

Simple Model Complete

24INR0490 Lupinus Storage 3 50.90 09/21/2026 Met 8/21/2025 ONCOR 99431 Simple Model Complete

26INR0524 Fagus Solar Park 3 SLF 186.83 9/30/2026 Met Met 8/29/2025 AEP

90516

Full Model Complete

26INR0521 Millers Branch Solar III 133 10/1/2026 Met 5/20/2025 AEP

98468

Simple Model Complete

23INR0056 Caliche Mound Solar 408.21 10/10/2026 Met   7/10/2025 ONCOR

91154

Simple Model Complete

21INR0253 Ulysses Solar 150.00 10/12/2026 Met 7/10/2025 AEP

72097

Simple Model Complete

23INR0062 Noria Storage 75.00 10/13/2026 Met 3/11/2025 AEP

74117

Simple Model Complete

23INR0061 Noria Solar DCC 145.00 10/13/2026 Met   2/14/2025 AEP 90865 Simple Model Complete

20INR0047 Siete Wind 375.06 10/31/2026 Met 4/3/2023 AEP

69912

Simple Model Complete

23INR0231 Rocinante Solar 95.29 11/1/2026 Met 9/10/2025 LCRA Simple Model Complete

22INR0262 Sequoia II Solar 417.47 11/21/2026 Met 10/5/2025 LST Simple Model Complete

23INR0361 Third Coast BESS 102.82 11/24/2026 Met Met 8/29/2025 AEP

90483

Full Model Complete

19INR0103 Rodeo Solar 200.00 11/30/2026 Met Met 3/10/2025 ONCOR

60902

Full Model Complete

23INR0290 Zeya BESS 255.33 12/1/2026 Met   7/10/2025 TNMP

90845

Simple Model Complete

25INR0229 OCI Cobb Creek Solar 203.10 12/1/2026 Met 7/3/2025 ONCOR

98462

Simple Model Complete

25INR0233 OCI Cobb Creek ESS 201.60 12/1/2026 Met 7/3/2025 ONCOR

98464

Simple Model Complete

20INR0246 Ryan Energy Storage 50.00 12/12/2026 Met 7/22/2025 TNMP

70052

Simple Model Complete

26INR0447 Honey Mesquite Wind Farm 173.95 12/15/2026 Met Met 11/5/2025 WETT Modeling In Progress

25INR0168 Piedra Solar 281.70 12/22/2026 Met Met 11/5/2025 ONCOR Modeling In Progress

25INR0169 Piedra BESS 103.65 12/22/2026 Met 10/6/2025 ONCOR Simple Model Complete

22INR0552 Sowers Storage 203.00 12/29/2026 Met 7/10/2025 RYBRN 72109 Simple Model Complete

23INR0162 Redonda Solar 253.21 12/30/2026 Met 12/22/2022 AEP 68077 Simple Model Complete

21INR0421 Armadillo Solar 200.09 12/31/2026 Met Met 11/5/2025 ONCOR

90992

Modeling In Progress

24INR0136 Eagle Springs Storage 33.14 12/31/2026 Met Met 11/5/2025 LCEC Modeling In Progress

24INR0137 Eagle Springs Solar 77.21 12/31/2026 Met Met 11/5/2025 LCEC Modeling In Progress

25INR0432 Brotherton Storage 176.13 12/31/2026 Met 9/16/2025 RYBRN Simple Model Complete

23INR0084 Lavaca Bay Solar 243.46 12/31/2026 Met 3/3/2025 CNP

91263

Simple Model Complete

21INR0492 Stockyard Grid Batt 150.60 12/31/2026 Met Met 3/14/2024 ONCOR

71835

Full Model Complete

25INR0271 City Breeze BESS 140.60 1/4/2027 Met 8/29/2025 AEP

86006

Simple Model Complete

23INR0637 Goodnight Wind II 258.30 1/9/2027 Met Met 7/10/2025 ONCOR

74566

Full Model Complete

23INR0425 Coneflower Storage Project 170.00 2/3/2027 Met 5/7/2024 CNP 85018 Simple Model Complete

24INR0038 SP Jaguar Solar 300.00 2/11/2027 Met 9/30/2024 ONCOR

77504

Simple Model Complete

22INR0605 Camino Santiago Solar 196.30 2/18/2027 Met 8/21/2025 ONCOR

99433

Simple Model Complete

23INR0150 Cradle Solar 200.85 2/22/2027 Met Met 7/7/2025 CNP

91137

Full Model Complete

22INR0499 Aquilla Lake 3 Wind 304.60 3/1/2027 Met Met 11/5/2025 LST Modeling In Progress

23INR0266 Langer Storage 61.53 3/1/2027 Met 8/1/2025 LST 98692 Simple Model Complete

23INR0030 Langer Solar 249.80 3/1/2027 Met 1/5/2024 LST

78316

Simple Model Complete

26INR0543 Three Canes Solar SLF 333.00 3/10/2027 Met   7/10/2025 ONCOR

91186

Simple Model Complete

24INR0188 Tehuacana Creek Solar SLF 505.50 3/10/2027 Met   3/11/2025 ONCOR

91195

Simple Model Complete

24INR0189 Tehuacana Creek BESS SLF 419.00 3/10/2027 Met   3/11/2025 ONCOR

91197

Simple Model Complete

24INR0476 DOS RIOS ENERGY STORAGE SLF 164.50 3/15/2027 Met 9/16/2025 BEPC Simple Model Pending

24INR0207 Glasgow Storage 101.00 3/16/2027 Met   2/25/2025 ONCOR

91184

Simple Model Complete
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24INR0206 Glasgow Solar 203.50 3/16/2027 Met   2/25/2025 ONCOR

91182

Simple Model Complete

27INR0056 Laurel Wind Energy Center 311.60 3/28/2027 Met 9/15/2025 LCRA Simple Model Pending

27INR0080 Laurel Storage Energy Center 200.80 3/28/2027 Met 9/15/2025 LCRA Simple Model Pending

24INR0355 Anatole Renewable Energy Storage 207.82 3/31/2027 Met   3/24/2025 RCEC

90946

Simple Model Complete

22INR0437 Tormes Solar 382.12 3/31/2027 Met   2/25/2025 ONCOR

91190

Simple Model Complete

24INR0187 Rowdy Creek Storage 175.89 4/1/2027 Met 8/21/2025 ONCOR

99441

Simple Model Complete

24INR0186 Rowdy Creek Solar 351.78 4/1/2027 Met 8/21/2025 ONCOR

99439

Simple Model Complete

25INR0018 Yellow Cat Wind 301.20 4/1/2027 Met   7/10/2025 ONCOR

91180

Simple Model Complete

25INR0368 Echols Creek Solar 201.15 4/3/2027 Met 8/1/2025 ONCOR

98686

Simple Model Complete

24INR0425 Two Brothers Battery 152.00 4/7/2027 Met 2/13/2025 AEP

90840

Simple Model Complete

24INR0333 Chisme Solar 147 4/13/2027 Met 9/16/2025 ONCOR Simple Model Complete

24INR0031 Chisme Storage 146 4/13/2027 Met 9/16/2025 ONCOR Simple Model Complete

23INR0235 Hoyte Solar 206.75 4/15/2027 Met 7/10/2025 ONCOR

90792

Simple Model Complete

20INR0255 Renegade Project 515.66 4/17/2027 Met 8/29/2025 ONCOR

85069

Simple Model Complete

26INR0241 Sol Marina Energy Center 175.30 4/17/2027 Met 8/21/2025 ONCOR

99435

Simple Model Complete

23INR0086 Hanson Solar 400.58 4/17/2027 Met   2/25/2025 ONCOR

91192

Simple Model Complete

22INR0455 Blue Sky Solar 101.20 4/23/2027 Met Met 10/2/2023 AEP

69916

Full Model Complete

23INR0027 Cachena Solar 600.00 4/29/2027 Met 4/3/2023 CPS

65631

Simple Model Complete

24INR0298 Leighton Solar SLF 183.00 4/30/2027 Met 7/10/2025 BEPC

90794

Simple Model Complete

23INR0331 Orange Grove BESS 61.00 4/30/2027 Met 8/1/2024 STEC

77534

Simple Model Complete

21INR0428 Pecan Prarie North 321.27 5/1/2027 Met 8/29/2025 CTT

85011

Simple Model Complete

26INR0226 First Capital BESS 256.20 5/1/2027 Met   8/29/2025 TNMP

91170

Simple Model Complete

24INR0543 Thomas Cameron BESS 201.52 5/3/2027 Met 10/6/2025 ONCOR Simple Model Complete

27INR0297 Tolivar Power Plant (TEF) 224.50 05/06/2027 Met 8/22/2025 TNMP

99528

Simple Model Complete

23INR0093 Alila Solar 256.50 5/8/2027 Met   3/24/2025 AEP

90861

Simple Model Complete

23INR0181 Starling Storage 63.60 5/15/2027 Met   2/25/2025 LCRA 91145 Simple Model Complete

23INR0035 Starling Solar 123.00 5/15/2027 Met   2/25/2025 LCRA 91143 Simple Model Complete

25INR0392 Purple Sage BESS 2 156.00 5/30/2027 Met   2/18/2025 ONCOR

90986

Simple Model Complete

25INR0391 Purple Sage BESS 1 156.00 5/30/2027 Met   2/18/2025 ONCOR

90984

Simple Model Complete

21INR0265 Sisters Solar 301.60 5/31/2027 Met 10/6/2025 ONCOR Simple Model Complete

27INR0321 Rock Island Generating (TEF) 121.80 6/1/2027 Met 8/6/2025 STEC

98813

Simple Model Complete

21INR0341 Space City Solar 609.74 6/1/2027 Met 7/10/2025 CNP

58963

Simple Model Complete

19INR0023 Monte Alto 2 Wind 141.50 6/1/2027 Met 3/24/2025 AEP

91119

Simple Model Complete

25INR0081 SanPat Solar I 308.88 6/1/2027 Met   3/11/2025 AEP

91125

Simple Model Complete

25INR0102 Austin Bayou Solar 753.40 6/1/2027 Met   2/25/2025 CNP

91156

Simple Model Complete

22INR0239 Rockefeller Storage 206.80 6/1/2027 Met 2/18/2025 AEP

90881

Simple Model Complete

23INR0354 Bordertown BESS 100.00 6/15/2027 Met   8/29/2025 AEP 90990 Simple Model Complete

24INR0303 Erika Solar 200.50 6/30/2027 Met Met 11/5/2025 ONCOR Modeling In Progress

26INR0021 Crossroads Wind 276.70 6/30/2027 Met 10/14/2025 AEP Simple Model Complete

25INR0215 Middlebrook BESS 158.63 6/30/2027 Met 10/6/2025 ONCOR Simple Model Complete

23INR0244 Tiger Solar 255.00 6/30/2027 Met   2/18/2025 LST

90952

Simple Model Complete

24INR0386 Black & Gold Energy Storage 254.58 6/30/2027 Met 2/13/2025 AEP

90843

Simple Model Complete

24INR0198 Two Forks BESS 309.00 6/30/2027 Met 7/10/2024 BEPC

85039

Simple Model Complete

24INR0042 Yaupon Solar SLF 200.78 7/1/2027 Met Met 11/5/2025 ONCOR Modeling In Progress

29INR0015 Funston Solar 351.40 7/1/2027 Met 9/16/2025 LST Simple Model Complete

25INR0131 SOSA Storage 157.36 7/1/2027 Met 8/29/2025 BEPC

90885

Simple Model Complete

26INR0034 Bracero Pecan Storage 232.00 7/1/2027 Met   7/10/2025 AEP

90962

Simple Model Complete

25INR0262 Shepard Energy Storage 260.22 7/1/2027 Met   3/24/2025 TNMP

90873

Simple Model Complete

25INR0421 Aldrin 138 BESS 207.00 7/1/2027 Met 3/24/2025 TNMP

85037

Simple Model Complete

25INR0061 Argenta Storage 192.00 7/1/2027 Met   2/25/2025 AEP

91160

Simple Model Complete

25INR0060 Argenta Solar 270.00 7/1/2027 Met   2/25/2025 AEP

91158

Simple Model Complete

26INR0269 Moccasin Solar 806.80 7/6/2027 Met   8/29/2025 AEP

91172

Simple Model Complete

25INR0319 Northington Solar 129.81 7/15/2027 Met   2/25/2025 AEP

91152

Simple Model Complete

27INR0012 Felix West Solar 200.95 7/31/2027 Met 8/21/2025 AEP

98478

Simple Model Complete

22INR0209 Felix North Solar 100.54 7/31/2027 Met 8/21/2025 AEP

98436

Simple Model Complete

27INR0007 Felix East Solar 301.44 7/31/2027 Met 8/21/2025 AEP

98474

Simple Model Complete

24INR0291 Rubicon Alpha Wind 225.60 7/31/2027 Met   7/10/2025 AEP

91129

Simple Model Complete

27INR0011 Dundee South B Wind 300.27 7/31/2027 Met 4/3/2025 AEP

98476

Simple Model Complete

27INR0005 Dundee South A Wind 307.27 7/31/2027 Met 4/3/2025 AEP

98472

Simple Model Complete

27INR0004 Dundee North Wind 307.72 7/31/2027 Met 4/3/2025 AEP

98470

Simple Model Complete

16INR0049 Nazareth Solar 204.00 8/5/2027 Met 8/28/2025 ONCOR

85013

Simple Model Complete

25INR0103 Elio BESS 317.20 8/5/2027 Met   7/10/2025 CNP 91139 Simple Model Complete

22INR0220 Lamkin Solar 101.50 8/8/2027 Met 8/15/2025 BEPC 98,438 Simple Model Complete

25INR0370 Willis Storage 176.13 8/13/2027 Met 10/6/2025 ONCOR Simple Model Complete

24INR0418 Middlebrook Solar Limited Liability Company 316.19 8/13/2027 Met 10/6/2025 ONCOR Simple Model Complete

22INR0342 Matagorda Solar 101.00 8/25/2027 Met   8/29/2025 STEC

90869

Simple Model Complete

23INR0349 Tokio Solar 177.64 8/25/2027 Met 2/12/2025 ONCOR

78265

Simple Model Complete

21INR0344 Lunis Creek Solar SLF 617.12 8/31/2027 Met 3/10/2025 AEP

71809

Simple Model Complete

24INR0059 Cuchillas Solar 305.60 9/1/2027 Met   3/24/2025 AEP

90871

Simple Model Complete

25INR0052 SanPat Solar II 256.23 9/1/2027 Met   3/11/2025 AEP

91127

Simple Model Complete

24INR0153 Lupinus Storage 1 82.97 9/13/2027 Met 10/5/2025 ONCOR Simple Model Complete

24INR0150 Lupinus Solar 1 164.86 09/13/2027 Met 8/21/2025 ONCOR

99429

Simple Model Complete

25INR0122 Vial BESS 135.18 9/15/2027 Met 10/6/2025 ONCOR Simple Model Complete

24INR0058 Briggs Storage 70.39 9/15/2027 Met 4/3/2025 AEP

98450

Simple Model Complete

23INR0059 Briggs Solar 309.60 9/15/2027 Met 4/3/2025 AEP

98440

Simple Model Complete

26INR0380 Pepper Solar Farm 120.69 9/20/2027 Met 8/21/2025 ONCOR

99425

Simple Model Complete

27INR0399 Resaca Oasis Storage 200.70 9/20/2027 Met 6/3/2025 SHRY

98484

Simple Model Complete

25INR0369 Echols Creek Storage 101.57 10/13/2027 Met 8/1/2025 ONCOR 98688 Simple Model Complete

25INR0109 Sun Cactus Solar 120.63 10/15/2027 Met   7/10/2025 AEP 91133 Simple Model Complete

21INR0326 Dove Run Solar 120.86 10/15/2027 Met   7/10/2025 AEP

91168

Simple Model Complete
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26INR0242 Sol Marina Energy Center BESS 57.15 10/29/2027 Met 8/29/2025 ONCOR

99437

Simple Model Complete

23INR0469 Big Elm Storage 100.80 11/10/2027 Met 8/29/2025 ONCOR

85945

Simple Model Complete

25INR0281 Cosper Solar 148.16 11/12/2027 Met 8/29/2025 ONCOR

100087

Simple Model Complete

24INR0424 Cascabel Wind 1 197.75 12/1/2027 Met 10/14/2025 AEP Simple Model Complete

23INR0561 Cascabel Wind 2 197.75 12/1/2027 Met 10/14/2025 AEP Simple Model Complete

25INR0425 Aldrin 345 BESS 362.00 12/1/2027 Met   2/18/2025 CNP

90940

Simple Model Complete

23INR0029 Cedar Bayou 5 721.00 12/15/2027 Met   2/18/2025 CNP

90980

Simple Model Complete

24INR0201 Short Creek Solar 625.00 12/17/2027 Met   7/10/2025 AEP 91147 Simple Model Complete

24INR0422  Hollow Branch Creek Solar 460 12/31/2027 Met 10/6/2025 CNP Simple Model Complete

25INR0441 Dios BESS 201.08 12/31/27 Met 9/10/2025 AEP Simple Model Complete

25INR0046 Blue Skies BESS 306.26 12/31/2027 Met   2/18/2025 LST 90976 Simple Model Complete

20INR0162 Diamonback Solar 203.80 12/31/2027 Met   2/14/2025 AEP 90875 Simple Model Complete

23INR0057 Duffy Solar 502.46 12/31/2027 Met 1/10/2025 CNP 89908 Simple Model Complete

21INR0505 Ramsey Storage 510.40 12/31/2027 Met Met 3/18/2024 CNP 76316 Full Model Complete

23INR0137 BRP Diran BESS 100.63 1/31/2028 Met 8/1/2025 CNP 98696 Simple Model Complete

20INR0086 Arroyo Solar 100 02/22/2028 Met 8/6/2025 AEP 98821 Simple Model Complete

26INR0189 Skipjack Energy Storage 154.00 2/28/2028 Met 7/22/2025 CNP 91265 Simple Model Complete

23INR0089 Donegal Solar 201.68 3/1/2028 Met 8/29/2025 WETT 98442 Simple Model Complete

26INR0255 Operation Sunshine 603.20 3/12/2028 Met 9/15/2025 LCRA Simple Model Complete

26INR0357 Operation Sunshine Storage 409.80 3/12/2028 Met 9/15/2025 LCRA Simple Model Complete

26INR0407 Rock Creek BESS 251.05 03/29/2028 Met 8/25/2025 LCRA 98817 Simple Model Complete

24INR0436 Carambola BESS 97.43 3/31/2028 Met Met 10/9/2025 AEP 76069 Full Model Complete

25INR0283 Hornet Storage II SLF 207.96 3/31/2028 Met   8/29/2025 ONCOR 90863 Simple Model Complete

25INR0282 Hornet Solar II SLF 208.95 3/31/2028 Met   8/29/2025 ONCOR 90859 Simple Model Complete

26INR0453 Cannibal Draw Storage 98.60 4/10/2028 Met   2/18/2025 WETT 90956 Simple Model Complete

26INR0452 Cannibal Draw Solar 149.50 4/10/2028 Met   2/18/2025 WETT 90954 Simple Model Complete

27INR0243 Brookview Road BESS 203.20 5/2/2028 Met 10/5/2025 CNP Simple Model Complete

24INR0126 High Noon Storage 94.00 5/9/2028 Met   7/10/2025 BEPC 90950 Simple Model Complete

24INR0124 High Noon Solar 182.00 5/9/2028 Met   7/10/2025 BEPC 90948 Simple Model Complete

19INR0022 Monte Alto I 141.50 6/1/2028 Met 8/29/2025 AEP 91117 Simple Model Complete

25INR0068 High Chap Solar 152.25 6/26/2028 Met 8/22/2025 CNP 99526 Simple Model Complete

25INR0112 August Draw Energy 250 6/27/2028 Met 10/14/2025 AEP Simple Model Complete

24INR0442 Midnight Sun Energy Storage 510 6/29/2028 Met 8/1/2025 AEP 98700 Simple Model Complete

24INR0258 Zeissel Solar 457.50 6/30/2028 Met   7/10/2025 AEP 90877 Simple Model Complete

27INR0076 Bob Creek Wind 240 7/1/2028 Met 9/10/2025 WETT Simple Model Complete

23INR0116 Cantaloupe Solar 307 7/1/2028 Met 7/22/2025 AEP 98444 Simple Model Complete

25INR0400 Maldives Solar (Alternate POI) 210.00 7/1/2028 Met 7/10/2025 WETT 86341 Simple Model Complete

27INR0224 Leopard BESS 264.24 07/09/2028 Met 8/21/2025 AEP 99046 Simple Model Complete

27INR0126 Corvus Solar 201 11/12/2028 Met 8/22/2025 AEP 99591 Simple Model Complete

25INR0008 BasRanch (TEF - Due Diligence) 1390 12/1/2028 Met 10/6/2025 ONCOR Simple Model Complete

23INR0248 Limewood Storage 50 12/29/2028 Met 7/22/2025 ONCOR 98446 Simple Model Complete

27INR0118 Grapefruit Solar 301.20 12/31/2028 Met 8/21/2025 AEP 99443 Simple Model Complete

27INR0128 Bigway Solar II 203.00 12/31/2028 Met 4/3/2025 AEP 98482 Simple Model Complete

27INR0127 Bigway Solar I 203.00 12/31/2028 Met 4/3/2025 AEP 98480 Simple Model Complete

22INR0401 Eval Storage 255.00 12/31/2028 Met   2/18/2025 AEP 90994 Simple Model Complete

22INR0374 Inertia Solar 202.40 3/31/2029 Met 8/29/2025 AEP 65490 Simple Model Complete

23INR0479 Taormina Storage 231.86 5/26/2029 Met 8/21/2025 CPS 99449 Simple Model Complete

28INR0127 Half Moon Solar 512.50 7/1/2029 Met 9/15/2025 AEP Simple Model Complete
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