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Introduction

PUBLIC

STEC submitted the Nueces Green Ammonia Load
Interconnection Project for Regional Planning Group (RPG)
review in June 2025

— This is a Tier 2 project with an estimated cost of $74.0 million and will
require a Certificate of Convenience and Necessity (CCN)

— Estimated in-service date (ISD) is June 2027
— This project is needed to address post-contingency voltage violations in the
Nueces County

STEC presented a project overview and ERCOT provided a project
scope at the July 2025 RPG Meeting

— https://www.ercot.com/calendar/07292025-RPG-Meeting

ERCOT provided a project update at the October and November 2025
RPG Meetings

— https://www.ercot.com/calendar/10282025-RPG-Meeting
— https://www.ercot.com/calendar/11112025-RPG-Meeting- -Webex
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I Introduction cont.
« This projectis currently under ERCOT Independent Review (EIR)
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I Update — Study Assumptions — Transmission

PUBLIC

Based on the October 2025 Transmission Project and
Information Tracking (TPIT) posted on the ERCOT website
projects within the study area with in-service dates before June
2028 within the study area will be added to the study base case
if not already modeled in the case

— TPIT Link: https://www.ercot.com/gridinfo/planning

— See Appendix A for the list of transmission projects added to the case

Notable Modifications:
— Blu Lacy 345-kV Substation removed as the ISD has changed to 2031;
— Amber 345-kV Substation renamed to Chalcedony 345-kV Substation;

— Chalcedony 345-kV Substation modeled as cut-in substation on the Lon
Hill to Nelson Sharpe 345-kV transmission line; and

— Reforzar to Lon Hill 345-kV transmission line re-established.
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I Update — Study Assumptions — Load

« Loads in study area
— Load level in the study area will be maintained consistent with the Final

RTP cases

— Additional new approved loads in the study area will be added to the study
base case

— Loads in the study area were modified due to the updates identified in the
October 2025 TPIT
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Study Area Map with Project Need Seen by STEC

Map Legend \G rissom
——— Existing 69-kV Line o
——— Existing 138-kV Line 1
Existing 345-kV Line
New 345-kV Line
69-kV Substation
138-kV Substation |
345-kV Substation _ Whitepoint
345/138-kV Substation ; _ 345-kV

Project Need Seen by STEC
Voltage Violations

Calallen

Sub o

() Lon Hill
Nelson

Sharpe
245-kV

Bunsen
Chalcedony
O @)

ercot>

PUBLIC




| Update — Preliminary Results of Reliability
Assessment — Updated Base Case

Contingency TS Voltage Violations | Thermal Overloads
Category Power Flow
P1 1* 2"

None
P2, P4, P5 None None None
P3 . *
(G-1+N-1)** 2 None 2
P6.2 . *
(X-1+N-1)** 2 None 2
P7 1* None None

*Violations seen in the basecase under P1 and P7 events were also seen under G-1+N-1 and/or X-
1+N-1 events
**See Appendix D for list of G-1 generators and X-1 transformers tested
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Study Area Map with Project Need Seen by ERCOT
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IUpdate — Option 1 — STEC Proposed Project

« Construct a new Nueces Load POI 345-kV substation cutting in
on the existing Reforzar to Lon Hill 345-kV transmission line;
and

* Loop in the new Nueces Load POI onto the existing Lon Hill to
Grissom 345-kV transmission line using single-circuit structures,
normal and emergency ratings of at least 1059 MVA and 1195
MVA respectively, approximately 5.9-mile.
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Update — Option 1 — STEC Proposed Project
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I Update — Option 1A — ERCOT Proposed Project

« Construct a new Nueces Load POI 345-kV substation cutting in
on the existing Reforzar to Lon Hill 345-kV transmission line;

* Loop in the new Nueces Load POI onto the existing Lon Hill to
Grissom 345-kV transmission line using single-circuit structures,
normal and emergency ratings of at least 1059 MVA and 1195
MVA respectively, approximately 5.9-mile;

« Rebuild the existing Lon Hill to Bunsen 138-kV transmission line
on double-circuit structures with normal and emergency ratings
of at least 400 MVA, approximately 2.6-mile.
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Update — Option 1A — ERCOT Proposed Project
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I Update — Option 2 — ERCOT Proposed Project

PUBLIC

Construct a new Nueces Load POI 345-kV substation cutting in
on the existing Reforzar to Lon Hill 345-kV transmission line;

Construct a new Grissom to Chalcedony 345-kV transmission
line on double-circuit structures with normal and emergency
ratings of at least 2000 MVA, approximately 33.46-mile;

Construct a new Katoen to Nueces POI 345-kV transmission line
on double-circuit structures with normal and emergency ratings
of at least 2000 MVA, approximately 16.1-mile; and

Rebuild the existing Lon Hill to Bunsen 138-kV transmission line
on double-circuit structures with normal and emergency ratings
of at least 400 MVA, approximately 2.6-mile.
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Update — Option 2 — ERCOT Proposed Project
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I Update — Option 3 — ERCOT Proposed Project

PUBLIC

Construct a new Nueces Load POI 345-kV substation cutting in
on the existing Reforzar to Lon Hill 345-kV transmission line;

Loop in the new Nueces Load POI onto the existing Lon Hill to
Grissom 345-kV transmission line using single-circuit structures,
normal and emergency ratings of at least 1059 MVA and 1195
MVA respectively, approximately 5.9-mile;

Construct a new Chalcedony to Nueces Load POl 345-kV
transmission line on double-circuit structures with normal and
emergency ratings of at least 2000 MVA, approximately 4.5-mile;
and

Rebuild the existing Lon Hill to Bunsen 138-kV transmission line
on double-circuit structures with normal and emergency ratings
of at least 400 MVA, approximately 2.6-mile.
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Update — Option 3 — ERCOT Proposed Project
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| update - Preliminary Results of Reliability
Assessment — Options

Nt ] GNAr |  XN

Thermal Voltage Thermal Voltage Thermal Voltage
Violations | Violations | Violations | Violations | Violations | Violations

None None None None None None
1A None None None None None None
2 None None None None None None
3 None None None None None None

*See Appendix D for list of G-1 generators and X-1 transformers tested
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| Next Steps and Tentative Timeline

« ERCOT will continue with project evaluation and perform the following
— Conduct Planned Maintenance Outage Evaluation
— Conduct Long-Term Load-Serving Capability Assessment
— Request TSPs to conduct Cost Estimate and Feasibility Assessment

« Additional analyses to be performed on the preferred option
— Congestion Analysis to ensure that the identified transmission upgrades do not
result in new congestion within the study area
« Tentative Timelines
— Status updates at the future RPG meetings
— Final recommendation — Q1 2026
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Comments?

Stakeholder comments also welcomed through:

Travis.Head@ercot.com
Robert.Golen@ercot.com
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I Appendix A — Transmission Projects Added

81686 Chalcedony: Construct New 345 kV Station Tier 4 3/01/2028 AEP TCC  Nueces
91537 Starlite_Substation_Addition Tier 4 12/01/25  LCRATSC Nueces

93242 Saxet Substation Upgrade Tier 4 6/01/2027 LCRATSC Nueces

24RPGO35 ‘ransas Passto ngnr‘(’)}’encfg'kv Line Rebulld ... 5> 1/01/2027 AEPTCC San Patricio
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IAppendix B — Transmission Projects Removed

RTP Project ID Project Name TSP(s) County(s)

2024-S1

2024-S3

2024-S6

2024-S8

2024-S11

2024-512

2024-S13

2024-S14

PUBLIC
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Dupont Area 138-kV Line Upgrades

San Diego Sub (5654) to Orange
Groves Switch (5658) 69-kV Line
Upgrade

Seabird (84250) 138-kV Cap Bank
Addition

Lon Hill Area 345-kV Upgrades
Caravel (85010) 138-kV Cap Bank

Additions

Lon Hill (8452) to Bunsen (8459) 138-kV
Line Upgrade

Nelson Sharpe 345/138-kV Transformer
Addition

Naismith 345/138-kV Transformer
Addition

AEPSC

STEC

AEPSC

AEPSC

AEPSC

AEPSC

AEPSC

AEPSC

San Patricio,
Nueces

Duval, Jim Wells

San Patricio

Kleberg

Nueces

Nueces

San Patricio

Aransas, Calhoun,
San Patricio




IAppendix C — Generation Added

21INR0359
22INR0239
22INR0437
22INR0O457
22INR0O605
23INRO078
23INR0181
23INR0225

23INR0538

24INR0O181
24INR0O188
24INR0O189
24INR0O305

24INR0O355
24INR0O364

PUBLIC

Hickerson Solar
Rockefeller Storage
TORMES SOLAR
Anson BAT
Camino Santiago Solar
Shaw Solar
Starling Storage

MRG GOODY SOLAR

Roadrunner Crossing BESS
SLF

Bynum Solar Project
Tehuacana Creek Solar SLF
Tehuacana Creek BESS SLF

MRG Goody Storage

Anatole Renewable Energy
Storage

Pitts Dudik Il

BESS
SOL
BESS
SOL
SOL
BESS
SOL

BESS

SOL
SOL
BESS
BESS

BESS
SOL

11/21/2025
06/01/2027
03/31/2027
08/01/2026
02/18/2027
04/29/2026
05/15/2027
05/02/2026

12/31/2025

12/01/2025
03/10/2027
03/10/2027
05/02/2026

03/31/2027
02/04/2026

311.1
206.8
382.1
150.6
196.3
124.7
63.6
170.8

150.4

56.0
505.5
419.0

52.3

207.8
30.2

Bosque
Schleicher
Navarro
Jones
Milam
Bandera
Gonzales

Lamar
Eastland

Coryell
Navarro
Navarro

Lamar
Henderson

Hill



IAppendix C — Generation Added Cont.

24INR0386 Black & Gold Energy Storage BESS 06/30/2027 254.6 Menard
24INR0453 Longfellow BESS | BESS 01/31/2026 55.0 Pecos
24INR0455 Longfellow BESS Il BESS 01/31/2026 105.8 Pecos
24INR0493 Crowned Heron BESS 2 BESS  03/31/2026 154.2 Fort Bend
24INR0528 Blanquilla BESS BESS  05/15/2026 200.8 Nueces
24INR0533 Padua Grid BESS Unit 2 BESS  03/15/2026 150.9 Bexar
24INR0584 Houston IV BESS BESS  06/03/2026 164.6 Harris
25INR0018 Yellow Cat Wind WIN 04/01/2027 262.0 Navarro
25INR0199 Bonham Solar 1 SOL 08/31/2026 138.4 Limestone
25INR0229 OCI Cobb Creek Solar SOL 12/01/2026 203.1 Hill
25INR0233 OCI Cobb Creek ESS BESS 12/01/2026 201.6 Hill
25INR0391 Purple Sage BESS 1 BESS  05/30/2027 156.0 Collin
25INR0392 Purple Sage BESS 2 BESS  05/30/2027 156.0 Collin
26INR0034 Bracero Pecan Storage BESS 04/01/2027 232.0 Reeves
26INR0296 Sherbino Il BESS SLF BESS  02/08/2026 77.4 Pecos
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IAppendix C — Generation Added Cont.

26INR0543 Three Canes Solar SLF 03/10/2027 333.0

28INR0024 Padua Grid BESS Unit 3 BESS 05/15/2026 201.4

Navarro

Bexar
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IAppendix D — G-1 Generators and X-1
Transformers

G-1 Generators X-1 Transformers

Papalote Creek Wind II Lon Hill X1 345/138-kV
El Algoden Alto W U1 Whitepoint X1 345/138-kV
Cranell Wind Pawnee X1 345/138-kV
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