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Key Takeaways

• Solar and Energy Storage account for more 
than 76% of the amount of 
generation seeking interconnection in the 
ERCOT grid. 

• 271% growth of gas project capacity in the 
queue since the Texas Energy Fund (TEF) 
was passed in 2023.

• ERCOT is tracking approximately 410 GW 
of Large Loads seeking interconnection of 
which ~87% are data centers.

• The Stakeholder Process is underway for a 
transition to a Batch Process for the reliable 
interconnection of Large Loads.



PUBLIC Generation Interconnection Requests (as of February 2026)

Key Takeaway: Solar and Energy Storage account for more than 76% of the amount of generation seeking interconnection in the 

ERCOT grid. 271% growth of gas project capacity in the queue since the Texas Energy Fund (TEF) was passed in 2023.
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*Other includes petroleum coke (pet coke), hydroelectric, fuel oil, geothermal energy, other miscellaneous fuels reported by developers, and fuel cells that use fuels 

other than natural gas. (Numbers exclude capacity associated with projects designated as Inactive per Planning Guide Section 5.2.5).

2,008 active generation 

interconnection requests totaling 

453,562 MW as of February 28.

Queue totals: 

• Energy Storage 177,642 MW

• Solar 162,927 MW

• Wind 47,793 MW

• Gas 60,715 MW
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PUBLIC Large Load Interconnection Requests (as of March 26, 2026)

Actual and Projected Large Loads Growth 2022-2030 Large Loads by Project Type

Key Takeaway:  ERCOT is tracking 

approximately 410 GW of Large Loads seeking 

interconnection of which ~87% are data centers.
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PUBLIC Large Load Interconnection Requests – By Submitted Quarter 
(as of March 26, 2026)
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Small number of loads 

received quarterly after 

initial wave

Rush of requests for AI 

Data Center loads 

seeking firm service



PUBLIC Large Load Interconnection Requests – By Transmission Service Provider (TSP) 
(as of March 26, 2026)
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PUBLIC Large Load Interconnection Requests – By Project In Service Date
(as of March 26, 2026)
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PUBLIC Large Load Interconnection: Moving to a Batch Study Framework
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…to the new batch study process

ERCOT action

Non-ERCOT action

Communication point

Dev. 

submits 

project 

to TSP

Single study

Single study 

(invalidating 

prior results)
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approval
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(invalidating 

prior results)

Initial 

approval

RPG, 

QSA

Energization

Dev. submits 

project to TSP

Dev. submits 

project to TSP

Dev. submits 

project to TSP

RPG, 

QSA

Energization

Batch study: ERCOT compiles 

applications, studies together as a 

batch, and allocates load

C

From the existing single study process…

A Frequent restudies required

If another project impacts the same transmission zone, all previous studies are 

invalidated and impacted projects which haven’t yet energized must be restudied

B Restudy loop

In the absence of capacity reservation, projects can be repeatedly pulled into 

restudies as new requests enter the system, delaying approvals and potentially 

extending timelines by years

C Batching process

Every ~6 months, all submitted requests are clustered and studied together; allocated 

capacity coming out of the study is “reserved” to prevent restudies

Transparent communications

Along with the new batch study process, ERCOT is redesigning the study 

communication process to have clearly defined touchpoints and transparent 

information handovers 

B

Source: ERCOT discussions
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PUBLIC Batch Zero Revision Request Timeline
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Note that TAC/PRS/ROS leadership are actively considering options to ensure successful review and approval

Forums

Workshops and 

working groups

PRS (Protocols 

Review 

Subcommittee)

ROS (Reliability 

and Operations 

Subcommittee) 

TAC

ERCOT Board

2026

Q1 Q2 Q3

Feb Mar Apr May Jun Jul

Workshop 

#2 Feb 12

Workshop 

#4 Mar 10

Workshop 

#5 Mar 24

Workshop 

#6 Mar 30

PRS Update 

3/11

ROS Update 

3/5

ROS Vote 

5/7

Board  Vote 

6/1

3/4 ERCOT files Batch 

Zero Revision 

Request(s)

8/1 Target effective 

date of protocols

Objective

Align stakeholders on direction/scope following Commission decision

Define the scope, boundaries, and intended role of Batch Zero

Preview structure/governing concepts of Batch Zero NPRR before filing

Confirm proposed protocol changes are ready for governance review

Endorse NPRR for advancement to TAC (contingent on technical valid.)

If accompanying PGRR filed, then ROS will be involved in review

ROS approval will be required for any PGRR(s).

Review/endorse combined NPRR/PGRR package for Board approval

Authorize implementation of Batch Zero by approval of NPRR/PGRRs

LLWG 

Feb 19

Workshop 

#3 Feb 26

TAC Vote

5/19-20

Close outstanding design and drafting issues, incorporate vetted 

stakeholder feedback, and finalize Revision Request language for 

committee approval

Target Board 

approval date

Board  

Meeting 4/20

Regular PRS 

4/15

ROS Update 

4/2

Monthly TAC updates

Workshop 

#7 Apr 9

Special PRS 

4/22

Regular TAC 

4/29
Special TAC 

5/13

PRS Vote

5/6

Monthly LLWG updates

4/8 ERCOT files 

CLR/BYOG Revision 

Request(s)

ROS Update 

(special) 4/14

ROS Update 

(special) 4/23



PUBLIC Related PUCT Activities
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PUC Project 58480, 16 TAC § 25.370, Large Load Forecasting Rule (Adopted & Effective March 1, 2026)

 After 2026, only Large Loads that have executed an interconnection agreement that satisfies the requirements in PUC 

Project 58481 will be included in the Large Load forecast. These requirements will be reflected in future revision 

requests.

 Establishes alternative gating criteria for Large Loads to be included in the 2026 Large Load Forecast, which is used in 

planning assessments until new cases are constructed in 2027 using new rule criteria.

PUC Project 58481, proposed to be 16 TAC § 25.194, Large Load Interconnection Standards 

(Proposal for Publication published March 12, 2026)

 Intermediate Agreement Requirements: 

‒ Site control

‒ Financial Security ($50,000/MW, 20% refundable)

‒ Disclosures

‒ Option to pay for significant equipment or services

 Interconnection Agreement Requirements:

‒ Site control

‒ Financial security

‒ Interconnection fee ($50,000/MW converts to non-

refundable)

‒ CIAC

 Other Provisions

‒ Reallocation

‒ Withdrawal Consequences

‒ Refund Eligibility and Timing



PUBLIC Status Communications with Large Loads
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• Enhancing technical communications to better support stakeholder questions on current interconnection 

process and future state Batch Process impacting Large Load projects.

• In the near future, will provide periodic status reports to Transmission Service Providers (TSPs) about 

Large Load projects in their service area.  Allows Large Load customers to have more dynamic 

information about their specific projects.

• Developing a Large Load Portal that will allow Large Load customers to access their project information 

directly through an ERCOT system.  Targeting end of year implementation.
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