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Report Highlights

· ERCOT is currently reviewing proposed transmission improvements with a total estimated cost of $28.922 billion as of April 30, 2026.
· Transmission Projects endorsed in 2026 total $4.751 billion as of April 30, 2026.
· [bookmark: _Ref68509807]All projects (in engineering, routing, licensing, and construction) total approximately $32.631 billion[footnoteRef:1] as of February 1, 2026. [1:  Based on the Total Project Estimated Cost for all future projects listed in the Transmission Project Information and Tracking (TPIT) report. TPIT is updated three times each year based on information TSPs provide in Model on Demand (MOD) as specified in the ERCOT Steady State Working Group Procedure Manual. The latest TPIT is available at https://www.ercot.com/gridinfo/planning.] 

· Transmission Projects energized in 2026 total approximately $8.900 million (as of February 1, 2026).
· Transmission Projects planned to energize during the remainder of 2026 total approximately $7.525 billion (as of February 1, 2026).





[bookmark: _Toc216821602]	


Regional Planning Group Reviews
RPG Projects under Review:

· Oncor has submitted the Southern DFW Load Interconnection and General Grid Strengthening Project (RPG Project ID: 25RPG004). This is a Tier 1 project that is estimated to cost $1,219 million. ERCOT has completed the independent review on March 19, and the recommended project is estimated to cost $2,886 million. TAC voted to endorse the project on March 25, 2026. ERCOT Board of Directors endorsed the project on April 20, 2026, and ERCOT will issue the ERCOT endorsement letter. 

· Oncor and LCRA TSC have submitted the Muscovy and Voss Lake 345/138-kV Project (RPG Project ID: 25RPG009). This is a Tier 1 project that is estimated to cost $381.83 million. This project is currently under ERCOT’s independent review. 

· CPS Energy has submitted the Reactive Power Planning Project (RPG Project ID: 25RPG013). This is a Tier 1 project that is estimated to cost $116.50 million. This project is currently under ERCOT’s independent review.

· STEC has submitted the Nueces Green Ammonia Load Interconnection Project (RPG Project ID: 25RPG016). This is a Tier 2 project that is estimated to cost $74.00 million. ERCOT has completed the independent review on March 19. The recommended project is estimated to cost $161.1 million and was reclassified as a Tier 1 project. TAC voted to endorse the project on March 25, 2026. ERCOT Board of Directors endorsed the project on April 20, 2026, and ERCOT will issue the ERCOT endorsement letter.

· CPS Energy has submitted the Helotes 345/138-kV Switching Station and Autotransformer Addition at Eastside Switching Station Project (RPG Project ID: 25RPG017). This is a Tier 1 project that is estimated to cost $110.00 million. This project is currently under ERCOT’s independent review.

· CPS Energy has submitted the Large Load Additions Project (RPG Project ID: 25RPG020). This is a Tier 1 project that is estimated to cost $333.70 million. This project is currently under ERCOT’s independent review.

· Oncor has submitted the Paris Switch to Monticello Switch 345-kV Line Rebuild Project (RPG Project ID: 25RPG026). This is a Tier 1 project that is estimated to cost $231.75 million. ERCOT has completed the independent review on April 17, and the recommended project is estimated to cost $233.30 million. TAC voted to endorse the project on April 29, 2026. ERCOT will present the recommendation for Board of Directors endorsement on June 1, 2026.

· Oncor has submitted the Oncor Skyview 345/138-kV Switch Project (RPG Project ID: 25RPG033). This is a Tier 2 project that is estimated to cost $56.82 million. ERCOT completed the independent review on March 19, and the recommended project is estimated to cost $56.82 million. ERCOT has issued the ERCOT endorsement letter.

· LP&L has submitted the West Loop Project (RPG Project ID: 25RPG037). This is a Tier 1 project that is estimated to cost $309.00 million. This project is currently under ERCOT’s independent review.

· Oncor and LST have submitted the Navarro and Ellis Area Reliability Project (RPG Project ID: 25RPG038). This is a Tier 1 project that is estimated to cost $759.95 million. This project was included in its entirety in the independent review and endorsement of the Oncor Southern DFW Load Interconnection and General Grid Strengthening Project.

· STEC has submitted the Southeast Brownsville Large Load Transmission System Improvements Project (RPG Project ID: 25RPG039). This is a Tier 2 project that is estimated to cost $96.35 million. This project is currently under ERCOT’s independent review.

· Oncor has submitted the Set 1 North & Central Texas Reliability Project (RPG Project ID: 25RPG040). This is a Tier 1 project that is estimated to cost $1,798 million. This project is currently under ERCOT’s independent review.

· Oncor has submitted the Set 1 North Central & South Central Texas Reliability Project (RPG Project ID: 25RPG041). This is a Tier 1 project that is estimated to cost $943.92 million. This project is currently under ERCOT’s independent review.

· Oncor has submitted the Set 2 North & Central Texas Reliability Project (RPG Project ID: 25RPG042). This is a Tier 1 project that is estimated to cost $1,330 million. This project is currently under ERCOT’s independent review.

· Oncor has submitted the Set 2 North Central & South Central Texas Reliability Project (RPG Project ID: 25RPG043). This is a Tier 1 project that is estimated to cost $440.79 million. This project is currently under ERCOT’s independent review.

· STEC has submitted the Medina County Large Load Additions Project (RPG Project ID: 25RPG046). This is a Tier 1 project that is estimated to cost $492.00 million. This project is currently under ERCOT’s independent review.

· LCRA TSC and CEHE have submitted the Euclid 765-kV Substation and Transmission Line Addition Project (RPG Project ID: 26RPG001). This is a Tier 1 project that is estimated to cost $1,830 million. This project is currently under ERCOT’s independent review.

· AEPSC has submitted the Laredo Area Upgrade Project (RPG Project ID: 26RPG004). This is a Tier 2 project that is estimated to cost $178.00 million. This project is currently under ERCOT’s independent review.

· DME has submitted the Denton Area Transmission Improvements Project (RPG Project ID: 26RPG005). This is a Tier 1 project that is estimated to cost $222.44 million. This project is currently under ERCOT’s independent review.

· CNP has submitted the Modification to the Baytown Area Load Project (RPG Project ID: 26RPG006). This is a Tier 3 project that is estimated to cost $309.14 million. The RPG review of this project was completed on March 25, and ERCOT has issued an acceptance letter.

· BEC has submitted the Cooke County Resiliency Project (RPG Project ID: 26RPG007). This is a Tier 2 project that is estimated to cost $147.13 million. This project is currently under ERCOT’s independent review.

· AEPSC has submitted the Panhandle Project (RPG Project ID: 26RPG008). This is a Tier 1 project that is estimated to cost $10,469 million. This project is currently in the RPG study mode.

· AEPSC has submitted the Rio Grande Valley System Improvement Project (RPG Project ID: 26RPG009). This is a Tier 1 project that is estimated to cost $4,870 million. This project is currently in the RPG study mode.

· Oncor has submitted the China Grove to Big Spring 138-kV Line Rebuild Project (RPG Project ID: 26RPG010). This is a Tier 3 project that is estimated to cost $130.60 million. The RPG review of this project was completed on March 30, and ERCOT has issued an acceptance letter.

· CNP has submitted the HOC to University 69-kV to 138-kV Conversion Project (RPG Project ID: 26RPG011). This is a Tier 3 project that is estimated to cost $65.09 million. The RPG review of this project was completed on March 30, and ERCOT has issued an acceptance letter.

· CNP has submitted the 138-kV Angleton to Clute Upgrades Project (RPG Project ID: 26RPG012). This is a Tier 3 project that is estimated to cost $169.82 million. The RPG review of this project was completed on April 7, and ERCOT will issue an acceptance letter.

· CNP has submitted the AJ Swope to Wallaby 345-kV Line Cut-In Project (RPG Project ID: 26RPG013). This is a Tier 3 project that is estimated to cost $3.10 million. The RPG review of this project was completed on April 20, and ERCOT will issue an acceptance letter.

· Oncor has submitted the Dermott Area 138-kV Line Upgrades Project (RPG Project ID: 26RPG014). This is a Tier 3 project that is estimated to cost $78.00 million. This project is currently in the RPG comment period.

· Oncor has submitted the Rockhound to Longshore 345-kV Double-Circuit Line Project (RPG Project ID: 26RPG015). This is a Tier 2 project that is estimated to cost $144.00 million. This project is currently in the RPG comment period.

· CTT has submitted the Panhandle Reliability Transmission Plan Project (RPG Project ID: 26RPG016). This is a Tier 1 project that is estimated to cost $4,100 million. This project is currently in the RPG comment period.

· TNMP has submitted the Climax to Bells Area Transmission System Improvements Project (RPG Project ID: 26RPG017). This is a Tier 1 project that is estimated to cost $225.40 million. This project is currently in the RPG comment period.

· PEC has submitted the Liberty Hill Area Capacity Improvement Project (RPG Project ID: 26RPG018). This is a Tier 2 project that is estimated to cost $80.00 million. This project is currently in the RPG comment period.




RPG Project Reviews Completed in 2026:
	RPG Project ID
	RPG Project Name
	Submitted Entity
	Tier
	Estimated Cost ($ Millions)
	Review Completion Month

	25RPG044
	Whitney Autotransformer Upgrade Project
	BEC
	Tier 3
	33.50
	January

	25RPG045
	Alice Area Improvements Transmission Project
	AEPSC
	Tier 3
	67.00
	January

	25RPG012
	Ammonia Plant Load Project
	STEC
	Tier 1
	117.38
	February

	25RPG028
	P.H. Robinson to W.A. Parish 345-kV Hardening Project
	CNP
	Reclassified from Tier 1 to Tier 4 per Protocol
	511.31
	February

	25RPG033
	Oncor Skyview 345/138-kV Switch Project
	Oncor
	Tier 2
	56.82
	March

	26RPG002
	RW Miller Area Improvement 138-kV Line Rebuild Project
	BEC & Oncor
	Tier 3
	186.89
	March

	26RPG003
	SAPS to SA Red Creek 138-kV Line Project
	AEPSC
	Reclassified from Tier 3 to Tier 4 per Protocol
	53.00
	March

	26RPG006
	Modification to the Baytown Area Load Project
	CNP
	Tier 3
	309.14
	March

	26RPG010
	China Grove to Big Spring 138-kV Line Rebuild Project
	Oncor
	Tier 3
	130.60
	March

	26RPG011
	HOC to University 69-kV to 138-kV Conversion Project
	CNP
	Tier 3
	65.09
	March

	25RPG004
	Southern DFW Load Interconnection and General Grid Strengthening Project
	Oncor
	Tier 1
	2,886
	April

	25RPG016
	Nueces Green Ammonia Load Interconnection Project
	STEC
	Tier 1
	161.10
	April

	25RPG038
	Navarro and Ellis Area Reliability Project
	Oncor & LST
	Tier 1 (Combined with 25RPG004)
	759.95
	April

	26RPG012
	138-kV Angleton to Clute Upgrades Project
	CNP
	Tier 3
	169.82
	April

	26RPG013
	AJ Swope to Wallaby 345-kV Line Cut-In Project
	Oncor
	Tier 3
	3.10
	April



More information on current and past RPG projects can be found on the ERCOT MIS Secure (digital certificate required): https://mis.ercot.com/secure/data-products/grid/regional-planning
Past email communication on RPG projects can be found on the ERCOT listserv by signing up for the REGPLANGROUP list: http://lists.ercot.com/scripts/wa-ERCOT.exe?A0=REGPLANGROUP
Planning Model Activities
The short-term calendar of major planning model events is as follows:
· By June 5, 2026		26SSWG Cases and TPIT will be posted
· By June 12, 2026		26SSWG Contingency and Planning Data Dictionary will be posted

The following table shows interconnection projects that met Planning Guide section 6.9(1) and 6.9(2) and were modeled in the SSWG cases as a full model or as a simple model in accordance with Planning Guide section 6.9.
[image: ]
[image: ]
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[image: ]
[image: ]Permian Basin Oil Rig Count[footnoteRef:2] [2:  +/- symbol indicates the increase or decrease from the previous month in oil rigs present in each county. There are 145 rigs, including an increase of 1 oil rig, in the Permian Basin from March to April.] 
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[bookmark: _Hlk215671730]Other Notable Activities
· ERCOT presented an update on the financial assumptions for the ERCOT economic planning criteria at the April 2026 RPG meeting.
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GINR Number Generator MW for Grid In-service Date 6.9(1) 6.9(2) Last Update TSP PMCR ID SSWG STATUS

25INR0665 CPS Rio Nogales CT201 Rotor Replacement 3.10 6/9/2025 Met 8/1/2025 CPS Simple Model Complete

26INR0674 X1 Medina Base DGR 30 8/27/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

26INR0683 Z0 Beck Road DGR 60 9/9/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

26INR0694 V2 Brooks Field DGR 85.50 9/10/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

26INR0666 P2 Highland Hills DGR 66 9/10/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

26INR0681 K2 Nachadoches DGR 60 9/17/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

26INR0684 Z5 Southton DGR 29 9/17/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

26IINR0676 Q1 Valley Road DGR 29 10/2/2025 Met Met 9/2/2025 CPS 100056 Full Model Complete

24INR0181 Bynum Solar Project 56.00 12/01/2025 Met Met 5/20/2025 TNMP 98519 Full Model Complete

23INR0538 Roadrunner Crossing BESS SLF 150.40 12/31/2025 Met Met 2/5/2026 LST 98448 Full Model Complete

21INR0207 Quantum Solar 321.66 03/31/2026 Met Met 10/6/2025 AEP 98819 Full Model Complete

24INR0436 Carambola BESS 97.43 5/18/2026 Met Met 10/9/2025 AEP 76069 Full Model Complete

25INR0503 Timmerman Power Plant Phase 2 188.40 5/18/2026 Met Met 2/16/2026 LCRA 98466 Full Model Complete

22INR0274 Crowded Star Solar II 190.18 5/29/2026 Met Met 8/29/2025 LST 90879 Full Model Complete

22INR0267 Shaula II 205.20 5/30/2026 Met 4/7/2023 CPS 73036 Simple Model Complete

26INR0042 Valhalla Solar 306.80 5/31/2026 Met 1/18/2024 CNP 78384 Simple Model Complete

26INR0405 Buffalo Creek BESS 251.40 6/1/2026 Met Met 6/4/2025 CNP 98517 Full Model Complete

24INR0584 Houston IV BESS 168.60 6/3/2026 Met Met 11/5/2025 CNP 90960 Full Model Complete

22INR0467 Bird Dog BESS 60.40 6/30/2026 Met Met 10/5/2025 STEC 90307 Full Model Complete

26INR0310 Quantum Storage 321.75 06/30/2026 Met Met 10/6/2025 AEP 98823 Full Model Complete

24INR0514 Rogers Draw BESS 148.61 6/30/2026 Met Met 2/26/2026 LCRA 102431 Full Model Complete

26INR0023 Leon Solar Park 210.10 7/1/2026 Met Met 11/5/2025 ONCOR 91618 Full Model Complete

22INR0503 Tidwell Prairie II Batt 203.62 7/1/2026 Met Met 3/20/2026 TNMP 100530 Full Model Complete

22INR0559 Honeycomb Solar SLF 61.10 7/9/2026 Met Met 9/29/2025 AEP 90996 Full Model Complete

22INR0558 Callisto II Energy Storage 406.06 7/20/2026 Met Met 3/20/2026 CNP 90857 Full Model Complete

28INR0154 Pamela Heights I 101.65 7/20/2026 Met Met 3/20/2026 CNP 102477 Full Model Complete

25INR0166 Padrino Solar 201.40 7/30/2026 Met Met 2/27/2026 ONCOR 102817 Full Model Complete 

25INR0231 Apache Hill BESS 201.20 7/31/2026 Met 8/29/2025 BEPC 86339 Simple Model Complete

20INR0236 New Hickory Solar 225.70 7/31/2026 Met Met 1/2/2026 CPS 61432 Full Model Complete

24INR0210 Raven Storage 101.40 7/31/2026 Met Met 3/20/2026 CNP 102486 Full Model Complete

24INR0313 Backbone Creek BESS 124.10 8/10/2026 Met Met 2/26/2026 LCRA 98690 Full Model Complete

21INR0031 Indigo Solar 150.00 8/17/2026 Met   2/18/2025 LST 90973 Simple Model Complete

24INR0281 Red Egret BESS 309.00 8/31/2026 Met Met 7/10/2025 TNMP 76067 Full Model Complete

23INR0047 Charger Solar 406.77 8/31/2026 Met Met 12/3/2025 AEP 67452 Full Model Complete

24INR0491 Gunnar BESS 203.00 8/31/2026 Met Met 3/20/2026 AEP 85041 Full Model Complete

24INR0490 Lupinus Storage 3 50.90 09/21/2026 Met 8/21/2025 ONCOR 99431 Simple Model Complete

26INR0521 Millers Branch Solar III 133 10/1/2026 Met Met 3/20/2026 AEP 98468 Full Model Complete

22INR0504 Barton Branch IA 203.62 10/1/2026 Met Met 3/20/2026 TNMP 100532 Full Model Complete

21INR0362 Oystercatcher Solar 198.43 10/28/2026 Met Met 3/20/2026 ONCOR 103166 Full Model Complete

23INR0392 Honeycomb Storage SLF 61.47 11/1/2026 Met Met 9/29/2025 AEP 90998 Full Model Complete

23INR0300 Holzer Solar 17.70 11/16/2026 Met Met 3/20/2026 ONCOR 98815 Full Model Complete

22INR0262 Sequoia II Solar 417.47 11/21/2026 Met 12/4/2025 LST 102407 Simple Model Complete

19INR0103 Rodeo Solar 200.00 11/30/2026 Met Met 3/10/2025 ONCOR 60902 Full Model Complete

21INR0334 Nightfall Solar SLF 180.87 11/30/2026 Met Met 3/20/2026 AEP 98434 Full Model Complete

24INR0455 Longfellow BESS II 105.75 11/30/2026 Met Met 3/20/2026 TNMP 98456 Full Model Complete 

24INR0453 Longfellow BESS I 54.99 11/30/2026 Met Met 3/20/2026 TNMP 98454 Full Model Complete 

20INR0246 Ryan Energy Storage 50.00 12/12/2026 Met Met 3/20/2026 TNMP 70052 Full Model Complete

26INR0447 Honey Mesquite Wind Farm 173.95 12/15/2026 Met Met 3/20/2026 WETT 91251 Full Model Complete

22INR0454 Wallace Solar 36.00 12/16/2026 Met 5/4/2026 ONCOR 70386 Simple Model Complete

25INR0168 Piedra Solar 281.70 12/22/2026 Met Met 3/20/2026 ONCOR 102443 Full Model Complete

23INR0162 Redonda Solar 253.21 12/30/2026 Met 12/22/2022 AEP 68077 Simple Model Complete

23INR0084 Lavaca Bay Solar 243.46 12/31/2026 Met 3/3/2025 CNP 91263 Simple Model Complete

26INR0250 Duffy BESS 235.90 12/31/2026 Met 8/6/2025 STEC 98811 Simple Model Complete

25INR0169 Piedra BESS 103.65 12/31/2026 Met 12/4/2025 ONCOR 102447 Simple Model Complete

21INR0421 Armadillo Solar 200.09 12/31/2026 Met Met 3/20/2026 ONCOR 90992 Full Model Complete

25INR0232 Isaac Solar 51.60 12/31/2026 Met Met 3/20/2026 AEP 78198 Full Model Complete

24INR0136 Eagle Springs Storage 33.14 12/31/2026 Met Met 3/23/2026 LCEC 102793 Full Model Complete

24INR0137 Eagle Springs Solar 77.21 12/31/2026 Met Met 3/23/2026 LCEC 102791 Full Model Complete

25INR0101 Drake BESS 257.30 1/29/2027 Met Met 1/2/2026 GRLND

98694

Full Model Complete

26INR0296 Sherbino II BESS SLF 77.37 2/9/2027 Met Met 6/3/2025 TNMP 90968 Full Model Complete

24INR0274 Bufflehead BESS 150.48 2/15/2027 Met 4/30/2026 ONCOR Simple Model Complete

22INR0605 Camino Santiago Solar 196.30 2/18/2027 Met 8/21/2025 ONCOR 99433 Simple Model Complete

23INR0150 Cradle Solar 200.85 2/22/2027 Met Met 7/7/2025 CNP 91137 Full Model Complete

23INR0030 Langer Solar 249.80 3/1/2027 Met 1/5/2024 LST 78316 Simple Model Complete

23INR0266 Langer Storage 61.53 3/1/2027 Met 8/1/2025 LST 98692 Simple Model Complete

22INR0499 Aquilla Lake 3 Wind 304.60 3/1/2027 Met Met 3/20/2026 LST 102409 Full Model Complete 

21INR0253 Ulysses Solar 150.00 3/2/2027 Met Met 2/26/2026 AEP 72097 Full Model Complete

24INR0188 Tehuacana Creek Solar SLF 505.50 3/10/2027 Met   3/11/2025 ONCOR 91195 Simple Model Complete

24INR0189 Tehuacana Creek BESS SLF 419.00 3/10/2027 Met   3/11/2025 ONCOR 91197 Simple Model Complete

23INR0231 Rocinante Solar 95.29 3/16/2027 Met 12/4/2025 LCRA

102411

Simple Model Complete

23INR0232 Hoke Storage 33.17 3/16/2027 Met 3/30/2026 LCRA Simple Model Complete

25INR0271 City Breeze BESS 140.60 3/18/2027 Met 8/29/2025 AEP 86006 Simple Model Complete

26INR0201 Rock Rose BESS 211.50 3/19/2027 Met 12/4/2025 CNP 102461 Simple Model Complete

27INR0056 Laurel Wind Energy Center 311.60 3/28/2027 Met 9/15/2025 LCRA 104014 Simple Model Complete

24INR0528 Blanquilla BESS 200.78 3/29/2027 Met Met 8/1/2025 LCRA 91131 Full Model Complete

22INR0437 Tormes Solar 382.12 3/31/2027 Met   2/25/2025 ONCOR

91190

Simple Model Complete

24INR0355 Anatole Renewable Energy Storage 207.82 3/31/2027 Met   3/24/2025 RCEC 90946 Simple Model Complete

25INR0557 McCamey's Castle Battery 409.60 3/31/2027 Met 3/30/2026 LCRA 102455 Simple Model Complete

24INR0187 Rowdy Creek Storage 175.89 4/1/2027 Met 8/21/2025 ONCOR

99441

Simple Model Complete

25INR0018 Yellow Cat Wind 301.20 4/1/2027 Met Met 3/20/2026 ONCOR 91180 Full Model Complete

New Resources that have met Section 6.9 (1) and 6.9 (2) Compliance
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25INR0368 Echols Creek Solar 201.15 4/3/2027 Met 8/1/2025 ONCOR 98686 Simple Model Complete

25INR0199 Bonham Solar 1 138.40 4/6/2027 Met 8/21/2025 ONCOR 98,458 Simple Model Complete

24INR0333 Chisme Solar 147 4/13/2027 Met 12/4/2025 ONCOR 102423 Simple Model Complete

24INR0331 Chisme Storage 146 4/13/2027 Met 12/4/2025 ONCOR 102433 Simple Model Complete

23INR0235 Hoyte Solar 206.75 4/15/2027 Met 7/10/2025 ONCOR 90792 Simple Model Complete

23INR0086 Hanson Solar 400.58 4/17/2027 Met   2/25/2025 ONCOR 91192 Simple Model Complete

26INR0241 Sol Marina Energy Center 175.30 4/17/2027 Met 8/21/2025 ONCOR

99435

Simple Model Complete

20INR0255 Renegade Project 515.66 4/17/2027 Met 8/29/2025 ONCOR 85069 Simple Model Complete

23INR0027 Cachena Solar 600.00 4/29/2027 Met 4/3/2023 CPS 65631 Simple Model Complete

23INR0331 Orange Grove BESS 61.00 4/30/2027 Met 8/1/2024 STEC 77534 Simple Model Complete

26INR0226 First Capital BESS 256.20 5/1/2027 Met   8/29/2025 TNMP 91170 Simple Model Complete

21INR0428 Pecan Prarie North 321.27 5/1/2027 Met 8/29/2025 CTT

85011

Simple Model Complete

25INR0432 Brotherton Storage 176.13 5/1/2027 Met 12/4/2025 RYBRN 102451 Simple Model Complete

21INR0371 Pecan Prairie South 132.98 5/1/2027 Met 5/4/2026 CTT Simple Model Complete

24INR0543 Thomas Cameron BESS 201.52 5/3/2027 Met 12/4/2025 ONCOR 102435 Simple Model Complete

27INR0297 Tolivar Power Plant (TEF) 224.50 05/06/2027 Met 8/22/2025 TNMP 99528 Simple Model Complete

25INR0131 SOSA Storage 157.36 5/11/2027 Met 8/29/2025 BEPC 90885 Simple Model Complete

23INR0181 Starling Storage 63.60 5/15/2027 Met   2/25/2025 LCRA 91145 Simple Model Complete

26INR0524 Fagus Solar Park 3 SLF 186.83 5/19/2027 Met Met 8/29/2025 AEP

90516

Full Model Complete

25INR0392 Purple Sage BESS 2 156.00 5/30/2027 Met   2/18/2025 ONCOR 90986 Simple Model Complete

25INR0391 Purple Sage BESS 1 156.00 5/30/2027 Met   2/18/2025 ONCOR 90984 Simple Model Complete

22INR0239 Rockefeller Storage 206.80 6/1/2027 Met 2/18/2025 AEP

90881

Simple Model Complete

25INR0102 Austin Bayou Solar 753.40 6/1/2027 Met   2/25/2025 CNP 91156 Simple Model Complete

19INR0023 Monte Alto 2 Wind 141.50 6/1/2027 Met 3/24/2025 AEP 91119 Simple Model Complete

21INR0341 Space City Solar 609.74 6/1/2027 Met 7/10/2025 CNP 58963 Simple Model Complete

27INR0321 Rock Island Generating (TEF) 121.80 6/1/2027 Met 8/6/2025 STEC

98813

Simple Model Complete

23INR0421 Bee Branch IA 200.53 6/1/2027 Met 4/21/2026 TNMP Simple Model Complete

23INR0425 Coneflower Storage Project 170.00 6/11/2027 Met 5/7/2024 CNP

85018

Simple Model Complete

23INR0637 Goodnight Wind II 258.30 6/14/27 Met Met 7/10/2025 ONCOR

74566

Full Model Complete

23INR0354 Bordertown BESS 100.00 6/15/2027 Met   8/29/2025 AEP 90990 Simple Model Complete

23INR0361 Third Coast BESS 102.82 6/15/2027 Met Met 8/29/2025 AEP

90483

Full Model Complete

23INR0045 Caney Creek Solar 121.04 6/21/2027 Met 12/8/2025 RAYBRN 69864 Simple Model Complete

25INR0143 Ariji BESS 100.32 6/28/27 Met 3/30/26 ONCOR Simple Model Pending

24INR0198 Two Forks BESS 309.00 6/30/2027 Met 7/10/2024 BEPC 85039 Simple Model Complete

26INR0021 Crossroads Wind 276.70 6/30/2027 Met 12/4/2025 AEP

102459

Simple Model Complete

23INR0244 Tiger Solar 255.00 6/30/2027 Met Met 2/26/2026 LST

90952

Full Model Complete

24INR0303 Erika Solar 200.50 6/30/2027 Met Met 2/26/2026 ONCOR

102421

Full Model Complete

24INR0356 Cibeles Solar 252.30 6/30/2027 Met 3/30/2026 ONCOR Simple Model Pending

25INR0262 Shepard Energy Storage 260.22 7/1/2027 Met   3/24/2025 TNMP 90873 Simple Model Complete

25INR0421 Aldrin 138 BESS 207.00 7/1/2027 Met 3/24/2025 TNMP

85037

Simple Model Complete

26INR0034 Bracero Pecan Storage 232.00 7/1/2027 Met   7/10/2025 AEP

90962

Simple Model Complete

22INR0552 Sowers Storage 203.00 7/1/2027 Met 7/10/2025 RYBRN 72109 Simple Model Complete

24INR0042 Yaupon Solar SLF 200.78 7/1/2027 Met Met 1/30/2026 ONCOR

102417

Full Model Complete

19INR0002 Grandfalls Solar 175.60 7/1/2027 Met Met 2/3/2026 GRLND

103160

Full Model Complete

29INR0015 Funston Solar 351.40 7/1/2027 Met Met 3/20/2026 LST

102475

Full Model Complete 

26INR0269 Moccasin Solar 603.59 7/6/2027 Met Met 4/24/2026 AEP

91172

Modeling In Progress

25INR0081 SanPat Solar I 308.88 7/8/2027 Met   3/11/2025 AEP 91125 Simple Model Complete

25INR0319 Northington Solar 129.81 7/15/2027 Met   2/25/2025 AEP 91152 Simple Model Complete

25INR0052 SanPat Solar II 256.23 7/22/2027 Met   3/11/2025 AEP

91127

Simple Model Complete

24INR0386 Black & Gold Energy Storage 254.58 7/30/2027 Met 2/13/2025 AEP 90843 Simple Model Complete

25INR0208 Iron Belt Energy Storage 401.90 7/31/2027 Met 3/24/2025 WETT 92332 Simple Model Complete

26INR0543 Three Canes Solar SLF 333.00 7/31/2027 Met   7/10/2025 ONCOR

91186

Simple Model Complete

24INR0291 Rubicon Alpha Wind 225.60 7/31/2027 Met   7/10/2025 AEP 91129 Simple Model Complete

25INR0103 Elio BESS 317.20 8/5/2027 Met   7/10/2025 CNP 91139 Simple Model Complete

16INR0049 Nazareth Solar 204.00 8/5/2027 Met 8/28/2025 ONCOR 85013 Simple Model Complete

22INR0220 Lamkin Solar 101.50 8/8/2027 Met 8/15/2025 BEPC

98,438

Simple Model Complete

25INR0370 Willis Storage 176.13 8/13/2027 Met 12/4/2025 ONCOR

102449

Simple Model Complete

23INR0349 Tokio Solar 177.64 8/25/2027 Met 2/12/2025 ONCOR 78265 Simple Model Complete

22INR0342 Matagorda Solar 101.00 8/25/2027 Met   8/29/2025 STEC 90869 Simple Model Complete

21INR0344 Lunis Creek Solar SLF 617.12 8/31/2027 Met 3/10/2025 AEP 71809 Simple Model Complete

21INR0210 Adamstown Solar 250.88 8/31/2027 Met 12/31/2025 ONCOR 102683 Simple Model Complete

24INR0298 Leighton Solar SLF 183.00 9/1/2027 Met 7/10/2025 BEPC

90794

Simple Model Complete

24INR0425 Two Brothers Battery 152.00 9/9/2027 Met 2/13/2025 AEP

90840

Simple Model Complete

24INR0153 Lupinus Storage 1 82.97 9/13/2027 Met 12/4/2025 ONCOR

102419

Simple Model Complete

24INR0150 Lupinus Solar 1 164.86 09/13/2027 Met 4/24/2026 ONCOR 99429 Simple Model Complete

25INR0122 Vial BESS 135.18 9/15/2027 Met 12/4/2025 ONCOR

102441

Simple Model Complete

21INR0263 Monarch Creek Wind 284.30 9/17/2027 Met Met 3/20/2026 ONCOR

102628

Full Model Complete 

27INR0399 Resaca Oasis Storage 200.70 9/20/2027 Met 6/3/2025 SHRY 98484 Simple Model Complete

26INR0380 Pepper Solar Farm 120.69 9/20/2027 Met 8/21/2025 ONCOR

99425

Simple Model Complete

26INR0033 Fairway Storage 120.30 9/24/2027 Met 3/23/2026 ONCOR

105054

Simple Model Complete

23INR0061 Noria Solar DCC 145.00 10/1/2027 Met   2/14/2025 AEP 90865 Simple Model Complete

23INR0062 Noria Storage 75.00 10/1/2027 Met 3/11/2025 AEP

74117

Simple Model Complete

23INR0140 Seine BESS 308.88 10/1/2027 Met 3/30/2026 AEP Simple Model Complete

24INR0167 OCI SunRoper 265.1 10/1/2027 Met 4/20/2026 CNP Simple Model Pending

25INR0369 Echols Creek Storage 101.57 10/13/2027 Met 8/1/2025 ONCOR

98688

Simple Model Complete

25INR0109 Sun Cactus Solar 120.63 10/15/2027 Met   7/10/2025 AEP 91133 Simple Model Complete

21INR0326 Dove Run Solar 120.86 10/15/2027 Met   7/10/2025 AEP 91168 Simple Model Complete

23INR0056 Caliche Mound Solar 408.21 10/15/2027 Met   7/10/2025 ONCOR

91154

Simple Model Complete

24INR0476 DOS RIOS ENERGY STORAGE SLF 164.50 10/15/2027 Met 12/8/2025 BEPC 102492 Simple Model Complete

26INR0242 Sol Marina Energy Center BESS 57.15 10/29/2027 Met 8/29/2025 ONCOR 99437 Simple Model Complete
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23INR0469 Big Elm Storage 100.80 11/10/2027 Met 8/29/2025 ONCOR

85945

Simple Model Complete

25INR0281 Cosper Solar 148.16 11/12/2027 Met 1/7/2026 ONCOR 100087 Simple Model Complete

25INR0425 Aldrin 345 BESS 362.00 12/1/2027 Met   2/18/2025 CNP 90940 Simple Model Complete

22INR0457 Anson BAT 150.60 12/1/2027 Met   7/10/2025 LST 90973 Simple Model Complete

23INR0290 Zeya BESS 255.33 12/1/2027 Met   7/10/2025 TNMP 90845 Simple Model Complete

24INR0424 Cascabel Wind 1 197.75 12/1/2027 Met 12/4/2025 AEP

102415

Simple Model Complete

23INR0561 Cascabel Wind 2 197.75 12/1/2027 Met 12/4/2025 AEP

102413

Simple Model Complete

24INR0038 SP Jaguar Solar 300.00 12/11/2027 Met 9/30/2024 ONCOR

77504

Simple Model Complete

23INR0029 Cedar Bayou 5 721.00 12/15/2027 Met   2/18/2025 CNP 90980 Simple Model Complete

24INR0201 Short Creek Solar 625.00 12/17/2027 Met   7/10/2025 AEP

91147

Simple Model Complete

24INR0186 Rowdy Creek Solar 351.78 12/29/2027 Met 8/21/2025 ONCOR

99439

Simple Model Complete

27INR0313 Spindletop Solar 286.04 12/29/2027 Met 3/30/2026 ONCOR Simple Model Pending

21INR0505 Ramsey Storage 510.40 12/31/2027 Met Met 3/18/2024 CNP 76316 Full Model Complete

23INR0057 Duffy Solar 502.46 12/31/2027 Met 1/10/2025 CNP 89908 Simple Model Complete

25INR0046 Blue Skies BESS 306.26 12/31/2027 Met   2/18/2025 LST 90976 Simple Model Complete

27INR0011 Dundee South B Wind 300.27 12/31/2027 Met 4/3/2025 AEP 98476 Simple Model Complete

27INR0005 Dundee South A Wind 307.27 12/31/2027 Met 4/3/2025 AEP 98472 Simple Model Complete

27INR0004 Dundee North Wind 307.72 12/31/2027 Met 4/3/2025 AEP

98470

Simple Model Complete

27INR0128 Bigway Solar II 203.00 12/31/2027 Met 4/3/2025 AEP 98482 Simple Model Complete

27INR0127 Bigway Solar I 203.00 12/31/2027 Met 4/3/2025 AEP 98480 Simple Model Complete

25INR0229 OCI Cobb Creek Solar 203.10 12/31/2027 Met 7/3/2025 ONCOR 98462 Simple Model Complete

25INR0233 OCI Cobb Creek ESS 201.60 12/31/2027 Met 7/3/2025 ONCOR

98464

Simple Model Complete

25INR0441 Dios BESS 201.08 12/31/27 Met 12/4/2025 AEP 102453 Simple Model Complete

22INR0455 Blue Sky Solar 101.20 1/1/2028 Met Met 10/2/2023 AEP

69916

Full Model Complete

24INR0178 Cumulus Grid BESS 210.74 1/1/2028 Met 3/30/2026 ONCOR Simple Model Complete

20INR0047 Siete Wind 375.06 1/3/2028 Met 4/3/2023 AEP 69912 Simple Model Complete

23INR0091 Cascade Solar 254.20 1/15/2028 Met Met 3/20/2026 CNP 78283 Full Model Complete

23INR0035 Starling Solar 123.00 1/28/2028 Met   2/25/2025 LCRA

91143

Simple Model Complete

23INR0137 BRP Diran BESS 100.63 1/31/2028 Met 8/1/2025 CNP 98696 Simple Model Complete

21INR0265 Sisters Solar 301.60 2/21/2028 Met 12/4/2025 ONCOR 102405 Simple Model Complete

20INR0086 Arroyo Solar 100 02/22/2028 Met 8/6/2025 AEP 98821 Simple Model Complete

26INR0189 Skipjack Energy Storage 154.00 2/28/2028 Met 7/22/2025 CNP 91265 Simple Model Complete

23INR0089 Donegal Solar 201.68 3/1/2028 Met 8/29/2025 WETT 98442 Simple Model Complete

26INR0116 Falcon Zapata Storage 138 200.79 3/11/2028 Met 3/30/2026 AEP Simple Model Pending

26INR0255 Operation Sunshine 603.20 3/12/2028 Met 12/4/2025 LCRA 102463 Simple Model Complete

26INR0357 Operation Sunshine Storage 409.80 3/12/2028 Met 12/4/2025 LCRA 102465 Simple Model Complete

24INR0207 Glasgow Storage 101.00 3/16/2028 Met   2/25/2025 ONCOR 91184 Simple Model Complete

24INR0206 Glasgow Solar 203.50 3/16/2028 Met   2/25/2025 ONCOR 91182 Simple Model Complete

25INR0400 Maldives Solar (Alternate POI) 210.00 3/20/2028 Met 7/10/2025 WETT 86341 Simple Model Complete

26INR0407 Rock Creek BESS 251.05 03/29/2028 Met 8/25/2025 LCRA 98817 Simple Model Complete

24INR0485 Rutile BESS 100.65 03/31/2028 Met 8/22/2025 AEP 99593 Simple Model Complete

27INR0085 Eagle Claw Energy Center 200.84 3/31/2028 Met 3/30/2026 CNP Simple Model Pending

26INR0453 Cannibal Draw Storage 98.60 4/10/2028 Met   2/18/2025 WETT 90956 Simple Model Complete

26INR0452 Cannibal Draw Solar 149.50 4/10/2028 Met   2/18/2025 WETT 90954 Simple Model Complete

24INR0058 Briggs Storage 70.39 4/15/2028 Met 4/3/2025 AEP 98450 Simple Model Complete

23INR0059 Briggs Solar 309.60 4/15/2028 Met 4/3/2025 AEP 98440 Simple Model Complete

26INR0098 Douie Solar 221.20 4/18/2028 Met 4/13/2026 ONCOR Simple Model Pending

23INR0093 Alila Solar 256.50 4/20/2028 Met   3/24/2025 AEP 90861 Simple Model Complete

25INR0657 O'Bannion Energy Storage 306.40 4/21/2028 Met 3/30/2026 ONCOR Simple Model Pending

28INR0105 Vast Sands Power I (TEF -Due Diligence) 440 5/1/2028 Met 3/5/2026 ONCOR 104154 Simple Model Complete

27INR0243 Brookview Road BESS 203.20 5/2/2028 Met 12/4/2025 CNP 102471 Simple Model Complete

24INR0126 High Noon Storage 94.00 5/9/2028 Met   7/10/2025 BEPC 90950 Simple Model Complete

24INR0124 High Noon Solar 182.00 5/9/2028 Met   7/10/2025 BEPC 90948 Simple Model Complete

20INR0162 Diamonback Solar 203.80 5/31/2028 Met   2/14/2025 AEP 90875 Simple Model Complete

19INR0022 Monte Alto I 141.50 6/1/2028 Met 8/29/2025 AEP 91117 Simple Model Complete

22INR0350 Sandow Solar 287.18 6/1/2028 Met 12/9/2025 ONCOR 102509 Simple Model Complete

25INR0068 High Chap Solar 152.25 6/26/2028 Met 8/22/2025 CNP 99526 Simple Model Complete

25INR0112 August Draw Energy 250 6/27/2028 Met 12/4/2025 AEP 102439 Simple Model Complete

26INR0440 Hamby Solar 205.8 6/27/2028 Met 4/21/2026 AEP Simple Model Pending

24INR0442 Midnight Sun Energy Storage 510 6/29/2028 Met 8/1/2025 AEP 98700 Simple Model Complete

27INR0224 Leopard BESS 264.24 06/29/2028 Met 8/21/2025 AEP 99046 Simple Model Complete

25INR0061 Argenta Storage 192.00 6/30/2028 Met   2/25/2025 AEP 91160 Simple Model Complete

25INR0060 Argenta Solar 270.00 6/30/2028 Met   2/25/2025 AEP 91158 Simple Model Complete

24INR0258 Zeissel Solar 457.50 6/30/2028 Met   7/10/2025 AEP 90877 Simple Model Complete

24INR0422  Hollow Branch Creek Solar 460 6/30/2028 Met 12/4/2025 CNP 102429 Simple Model Complete

28INR0037 Bullring Wind 1 303.50 6/30/2028 Met 2/3/2026 AEP 103404 Simple Model Complete

28INR0038 Bullring Wind 2 303.80 6/30/2028 Met 2/3/2026 AEP 103406 Simple Model Complete

28INR0039 Bullring Wind 3 190.40 6/30/2028 Met 2/3/2026 AEP 103408 Simple Model Complete

26INR0074 Anila Solar 200.80 6/30/2028 Met 3/5/2026 BEPC 104192 Simple Model Complete

26INR0077 Anila BESS 209 6/30/2028 Met 3/5/2026 BEPC 104194 Simple Model Complete

29INR0003 Aurelius Solar 485.70 6/30/2028 Met 3/24/2026 ONCOR Simple Model Complete

29INR0004 Aurelius Wind 621.60 6/30/2028 Met 3/24/2026 ONCOR Simple Model Complete

23INR0116 Cantaloupe Solar 307 7/1/2028 Met 7/22/2025 AEP 98444 Simple Model Complete

27INR0076 Bob Creek Wind 240 7/1/2028 Met 12/4/2025 WETT 102469 Simple Model Complete

25INR0430 Hackberry Creek Solar 175.51 7/1/2028 Met 3/24/2026 ONCOR Simple Model Pending

29INR0025 Skyrider Wind 370 7/1/2028 Met 3/31/2026 TNMP Simple Model Pending

24INR0337 Eldora Solar 200.94 7/2/2028 Met 1/30/2024 AEN 78572 Simple Model Complete

24INR0338 Eldora BESS 201.31 7/2/2028 Met 1/30/2024 AEN 78574 Simple Model Complete

28INR0072 Mirando Valley Wind 478.74 7/6/2028 Met 3/30/2026 AEP Simple Model Pending

28INR0434 Viento Bravo Wind 366.51 7/6/2028 Met 3/30/2026 AEP Simple Model Pending
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25INR0283 Hornet Storage II SLF 207.96 7/31/2028 Met   8/29/2025 ONCOR 90863 Simple Model Complete

25INR0282 Hornet Solar II SLF 208.95 7/31/2028 Met   8/29/2025 ONCOR 90859 Simple Model Complete

25INR0628 Carolina Storage Wichita Falls 202 8/1/2028 Met 2/3/2026 ONCOR 103158 Simple Model Complete

28INR0176 Gail Mountain Solar 244.40 8/25/2028 Met 3/30/2026 WETT Simple Model Complete

26INR0359 Uva Creek Solar 302.16 8/25/2028 Met 4/21/2026 WETT Simple Model Complete

30INR0058 Springfield Solar 400 8/30/2028 Met 3/30/2026 TNMP Simple Model Pending

29INR0147 Selenite Springs Solar 253 8/30/2028 Met 3/30/2026 TNMP Simple Model Pending

27INR0465 Althea Storage 251.30 9/21/2028 Met 2/3/2026 AEP 103123 Simple Model Complete

27INR0389 Sugaree Solar 251.40 9/21/2028 Met 2/3/2026 AEP 103088 Simple Model Complete

24INR0109 Oriana BESS 60.30 10/30/2028 Met 10/19/2023 STEC 77494 Simple Model Complete

27INR0126 Corvus Solar 201 11/12/2028 Met 8/22/2025 AEP 99591 Simple Model Complete

25INR0008 BasRanch (TEF - Due Diligence) 1390 12/1/2028 Met 12/4/2025 ONCOR 102437 Simple Model Complete

26INR0530 Longview Wind 352.60 12/1/2028 Met 3/6/2026 WETT 102797 Simple Model Complete

21INR0492 Stockyard Grid Batt 150.60 12/14/28 Met Met 3/14/2024 ONCOR 71835 Full Model Complete

24INR0059 Cuchillas Solar 305.60 12/15/2028 Met   3/24/2025 AEP 90871 Simple Model Complete

23INR0248 Limewood Storage 50 12/29/2028 Met 7/22/2025 ONCOR 98446 Simple Model Complete

22INR0401 Eval Storage 255.00 12/31/2028 Met   2/18/2025 AEP 90994 Simple Model Complete

27INR0012 Felix West Solar 200.95 12/31/2028 Met 8/21/2025 AEP 98478 Simple Model Complete

22INR0209 Felix North Solar 100.54 12/31/2028 Met 8/21/2025 AEP 98436 Simple Model Complete

27INR0007 Felix East Solar 301.44 12/31/2028 Met 8/21/2025 AEP 98474 Simple Model Complete

27INR0118 Grapefruit Solar 301.20 12/31/2028 Met 8/21/2025 AEP 99443 Simple Model Complete

27INR0383 Windjammer Windpower 292.58 12/31/2028 Met 1/26/2026 WETT Simple Model Complete

29INR0040 Gusty Windpower 208.50 12/31/2028 Met 3/30/2026 WETT Simple Model Pending

21INR0220 Maleza Solar 254.94 12/31/2028 Met 7/10/2025 CNP 72099 Simple Model Complete

27INR0048 Sunscape Renewable Energy Storage SLF 522.75 1/26/2029 Met 8/21/2025 AEP 99447 Simple Model Complete

27INR0047 Sunscape Renewable Energy Solar SLF 522.75 1/26/2029 Met 8/21/2025 AEP 99445 Simple Model Complete

23INR0202 Erath County Solar 207.40 1/31/2029 Met 2/18/2025 LST 90883 Simple Model Complete

26INR0408 Liatris Flexible Gas 204.71 2/1/2029 Met 3/3/2026 CNP 104024 Simple Model Complete

27INR0435 Clairemont Solar 251.75 2/13/2029 Met 1/26/2026 WETT Simple Model Complete

22INR0374 Inertia Solar 202.40 3/31/2029 Met 8/29/2025 AEP

65490

Simple Model Complete

28INR0013 Varadero Solar 206 4/1/2029 Met 4/21/2026 LST Simple Model Complete

23INR0479 Taormina Storage 231.86 5/26/2029 Met 8/21/2025 CPS

99449

Simple Model Complete

28INR0127 Half Moon Solar 512.50 7/1/2029 Met 12/4/2025 AEP

102473

Simple Model Complete

30INR0018 Big Canyon Wind 1500 7/1/2030 Met 4/21/2026 TNMP Simple Model Complete

New Resources that have met Section 6.9 (1) and 6.9 (2) Compliance
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