

# **ERCOT Webcasting Update**

Paula Feuerbacher

**January 20, 2009** 

## **Project Team**

- ERCOT Executive Sponsors:
  - Bob Kahn
  - Nancy Capezzuti
  - Mike Grable
- John Fisher, Manager of Network & Deskside Services
- Laura Steadman, Procurement Specialist
- Paula Feuerbacher, Manager of Corporate Operations DPO



#### **Timeline Overview**

- October, 2008 Request by HR & Governance Committee
- November 17, 2008 RFP released
- December 12, 2008 RFP responses due
- December 19, 2008 shortlist determined
- January, 2009 arrange for demonstration
- January 20, 2009 HR&G update
- February 17, 2009 BOD demonstration
- February, 2009 award notification



## **Status to Date and Next Steps**

- Two bids received:
  - Chorus Call, Inc.
  - Texas Admin
- BOD Updates:
  - Provide status update at January HR & G Committee Meeting
  - Seek permission to provide demonstration at February BOD meeting.
- Next Steps:
  - Accumulate feedback regarding demonstration at February BOD meeting.
  - Discuss feedback with Vendor.
  - Work with other Market Committees to determine Webcasting need.
  - Engage Vendor as directed.





## **Feedback**

**Questions & Comments** 

**THANK YOU!**