



# Nodal Program Update

Mike Cleary

Chief Operating Officer

ERCOT Board of Directors

20 September 2010







# Nodal Go-Live Update Certified Systems Update

Kenneth Ragsdale  
Principal Market Operations

# NMMS Overview

## Recommendation of Certification

ERCOT	
NATF	
TAC	
BOD	

## Status / Other Issues:

- No major issues
  - Stability issue resolved as of July 1st (ERCOT continues to monitor production)
  - Navigation performance issues improved Aug 1st (43% reduction in response time)
  - Validation performance improved August 27<sup>th</sup> (40% reduction in validation time).

## Open Defects\*:

 Sev 1: 0

 Sev 2: 0

 Sev 3-5: 0

## Deferred Defects\*:

 Deferred 

\* As of September 10, 2010

# OS Overview

## Recommendation of Certification

ERCOT



NATF



TAC



BOD



### Status / Other Issues:

- All Outage scheduler issues within the TSP Issues list have either been addressed or are resolved
- Two open defects are being investigated
  - One defect is being tested in development, which does not allow a TSP to submit a group outage on a breaker that is jointly operated by a QSE.
  - Other defect is awaiting delivery from ABB

### Open Defects\*:

 Sev 1: 0

 Sev 2: 2

 Sev 3-5: 0





### Deferred Defects\*:

 Deferred 118

\* As of September 10, 2010

# CRR Overview

## Recommendation of Certification

ERCOT	
NATF	
TAC	
BOD	

## Status / Other Issues:

- Working with Siemens on automated processor fix. Expectation is to receive fix before Go-Live
  - Processor fix is in house and being tested
  - October Auction will use manual workaround

## Open Defects\*:

 Sev 1: 0

 Sev 2: 0

 Sev 3-5: **3**

## Deferred Defects\*:

 Deferred **5**

\* As of September 10, 2010