

## 2016LTRA **DRAFT** Schedule

Date	Deliverable
<b>December 25</b>	Data and Narrative Request sent to Regional Executives and RAS
<b>January 8</b>	RAS Comments for request material due to NERC
<b>June 10</b>	Initial Data due to NERC
<b>June 24</b>	Initial Narrative Due to NERC and RAS-Plus
<b>June</b>	NERC to send bullet-point front section topics and ask for input from the reps
<b>July 1</b>	Peer Reviewer Comments Due to RAS
<b>July 8</b>	Narratives with All Comments and Responses
<b>July 12-14</b>	RAS face-to-face Meeting at SERC; Charlotte, NC
<b>July 29</b>	Final Narratives and Data Due to NERC
<b>August 19</b>	Draft Posted by NERC to RAS Shared Drive
<b>September 2</b>	Report Sent to RAS, PC, and OC-for Review
<b>PC Meeting Date</b>	Report Findings Presented to the PC
	NERC staff to incorporate initial PC comments
<b>September 26</b>	Report sent to PC for final review
<b>September 30</b>	PC Accepts that the LTRA Development Process Was Followed
<b>October 3-7</b>	NERC staff incorporate final comments and final review
<b>October 10-21</b>	NERC Editor Review
<b>October 24</b>	NERC Executive Management Review
<b>November 14</b>	Report Sent to NERC Board of Trustees for Review
<b>BOT Meeting Date</b>	NERC Board of Trustees Vote to Approve Report
<b>Week of December 5</b>	Target Release