

# NPRR776 - Schedule - 2018

ERCOT Distributing Guidelines for Entering Network Models	Jan 19, 2018
ERCOT Discussing Network Model Process and Schedule at NDSWG - VPWG invited ERCOT Loading Network Model ERCOT Distributing List of Known POIs	Jan 23
TDSPs Update Network Models in ERCOT NMMS (ASAP)	Jan 24 - Mar 14
ERCOT Discussing Recommended Changes to the EMS for TDSPs, QSEs, and GE	to be determined
ERCOT Distributing any Updates to Relevant Documents	Jan 29
ERCOT Testing Models Submitted To-date	Feb 19
TDSPs Submit NOMCRS	Mar 15
ERCOT Network Model Database Load	Apr 4
ERCOT Deploying EMS and ICCP Code Changes for NPRR776	Apr 6
TDSPs Begin Transmitting to QSEs kVM Observations and kVT Set Points - via ERCOT SCADA*	Apr 6
ERCOT Begins Transmitting to QSEs the kVM Observations and kVT Set Points - via ERCOT WAN*	Apr 6
Live Testing of the Process*	Apr 6 - May 31
Changes Made as Needed for Generation Entities to Receive Instructions from QSEs	Jan 24 - May 31
Update Operating Procedure - all TDSPs, QSEs, GEs and ERCOT	Mar 15 - May 31
All TDSPs, QSEs, GEs required to be in compliance with NPRR776; Unit must respond within 30sec of QSE Receiving kVT from TDSP*	Jun 1



\*Existing process/methods used for QSE to GE instructions remain in use - in parallel with ERCOT WAN