		2022		2023							
	July August	September October	November December	January February	March April	May June	July	August Septembe	October November De	ecember	
	4 11 18 25 1 8 15 22 2	9 5 12 19 26 3 10 17 24 31	7 14 21 28 5 12 19 26	2 9 16 23 30 6 13 20 27	6 13 20 27 3 10 17 24	1 8 15 22 29 5 12 19	26 3 10 17 24 31	7 14 21 28 4 11 18 2	5 2 9 16 23 30 6 13 20 27 4	11 18 25	
Delivery Service Pricing	Delivery Service Pricing Cit			EUB & City Council Approval							
POLR/Default REPs	POLR / Default REP RFP			EUB & City Council Approval							
AMI Meters	Final Transition to AMI Meters (< 400 meters)										
Transfer Remaining 30% of Customer Load Into ERCOT					Transfer						
	Develop Switching Plan Modelling PUCT Approves Transfer of Load DERCOT Develop Switching Plan Modelling PUCT Approves										
Transactions -	Establish EDI Gateway S		System Testing	Fligh	nt Testing	Custo	omer Choice - Defaul	I IDc to PEDc on			
	System Configuration and Process Changes						Sele	ction of REPs REPs	their billing cycle day		
Customer Education	Fall Ad Campaigns to Announce Competition			Spring Ad Campaigns	Hold Public Information Shopping						