



Implementation Schedule Review – PGRR144 and PGRR146

**Sun Wook Kang,
Dynamic Studies - Grid Stability Analysis, ERCOT
August 2026**

Implementation Timeline

- If PGRR144 becomes effective on December 1, 2026, following PUCT approval in November 2026, projects must comply with the applicable requirements as they proceed through the interconnection process
- Shown below are the QSA model submission deadlines, assuming PGRR146 becomes effective and is unboxed on September 1, 2027

PGRR147 QSA Timeline	2026						2027												2028									
Option 2 (November QSA)	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10
Quarterly																												
Quarterly																												
Quarterly																												
Quarterly																												
Quarterly																												
(PGRR146 Effective) Qualifying																												
(PGRR146 Effective) Qualifying																												
(PGRR146 Effective) Qualifying																												
Deadline for QSA model submission in accordance with PGRR144 (Effective on 12/1/2026)																												

Question?

sunwook.kang@ercot.com

Learn More

www.ercot.com

Download ERCOT Mobile App



Connect With Us



facebook.com/ERCOTISO



x.com/ercot_iso



linkedin.com/company/ercot



instagram.com/ercot_iso