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** DENOTES ACTION ITEMS FROM MEETING
AGENDA

Roll Call, antitrust, and meeting expectations

Meeting minutes, open items review and updated timelines

TDSP Topics

CR Topics
Follow-ups
MINUTES

Antitrust Guidelines
Raj reminded everyone of their responsibilities under the antitrust guidelines.
Minutes for the LRS Market Meeting on 05/12/04

The minutes from the 05/12/04 phone conference have not been completed.  They will be distributed with the minutes from this meeting.
Project Timeline

Raj reviewed the following Project Timeline.  
· May 26, 2004 (TODAY) LRS Market Meeting

· May 2004 Integration testing (ERCOT internally), starting this week

· May 2004 Installation schedules and issue management

· June 23, 2004 next LRS Market Meeting at MET Center

· June 2004 Pilot with TDSPs starting (planned for end of month)

· July 2004 Pilot with CRs added (planned for end of month)

TDSP Business Topics

Sample Selection Correction

A sample selection correction was made by ERCOT with 102 sample points being affected. 

· Several sample cells were not treated as 100% samples which should have been.
· Back-up samples that were selected in these cells will be converted to primary sample points.
· Additional primary sample points in these strata are also being selected and will be sent out.
· Two strata had sample sizes specified that were too small - additional primary and back-up sample points are being selected for these strata.
The TDSP’s affected are CNP, AEP Central, Oncor and TNMP.  The sample point lists will be sent out this week.
Sample Point Review and Site Inspection
Carl reviewed the sample review, inspection and termination processes for the TDSP’s.  If there are questions about the sample points, installations, etc., please send a note to the Load Profiling Group at ERCOTLoadProfilingDepartment@ercot.com.
** Raj asked that each TDSP submit updated information on sample point installations by the end of day each Monday.  The weekly updates should be sent to rchudgar@ercot.com with any issues listed in the email as well.
Sample Point Installation
The IDR installation update table was presented.  As of 05/24/04, 0.02% were complete.

CNP has encountered 6 OMR customers where the customer has made arrangements to have their meter read without the meter reader entering the property.  CNP does not want to contact these customers.  Carl agreed CNP should go ahead and replace these sample points.
** ERCOT will amend the replacement rules to include OMR customers.
Replacement Issues – Temporary Service
Carl asked that the same rules be applied for review and inspection of replacement points as for all other sample points.  If the TDSP expects a temporary service to go inactive in a month or two, consider deferring installation to avoid unnecessarily installing and removing the IDR.
Regarding premises that have been de-energized for 12 months, ERCOT checked the sample point status at the time of sample point selection (earlier this year.)  The current rule is to replace if de-energized 6 months after installation.  Another option would be for the TDSP to re-check the status prior to installation and replace if de-energized for 12+ months at that time.  ERCOT would support this if it can be uniformly applied across TDSPs to avoid unproductive installations.  The intent is to install IDR’s that are reasonably expected to be used.
Carl asked if the TDSP’s could perform a de-energized 12+ months check before installation. The TDSP’s response was:  CNP – Yes;  AEP –Yes;  ONCOR – needed to check;  TNMP – needed to check.

** ONCOR and TNMP will report something definitive by the beginning of next week.  (05/31/04)
Profile ID Changes – In-Scope versus Out-of-Scope (When to Submit 814_20’s)
Carl reviewed in-scope versus out-of-scope changes as a method to model normal business processes during sample point installation. The sample points should represent the population – not a systematic clean-up..

An example of an in-scope change is from one sampled profile type to another sampled profile type or a change in weather zone.  An example of an out-of-scope change is from a sampled profile type to a profile type that is not sampled (e.g. RESHIWR to NMFLAT, BUSMEDLF to BUSIDRRQ.)  
If during the sample point review and installation process, an out-of-scope change is deemed appropriate, submit an 814_20 transaction to make the correction.   If during the sample point review and installation process, an in-scope change is found, do not submit an 814_20.  These changes should be triggered by normal business processes such as annual validation, dispute resolution, DEV process, non-sampling related error correction.
Other TDSP Business Topics

Carl reminded everyone that any data variance issues noted during sample point installation will be handled by ERCOT through FasTrack as appropriate. 
Assignments of a first contact person for each TDSP were made by ERCOT Load Profiling as follows:  AEP – Lindsey Turns - lturns@ercot.com , CenterPoint – Diana Ott - dott@ercot.com , Oncor – Ron Hernandez - rhernandez@ercot.com , Sharyland and TNMP – Adrian Marquez -  amarquez@ercot.com.  Carl will serve as backup for all TDSP’s.

The TDSP’s should use the following opcodes to prepare CSV files during the installation process.
· TD02 – Install IDR
· TD05 – Remove IDR from Sample Point

· LP01 - Stop Sample Point Participation In Sample

· LP02 - Modify Sample Point Rate Class.
These opcodes are documented in the TDSP_CSV Operations Guide posted on the LRS document web page.
** During IDR installation, the TDSP’s are requested to send their files to Bill Boswell at bboswell@ercot.com until the FTP Replacement server is available at the start of pilot.

Once Pilot starts, ERCOT plans to have weekly conference calls with all TDSPs.  The TDSP’s agreed to 9:00am – 10:00am CDT on Tuesdays.  The calls will be cancled on market meeting days.  Raj will send out cancelation notices. 
TDSP.CSV File Format

Raj reviewed the TDSP.CSV file format.  Note that more than 1 operation can be in a file, but each operation MUST have all the required operation fields or it will be rejected.

Required fields can be found for each operation in the TDSP_CSV Operating Guide located on the ERCOT LRS document web site.
TDSP.CSV files can be generated in EXCEL using a text format for all fields and saved with a .CSV extension. If you are having trouble with creating the files or would like ERCOT to review your files before submitting, please send the information to your ERCOT point of contact person. The first and last columns must be populated or EXCEL will delete the commas resulting in the incorrect number of fields.
Blank opcodes will be rejected but processing will continue so you can use the same file repeatedly for all ESI-ID’s.

The date format is “yyyymmdd”.  The MRE code is 3 digits (i.e. “002”)
** Change the TDSP.CSV documentation.  The date format is not .LS date format.
CR Business and IT Topics
CR.CSV File Format Specifics
· One day per record

· Dates in “YYYYMMDD” format (8 characters)
· A field is included to indicated the number of intervals for the day.
· 96 for normal days

· 92 for Spring DST days

· 100 for Fall DST days

· Comma placeholders are required for unused intervals on first day of cut, last day of cut and if <100 intervals applicable to the day
· Aggregated cuts will be provided in the same format.
Follow-ups
** ERCOT will create a naming convention (using the cell descriptor) for files containing aggregated cuts.
** ERCOT will develop a CR.CSV file naming convention by the next meeting.
The next LRS Market meeting is scheduled for 05/26/2004 at the ERCOT Met Center offices, Room 209.
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