
ID Name Finish Min Duration Max

1 Overall Project 2/13/09 0 mons 45.75 mons 0 mons

2 Milestones 12/5/08 0 mons 41.25 mons 0 mons

3 TNT Protocol Lockdown 10/28/05 0 days 0 days 0 days

4 Project Start 10/7/05 0 mons 0 mons 0 mons

5 MOS DA/LMP Demo Available 5/25/07 0 mons 0 mons 0 mons

6 MOS FAT Completion 10/12/07 0 mons 0 mons 0 mons

7 TNT Go-Live 12/5/08 0 mons 0 mons 0 mons

8 Project Mobilization and Planning 1/27/06 0 mons 6 mons 0 mons

9 Approve Start 10/7/05 0 mons 2 mons 6 mons

10 Develop Project Plan 11/4/05 1 mon 1 mon 2 mons

11 Assign Core Project Team 11/4/05 3 wks 1 mon 2 mons

12 Develop Procurement Approach and SOW Template 12/2/05 2 mons 2 mons 5 mons

13 Define architecture 12/2/05 53.6 days 2 mons 124.8 days

14 Define simulation environment 1/27/06 0 mons 2 mons 0 mons

15 Requirements/SOW/Development/Test 10/12/07 0 mons 25.25 mons 0 mons

16 System Operations 3/9/07 0 mons 17 mons 0 mons

17 Outage Evaluation and Monthly CRR 3/9/07 0 mons 17 mons 0 mons

18 Outage Evaluation 3/9/07 0 mons 16.5 mons 0 mons

19 Requirements 12/30/05 3 wks 1 mon 1.5 mons

20 MP Review (Outage Eval) 1/6/06 2 wks 3 wks 1 mon

21 Vendor proposal 2/17/06 5 wks 6 wks 8 wks

22 Select/Evaluate 3/31/06 4 wks 6 wks 8 wks

23 SOW 4/28/06 3 wks 1 mon 6 wks

24 Vendor Development 3/9/07 6 mons 11.25 mons 24 mons

25 Design (Outage) 6/23/06 1 mon 2 mons 4 mons

26 MP Review (Outage) 6/30/06 0.5 mons 1 mon 2 mons

27 Develop & FAT (Outage) 3/9/07 4.5 mons 9 mons 18 mons

28 Monthly CRR 3/9/07 0 mons 17 mons 0 mons

29 Requirements 12/30/05 1 mon 6 wks 2.5 mons

30 MP Review (CRR) 1/6/06 2 wks 3 wks 1 mon

31 Vendor proposal 2/17/06 5 wks 6 wks 8 wks

32 Select/Evaluate 3/31/06 4 wks 6 wks 8 wks

33 SOW 4/28/06 3 wks 1 mon 6 wks

34 Vendor Development 3/9/07 6 mons 11.25 mons 24 mons

35 Design (CRR) 7/21/06 1 mon 3 mons 4 mons

36 MP Review (CRR) 7/28/06 0.5 mons 1 mon 2 mons

37 Develop & FAT (CRR) 3/9/07 4.5 mons 8 mons 18 mons

38 Market Operations 10/12/07 0 mons 25.25 mons 0 mons

39 Procurement 6/23/06 0 mons 8.25 mons 0 mons

40 Requirements 1/27/06 0 mons 3 mons 0 mons

41 DA Req 1/27/06 2 mons 3 mons 4 mons
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ID Name Finish Min Duration Max

42 RT Req 1/27/06 2 mons 3 mons 4 mons

43 MP Review (MOS) 2/3/06 3 wks 6 wks 2 mons

44 Vendor proposal (MOS) 3/31/06 2 mons 2 mons 2.5 mons

45 Select/Evaluate 4/28/06 3 wks 4 wks 6 wks

46 SOW 6/23/06 2 mons 2 mons 4 mons

47 Vendor Development 5/25/07 6 mons 12 mons 24 mons

48 Design (DA) 11/10/06 4 mons 5 mons 6.5 mons

49 MP Review (DA) 12/8/06 0.5 mons 1 mon 2 mons

50 Develop (DA) 5/25/07 6 mons 10 mons 18 mons

51 MOS DA (SCUC, LMP)  Demonstration 5/25/07 0 mons 3 mons 0 mons

52 Vendor Development 7/20/07 6 mons 14 mons 24 mons

53 Design (RT) 12/8/06 4 mons 6 mons 7 mons

54 MP Review (RT) 3/2/07 0.5 mons 1 mon 2 mons

55 Develop (RT) 7/20/07 6 mons 11 mons 20 mons

56 MOS FAT 10/12/07 2 mons 3 mons 6 mons

57 Transmission Security Analysis 4/20/07 0 mons 19 mons 0 mons

58 Requirements finalized/SOW/Vendor selection 5/19/06 4 mons 7 mons 10 mons

59 SE Enhancements 4/20/07 8 mons 12 mons 18 mons

60 RTCA Enhancements 4/20/07 8 mons 12 mons 18 mons

61 VSAT/TSAT 4/20/07 8 mons 12 mons 18 mons

62 LFC (AGC) 4/20/07 8 mons 12 mons 18 mons

63 Study Network Analysis 4/20/07 8 mons 12 mons 18 mons

64 Unit compliance Modeling 4/20/07 8 mons 12 mons 18 mons

65 Commercial Operations 3/9/07 0 mons 17.5 mons 0 mons

66 Lodestar 3/9/07 0 mons 17.5 mons 0 mons

67 Startup and Contractor Selection Process 12/30/05 6 wks 2 mons 3 mons

68 Requirements 4/21/06 53.6 days 4 mons 124.8 days

69 SOW/Vendor Selection 2/24/06 26.8 days 2 mons 55.6 days

70 Initiation 3/10/06 6.7 days 0.5 mons 14.4 days

71 Planning (CSD/DSD) 6/2/06 40.2 days 3 mons 103.8 days

72 Development 10/20/06 4 mons 5 mons 7 mons

73 Product Testing/Vendor site testing 3/9/07 3 mons 5 mons 7 mons

74 EDW/DA 11/17/06 0 mons 13.5 mons 0 mons

75 Startup and Vendor Selection Process 12/2/05 13.4 days 1 mon 27.8 days

76 Requirements 4/7/06 33.5 days 2.5 mons 69.5 days

77 SOW/Vendor Selection 5/5/06 26.8 days 2 mons 54.8 days

78 Initiation 5/19/06 6.7 days 0.5 mons 13.9 days

79 Planning (CSD/DSD) 6/30/06 20.1 days 1.5 mons 50.1 days

80 Development 9/8/06 2.5 mons 2.5 mons 6 mons

81 Product Testing/Vendor site testing 11/17/06 33.5 days 2.5 mons 112 days

82 MUI/Portal 9/8/06 0 mons 11 mons 0 mons
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ID Name Finish Min Duration Max

83 Startup and Vendor Selection Process 11/18/05 7.4 days 0.5 mons 1 mon

84 Requirements 12/30/05 26.8 days 2 mons 3 mons

85 SOW/Vendor Selection 12/30/05 13.4 days 1 mon 2 mons

86 Initiation 1/13/06 6.7 days 0.5 mons 1 mon

87 Planning (CSD/DSD) 3/24/06 33.5 days 2.5 mons 5 mons

88 Development 6/16/06 3 mons 3 mons 9 mons

89 Product Testing/Vendor site testing 9/8/06 40.2 days 3 mons 7 mons

90 MOS2L* 10/20/06 0 mons 12.5 mons 0 mons

91 Startup and Vendor Selection Process 12/2/05 13.4 days 1 mon 27.4 days

92 Requirements 5/19/06 33.5 days 2.5 mons 77 days

93 SOW/Vendor Selection 4/24/06 0 mons 0 days 0 mons

94 Initiation 5/5/06 6.7 days 0.5 mons 14.1 days

95 Planning (CSD/DSD) 6/2/06 13.4 days 1 mon 34.6 days

96 Development 8/11/06 2.5 mons 2.5 mons 6 mons

97 Product Testing/Vendor site testing 10/20/06 33.5 days 2.5 mons 149.5 days

98 CRR Auction 8/11/06 0 mons 10 mons 0 mons

99 Startup and Vendor Selection Process 11/18/05 7.4 days 0.5 mons 12.6 days

100 Requirements 12/16/05 13.4 days 1 mon 28.6 days

101 SOW/Vendor Selection 1/13/06 26.8 days 2 mons 55.6 days

102 Initiation 1/27/06 6.7 days 0.5 mons 14.4 days

103 Planning (CSD/DSD) 3/24/06 26.8 days 2 mons 79.6 days

104 Development 6/2/06 2.5 mons 2.5 mons 6 mons

105 Product Testing/Vendor site testing 8/11/06 33.5 days 2.5 mons 146.5 days

106 Finance Systems 11/7/05 0 mons 0.05 mons 0 mons

107 Credit Monitoring System (Place holder) 11/7/05 1 day 1 day 1 day

108 PUCT Market Operations Monitoring System (MOMS) 11/10/05 0 mons 0.2 mons 0 mons

109 Analyze Protocols 11/7/05 1 day 1 day 1 day

110 Develop Requirements and RFPs 11/8/05 1 day 1 day 1 day

111 Evaluate and select vendors 11/9/05 1 day 1 day 1 day

112 Develop Statement of Works 11/10/05 1 day 1 day 1 day

113 System Architecture and Integration 4/25/08 0 mons 31.25 mons 0 mons

114 Facility buildout / staging 3/24/06 2 mons 4 mons 6 mons

115 Outage Installation 4/6/07 0 mons 1 mon 0 mons

116 Vendor ship/stage/startup/verify/update with patches 3/23/07 0.5 mons 0.5 mons 4 wks

117 Product Field Test 4/6/07 1 wk 2 wks 1 mon

118 MOS Installation 12/7/07 0 mons 2 mons 0 mons

119 Vendor ship/stage/startup/verify/update with patches 11/9/07 1 mon 1 mon 2 mons

120 Product Field Test 12/7/07 2 wks 1 mon 2 mons

121 CRR Installation 4/6/07 0 mons 1 mon 0 mons

122 Vendor ship/stage/startup/verify/update with patches 3/23/07 0.5 mons 0.5 mons 4 wks

123 Product Field Test 4/6/07 1 wk 2 wks 1 mon
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ID Name Finish Min Duration Max

124 Commercial Systems Installation 3/23/07 0 mons 0.5 mons 0 mons

125 Handover from ERCOT development 3/23/07 0.5 mons 0.5 mons 4 wks

126 Product Field Test 3/23/07 0 mons 0 mons 0 mons

127 Transmission Security Installation 6/15/07 0 mons 2 mons 0 mons

128 Vendor ship/stage/startup/verify/update with patches 5/18/07 1 mon 1 mon 4 mons

129 Product Field Test 6/15/07 2 wks 1 mon 4 mons

130 System Integration 4/25/08 0 mons 5 mons 0 mons

131 Preparation/Coordination 1/4/08 3 wks 1 mon 2 mons

132 System Integration Testing 2/29/08 1 mon 2 mons 3 mons

133 Internal User Testing 4/25/08 2 mons 3 mons 6 mons

134 Market Trials Parallel Operations 12/5/08 0 mons 8 mons 0 mons

135 Simulation (Scripted) 7/18/08 3 mons 3 mons 6 mons

136 Simulation (MP driven inputs) 11/7/08 4 mons 4 mons 8 mons

137 Cutover (Migration) Tests 12/5/08 1 wk 1 mon 2 mons

138 Transition Period (Post Go-Live) 2/13/09 0 mons 3.5 mons 0 mons

139 Post Go Live/Availability Test 2/13/09 0 mons 3.5 mons 0 mons

140 System initial operation/stability/Transition 1/2/09 26.8 days 2 mons 80.4 days

141 Availability Test 2/13/09 1.5 mons 1.5 mons 1.5 mons

142 Operator Training Simulator (OTS) 12/12/08 0 mons 43.5 mons 0 mons

143 Startup and Vendor Selection Process 10/7/05 40 days 2 mons 40 days

144 Update Requirements for TNT 12/2/05 80 days 4 mons 80 days

145 SOW/Vendor Selection 12/30/05 40 days 2 mons 40 days

146 Initiation 1/13/06 10 days 0.5 mons 10 days

147 Development 9/21/07 440 days 22 mons 440 days

148 Product Testing/Vendor site testing 2/8/08 100 days 5 mons 100 days

149 Vendor ship/stage/startup/verify/update with patches 2/22/08 10 days 0.5 mons 10 days

150 Release /Field Testing (e.g., I-test and UAT) 7/25/08 110 days 5.5 mons 110 days

151 Operator Training 12/12/08 100 days 5 mons 100 days

152 Network Model 11/28/08 0 mons 43 mons 0 mons

153 Requirements finalized/SOW/Vendor selection 2/24/06 140 days 7 mons 140 days

154 NMMS (Network model) tool vendor development 12/28/07 480 days 24 mons 480 days

155 Convert existing model 6/13/08 120 days 6 mons 120 days

156 Insure consistency across models 11/28/08 120 days 6 mons 120 days

157 Vendor ship/stage/startup/verify/update with patches 1/11/08 10 days 0.5 mons 10 days

158 Release /Field Testing (e.g., I-test and UAT) 6/13/08 110 days 5.5 mons 110 days

159 MP Tasks (placeholder) 9/8/06 0 mons 14 mons 0 mons

160 Mods to their systems for TNT 8/15/05 1 day 0 days 1 day

161 RTU Info for SE Observability 8/15/05 1 day 0 days 1 day

162 Define field and MP Test Plans 9/8/06 50 days 2.5 mons 50 days

3/23

8/15

8/15

Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2

2006 2007 2008 2009

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 4

Project: TNT KEMA Prelim Risk Sched
Date: 7/6/05


