
	Ts and Cs Event Summary

	Event Description: Ts & Cs Meeting
	Date:  June 12 - 13, 2006
	Completed by:  Susan Munson

	Attendees:  See Attendance Sheet

	Summary of Event:

	I. Antitrust Admonition
II. Review Accomplishments from 5/31 & 6/1 Meetings
a. Tommy Weathersbee reviewed the Timeline for Implementation.  Re-adjusted dates for Flight Testing in 2007.  MCT will come up with firm dates for production implementation.  Discussion as to whether or not there will be an MCT; the group felt that RMS will choose to have an MCT since the project contains both Mass Transition and Ts & Cs.  Susan Munson asked what the impacts are of having Ts & Cs go with a production of July 1, 2007 and the POLR rule for Mass Transition due to go into effect June 1, 2007.  It appears this will cause a scheduling problem for production implementation of Texas SET 3.0.  Action Item:  Shawnee Claiborne-Pinto to check PUCT for approval to allow release dates for Ts & Cs and POLR Rule for Mass Transition to coincide. 
III. Reviewed the matrix

a. Reviewed the Unit Code cross reference (Service Address Identifiers) for TDSPs TXUED, AEP, TNMP, and Centerpoint with examples of each.  It was noted that Sharyland and Nueces TDSPs are not giving input to this table.  Since consensus was reached, Tommy Weathersbee suggested that this standard version will go to individual websites and be published.  Blake Gross and Cary Reed stated that AEP doesn’t think it’s appropriate to publish a list with other TDSP codes and examples on their website.  Kyle Patrick recommended and the group agreed to list the column appropriate for that particular TDSP along with the unit code description.  Catherine Meiners asked if 814_20s would be sent for any premises needing unit code changes; the response was that they would be sent, but there would not be massive numbers of 814_20s for each TDSP.

b. Critical Care Update – CRs had a conference call to address this.

c. Reviewed redline changes to Implementation Guides that were covered at Texas SET last week.

i. 820_02

ii. 814_PC
iii. 814_05, 810_02, 867_03 – subgroups still working on these transactions
IV. Review Action Items
a. 4.7.2 - TCTF - Comprehensive review and revision of the process for estimation and denial of access that currently exists in the RMG (Estimation Team)
i. Bill Reily went over the Estimation of Meter Reads document including the Estimation based on denial of access.  Action Item for Estimation Team:  Estimation Team to define the 650_04 recommendation before going to Texas SET.
b. 6.1.2.1 - TCTF - Review safety net process (Safety Net Team)
i. Blake Gross gave an overview.  
ii. There may be a need to revise the customer protection rule (25.487).  Discussion around the legitimacy of changing this rule.  After the CRs met, Blake Gross withdrew changes to 25.487 from consideration.
iii. Reviewed the standard and priority safety net processes RMGRR draft document, discussed, and modified.
c. 6.1.2.1 - TCTF - Review transaction timelines in Section 15 Protocols (Protocol Team)
i. Tommy Weathersbee asked what the desired outcome of the ERCOT comments is.  Catherine Meiners stated that it is hoped that an agreement will be reached among all MPs and ERCOT to make changes to the PRR based on ERCOT’s comments.  If this does not happen, then ERCOT’s comments on the PRR will be raised at RMS.
ii. The group worked through the ERCOT redline and the Protocol Team’s version of the document resulting in a jointly modified document.

iii. Reviewed a transaction matrix created by Zach Collard and made changes.
iv. This revised PRR and matrix will be presented at tomorrow’s RMS meeting.
v. Mike McCarty asked what a reasonable cost estimate for these changes is.  Debbie McKeever mentioned that Karen Farley said when TIBCO goes into ITEST it may be possible to do some volume testing to gather some costs.
V. Other Issues
VI. Next Steps
a. Next meetings to be determined for Safety Net and Estimation Team outstanding issues.


	Action Items / Next Steps:

	1. Shawnee Claiborne-Pinto to check PUCT for approval to allow release dates for Ts & Cs and POLR Rule for Mass Transition to coincide.  Report back from Shawnee on 6/13 stated that PUCT will not move the implementation date for Mass Transition (POLR Rule) to coincide with Terms and Conditions. 

2. TTPT to determine a test script completion date to add to the Ts & Cs timeline.

3. Estimation Team to define the 650_04 recommendation before going to Texas SET.


	Hot topics or ‘At Risk’ Items:

	












































