NDSWG Meeting Notes
June 19, 2007

Meeting began at 9:30.  

ICCP/EDS1--The EDS1 activity involving point-to-point (P2P) checkout with emphasis on the ICCP update process was discussed with EDS1 PM and MPs.  There were some questions regarding some of the data columns in the ICCP Service Request spreadsheet as follows (paraphrased):

1. Remote – Can ERCOT clarify what this name is supposed to be? 

2. Station Name – Is this the ERCOT expected name or whatever the MP wants to provide; doesn’t this have to be the ERCOT expected name or rather the name that MPs query from the ERCOT ICCP database?  

3. Old ICCP Object Name – Again for clarity, the name provided in the object name is assumed as the MP that owns and operates the telemetry for the device.  If they provide telemetry for the device but do not ‘physically’ own the device, they must specify in the Owner column to the right? Correct? 

4. New ICCP Object Name – MPs must fill this out with the old name even if nothing has changed…?       If only the name has changed, they can fill out only everything to the right of the Old ICCP Object name column? Correct? 

5. ICCP Data Type – Can ERCOT provide definitions for each of these selections in the definitions tab?  
6.  Also, what if MPs have a non FT, no Q point, or a selection that isn’t provided in that list, what do MPs put in column?  Can ERCOT provide an ‘Other’ selection in the drop down and then MPs give details in the Comments field?  
7. Owner – Please verify the definition provided by ERCOT in the definitions tab.
The questions resulted in an updated ICCP form that provided more clarity for the MPs.  It was suggested by a MP that the ICCP form be rolled into the current Service Request form package for model updates.  ERCOT will be providing a template to the NDSWG in August 2007 in an attempt to meet this request.  The overall process will need to be worked out with EDS1 team members and presented in the appropriate venue.

EDS2 Update  John Webb provided an update on the EDS2 preparation activities.  Model verification was discussed both in terms of timing and where, software-wise, would the verification occur.  It was noted that verification would occur on the NMMS platform but MPs were encouraged to review the model data currently being provided.  The data in the Areva modeling tool will be imported into NMMS.  Electrical Bus, GPS coordinates, Ownership were issues noted as not being in the Areva modeling tool which will require significant amounts of MP and ERCOT coordination.
NMMS Update  Curtis Crews provided the NMMS update.  Siemens, the NMMS vendor, was onsite at ERCOT providing ERCOT staff with IMM (a software subset of NMMS) training.  MPs were invited to attend after the NDSWG meeting adjournment.  Additionally, ERCOT staff was scheduled to be at the Siemens site to perform NMMS Phase 1b pre-Fat testing the week of June 25th.  Siemens is scheduled to be at ERCOT July 10th and 11th to provide training on MOD, another software subset of NMMS.  Phase 1b software was to be delivered and installed at ERCOT the week of July 9th.  Testing of the software will occur after installation. 

Approval to Energize  ERCOT will be providing an update to this process for the NDSWG August meeting.  Emphasis is being placed on the communication path regarding the request for Approval and the Approval to Energize form itself.

Electrical Bus-  Curtis Crews provided a presentation slated for the TPTF Meeting on June 25th that depicted possible Electrical Bus locations in several real world examples.  This was in response to NPRR 063 Electrical Bus Clarification (currently pending BOD action).  It was noted that some Electrical Bus locations provided would require discussion.  ERCOT will be working on a “new list” of Electrical Buses after NPRR 063 is acted upon by the Board of Directors.  It is fully expected that the “new list” will simply be a subset of the data already provided by the MPs.  It is also fully expected that Electrical Bus location rules will be difficult to be all encompassing.
