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MINUTES OF THE ERCOT

NODAL TRANSITION PLAN TASK FORCE (TPTF) MEETING

ERCOT Austin Office

7620 Metro Center Drive

Austin, TX 78744

January 12 – 14, 2009
Meeting Attendance: 


Voting Attendees:

	Name
	Market Segment
	Representing

	Cochran, Seth
	Independent Power Marketers
	Sempra Energy Trading

	Fox, Kip
	Investor Owned Utility
	American Electric Power Service Corporation

	Jackson, James
	Municipal 
	CPS Energy San Antonio

	Jones, Randy
	Independent Generator
	Calpine Corporation

	Kroskey, Tony
	Cooperative 
	Brazos Electric Power Cooperative (via teleconference)

	Lovelace, Russell
	Independent Power Marketer
	Shell Energy North America

	Marsh, Tony
	Independent Power Marketers
	MAMO Enterprises

	McEvoy, Kevin
	Independent Power Marketer
	Exelon Generation Company

	Munoz, Manny
	Investor Owned Utilities
	CenterPoint Houston Energy

	Owens, Frank
	Municipal
	Texas Municipal Power Agency

	Pieniazek, Adrian
	Independent Generator
	NRG Texas, Inc.

	Reynolds, Jim
	Independent REP
	Power and Gas Consulting 

	Richard, Naomi
	Cooperative
	Lowe Colorado River Authority

	Seymour, Cesar
	Independent Generator
	Suez Energy Marketing

	Spangler, Bob
	Investor Owned Utility
	Luminant Generation Company

	Trefny, Floyd
	Independent Power Marketer
	Reliant Energy, Inc.

	Trenary, Michelle
	Independent Power Marketer
	Tenaska Power Services Co.


Assigned Proxies:

· Melanie Harden (Large Commercial Consumers, Town of Flower Mound) to Nick Fehrenbach

Assigned Alternates:

· Stephen Madden (StarTex Power), Timothy Hamilton (Accent Energy), Mike Rose (Cirro Group), Michelle Cutrer (Green Mountain Energy), Eric Hendrick (Stream Energy), and Read Comstock (Direct Energy) to Jim Reynolds

· Stanley Newton (Westar Energy, Inc.) to Tony Marsh
Non-Voting Attendees:

	Name
	Representing

	Adib, Parviz
	APX, Inc.

	Adib, Parviz
	APX

	Alford, Anthony
	CenterPoint Energy (via teleconference)

	Bailey, Dan
	City of Garland (via teleconference)

	Belk Brad
	Lower Colorado River Authority (via teleconference)

	Blackburn, Don
	Luminant Generation Company

	Bogen, David
	Oncor Electric Delivery Company

	Bradley, Beth
	Aces Power Marketing

	Brandon, Orlando
	FPL Energy (via teleconference)

	Briscoe, Judy
	BP Energy (via teleconference)

	Chang, Robin
	The Structure Group (via teleconference)

	Crozier, Richard
	Brownsville Public Utilities Board

	DeMars, Randy
	Shell Energy North America (via teleconference)

	Dickinson, Ken
	BP Energy (via teleconference)

	Emesih, Valentine
	CenterPoint Houston Energy

	Fehrenbach, Nick
	City of Dallas (via teleconference)

	Garza, Beth
	Potomac Economics (via teleconference)

	Goff, Eric
	Reliant Energy, Inc. (via teleconference)

	Gresham, Kevin
	Reliant Energy, Inc.

	Hoeinghaus, Ronnie
	City of Garland (via teleconference)

	Hudson, Alan
	The Structure Group

	Kemper, Wayne
	CenterPoint Houston Energy (via teleconference)

	Lange, Clif
	South Texas Electric Cooperative (via teleconference)

	Mai, D. S. 
	NRG Texas (via teleconference)

	Marx, Eddie
	Reliant Energy, Inc. (via teleconference)

	Ögelman, Kenan
	CPS Energy San Antonio

	Owns, Oscar
	Dss Solutions (via teleconference)

	Reid, Walter
	The Wind Coalition

	Rexrode, Caryn
	Customized Energy Solutions (via teleconference)

	Ross, Trina
	American Electric Power (via teleconference)

	Shumate, Walt
	Shumate & Assoc.

	Siddiqi, Shams
	Crescent Power

	Stanfield, Leonard
	CPS Energy San Antonio (via teleconference)

	Stappers, Hugo
	SoftSmiths (via teleconference)

	Wittmeyer, Bob
	Covington

	Woodard, Stacey
	Austin Energy  (via teleconference)


ERCOT Staff:

	Name

	Anderson, Troy 

	Atanacio, Manuel

	Bauld, Amanda (via teleconference)

	Bianco, Mike (via teleconference)

	Bieltz, John (via teleconference)

	Boddeti, Murali (via teleconference)

	Boren, Ann

	Bridges, Stacy 

	Caufield, Dennis

	Clarke, Linda

	Day, Betty (via teleconference)

	Doggett, Trip

	Economides, Brett (via teleconference)

	Evans, Doug

	Frankeny, Kevin

	Gonzalez, Ino

	Hailu, Ted (via teleconference)

	Hansen, Charles

	Hinsley, Ron 

	Jirasek, Shawna (via teleconference)

	Kasparian, Ken (via teleconference)

	Katskee, Clay (via teleconference)

	Krishnaswamy, Sankara  (via teleconference)

	Kunz, Burton (via teleconference)

	Landin, Yvette (via teleconference)

	Landry, Kelly 

	Levine, Jonathan (via teleconference)

	Luedke, Betty (via teleconference)

	Madden, Terry (via teleconference)

	Mansour, Elizabeth (via teleconference)

	Martinez, Adam (via teleconference)

	Matlock, Robert (via teleconference)

	McCafferty, Cary (via teleconference)

	McElfresh, Brandon

	Mereness, Matt

	Mickey, Joel

	Middleton, Scott

	Morgan, Richard

	Mullikin, John (via teleconference)

	Nixon, Murray

	Parrish, Hope

	Peljto, Haso

	Peterson, Bill (via teleconference)

	Ply, Janet

	Ragsdale, Kenneth 

	Raina, Gokal (via teleconference)

	Rajgopal, Elango (via teleconference)

	Ren, Yongjun (via teleconference)

	Rickerson, Woody (via teleconference)

	Robinson, Jeff (via teleconference)

	Seely, Chad

	Shaw, Pamela (via teleconference)

	Tindall, Sandra (via teleconference)

	Tucker, Carrie (via teleconference)

	Tucker, Donald

	White, Steve (via teleconference)

	Wise, Joan (via teleconference)


Unless otherwise noted, all Market Segments were present for the vote.

Antitrust Admonition

Joel Mickey read the antitrust admonition as displayed. He asked those who have not yet reviewed the Antitrust Guidelines to do so. Copies of the Antitrust Guidelines were available.
Review Of Meeting Agenda (See Key Documents) 

Mr. Mickey reviewed the agenda for the three-day meeting.

Mr. Mickey noted that following the meeting recess on Monday, January 12, 2009, a special session would be provided for Market Participants who were interested in discussing the exhaustive details of the nodal program schedule. 

Confirmation of Future Meetings 
Mr. Mickey confirmed the following future TPTF Meetings at the ERCOT Met Center:

· January 26 – 28, 2009

· February 9 – 10, 2009

· February 23 – 25, 2009

Consider Approval of Meeting Minutes (See Key Documents)
Stacy Bridges reviewed market comments received for the December 15 – 16, 2008 TPTF meeting minutes. Randy Jones moved to approve the minutes as amended by market comments. Cesar Seymour seconded the motion. The motion carried by unanimous voice vote. The Consumer Market Segment was not represented for the vote. 
Discussion of Current Nodal Program Scope (See Key Documents)
Ron Hinsley noted that the nodal program scope has been locked down with vendors and that any new changes proposed going forward will be subjected to a strict change-control process. When new change requests are submitted, ERCOT will comment on schedule and budget impacts only, not on market need. Mr. Hinsley noted that more discussion will need to be held regarding how work should be funded and prioritized for those change requests assigned to a post-go-live implementation.

Impact Analysis and Feasibility Study Review (See Key Documents)
Troy Anderson discussed impact and feasibility information for three change items not currently scoped in the nodal program schedule:

· Nodal Protocol Revision Request (NPRR) 164, Resubmitting Ancillary Service (AS) Offers in Supplemental AS Market (SASM) 

· NPRR169, Clarify the Calculation and Posting of Locational Marginal Prices (LMPs) for the Load Zone and LMPs for each Hub 

· System Change Request (SCR) 752, Nodal: Allow Qualified Scheduling Entities (QSEs) to Enter Outages for All Assets

RE: NPRR164, Resubmitting AS Offers in SASM 

Mr. Anderson reviewed the cost and schedule impacts for implementing NPRR164, including a projected four-week extension to the nodal go-live date. Based upon the review of impacts, TPTF recommended assigning a final essentiality status of “Nodal Approved Post Go-Live.” 
Bob Spangler moved to recognize the final essentiality status of NPRR164 as “Nodal Approved Post Go-Live.” Kip Fox seconded the motion. Mr. Mickey noted that NPRR164, NPRR169, and SCR752 had not been noticed for possible votes on the meeting agenda and that TPTF would need to waive notice prior to voting for these items. Mr. Spangler and Mr. Fox withdrew the motion.  

Mr. Spangler moved to waive notice to vote on the final disposition for NPRR164, with regard to its implementation status. Mr. Fox seconded the motion. The motion carried by roll-call vote with 100% in favor and two abstentions from the Cooperative and Investor Owned Utility (IOU) Market Segments. The Consumer Market Segment was not represented for the vote. 

Mr. Spangler moved to assign the final essentiality status of NPRR164 as “Nodal Approved Post Go-Live.” Mr. Fox seconded the motion. Market Participants expressed concern that changing the essentiality status of NPRR164 might result in its being assigned to a priority list that impedes its timely implementation following nodal go-live. It was noted that by assigning a status of “Nodal Approved Post Go-Live,” TPTF intended to communicate that the changes for NPRR164 should be implemented as described in the document Managing Protocol Content During Texas Nodal Market Implementation, which was approved by the Technical Advisory Committee (TAC) as follows:

“. . . functionality needed for the nodal market but can be deferred past the Texas Nodal Market Implementation Date.  The 2008 planning, development and testing effort should be funded as part of the nodal project and requires an implementation plan (e.g, design document updates and reviews, testing plan, effective date).”

Mr. Spangler noted that while this description may be subject to change, it reflected the intent of the TPTF vote at the time of this meeting. The motion carried by roll-call vote with 91.7% in favor. One opposing vote was recorded for the Cooperative Market Segment. The Consumer Market Segment was not represented for the vote.
RE: NPRR169, Clarify the Calculation and Posting of LMPs for the Load Zone and LMPs for each Hub

Mr. Anderson noted that the cost and schedule impacts for implementing NPRR169 remained to be determined because ERCOT and vendor resources were currently engaged with the release of Market Management System (MMS) 5; however, initial assessments project that several nodal projects will be affected and that implementing NPRR169 prior to nodal go-live will result in a three-month program delay. Mr. Anderson noted that once MMS 5 completes Functional Acceptance Testing (FAT) in the third quarter (Q3) of 2009, resources will become available to plan an implementation of NPRR169 and to assess the specific cost and schedule impacts for the formal Impact Analysis (IA). Mr. Anderson confirmed that NPRR169 will be placed at the top of the priority list for implementation. 
TPTF requested that NPRR169 be tabled at TPTF and that TPTF be provided with the opportunity to resume its consideration of NPRR169 once the formal IA becomes available in Q3 2009. 
RE: SCR752, Allow QSEs to Enter Outages for All Assets

Mr. Anderson discussed preliminary estimates for SCR752, which indicated a cost of $1 million for the initial implementation effort plus an additional $18 to $24 million resulting from a three-month extension of the nodal go-live date. Mr. R. Jones noted that based upon the preliminary estimates, the costs of implementing SCR752 appeared to outweigh the benefits, and he recommended withdrawing SCR752. 
Market Participants noted that if SCR752 is withdrawn, asset owners should still be held responsible for the accuracy of their Outage entries as measured by nodal metrics.

Mr. R. Jones moved to waive notice to waive notice for vote on SCR 752. Mr. Seymour seconded the motion. The motion carried by unanimous roll-call vote. The Consumer Market Segment was not represented for the vote.

Mr. R. Jones moved to withdraw SCR752. Mr. Seymour seconded the motion. The motion carried by roll-call vote with 100% in favor and four abstentions from the Cooperative (1), IOU (1), and Independent Generator (2) Market Segments. The Consumer Market Segment was not represented for the vote. 

Change Process Update (See Key Documents)
Troy Anderson discussed recent updates to the Change Process Flowchart and solicited additional feedback from TPTF. 

Market Participants discussed TPTF’s role in reviewing NPRRs as depicted in the flowchart. Mr. Spangler noted that whenever TPTF reviews NPRRs, the reviews should be synchronous with the protocol process followed by the Protocol Revision Subcommittee (PRS). He recommended that TPTF only take up NPRRs when they are remanded by PRS or when they are submitted directly to TPTF by a sponsor. No one objected to this approach. Kevin Gresham suggested that PRS might help optimize the time spent reviewing NPRRs by being more explicit about the feedback desired from TPTF when remanding NPRRs. 
Market Participants discussed the flowchart’s depiction of TPTF’s role in reviewing IAs. It was noted whenever IAs are posted, they should be circulated to TPTF as well as to PRS so that TPTF may fulfill its obligation of assigning final essentiality status as required by the process document Managing Protocol Content During the Texas Nodal Market Implementation. It was suggested that the Change Process be aligned with this process document wherever practicable. 

Mr. Anderson also shared a swim lane diagram of the Change Process and noted that this format would be used going forward. TPTF suggested solidifying the flowchart view first before attempting to render it in a new format. Mr. Anderson noted that he would update the Change Process based upon TPTF feedback and re-distribute it for additional discussion at a future TPTF meeting. 

RE: Post Baseline 2 NPRR Spreadsheet

Mr. Anderson reviewed recent updates in the Post Baseline 2 NPRR spreadsheet. He noted that columns had been added to the spreadsheet to indicate NPRR approval dates at TPTF, PRS, TAC, and the ERCOT Board of Directors (hereafter, the Board). 
Mr. Mickey noted that for purposes of endorsing the nodal program schedule, TPTF will need to have a clear view of which NPRRs are in scope and which ones are not. It was noted that the column indicating which NPRRs are in scope for the nodal schedule was absent from the spreadsheet. Janet Ply noted that the column indicating which NPRRs are in scope for the nodal schedule will be available for the schedule discussion on Wednesday, January 14, 2009, but this information will not be maintained in the spreadsheet going forward.  

TPTF Review of the Nodal Program Schedule (See Key Documents) 

Matt Mereness provided an update on the January 7, 2009 nodal schedule review, noting that Market Participants and ERCOT had collaborated to identify additional market-facing activities and milestones that should be included in the nodal program schedule. The additional activities and milestones identified during the January 7th meeting were rolled into a spreadsheet being maintained by the nodal Program Management Office (PMO) to track all feedback and action items identified for the program schedule to date. Mr. Mereness reviewed a selection of spreadsheet entries to identify open/closed items and to incorporate additional TPTF feedback. Mr. Mereness confirmed that the spreadsheet would be updated and re-distributed to TPTF for further discussion on the third day of the meeting (see this discussion continued below on Wednesday).

Meeting Recess and Resumption
Mr. Mickey reminded Market Participants that a special session would be provided to those interested in discussing the exhaustive details of the nodal program schedule. No one expressed interest in holding the special session.

Mr. Mickey recessed the TPTF meeting at 5:27 p.m. on Monday, January 12, 2009. The meeting resumed and was called to order at 8:30 a.m. on Tuesday, January 13, 2009. 

ERCOT Readiness & Transition Update (See Key Documents)
Murray Nixon and Kevin Frankeny presented an update on recent activities for the ERCOT Readiness & Transition (ERT) project. 

Mr. Frankeny noted that since its previous update to TPTF, the core ERT team had grown to include additional supportive roles, including: 

· Ms. Nixon, Project Manager 

· Mr. Frankeny, Business Process Lead

· Chuck Hansen, Training Lead

· Brandon McElfresh, Metrics Lead

· Kenneth Ragsdale, ERCOT Enterprise Subject Matter Expert (SME)

· Floyd Trefny, Nodal Protocol/Market Participant SME

Ms. Nixon confirmed that additional SMEs throughout ERCOT will be called upon to support the core ERT team as it moves forward in its development of processes and procedures. Once the ERT team is able to prioritize its workload against the new nodal program schedule, an artifact-release schedule will also be developed and made available to TPTF. Mr. Spangler requested that when the artifact-release schedule becomes available, it identifies an endpoint for completing all processes and procedures. He suggested that the endpoint be no later than Q1 2010. 
Mr. Trefny recommended that the ERT team consider maintaining a single pick-up point on the nodal website where Market Participants may access process and procedure documents as they become available.
Mr. Frankeny provided an overview of the Level 1 and 2 ERCOT Core Business Processes, noting they would be formatted and released through the TPTF Review e-mailbox for a period of comment following the meeting. 

Update on the Market Analyst Interface Change Request (See Key Documents)
Manuel Atanacio discussed the Market Analyst Interface (MAI), noting that TPTF had previously requested more information about the MAI change request mentioned during the November 2008 Program Status Report to TPTF. 
Mr. Atanacio noted that the MAI change request had been submitted to determine the ease of developing a code-based rendition of a supplemental spreadsheet tool that is currently being used by ERCOT Operators to help track different types of capacity available to them on an aggregated basis ERCOT-wide. Market Participants opined that no functionality should be made available in a nodal system unless it is described in a requirements document or business process, and they requested that the MAI functionality be incorporated into an existing requirements document and submitted to TPTF for review. Mr. Atanacio took an action item to update the appropriate requirements document.

Early Delivery Systems Update (See Key Documents)
Mr. Mereness provided an update on telemetry clean-up efforts and Focused Input Testing (FIT), noting that additional details will be provided during the next TPTF meeting. Market Participants noted that many Wind-Powered Generation Resources (WGRs) were still delinquent on submitting their meteorological data and requested that Mr. Mickey raise awareness of wind-telemetry issues during the upcoming TAC meeting. 

ERCOT Nodal Inter-Control Center Communication Protocol Communication Handbook (See Key Documents) 

Mr. Mereness discussed the current status of the ERCOT Nodal Inter-Control Center Communication Protocol (ICCP) Communication Handbook v2.04. TPTF requested that the revision history table be cleaned up and that the handbook be brought back to TPTF during the January 26 – 28, 2009 TPTF meeting for a more robust review of the changes that have occurred since the previously approved version 2.0 was posted.
NPRR167, Options for Filing Verifiable Costs - QSEs or Resources (See Key Documents) 

Ino Gonzalez discussed NPRR167 as previously remanded by PRS on December 18, 2008. It was noted that the changes for NPRR167 will need to become effective prior to nodal go-live and that the appropriate effective date will need to be reflected in the Nodal Protocol Transition Plan—along with other effective dates affecting Verifiable Costs—whenever the plan is updated to align with the new nodal program schedule. Russell Lovelace moved to endorse NPRR167 as “Needed for Go-Live” based on the Preliminary ERCOT Impact Analysis, which indicates no system, budget, or schedule impacts for nodal Go-Live. Mr. R. Jones seconded the motion. The motion carried by roll-call vote with 100% in favor and seven abstentions from the Independent Retail Electric Provider (IREP) (6) and Independent Power Marketer (IPM) (1) Market Segments. The Consumer Market Segment was not represented for the vote.

NPRR168, Verifiable Costs General Corrections (See Key Documents) 

Mr. Gonzalez and Mr. Ragsdale discussed NPRR168 as recently remanded by PRS on December 18, 2008. After discussing the NPRR168, which allows for refinements to the fuel costs calculated in the Reliability Unit Commitment (RUC) guarantee, TPTF concurred with the general need to accommodate fuel costs at varying heat rates but recommended further review of the associated settlement formulas to ensure that no significant overpays or underpays will occur if NPRR168 is approved. 
TPTF tabled NPRR168 and assigned it to the Quick Response Work Group (QRWG) for resolution. Mr. Gonzalez and Mr. Ragsdale took an action item to support the initial QRWG discussion with illustrative examples of how the settlement formulas currently defined in the Nodal Protocols account for fuel costs when making units whole. 
Modeling Approach for ERCOT-Polled Settlement Meters with Loss Compensation (See Key Documents)
Don Tucker discussed the modeling approach for ERCOT-Polled Settlement (EPS) Meters with Loss Compensation, noting that the Wholesale Market Subcommittee (WMS) had discussed the approach in December 2008 and had referred it to TPTF for visibility. Mr. Spangler and David Bogen expressed interest in submitting comments regarding the approach to loss compensation for auto-transformers with tertiary windings. Mr. Tucker noted that any comments provided by the TPTF membership would be discussed during the next WMS meeting. 

Mr. Trefny noted that the WMS-approved Procedure for Identifying Resource Nodes indicated that the electrical one-line diagrams for Resource Nodes will be posted on the Market Information System (MIS) Secure Area. Kenneth Ragsdale took an action item to confirm that this posting will be provided. 

Discussion of Wind Generation Issues in the nodal market (See Key Documents)
Walter Reid discussed potential Base-Point compliance and settlement issues that may affect WGRs in the nodal market. Mr. Reid noted that he would distribute a request via the TPTF email list to solicit volunteers to discuss the issues in more detail and to consider possible Nodal Protocol changes.

TPTF Subgroup Issues (See Key Documents)
Market Participants discussed the need to coordinate subgroup-level discussions for outstanding issues.   

Issue One: NPRR165, Synchronizing Section 1, Overview, with PRR697, Posting Requirement Changes
Mr. Trefny discussed the need to conduct a detailed review of the posting requirements in NPRR165. He requested volunteers to review NPRR165 and to compare it against NPRR102, Implementation of Public Utility Commission (PUC) Subst. R. 25.505(f), Publication of Resource and Load Information, and against PUC Subst. R. 25.505, Publication of Resource and Load Information, to ensure that:

· the PUC posting requirements are being captured comprehensively and accurately in the Nodal Protocols; and,

· no posting conflicts are perceived between the approved language in NPRR102 and the new language being proposed in NPRR165.

TPTF tabled NPRR165 pending a formal TPTF Review and an ERCOT Legal review. The results of the reviews will be discussed during a future TPTF meeting. Mr. Trefny volunteered to coordinate a subgroup as needed.  
Issue Two: Nodal Protocol Transition Plan

Mr. Spangler discussed the need to review the Nodal Protocol Transition Plan to evaluate its current state and to prepare its inventory of protocol effective dates for alignment with the new nodal schedule once approved. TPTF assigned this alignment effort to the QRWG.  
Meeting Recess and Resumption
Mr. Mickey recessed the meeting at 4:13 p.m. on Tuesday, January 13, 2009. The meeting resumed and was called to order at 9:00 a.m. on Wednesday, January 14, 2009.
TPTF review of the Nodal Program Schedule (continued) (See Key Documents)
Mr. Mereness resumed discussion of the PMO spreadsheet of feedback and action items for the nodal program schedule. Mr. Mereness worked through the spreadsheet to verify open/closed items and to incorporate additional TPTF feedback. 

Market Participants and ERCOT identified the next steps for the TPTF Review of the nodal program schedule, including: 

· Review spreadsheet of feedback and action items internally with ERCOT SMEs and developers

· Update the nodal program schedule to reflect as much of the spreadsheet as practicable 
· Update the spreadsheet to verify remaining open items

· Distribute both the updated nodal program schedule and the spreadsheet to TPTF by Thursday, January 22, 2009 
· Review both the updated nodal program schedule and the spreadsheet at TPTF on Monday, January 26, 2009 with the goal endorsing these materials to be forwarded to TAC 

Adjournment of Meeting

Mr. Mickey adjourned the TPTF meeting at 3:30 p.m. on Wednesday, January 14, 2009. 

Action Items:

	New Action Items Identified
	Responsible Party

	Update the Change Process based upon TPTF feedback and re-distribute it for additional discussion at a future TPTF meeting 

	T. Anderson

	Develop an artifact-release schedule of ERT process/procedure documents and submit to TPTF Review 

	ERT Team

	Distribute Level 1 and 2 ERCOT Core Business Processes and submit to TPTF Review 


	K. Frankeny and ERT Team  

	Update an Requirements to incorporate MAI functionality and submit to TPTF Review
	M. Atanacio and Team

	Raise awareness at TAC of WGR delinquency in submitting meteorological data

	J. Mickey

	Clean up the revision history table in the ERCOT Nodal ICCP Communications Handbook and return to TPTF for review and approval

	M. Mereness and Team

	Review NPRR168 changes and associated settlement formulas for consistency and accuracy 

	QRWG

	Support QRWG discussion of NPRR168 by providing illustrative examples of how settlement formulas currently defined in the Nodal Protocols account for fuel costs when making units whole
	I. Gonzalez

K. Ragsdale

	Align protocol effective dates in the Nodal Protocol Transition Plan with the new nodal program schedule


	QRWG

	Review posting requirements in NPRR165; compare against NPRR102 and PUC Subst. R. 25.505 (f) to ensure that:

· the PUC posting requirements are being captured comprehensively and accurately in the Nodal Protocols

· no posting conflicts are perceived between the approved language in NPRR102 and the new language being proposed in NPRR165

	F. Trefny

TPTF 
ERCOT Legal

	Confirm that posting of electrical one-line diagrams for Resource Nodes will be posted to MIS Secure Area as indicated in the WMS-approved Procedure for Identifying Resource Nodes 

	K. Ragsdale

	Distribute updated nodal program schedule and corresponding action-item spreadsheet to TPTF by Thursday, January 22, 2009
	Nodal PMO


� The Meeting Attendance covers all days of the TPTF meeting, although some attendees may not have been present for the entire meeting.  


� The Agenda, Key Documents, and Roll-Call Votes for the January 12 – 14, 2009 TPTF meeting may be found at: � HYPERLINK "http://www.ercot.com/calendar/2009/01/20090112-TPTF" ��http://www.ercot.com/calendar/2009/01/20090112-TPTF�.
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