
TPTF date# Action Items  Duplicate Area Status Disposition
01/07/09 1 Consider adding more time for running SE 7 X 24.  FIT Testing needs to complete 

earlier and the transition to 7 X 24 operations needs to occur earlier for publishing 
LMPs

FIT/Telemetry Closed Agree / Schedule updated

- Line item # 115

- Schedule updated to reflect 7 X 24 ERCOT support and reporting of Telemetry and SE, 60 days prior to SCED / LFC  / LMP posting milestone

- In parallel ERCOT is pursuing with market, transitioning QSEs to ICCP as primary telemetry communication channel (PRR / NOGR)

01/07/09 3 Add note in schedule that FIT testing is for telemetry only FIT/Telemetry Closed Agree / Schedule updated

Line item # 80

Agree- change schedule to reflect current FITs do not include SCED submissions, and added task to indicate when SCED will be required

01/07/09 4 There should be no start date for Verifiable costs- it should be a submit by date VerifCost Closed Agree / Schedule updated

Line item # 241 through 250
01/07/09 5 Add the dates when the VC data would be uploaded into MMS system for EDS 

testing
VerifCost Closed Agree / Schedule updated

Line Item # 251

Milestone for approved Verifiable Costs data to be uploaded into EDS testing has been included

01/07/09 6 Add task for ERCOT verification of MP qualification MP/submission Closed Agree / Schedule updated

Line item # 183

Starts with QSE w/Resource qualification, all the way up to completion of DAM qualification activities

01/07/09 7 Add milestones when all QSEs have to be ready MP/submission Closed Agree / Schedule updated

Line item # 179 for SCED - QSEs w/Resources
Line item # 181 for DAM - QSEs w/Resources
Line item # 182 for DAM - QSEs w/o Resources

Separate milestones based on SCED / DAM and MP type have been included

01/07/09 8 Add specifics of MMS and EIP versions tied to specific EDS activities and dates (will 
address after discussion with MMS & EIP re: investigation of moving up the releases 
of EIS v1.19 since this will involve what will be available when from ABB/MMS to 
EIP; joint effort between EIP/MMS/ABB)

MP/submission Closed Agree / Schedule updated

Line item # 172

Date tied to release MMS5, UI and EIP 1.19 to an external market facing environment

01/07/09 9 Add milestone when ERCOT will re-publish MMS validation rules document MP/submission Closed Agree / Schedule updated

Line item # 68

Included as part of "Documentation deliverables"

01/07/09 10 Add milestone when MPIM will be ready and for MPs to get ready MP/submission Closed Agree / Schedule updated

Line item # 174

Date tied to release MMS5, UI and EIP 1.19 to an external market facing environment

01/07/09 12 Change LFC duration of 48 hour test to 2 days FIT/Telemetry Closed Agree / Schedule updated

Line item # 193

Schedule changed to reflect actual duration

01/07/09 14 Include MP tasks that show how they will be ready for open loop tests and LMPs SCED/RT/Telem Closed Agree / Schedule updated

Line item # 117 (FIT testing - SCED and Telemetry)
Line item # 177 for QSEs qualification for SCED 
Line item # 178
Line item # 179

Related to item # 1 
Also, QSE w/Resource qualification activities added to reflect MP readiness for Open loop tests and LMPs



01/07/09 15 Add linking from FIT testing to open loop tests SCED/RT/Telem Closed Agree / Schedule updated

Related to item # 1
01/07/09 20 Add task to show when test CRR network model gets posted and if posted does it get 

posted in PSS/E format also
CRR Closed Agree / Schedule updated

Line item # 197  for CRR annual auction
Line item # 205 for CRR monthly auction

Tied to CRR EDS kick off activities

01/07/09 21 Show the PCRR allocation window CRR Closed Agree / Schedule updated

Line item # 198

Tied to CRR EDS kick off activities (correction noted- ERCOT action to update schedule to reflect duration greater than 1 day)

01/07/09 22 Show when MPs can download CRR auction results and other posting requirements CRR Closed Agree / Schedule updated

Line item # 203 for CRR annual auction
Line item # 207 for CRR monthly auction

Tied to CRR EDS annual and monthly activities

01/07/09 24 Add task for credit limit verification CRR Closed Agree / Schedule updated

Line item # 221

Changed "ACL published task" to "Calculated ACL publishing begins for EDS"

01/07/09 25 Consider adding task for Outage Scheduler API training OS Closed Agree / Schedule updated

Line item # 260

Linked to deployment of EIP 1.19 into Sandbox

01/07/09 27 Add task for OE testing SCED/RT/Telem Closed Agree / Schedule updated

Line item # 270

Will be done as part of EDS 4.9.2 Outage Schedule EDS testing

01/07/09 28 Add task for testing of TCM and other EMS functions SCED/RT/Telem Closed Agree / Schedule updated

Line item # 117

SCED testing includes testing of EMS Real Time Sequence including SE, TCM and other functions such as RLC

01/07/09 30 Consider if/when can MPs see sample extracts Report/Extract Closed Agree / Schedule updated

Line item #  173

API for Get Reports function is released along with MMS 5 and EIP v 1.19 to enable MPs to retrieve reports (not necessarily COMS extracts)

Line item # 217

Currently linked to completion of Integration release 5.0 for publishing sample statements and extracts.   There is a possibility of providing it 
earlier than the current date, based on testing results

- Accommodates 6 month trial window requested by MPs
- ERCOT working with DEWG to determine if/when sample files will be created with MP assistance

01/07/09 31 Why is there a month lag after the 1st DAM and the 1st settlement statement S&B Closed Agree / Schedule updated

Line item # 228 for DAM statements

Line item # 235 for RTM statements

- Lag between the 1st DAM run and start of publishing statements cut down to 15 days.  Two week window added to ensure ERCOT gets time to 
address any issues that may arise

- Accommodates 6 month trial window requested by MPs



01/07/09 33 Consider adding task for MPs to try and break the system (stress/overload) SCED/RT/Telem Closed Agree / Schedule updated

Line item # 297

Included as part of EDS 4 Release 9.4

01/07/09 37 Consider adding tasks for scenario testing SCED/RT/Telem Closed Agree / Schedule updated

Line item # 294

Activity added to EDS4-R9.3

01/07/09 39 MOTE "value"; migration/progression of EIP EIS lifecycle i.e., v1.17 to v1.19 MP/submission Closed Agree / Schedule updated

Line item # 312

MOTE environment will not be used for EDS testing

MOTE environment will be made available prior to the 168-Hour test

01/07/09 41 Need validation activities for model NMMS Closed Agree / Schedule updated

Line item # 161

Included as part of SEM activities

01/07/09 42 Data availability on MIS and in other environments Report/Extract Closed Agree / Schedule updated

Line item # 178

Linked to publishing of LMPs.  MIS will show more reports as EDS progresses and DAM/RUC/ Settlements etc..

01/07/09 44 Parking lot item- nodal reports/formats/extracts Report/Extract Closed Agree / Schedule updated 

User Guides
Line item # 216
This is a living document and subject to finalization as it is flushed out through DEWG and Testing.

Extract DDL Details 
Line item # 214
This is a living document and subject to finalization as it is flushed out through DEWG and Testing.

Next Steps is to work on the following with DEWG
- Draft Settlement User Guides – March 2009
- Settlements Extract Join Documentation – March 2009
- Settlements Extract DDL Field Comments – March 2009 
- Specification changes for a COMS Phase III effort on reports – February 2009
- Regular Monthly Update on changes made to the Specifications, NDSM, DDLs & XSDs – February

01/07/09 49 Test Scenario w/ no Verifiable Cost data VerifCost Closed Agree / Schedule updated

Line Item # 294

Included as part of EDS 4 Release 9.3 scenario testing, all MP scenarios for testing have to be defined

12/15/08 69 Clarify schedule details related to Single-Entry Model (SEM), including:
a- Update the previously approved SEM Go-Live Procedure document to incorporate 
the new milestone dates identified in the new integrated nodal program schedule 
b- Clarify the NOMCR process to indicate how ERCOT will translate QSE-submitted 
service requests into NOMCRs 
c- Publish the NMMS validation rules (currently targeted in March 2009, with potential 
draft in late January 2009)
d- Publish the Modeling Guidelines (currently targeted in May 2009) 
e- Set up a WebEx workshop to discuss Modeling Guidelines once they become 
available  

NMMS Closed Agree / Schedule updated

a) SEM Go-Live does not contain any dates by design.  Detailed dates are to be maintained in the market view of the integrated program 
schedule.
b) Not an integrated program schedule issue 
c) Line item # 122 and 125
d) Line item # 127
e) Agreed and being provided

Action items 1/7/09 meeting

Action items December 08 meeting



12/15/08 70 Adjust nodal critical path to incorporate verification/validation activities for 
Transmission Service Providers (TSPs)

NMMS Closed Agree / Schedule updated

Line item # 161

Activities have been made visible in the market view of the schedule, and are further detailed in the SEM go-live document.

12/15/08 74 Incorporate additional activities into the schedule to indicate how ERCOT will engage 
Market Participants for each EDS testing activity in 2009 and 2010

PMO Closed Agree / Schedule updated

Schedule updated based on TPTF feedback received in December and January meetings

01/14/09 76 The transmission asset registration activities have already been performed; MPs 
should not be required to re-verify transmission asset information

ERCOT should establish a date at which the submitted transmission asset 
registration Information is considered final

EDS Closed Agree / Schedule updated

Line # 78

Although MPs have submitted much of the required transmission data  via the RARF and MP10 process, ERCOT has not verified the data.   
Resolution of data issues will be addressed by resource entities during this activity, leveraging the same audit process implemented for resource 
data.  ERCOT will pre-populate as much of this data as possible to minimize this effort for the REs, but their confirmation of this data will be 
required to ensure accurate modeling of the  site.

ERCOT has defined this activity to begin March 2009 and conclude Jan 31, 2010 and is needed to complete the requirements of resource 
registration.  Of note, is that the  Private Use Networks will be engaged early in this process recognizing many elements “behind the fence” will be 
new to the network model for ERCOT.

01/14/09 79 There needs to be a milestone that indicates SE and telemetry criteria have been 
attained before LMPs are published. 

FIT/Telemetry Closed Agree / Schedule updated

Line item #116
01/14/09 80 We need a milestone that indicates when the draft Planning Model Go-Live 

procedure will be published for MP comments
NMMS Closed Agree / Schedule updated

Line item # 69

Document will be published in Feb 2009 after meeting with ROS and SSWG

01/14/09 81 There needs to be a task that shows how TSPs will be engaged in Planning Model 
Go-Live process

NMMS Closed Agree / Schedule updated

Line item # 137

ERCOT will work closely with the SSWG to define the activities and schedule for the Planning Model Go-Live

01/14/09 84 Add milestone in schedule that shows when EDS / production quality Settlement 
Statements and extracts will be generated according to Nodal Protocol timelines

S&B Closed Agree / Schedule updated

Line item # 228

When ERCOT begins publishing of Settlement statements in EDS, it will be per Nodal Protocol timelines

01/14/09 87 Publish integrated CRR Auction, Balancing Account, CARD and Late Fee Invoices 
(test CRR Auction invoices should be based on output from test CRR Auction)

S&B Closed Agree / Schedule updated

Line item # 223

Included in EDS 4 Release 8.1 and tied to mock CRR annual and monthly auctions

-Balancing Account:  This invoice requires that RTM Invoices are run, therefore I think it should be lumped in with the RTM Invoices section.  
After running a month of RTM Initial Invoices, we have to produced a Balancing Account Invoice.

CARD: Same comment as Balancing Account.  This has a dependency on the CRR Auction Invoice milestone.

Late Fee: these invoices do not belong with CRR.  DAM Late Fee Invoices are picked up under the milestone “DAM Statements & Invoices”; RTM 
Late Fee Invoices are picked up under the milestone “RTM Statements & Invoices”

CRR Balancing account extract:  There is no extract for CRR Balancing Accnount

01/14/09 88 Publish CRR Balancing Account Extract, CARD Extract and Late Fee Extract S&B Closed Agree / Schedule updated

Line item # 224
01/14/09 89 EDS 4 Release 8.2 (DAM Extracts,  Statements & Invoices)        S&B Closed Agree / Schedule updated

Line item # 227
01/14/09 90 Publish DAM Settlement Statements & Invoices based on Release 9 DAM execution 

     -  Publish DAM Settlement and Resettlement Statement
S&B Closed Agree / Schedule updated

Line item # 229

LCRA comments received on 1/14/2009 - tasks to be added into the schedule

Additional Comments received on 1/14/09



01/14/09 91 Publish DAM Invoices based on Release 9 DAM -  Publish DAM Settlement, 
Resettlement and Late Fee Invoice)

S&B Closed Agree / Schedule updated

Line item # 231
01/14/09 92 Publish DAM Settlements extracts based on Release 9 DAM execution    ( Publish 

DAM Consolidated Data Extract (CODE), MODE, Public Reference and Settlement 
Input Data Extracts)

S&B Closed Agree / Schedule updated

Line item # 233

DAM CODE - Day Ahead Consolidated Operating Day Exract (dependent on DAM Settlement Data)

DAM MODE - Day Ahead Market Operating Day Extract (dependent on DAM Settlement Data)

PRDE - Publice Reference Data Extract (dependent on usage, data agg, and all other necessary data for generation of the ESIID Service History 
& Usage Extract (SCR727)

01/14/09 93 EDS 4 Release 8.3 (RT Extracts,  Statements & Invoices)                                          S&B Closed Agree / Schedule updated

Line item # 234
01/14/09 94 Publish RT Settlement Statements & Invoices based on Release 9.3 execution     - 

Publish RTM Initial, Final, True-up and Resettlement Statement
S&B Closed Agree / Schedule updated

Line item # 235
01/14/09 95 Publish RT Invoices based on Release 9.3  - Publish RTM Invoice, Late Fee, Uplift, 

CARD and Balancing Account Invoices 
S&B Closed Agree / Schedule updated

Line item # 237
01/14/09 96 Publish RT Settlements extracts based on Release 9.3 RT execution  - Publish RTM 

CODE, MODE, Public Reference and Settlement Input Data Extracts 
S&B Closed Agree / Schedule updated

Line item # 239

RTM CODE - Real Time Consolidated Operating Day Exract (dependent on Load, Settlement, and Data agg inputs and outputs provided by 
approved Settlement approved by the settlement operating day that are CERTIFIED bill determinants)

RTM MODE - Real Time Market Operating Day Extract (dependent on Load, Settlement, and Data agg inputs and outputs provided by approved 
Settlement approved by the settlement operating day that are MARKET WIDE bill determinants)

PRDE - Publice Reference Data Extract (dependent on usage, data agg, and all other necessary data for generation of the ESIID Service History 
& Usage Extract (SCR727)

01/20/09 99 Training needs to be for a longer period of time (~ 6 weeks)
needs to be hands on training conducted at ERCOT
Needs to include scenarios that TSPs can play with
can be a train the trainer approach as well

NMMS Closed Agree / Schedule updated

Line item # 132

Added more time for training

01/20/09 100 Suggestion to have a 2nd round of TSP training September after SEM go-live NMMS Closed Agree / Schedule updated

Line item # 133

NDSWG meeting on Jan 20, 2009



TPTF dat # Action Items  Duplicate Area Status Disposition TPTF Comments

01/07/09 11 Suggestion to remove Planning Model go-live from Nodal schedule NMMS Closed Confirmed ERCOT is working with SSWG to finalize activities and schedule for Planning Model Go-Live

ERCOT will present draft approach to ROS in February and follow it up with a meeting with SSWG to work iteratively on approach for Planning 
Model Go-Live

Agreed

01/07/09 19 Add link showing that NMMS and CRR are working together CRR Closed Will be detailed in the updated CRR handbook Agreed
01/07/09 23 How does CRR ownership info get to the 1st DAM.  Show task for running an auction 

or for mocking up the data
CRR Closed ERCOT pursuing option to retrofit previous CRR EDS auction results into the CRR system for Feb/Mar DAM activities. Agreed

01/07/09 26 Consider OS go-live earlier than TNMID OS Closed Resolved, on 1/14/2009 discussed with TPTF that the option was infeasible 

TSPs requested that API training be provided to enable them to programatically submit outages to the Nodal OS system.

Agreed

01/07/09 29 Add milestone to show when COP must be updated continuously SCED/RT/Telem Closed Detail to be agreed to with ERCOT/MPs in developing handbook for 2010- to be worked with TPTF Agreed
01/07/09 35 What is the MP engagement level between full market timeline test and the 168 hour 

test
EDS Closed Detail to be agreed to with ERCOT/MPs in developing handbook for 2010- to be worked with TPTF Agreed

01/07/09 36 Add milestone to show that PUCT and IMM bless the data
Clarification.  Request for a milestone of the IMM and PUCT Staff confirming their 
validation of ERCOT nodal data.  In other words, there are many data extract 
requirements by both parties, and much of this we will not seen until several months 
after the trade day.  We want to see milestones reflecting their completion of their 
data validation.  Although there may be no MP view of the data, there should be 
IMM/PUCT signoff/approval/confirmation that they are comfortable with their test 
results.

IMM Closed Working with IMM / Beth Garza for IMM and PUCT

Schedule being developed with IMM and these milestones have not yet been defined. Once they are defined they will be added to the integrated 
schedule and identified for inclusion in the MP milestone view. 

Agreed

01/07/09 38 When are business processes going to be provided PMO Closed Level 1 & 2 business processes were reviewed at the TPTF on 1/13/09. Those business processes and their alignment with the protocols is out for 
review by TPTF between 1/16/09 and 1/23/09. Internal review & prioritization with ERCOT executives and business owners in progress. 
Prioritization of level 3 & 4 business process definitions being prioritized to align with the new 2009 and 2010 integrated schedule activities to 
ensure business processes and procedures are available prior to execution of those activities defined by those processes and procedures.   When 
the Business process schedule is developed, it will be added to the Integrated Program Schedule

Agreed

01/07/09 40 Requirements for MOTE MP/submission Closed MOTE environment will not be used for EDS testing, so no change to reqts

MOTE environment will be made available prior to the 168-Hour test

Agreed

01/07/09 43 Consider VC applicability to zonal market NA Closed Out of scope Agreed
01/07/09 47 ERCOT’s telemetry validation process FIT/Telemetry Closed Joel Mickey to resolve, TPTF meeting for 1/26/09 from EDS Agreed
01/07/09 48 FIT Reports need to be “restarted” and need to include Action Item accountability FIT/Telemetry Closed TPTF meeting for 1/26/09 from EDS Agreed

01/07/09 50 Update SEM Go-Live Document w/ dates EDS Closed Detailed dates are to be maintained in the market view of the integrated program schedule. Agreed
01/07/09 51 Update compliance matrix TPTF Closed Joel Mickey to resolve, the Nodal Protocol transition Plan needs to be updated by TPTF/Mkt Rules group Agreed
01/07/09 56 Review EDS Handbooks and extract all dates and include in Market Participant view 

of schedule
EDS Closed ERCOT will realign and publish revised EDS handbooks and approach documents after BOD approval of Nodal Schedule Agreed

01/07/09 58 Include MP and ERCOT training timetable into the schedule Training Closed Once training activities are aligned with the new schedule the program will provide schedules to the MPs. Agreed

12/15/08 59 	Update the preliminary nodal program schedule to provide a more detailed Market 
Participant view of Early Delivery System (EDS) activities, including:
a- Market Participant activities leading up to milestone dates
b- A breakdown of milestones to indicate which ones affect QSEs with Resources and 
which ones affect QSEs without Resources
c- A specific milestone for the Enterprise Integration Project (EIP) External Interfaces 
Specification, including the lead time that will be provided between the publication of 
the final specification and the initiation of submissions testing 

PMO Closed PMO's continuing activity Agreed

12/15/08 60 Identify the change process to be followed for the EIP External Interfaces 
Specification (MPs requested four to six months of lead time to provide feedback and 
to make upgrades whenever interface specifications are updated) 

MP/submission Closed EIP release dates are in MP view of schedule
 - change process of EIP specification will be presented to TPTF; Joel Mickey to resolve

Agreed

12/15/08 61 Identify the change process to be followed for the Nodal Data Services Master List 
(NDSML)

Report/Extract Closed ERCOT is considering collective view of comments received and will prepare a response
 - not applicable for inclusion into the Integration Program Schedule; Joel Mickey to resolve

Agreed

12/15/08 62 Identify project tasks on the critical/near-critical path that have less than ten days of 
schedule float 

PMO Closed Agreed and being provided

This view can be requested, please email EDS3@ercot.com.

Agreed

12/15/08 63 Provide assurance that no new nodal functionality will be implemented going forward 
without prior TPTF review and approval 

PMO Closed Joel Mickey to resolve Agreed

12/15/08 64 Maintain a posting of Mr. Anderson's NPRR-tracking spreadsheet on the nodal 
website and link it to nodal project pages 

PMO Closed NPRR spreadsheet to be posted on website this week Agreed

12/15/08 65 Confirm the status of “grey boxed” change items (i.e., items to be approved post-go-
live or to be prioritized on deferred projects listing)

PMO Closed Joel Mickey to resolve Agreed

12/15/08 66 Discuss the updated change-process flowchart with TPTF (targeted for January 
2009) 

PMO Closed Joel Mickey to resolve Agreed

Action items 1/7/09 meeting

Action items December 08 meeting



12/15/08 67 Confirm that recent updates in Business Requirements documentation covers the 
reporting requirements per PUC Subst. R. 25.505(d), Projected Assessment of 
System Adequacy (PASA), and (f), Publication of Resource and Load Information in 
ERCOT Markets; also confirm how these reports will be provided

PMO Closed PMO will bring back the documents to TPTF.  Agreed

12/15/08 71 Work with the Network Data Support Working Group (NDSWG) to flesh out details for 
TSP activities, including training and entrance criteria 

NMMS Closed Agreed and being provided

NDSWG was engaged in Jan 2009 to detail the tasks

Agreed

12/15/08 72 Review MMS Detailed User Interface (UI) Design with TPTF
a- Review any comments received during the TPTF Review ending December 31, 
2008
b- Review any remaining wish-list items from the UI Subgroup to discuss whether 
those items are in scope or out of scope for the MMS UI

PMO Closed Resolved and will be a TPTF agenda item in the future Agreed

12/15/08 73 Schedule January 2009 TPTF discussion of feasibility study for SCR752, Allow QSEs 
to Enter Outages for All Assets

PMO Closed Withdrawn at TPTF in Jan 09 Agreed

12/15/08 75 Schedule a one-day workshop on January 7, 2009, to review these additional 
activities with TPTF and to determine whether they are valuable, whether enough 
time has been allotted to them, and whether the current nodal scorecard is the best 
way to measure them

PMO Closed Closed, met with TPTF on Jan 7 
Metrics were not addressed- but plan to re-align to approved schedule and bring back to MPs.
Will be addressed as part of the Nodal Protocol Transition Plan

Agreed

01/14/09 77 Categorize activities by Market Participant type EDS Closed Agreed and being provided

ERCOT can generate these views 

Agreed

01/14/09 82 Show milestone in schedule that shows when the NMMS tool can produce a baseline 
Annual Planning Model from the NMMS system  to meet planning fidelity

NMMS Closed ERCOT will work with SSWG to define the activities and schedule Agreed

01/14/09 83 Add milestone that shows when we'll evaluate the need for implementing fall back 
plan for Annual Planning Models

NMMS Closed ERCOT will work with SSWG to define the activities and schedule Agreed

01/20/09 97 Requested Diran Obadina to be discuss the Data Consistency check Whitepaper at 
the next NDSWG in Feb 09

NMMS Closed Agreed, ERCOT will provide resources for discussion Agreed

01/20/09 98 Requested ERCOT to publish a document that talks about treatment of Approval to 
Energize requests in Nodal

NMMS Closed Joel Mickey to resolve Agreed

01/20/09 101 If ERCOT legal allows, request to have date when ERCOT publishes to the xml 
validation rules

NMMS Closed Currently in discussion with the Legal department; Joel Mickey to resolve Agreed

NDSWG meeting on Jan 20, 2009

Additional Comments received on 1/14/09

LCRA comments received on 1/14/2009 - tasks to be added into the schedule



TPTF date# Action Items  Duplicate Area Status Disposition

01/07/09 2 Add a milestone that represents 7 X 24 telemetry support Yes FIT/Telemetry Closed Agree / Schedule updated

- Line item # 115

- Schedule updated to reflect 7 X 24 ERCOT support and reporting of Telemetry and SE, 60 days prior to SCED / LFC  / LMP posting milestone

- In parallel ERCOT is pursuing with market, transitioning QSEs to ICCP as primary telemetry communication channel (PRR / NOGR)

01/07/09 13 Include tasks showing MMS, EIP etc ready for SCED submissions Yes MP/submission Closed Agree / Schedule updated

Line item # 172

Date tied to release MMS5, UI and EIP 1.19 to an external market facing environment

01/07/09 16 Include tasks showing MMS, EIP etc ready for LMP publishing Yes SCED/RT/Telem Closed Agree / Schedule updated

Line item # 172

Date tied to release MMS5, UI and EIP 1.19 to an external market facing environment

01/07/09 17 Include MP tasks that show how they will be ready for LMPs Yes SCED/RT/Telem Closed Agree / Schedule updated

Line item # 117 (FIT testing - SCED and Telemetry)
Line item # 177 for QSEs qualification for SCED 
Line item # 178
Line item # 179

Related to item # 1 
Also, QSE w/Resource qualification activities added to reflect MP readiness for Open loop tests and LMPs

01/07/09 18 add linking from FIT testing to open loop tests to LMPs Yes SCED/RT/Telem Closed Agree / Schedule updated

Related to item # 1
01/07/09 32 Consider providing MPs sample shadow settlement extracts earlier than the current 

date
Yes Report/Extract Closed Agree / Schedule updated

Line item #  173

API for Get Reports function is released along with MMS 5 and EIP v 1.19 to enable MPs to retrieve reports (not necessarily COMS extracts)

Line item # 217

Currently linked to completion of Integration release 5.0 for publishing sample statements and extracts.   There is a possibility of providing it earlier 
than the current date, based on testing results

- Accommodates 6 month trial window requested by MPs
- ERCOT working with DEWG to determine if/when sample files will be created with MP assistance

01/07/09 34 Add task for MP performance test Yes SCED/RT/Telem Closed Agree / Schedule updated

Line item # 297

Included as part of EDS 4 Release 9.4

01/07/09 45 Additional Posting requirements for CRR (more specifics) Yes CRR Closed Agree / Schedule updated

Line item # 197  for CRR annual auction
Line item # 205 for CRR monthly auction

Tied to CRR EDS kick off activities

01/07/09 46 Dual entry of outages/Go-Live data Yes OS Closed Resolved, on 1/14/2009 discussed with TPTF that the option was infeasible 

TSPs requested that API training be provided to enable them to programatically submit outages to the Nodal OS system.

Action items 1/7/09 meeting



01/07/09 52 Submittal MMS validation rules documentation provided to MPs (add to schedule) Yes MP/submission Closed Agree / Schedule updated

Line item # 68

Included as part of "Documentation deliverables"

01/07/09 53 Investigate moving up the releases of EIS v1.19 (working w/MMS team/EIP team/ABB Yes MP/submission Closed Agree / Schedule updated

Line item # 172

Date tied to release MMS5, UI and EIP 1.19 to an external market facing environment

01/07/09 54 Investigate moving MMS 5 into external-facing environment in 3rd Quarter 2009 Yes MP/submission Closed Agree / Schedule updated

Line item # 172

Date tied to release MMS5, UI and EIP 1.19 to an external market facing environment

01/07/09 55 Investigate alternative go-live date for Outage Scheduler Yes OS Closed Resolved, on 1/14/2009 discussed with TPTF that the option was infeasible 

TSPs requested that API training be provided to enable them to programatically submit outages to the Nodal OS system.
01/07/09 57 Consider providing sample of shadow settlement extract so MP developers will have 

something to shoot at well ahead of time
Yes Report/Extract Closed Agree / Schedule updated

Line item #  173

API for Get Reports function is released along with MMS 5 and EIP v 1.19 to enable MPs to retrieve reports (not necessarily COMS extracts)

Line item # 217

Currently linked to completion of Integration release 5.0 for publishing sample statements and extracts.   There is a possibility of providing it earlier 
than the current date, based on testing results

- Accommodates 6 month trial window requested by MPs
- ERCOT working with DEWG to determine if/when sample files will be created with MP assistance

12/15/08 68 Align the effective dates identified in the Protocol Transition Plan with the new 
milestone dates identified in new integrated nodal program schedule

Yes TPTF Closed Joel Mickey to resolve;  the Nodal Protocol transition Plan needs to be updated by TPTF/Mkt Rules group

01/14/09 78 When can MPs test the EIP market queries in an early market facing environment.  
MPs should have atleast one dataset that they can query through webservices

Yes EDS Closed Agree / Schedule updated

Line item #  173

API for Get Reports function is released along with MMS 5 and EIP v 1.19 to enable MPs to retrieve reports (not necessarily COMS extracts)

Line item # 217

Currently linked to completion of Integration release 5.0 for publishing sample statements and extracts.   There is a possibility of providing it earlier 
than the current date, based on testing results

- Accommodates 6 month trial window requested by MPs
- ERCOT working with DEWG to determine if/when sample files will be created with MP assistance

01/14/09 85 Add milestone that shows when system generated, sample settlement statements and 
extracts will be published - would not be QSE specific data

Yes S&B Closed Agree / Schedule updated

Line item #  173

API for Get Reports function is released along with MMS 5 and EIP v 1.19 to enable MPs to retrieve reports (not necessarily COMS extracts)

Line item # 217

Currently linked to completion of Integration release 5.0 for publishing sample statements and extracts.   There is a possibility of providing it earlier 
than the current date, based on testing results

- Accommodates 6 month trial window requested by MPs
- ERCOT working with DEWG to determine if/when sample files will be created with MP assistance

Action items December 08 meeting

Additional Comments received on 1/14/09



01/14/09 86 Add TSP API training for Outage Scheduler in the schedule Yes EDS Closed Agree / Schedule updated

Line item # 260

Linked to deployment of EIP 1.19 into Sandbox

NDSWG meeting on Jan 20, 2009
LCRA comments received on 1/14/2009 - tasks to be added into the schedule
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