
	ERCOT Retail Client Services 

	Event Description:  MARS 
	Date:  June 9, 2009
	Completed by:  Dwight Page

	Attendees:  Kathy Scott (CENTERPOINT), Ed Echols (ONCOR), Calvin Opheim (ERCOT), Jackie Ashbaugh (ERCOT), Catherine Meiners (ERCOT), Cary Reed (AEP), Dwight Page (ERCOT), Kyle Miller (CENTERPOINT), Jim Lee (DIRECT) , Heather Day (ERCOT), Sandra Tindall (ERCOT), Kyle Patrick (RELIANT), Rob Bevill (GREEN MOUNTAIN), Robert De Leon (AEP), Kelly Brink (ERCOT)
Phone:  , Johnny Robertson (TXU ENERGY), Stacey White (EN TOUCH), Steve Bordelon (PNM),  Kimberly Holley (AMBIT), Jane Eyanson (AEP)

	Summary of Event:

	

	· Antitrust – Kathy Scott
· Introductions – Kathy Scott

· Reviewed previous meeting notes – Kathy Scott. No comments on notes. Notes will be posted as written.
· Update on RMGRR075 – Kathy Scott

· 7.15.3 - Accepted language agreed to on previous conference call, and also changed “settlement quality interval data” to “Settlement Quality Meter Data”
· 7.15.2 – Changed “settlement quality interval data” to “Settlement Quality Meter Data”
· Changes will be presented to RMS on June 10, 2009.
· PR80027 - Project Implementation Plan status report – Heather Day

· Project on schedule.  The project’s technical architecture tasked scheduled to be completed on 05/15/09 was completed ahead of schedule.  

· “Load and generation data are the only types of data accepted from Advanced Meters” was added as a Key Assumption

· TDSPs should send testing contact information to Heather Day

· Finalize LSE File Error codes – Catherine Meiners

· Review the document – will remove Functional Requirement column
· Place “Final” in the document title
· Frequency of ERCOT providing Error Response Codes – Catherine Meiners

· ERCOT will send one response file per each file received.  These will be sent throughout the day.
· Status Report/Update on changes needed to ERCOT’s process to support 15-minute AMS load/generation data - Jackie Ashbaugh
· Web Portal scheduled to be up and running by January 31st
· User Guide will include information on LSE File format
· Discussed next steps in developing transition plan for approximately 750,000 814_20 transactions expected in November/December 2009 to change profile assignment for AMS provisioned meters.
· TDSPs to determine number of profile changes per cycle read day and provide to ERCOT

· ERCOT to provide calendar timeline for 814_20 submission
· Conference call will be scheduled for July with a potential follow-up meeting/conference call in August to finalize plan)

· Discussed action item from RMS concerning file format currently used by TDSPs to communicate their AMS installations:

· Oncor - Due to current installation volumes, Oncor is posting a weekly “Tilde Separated Variable” file to Oncor’s FTP site for CRs to download.

· Tilde is the character “~” that separates the fields instead of using the Comma Separated Variable (CSV) file format 
· CenterPoint Energy - Provides a monthly update that is provided in an “Excel” spreadsheet format and filed to PUCT register.  Currently even with small volumes the spreadsheet is greater than 200 pages, therefore in the future some other format will be needed with the anticipated increased volumes.

· Next Steps

· Determine next meeting date(s) and agenda– main focus will be 814_20 transition plan
· Target for testing - October 19 – November 6, 2009

· As the project progresses and the ERCOT testing schedule is refined, activities will be scheduled with the TDSPs
Adjournment  --  Kathy Scott





