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	***Items with RED font are actions items and are compiled in the “Action Items” section at end of document***

Agenda

1.

Antitrust Admonition

1:30 PM

2.

Introductions

3.

MarkeTrak GUI/API metrics presentation

Trey Felton

4.

Review and Discuss User Guide Draft  Missing Interval Data

5.

Discuss Proposed MarkeTrak Phase 3 Activity and Meeting Schedule

6.

Review and sort Phase 3 suggestions

7.

Status/Update of Tips n Tricks table documentation

8.

Gather Action Items

9.

High Level Timeline

Karen Farley

10.

Adjourn

5:00 PM

NOTES:
1. Metrics – GUI/API– Trey

a. Reviewed posted presentation

i. Reviewed baselines compared with July MT numbers

ii. API update not met 2% of time, rest all above threshold

1. Will check on reason for API issue

iii. One day above threshold, rest of month below

iv. GUI always below threshold

2. High Level Timeline – Dave Michelsen

a. Reviewed slides

i. Will be posted after meeting

ii. SCR 756 is on parking deck and being considered as a “green” project but not being initiated currently due to resources

iii. Time cost estimate – internal ERCOT 

iv. ERCOT needs scope – not business and use cases but needs scope

1. Edited scope/requirement document

2. Dave – check on SIR – Liz issue with mass update requiring comment but no way to enter 

3. MP7 – need Karen Malkey’s input on intent
4. Craig – post docs on calendar page

3. Review and Discuss User Guide Draft – Missing Interval Data
a. Redlined existing “Missing Interval_Projects” document
b. Craig – send out document for review by group and post
4. Discuss Proposed MarkeTrak Phase 3 Activity and Meeting Schedule
a. Discussed meeting calendar (proposed)
b. Posed 2 additional days for January 2011

5. Review and sort Phase 3 suggestions
a. 7.0 – Carolyn check with Karen to see if still priority
b. 8.0 – will have to revisit
c. 23.-  clarify with Jane Eyanson regarding 2nd part of recommendation
d. 24.0 – check to see if SMRD and priority code (P) works 
e. 25.0 – table for later discussion – check with Jane Eyanson
f. 27.0 – would require RMG changes and review by market rules
i. Not a change to app – this is a business process change
g. Deadline by December (12/9) meeting to submit requests

6. Action Items:

a. Work on remaining  tips and tricks

i. Tammy – DEV LSE

ii. Carolyn – DEV Existence

iii. Craig – DEV IDR

iv. Jonathan – DEV NIDR

1. Add column for required fields

2. Add column for what issues to NOT use for (group discussion – further out)



	Action Items / Next Steps:

	1. Dave Michelsen – check on SIR regarding Liz’s issue when entering a mass update requiring a comment but no way to enter a comment.
2. Need Karen Malkey’s input on intent regarding MP7

3. Craig – Post docs on calendar page (done)

4. Craig – send out documentation for review by group and post (done)

5. Group – Work on remaining tips and tricks:

a. Tammy – DEV LSE
b. Carolyn – DEV Existence
c. Craig – DEV IDR
d. Jonathan – DEV NIDR
i. ALL – add column for required fields

ii. Add column for what issues to not use for (will require group discussion later)

6. Review and sort Phase 3 suggestions
a. 7.0 – Carolyn check with Karen to see if still priority
b. 23.-  clarify with Jane Eyanson regarding 2nd part of recommendation
c. 24.0 – check to see if SMRD and priority code (P) works

d. 25.0 – table for later discussion – check with Jane Eyanson




