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ERCOT Update - PR010_03 MarkeTrak Phase 3, Part B - Development
·  Tammy Stewart  indicated schedule is on track for a roll out to Production in late July
· ITesting is still underway – was divided into three “buckets”
· 1st bucket is complete
· 2nd bucket is underway
· 3rd  bucket is scheduled for the end of May
· ERCOT  has confirmed “go live” is scheduled for 7/27 
· Conference call was held with Oncor and CenterPoint Energy regarding the API functionality.
· Testing will be conducted with the API mid July  - July 14th 
· Oncor and CenterPoint indicate functionality will be operational at ‘go live’
PR010_03 Training Material Review
· Tammy Stewart indicated Sara, Kathryn, and Dave of ERCOT will assist with the Houston and Dallas training sessions.  Tammy will conduct the Austin training.
· Training sessions will be listed on the training site and not the ERCOT calendar
· Each training session will include a WebEx session as well
· MTTF will hold a WebEx meeting with the changes/revisions discussed today during the first week of June 
	Slide #
	Revision/Suggestion

	intro
	updated Anti-trust admonition

	3
	define 814_PD transaction type

	4
	specifying 3 calendar days

	5
	clarify MTTF31

	 
	MTTF35 will be including esi ids

	6
	MTTF40 will have esi id examples

	8
	Priority Issue - need to clarify in User's Guide & define here

	 
	also note MT may be rejected if guidelines for Priority are not met

	 
	Priority Issue defined as a subsequent MT submitted/resubmitted due to initial MT being auto closed without resolution or a follow up MT exceeding market accepted SLAs

	36-38
	adding screen shots with examples of reporting capabilities   will also add to User's Guide

	49
	will clarify Agree - New

	 
	Send to Losing CR - Revised

	 
	Send to TDSP - Revised

	 
	express during training TDSPs wont' see until "agree" is submitted

	53
	during training discuss RMGRR121- comments field to be utilized to add customer name and other pertinent information

	56
	stress importance of using comments despite field being optional

	60
	rework "optional", flow, and when dates are required

	63
	explanation is sufficient - no need for all screen shots

	69-70
	screen shots to be added

	 
	streamline explanation - possibly breaking up into bullets

	71
	screen shots to be added

	74
	expand beyond 867_02 --- 814 PC and 814 PD to be added

	78
	screen shots to be added to illustrate functionality

	84
	voice over -- importance of completing rolodex for efficient processing of MTs

	87
	screen shots to be added - examples of background reports

	94
	screen shot to be added - auto email closing message

	96
	screen shot to be added - API background reports

	 
	MTTF30 will add if bulk inserts are retrieved via MIS or API and where is report destination - MIS or issue itself

	102-104
	consolidating to three previous slides ( will eliminate 3 slides from the deck )

	107
	screen shot to be added

	109
	switch font size on current process from smaller to larger 

	 
	new process should have larger font

	113
	adding screen shots of GUI & email on one slide

	116
	adding screen shot

	118
	adding screen shot of escalation email

	119
	reword for better clarity

	120
	adding screen shot of addl column on background reports

	121
	adding screen shots showing hovered definitions


· Requirements that did not have specific Use Cases will be summarized and reviewed during training – approximately three
· Switch hold process #43
· Bulk insert template #10
· Allowing multiple entries for search criteria #38 – it will be explained the functionality for this request was not feasible
· Hard copies of training materials will NOT be provided during the training sessions.  The deck will be sent to participants prior to training session.
PR010_03 Writing of Test Scripts for Business Requirements
· TF completed the draft of the  test scripts 
· Tammy Stewart is working on the Administrative test scripts and will present at the next MTTF

Additional Business Items
· Tammy Stewart indicated other  User’s Guide updates aside from PR010_03 are completed and have been reviewed by the market.  These revisions will be posted with revisions from PR010_03 at a later date.
· Friday’s MTTF meeting will be cancelled
NEXT MEETING – June 10, 2014  10:00 am
