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ERCOT Update - PR010_03 MarkeTrak Phase 3, Part B - Update
· Tammy Stewart  indicated schedule is on track 
· ITesting is still underway –Working concurrently to complete testing buckets 2 & 3
· Running Test Scripts – Tammy will update when testing is complete
· Contingency Weekend had  not been considered – Tammy will confirm if ERCOT will schedule 
· ‘Test Prep’ will use existing data as opposed to creating new transactions.  Flight test data esi ids will be used for unique scenarios 
· Tammy will check to see if a “blackout period” will be implemented
· A market call may be set prior to testing in order to track scripts
· Carolyn will send an email to market participants seeking volunteers to perform certain test scripts
· Updated High level timeline- 
· CERT testing scheduled for 7/14/14 – Tammy will update if this date changes
PR010_03 Training Feedback
· Carolyn reported the Houston session had approximately 30 participants
· Interaction with participants was positive – questions were asked and suggestions were documented for further improvements
· Next training session is scheduled for Dallas 6/17/14
· The final training document will be added to MTTF’s main page along with being found under the Training page
· It is suggested market participants encourage their MT Administrator to attend the training as many of the new enhancements involve improved functionality for their roles
· A cover page will be added to final Training document as well as instructions on subscribing to the MTTF ListServe
PR010_03 Writing of Test Scripts for Business Requirements
· TF reviewed Use Cases drafted by Tammy – Use Case #4 and #28
· Tammy Stewart will review Use Case #43 to determine why the functionality was excluded from PR010_03
User’s Guide Updates
· Tammy Stewart will complete User’s Guide updates by the end of June – at least 20 days prior to GO LIVE 
· A WebEx may be scheduled to review UG updates at this time
MarkeTrak 101  ERCOT training

It was suggested at the 6/3/14 RMS meeting, ERCOT provide a MarkeTrak 101 Training.  The MTTF has been assigned to review.  Tammy Stewart will speak with Mandy Bauld regarding expectations and report back to MTTF at the next meeting.

 Additional Business Items

MTTF is considering cancelling the August meeting.  Next meeting will be July 29, 2014

· A WebEx may be scheduled to review UG updates at this time
NEXT MEETING – June 10, 2014  10:00 am
