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Technology Performance Reports

e
TPRs are formal deliverables

CCET TPR #1:
= Delivered to DOE on 25 September 2013

=  Feedback received on 3 December, and revised version delivered to

DOE on 31 December; available on DOE web site at
https://www.smartgrid.gov/recovery_act/program_impacts/regional_demo
nstration_technology_performance_reports

» CCET TPR #2:

=  Delivered to DOE on 28 April 2014; no comments received; not
posted yet

» CCET Final Technical Report:
=  Due to DOE on 31 December 2014
= Expect quick review, and return of final response by 31 March 2015 __
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Focus of Final Technical Report

N
» Update all previous TPR content with latest activities,
analytic findings and other results.

» Emphasize lessons learned and best practices.
» Incorporate quantified build and impact metrics:

= Build metrics address equipment types, counts, and
relative cost data.

" |mpact metrics quantify benefits in terms of reductions
and savings, both operational and environmental.




Focus of Final Technical Report — Impact Metrics

N
Impact Metrics include:

» Operational savings —e.g., labor reductions = cost and energy
savings

» Environmental savings — includes CO2 emissions reductions,
and SOX, NOX, and PM2.5 (particulate matter) pollutant
emission reductions

=  EPA has a tool called AVERT available at http://epa.gov/avert/

= Use furnished document with basic formulas

» Latest synchrophasor core impact metrics were delivered to
DOE on 13 October




Schedule for Final Technical Report

T T NN

SwRI Distribute chapters to team leads 2 October

All Parties Deliver draft inputs to CCET 31 October

SwRI/CCET Review and provide comments to 14 November
team leads; include build metrics

SwRI/CCET Develop draft ExecSum 28 November

All Parties Revise chapters and deliver to 28 November
CCET

SwRI Prepare draft for cursory DOE 2 December
review

SwRI/CCET Perform final review and provide 5 December
comments to team leads

All Parties Provide final updates and changes 19 December
to CCET

SwRI/CCET Prepare and submit final to DOE 31 December

" ERCOT
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Questions?

Michael Dittmer
mdittmer@swri.org
(210) 522-5065
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