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	Comments


Apex appreciates the process that ERCOT has taken to develop the Study Methodology and Criteria for Subsynchronous Resonance (“SSR”).

Apex is submitting the following comments on the inclusion of the SSR in the FIS scope and comments on the management of this study.
While studying SSR is important for the operation and protection of the power system, inclusion into the FIS, which is managed by the TSP, is not the proper place for this study. 

· All the TSPs do not have the capability to run this study. It is not necessary to put the TSP into the position of manager of the study from either a timing or cost standpoint. Turbine manufacturers often require the PSCAD model to be released directly to the people doing the studies. Having TSP manage the study will involve management of the developer, the turbine supplier, and the consultant doing the study. This unnecessary level of bureaucracy adds extra time and costs. Removing the TSP from management of this process can shorten the time and costs required to complete the studies.
· The results of the SSR study will not change the facilities to be installed by the TSP. Therefore the FIS can be completed and the GIA negotiated regardless of the results of the study. Depending on the timing of the construction of the project, the SSR conditions on the system may have changed, as may the generator model that was originally studied. Therefore, it is important to have the study completed closer to the actual construction date. It is not cost effective to require the study to be run twice, once during FIS and then later if system or turbine models change. It would be better to have the study run once but certainly prior to construction.
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