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I Introduction

« ERCOT Board of Directors approved PGRR 052, 054 and
NPRR 809 in April 2017, and Market Notice (W-A070617-
03) was sent out in July 2017.

* New Quarterly Stability Assessment for new
P G R R O 5 2 generation before Initial Synchronization

* Requires generators to meet certain study and
data requirements before being included in QSA

» Defines actions to be taken when stability

PG R RO54 problems found in the FIS

Changes GINR FIS communication practice

» Changes in confidentiality provisions for new

N P R R 8 O 9 generators

Requires all GTC to have an exit plan
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| What's in PGRR052?

PGRRO52 Quarterly Stability Assessment (QSA)

 Whatis it?
» A stability assessment conducted by ERCOT every three months for a
group of new generation

» Purpose: To identify any stability operating limits and to establish
Generic Transmission Constraints (GTC) and Generic Transmission
Limits (GTL) if needed

* Requirements for a resource to be included in the QSA:

* Planning Guide Section 6.9, addition of new generation resources to
planning model

 All data submitted for new generation resources

» Full Interconnection Study (FIS), Reactive Power Study, System
Improvement or mitigation plan

» All data used in the studies must be consistent with the data
submitted to ERCOT
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| What's in PGRR052?

PGRRO52 Quarterly Stability Assessment (QSA)

e Timeline for QSA:

All-Inclusive Generation Last Day for an IE to meet Completion of Quarterly
Resource Initial prerequisites as listed in Stability Assessment
Synchronization Date paragraph (4) below
Upcoming January, February, Prior August 1 End of October
March
Upcoming April, May, June Prior November 1 End of January
Upcoming July, August, Prior February 1 End of April
September
Upcoming October, November, Prior May 1 End of July
December

* If a GINR is not included in QSA, its Initial Synchronization date will
be automatically delayed to the next quarter

* More details can be found in ERCOT Planning Guide Section 5.9
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| What's in PGRR054?

Confidentiality, Instability Mitigation,
PGRRO54 Posting Requirement

« Whatis it?
* Revision to ERCOT Planning Guide related to Generation
Interconnection Process and Posting Requirement

* Purpose:
 To clarify review period, process for posting the result of a FIS

» To establish a process for identifying, proposing and
Implementing solutions to stability issues identified during the FIS
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IKey Changes — PGRRO054

Confidentiality, Instability Mitigation,
PGRRO54 Posting Requirement

« Confidentiality on all data, documents or other information
regarding a GINR, including the identity of the IE, will remain
Protected Information

Until ERCOT receives written Until ERCOT receives written

notice from the IE that this notice from the IE that this
information may be made information may be made
public or until an SGIAis public or until IE requests an
executed FIS

ercot>
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IKey Changes — PGRR054

Confidentiality, Instability Mitigation,
PGRROS4 Posting Requirement

* FIS Report Sharing and Posting

Old New

TSPs shared the report with IE TSPs are not allowed to share the
draft report with IE. Final reportis
posted in the ERCOT MIS secure

area
Steady-state, short circuit reports = Draft FIS reports > ERCOT MIS
ERCOT MIS Secure Area TSP-Certified Area

Stability study report > ERCOT Final FIS reports > ERCOT MIS
MIS TSP-Certified Area Secure Area
Protected Information should NOT
be revealed in the final reports (e.g.
contingencies causing instability
ISsue, stability data, etc.)
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IKey Changes — PGRRO054

Confidentiality, Instability Mitigation,
PGRRO54 Posting Requirement

* TSP responsibilities after instability is identified:

« Identify mitigation plan of the instability issue after a final report is
posted in the MIS Secure Area

IE/TSP to

investigate TSP to
alternative Feasible investigate
solution 2) transmission
(Changes to improvement
Generation

Resource)
Restudy/Update
g FIS Stability
Study Report

Implement the
solution prior to Initial
Synchronization

Feasible ERCOT to
before determine
Sync? operating limit

Implement the solution
through RPG process
but after PG6.9 are met
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| What's in NPRR809?

Confidentiality Provisions, GTC Exit
Plan

NPRR809

» An Interconnecting Entity (IE) shall not proceed to Initial Synchronization of an All-

Inclusive Generation Resource in the event of any of the following conditions:

« ERCOT has reasonably determined that the All-Inclusive Generation Resource
may violate operational standards established in the Protocols, Planning Guide,
Nodal Operating Guides, and Other Binding Documents, and the Resource Entity
has not yet demonstrated to ERCOT's satisfaction that the All-Inclusive Generation
Resource can comply with these standards (Effective on August 1, 2017);

* The requirements of Planning Guide Sections 5.4, Study Processes and
Procedures, and 5.9, Quarterly Stability Assessment, have not been completed for
the All-Inclusive Generation Resource (Effective on August 1, 2017); or

» Any required sub-synchronous resonance studies have not been complete and
approved by ERCOT for at least 90 days (To be effective on January 1, 2018)

* No later than 180 days after the effective date of a new GTC, ERCOT shall post a
report listing alternatives to exit plan of the GTC to the MIS Secure area (Effective
date: TBD)
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IQuestion’?
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