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1. Introduction 

The Freeport area located in Brazoria County is a highly industrialized region, and it has a major 

seaport. It has several large chemical facilities, and the customer demand is steadily on the rise.  

From 2012 through 2017 various transmission upgrade projects (the ‘Freeport Area Upgrades’, the 

‘Dow-Velasco 345/138 kV Autotransformer Addition’ and the ‘Jones Creek Project’) were completed 

in this region. With continued load growth the need for additional long-term transmission project 

solutions remains. 

As a highly industrialized region, the Freeport region, serviced by the CenterPoint Energy transmission 

system, is forecasted to experience significant load growth. The load is forecasted to increase by 92% 

from 2016 to 2019 as shown in Figure 1.1 (the values shown for years 2012 through 2016 are historic 

peak demand and the values for years 2017 through 2022 are forecasted peak demand based on 

existing plus committed new customer loads). 

 

Figure 1.1: Freeport historic and projected load forecast  

 

Table 1.1 – Historic and Projected Load 

  Historical Load Load Projections 

Year 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 

Total 

(MW) 

777 718 791 904 1028 1194 1695 1979 2254 2254 2275 

 

In May 2017, CenterPoint Energy Houston Electric, LLC (CenterPoint Energy) submitted the ‘Freeport 

Master Plan Project’ to the Regional Planning Group (RPG) to address the reliability concerns in the 
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Freeport region. The project as proposed would be completed in two phases – in 2019 and 2021/2022. 

The initial phase called the ‘Bridge the Gap Upgrades’ has an estimated cost of $32.3 Million. The 

second phase which includes a new approximately 48 mile 345 kV double circuit transmission line 

from Bailey Substation to Jones Creek Substation, is estimated to cost $214.4 Million. With a combined 

project cost of $246.7 Million, this proposal is classified as a Tier 1 project pursuant to Protocol Section 

3.11.4.7.  

Based on the Freeport Master Plan Project proposal, ERCOT completed an independent review to 

determine the system needs and address those needs in a cost-effective manner, while providing the 

flexibility to meet potential load growth in this region.  ERCOT also performed sensitivity studies in 

accordance with the ERCOT Planning Guide.  

Based on the forecasted loads and scenarios analyzed, ERCOT has determined that there is a 

reliability need to improve the transmission system in Freeport region.  After consideration of the 

project alternatives, ERCOT concluded that the ‘Bridge The Gap’ upgrades and the new transmission 

lines identified in Option 3 (described below) are needed to meet reliability criteria in the most cost 

efficient manner: 

Bridge the Gap upgrades: 

• Loop 345 kV South Texas Project (STP) – Dow-Velasco circuit 27 into the Jones Creek 

Substation (approximately 0.9 mile) 

• Install 7-ohm in-line reactors at the Jones Creek Substation on 345 kV STP – Jones Creek 

circuits 18 and 27 

• Install 3rd 345/138 kV 800/1000 MVA Autotransformer at the Jones Creek Substation 

• Install 4th 138 kV Capacitor Bank (120 MVAr) at Jones Creek Substation 

• Install 1st 138 kV Automatically Switchable Capacitor Bank (140 MVAr) at Jones Creek 

Substation 

• Install 2nd 138 kV Automatically Switchable Capacitor Bank (140 MVAr) at Jones Creek 

Substation 

Option 3: 

o Construct a new approximately 48 mile 345 kV double circuit transmission line from Bailey 

Substation to Jones Creek Substation (2988 MVA emergency rating) 

o Upgrade 345 kV Dow-Velasco to Jones Creek circuits 18 and 27 which is approximately 3 

miles (minimum 1700 MVA emergency rating) 
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2. Study Assumption and Methodology 

ERCOT performed studies under various system conditions to identify the need for a project and to 

evaluate a cost-effective solution to meet the identified need in the area.  The assumptions and criteria 

used for this review are described in this section. 

 

2.1. Assumptions 

The primary focus of this review is the Freeport area transmission system serviced by CenterPoint 

Energy, located in the Brazoria County. 

Figure 2.1 shows the system map of the study area. The Freeport area is highlighted below in the 

rectangle. 

 
Figure 2.1: Transmission System Map of Study Area 

2.1.1. Reliability Cases 

The following starting cases were used in the study: 

• The 2019 East/Coast (EC) summer peak case from the 2017 Regional Transmission Plan 

(RTP) published on the ERCOT Market Information System (MIS) in June 2017 (based on the 

2016 Steady State Working Group (SSWG) cases released in February 2017) 

• The 2020 East/Coast (EC) summer peak case from the 2017 RTP published on the MIS in 

June 2017 (based on the 2016 SSWG cases released in February 2017) 

• The 2022 East/Coast (EC) summer peak case from the 2017 RTP published on the MIS in 

June 2017 (based on the 2016 SSWG cases released in February 2017) 

• The 2023 Long Term (LT) Dynamic Working Group (DWG) summer peak flat start case (based 

on the 2016 SSWG cases) 
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2.1.2. Transmission Topology 

The steady state starting cases were modified to incorporate the following changes -> 

• A 345/138 kV autotransformer with 800 MVA capacity was added at PH Robinson substation. 

This was a Tier 4 project included in the June 2017 Transmission Projects Information Tracking 

(TPIT). This change was made to all the start cases. 

• Two RTP reliability projects – Freeport ‘Bridge the Gap Upgrades’ and Bailey to Jones Creek 

345 kV double circuit lines – were included in the 2020 and 2022 start cases. These projects 

are part of this independent review and hence, were removed from the cases. 

 

 Loads  

Loads with signed agreements in the area of study were already incorporated in the 2017 RTP 

reliability cases. As such, no load changes were made to any of the steady state cases.  

Table 2-1 below shows the total projected non-coincident peak load located in the Freeport area as 

modeled in the 2017 RTP cases. 

 

Table 2.1 Total Non-coincident Peak Load in the Freeport area 

Load Type Projections by Year (MW) 

2019 2020 2022 

Industrial 1850.13 2124.62 2141.93 

Distribution 129.16 129.4 133 

Total (Industrial + Distribution) 1979.29 2254.02 2274.93 

 

Apart from the contracted loads, CenterPoint Energy has also provided data for additional potential 

non-committed load, which altogether account for an additional 657 MW for the year 2021/2022. These 

loads were not included in the base case evaluation of project need, but they were added to separate 

cases and studied as a sensitivity as described in Section 7.  

 

 Generation 

All planned generation units in the Coast weather zone that met Planning Guide Section 6.9 conditions 

(according to the 2017 June Generation Interconnection Status report) for inclusion in the base cases 

were already included in the RTP cases.  

 

 Maintenance Outage Scenario 

Table 2.1 indicates that a majority of the Freeport area load is industrial in nature. This means the load 

is relatively constant throughout the year, and there are no off-peak load periods to schedule 

maintenances outages. Because of this, it can be challenging to schedule maintenance outages of 

equipment without operating in a state such that the contingency of another facility causes thermal or 

voltage limit exceedances. To give due consideration for such operational flexibility and reliability in 
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this region, ERCOT studied the system under various potential high impact maintenance outage 

scenarios. Violations under these N-1-1 conditions in the base case were studied. A comparison of 

performance of each of the project options under all the maintenance scenarios is also included in this 

analysis. 

 

 Capital Cost Estimates 

Capital costs estimates for transmission options were provided by CenterPoint Energy. ERCOT used 

these values to calculate total project costs for various options. 

 

2.2. Contingencies and Criteria for Violations 

For steady-state reliability analysis the following contingencies relevant to the study region were 

considered: 

• NERC TPL-001-4 and ERCOT Planning Criteria 

- P0 

- P1-1, P1-2, P1-3, P1-4, 

- P2-1, P2-2, P2-3 (All EHV only) 

- P3 (G-1 + N-1 worst case only) 

- P4-1, P4-2, P4-3, P4-4, P4-5 (All EHV only) 

- P5-1, P5-2, P5-3, P5-4, P5-5 (All EHV only) 

- P6 (X-1 + N-1; S-1 + N-1; N-1-1 for EHV only) 

- P7-1 

All the violations identified in this report used the criteria described in this section.  

All 100 kV and above busses, transmission lines, and transformers in the study region were monitored 

(excluding generator step-up transformers). 

• Thermal violation  

- Rate A for Pre-contingency Conditions 

- Rate B for Post-contingency Conditions 

• Voltage violation criteria 

- 0.95 < V P.U. < 1.05 Pre-contingency Conditions 

- 0.92 < V P.U. < 1.05 Post-contingency Conditions 

• Post Contingency voltage deviations  

- 8% on non-radial load buses  

• Voltage Stability Analysis 

- PV calculations for load transfer 

• Transfer Capability Analysis 

- Voltage stability criteria for load transfer 
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2.3. Study Tools 

ERCOT utilized the following software tools for the independent review of the Freeport Master Plan 

Project: 

• PSS/e version 33.10 was used to perform the dynamic stability analysis 

• PowerWorld Simulator version 19 for SCOPF and steady state contingency analysis 

• VSAT version 16 was used for voltage stability transfer analysis 

• UPLAN v 10.2.0.7 for economic analysis 
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3. Project Need 

The need for a transmission improvement project was evaluated for all three study cases – 2019, 2020 

and 2022 (steady state cases).  

For 2019, the study case showed no thermal or voltage violations under any of the studied contingency 

categories, and there were no unsolved contingencies.  

For 2020, there were no unsolved contingencies, but ERCOT found both thermal and voltage 

violations. Tables 3-1 and 3-2 summarize all of the violations for the 2020 study case under various 

contingency categories. 

 

Table 3-1: Steady State Thermal Violations for 2020 Study Case under Base Load Conditions 

Contingency Category 
Branch Violations 

Element KV Max. Loading (%) 

P1, P2-1, P7 - - - 

P2-2, P2-3, P4-2, P4-3, P4-4, P4-5, P5 STP to Jones Creek Ckt 18 345 102.8 

P3 (G-1 + N-1) - - - 

P6-2 (X-1 + N-1) - - - 

 

Table 3-2: Steady State Voltage Violations for 2020 Study Case under Base Load Conditions 

Contingency Category 
Bus Violations 

Bus kV Voltage (P.U) 

P1, P2-1, P7 - - - 

P2-2, P2-3, P4-2, P4-3, P4-4, P4-5, P5 - - - 

P3 (G-1 + N-1) 

Dow 345 0.905 

Jones Creek 345 0.908 

Dow Chemical (all three POI 

buses) 
138 0.872 

P6-2 (X-1 + N-1) 
Dow Chemical (all three POI 

buses) 
138 0.895 

 

For 2022, there were several violations and two unsolved contingencies. Tables 3-3 to 3-6 summarize 

all the violations for 2022 study case under various contingency categories.  
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Table 3-3: Steady State Unsolvable Contingencies for 2022 Study Case under Base Load 

Conditions 

# 
Contingency 

Category 
Status 

1 P3 (G-1 + N-1) Unsolvable 

2 P3 (G-1 + N-1) Unsolvable 

 

Table 3-4: Steady State Thermal Violations for 2022 Study Case under Base Load Conditions 

Contingency Category 
Branch Violations 

Element KV Max. Loading (%) 

P2-2, P2-3, P4-2, P4-3, P4-4, P4-5, P5 STP to Jones Creek Ckt 18 345 103.3 

P3 (G-1 + N-1) 
Oasis to WA Parish Ckt 99 345 102.6 

BASF to Hofman Ckt 02 138 111.3 

 

Table 3-5: Steady State Voltage Violations for 2022 Study Case under Base Load Conditions 

Contingency Category 
Bus Violations 

Bus kV Voltage (P.U) 

P1, P2-1, P7 
Dow 345 0.919 

Dow Chemical (all three POI buses) 138 0.895 

P3 (G-1 + N-1) 

Dow 345 0.905 

Jones Creek 345 0.902 

Dow Chemical (all three POI buses) 138 0.872 

P6-2 (X-1 + N-1) Dow Chemical (all three POI buses) 138 0.895 

 

 

 

Table 3-6: Steady State Voltage Deviations > 8% for 2022 Study Case under Base Load 

Conditions (P1, P7) 

Bus kV % Voltage Deviation 

Camden 138 8.22 

Jones Creek 138 9.06 

Sintek 138 8.16 
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Detailed base case violations for all the study years are provided in the Appendix A. 

From Tables 3-1 to 3-6, it can be seen that there is a need for transmission improvement to reliably 

serve load in the Freeport area.  

It is to be noted that CenterPoint Energy provided a list of 138 kV violations that are not a part of the 

scope submitted for the review of the Freeport Master Plan Project. CenterPoint Energy indicated to 

ERCOT that it intends to conduct separate studies for those issues and address them separately. As 

a result, ERCOT will not be addressing these violations in this independent review. 

 

3.1. Bridge the Gap Upgrades 

CenterPoint Energy proposed the following upgrades to address the needs for the near term (2020): 

• Loop 345 kV South Texas Project (STP) – Dow-Velasco circuit 27 into the Jones Creek 

Substation (approximately 0.9 mile) 

• Install 7-ohm in-line reactors at the Jones Creek Substation on 345 kV STP – Jones Creek 

circuits 18 and 27 

• Install 3rd 345/138 kV 800/1000 MVA Autotransformer at the Jones Creek Substation 

• Install 4th 138 kV Capacitor Bank (120 MVAr) at Jones Creek Substation 

• Install 1st 138 kV Automatically Switchable Capacitor Bank (140 MVAr) at Jones Creek 

Substation 

• Install 2nd 138 kV Automatically Switchable Capacitor Bank (140 MVAr) at Jones Creek 

Substation 

Based on steady state studies, it was found that each of these individual upgrades was required until 

a long-term upgrade can be constructed in the Freeport area.  Looping the existing Dow-Velasco to 

STP 345 kV line into Jones Creek Substation was required for resolving the thermal violations 

observed under P2 contingencies for both 2020 and 2022. A third 345/138 kV autotransformer was 

required at Jones Creek Substation, as two existing autotransformers at the Jones Creek substation 

were overloaded under X-1 + N-1 conditions. One 7-ohm reactor placed on each 345 kV STP – Jones 

Creek circuit was required to reduce the loading under P1 contingency. The 7-ohm reactor was 

determined to be a reasonable size to limit the highest contingency flows while building in sufficient 

margin for operational flexibility. All of the capacitor banks listed above were required to resolve the 

voltage violations. 

Although the ‘Bridge the Gap Upgrades’ resolved many issues in the short term, they were not 

sufficient to solve all of the violations in the long-term.  

The following Tables 3-7 and 3-8 display the thermal violations seen in the 2020 and 2022 study cases 

after the ‘Bridge the Gap Upgrades’ were incorporated. There were no voltage violations remaining. 

 

Table 3-7: Steady State Thermal Violations for 2020 Study Case under Base Load Conditions 

with ‘Bridge the Gap Upgrades’ 

Contingency Category Branch Violations 

Element KV Max. Loading (%) 

P3 (G-1 + N-1) Oasis to WA Parish Ckt 99 345 100.4 
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Table 3-8: Steady State Thermal Violations for 2022 Study Case under Base Load Conditions 

with ‘Bridge the Gap Upgrades’ 

Contingency Category Branch Violations 

Element KV Max. Loading (%) 

P3 (G-1 + N-1) Oasis to WA Parish Ckt 99 345 101.7 

 

Detailed study results can be found in the Appendix B. 

ERCOT determined that no other upgrades could be put in place in time to resolve the marginal 

overload identified in the 2020 case. For the remainder of the review, ERCOT analyzed only long-term 

solutions in the 2022 case.  The ‘Bridge the Gap Upgrades’ were added to the 2022 study case model.    

3.2. Maintenance Outage Scenarios 

As described in Section 2.1.5, the majority of the Freeport area load is industrial in nature and remains 

relatively constant throughout the year.  This makes taking maintenance outages challenging because 

transmission loading remains high throughout the year.  To study these conditions ERCOT considered 

four maintenance outage scenarios (M1, M2, M3 and M4):  

• M1 – Dow to Oasis 345 kV Ckt 18  

• M2 – Dow to Jones Creek 345 kV Ckt 18 

• M3 – Jones Creek to STP 345 kV Ckt 18 

• M4 – Jones Creek 138 kV Switched Shunt (140MVAr) 

These maintenance outages were applied individually to the 2022 study case (with ‘Bridge the Gap 

Upgrades’ modeled). The load in the Coast weather zone was reduced by 6% to reflect off-peak 

season load. This 6% reduction was calculated using Real-Time ERCOT Coast weather zone load 

data.  

There were no voltage violations seen under any of the maintenance scenarios. The thermal violations 

seen are listed in Table 3-9. 

 

Table 3-9: Steady State Thermal Violations for 2022 Study Case under Maintenance Scenarios 

Element Contingency kV 
Max. Loading (%) 

M1 M2 M3 M4 

Oasis to Dow Ckt 27 
STP to Jones Creek Circuits 18 

& 27 
345 135.8 - - - 

STP to Jones Creek Ckt 27 
Dow to Oasis Circuits 18 & 27 

and Oasis to WAP Ckt 18 
345 - - 109.2 - 

 

Considering all the violations listed in this section of this report (Refer Tables 3-7 to 3-9), five different 

project options were considered to address the reliability violations. A detailed description and analysis 

of each of these options is presented in the next section.  
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4. Project Options 

The reliability need for Freeport area improvements stems from the thermal violations seen under G-

1+N-1 and N-1-1 analyses as discussed in Section 3. ERCOT considered a total of five project options 

to resolve these violations. Four of these options were included in CenterPoint Energy’s RPG proposal. 

The detailed description of the five project options is provided below and a one-line diagram for each 

is included in the Appendix C.  

Option 1 

- Construct a new approximately 50.4 mile 345 kV double circuit transmission line from STP 

Substation to Jones Creek Substation (2988 MVA emergency rating) 

- Upgrade 345 kV Dow-Velasco to Jones Creek circuits 18 and 27 which is approximately 3 

miles (minimum 1700 MVA emergency rating) 

The total cost estimate for Option 1 is approximately $223.2 Million. 

Option 2 

- Construct a new approximately 62.4 mile 345 kV double circuit transmission line from Hillje 

Substation to Jones Creek Substation (2988 MVA emergency rating) 

- Upgrade 345kV Dow-Velasco to Jones Creek circuits 18 and 27 which is approximately 3 

miles (minimum 1700 MVA emergency rating) 

The total cost estimate for Option 2 is approximately $272.5 Million. 

Option 3 

- Construct a new approximately 48 mile 345 kV double circuit transmission line from Bailey 

Substation to Jones Creek Substation (2988 MVA emergency rating) 

- Upgrade 345kV Dow-Velasco to Jones Creek circuits 18 and 27 which is approximately 3 

miles (minimum 1700 MVA emergency rating) 

The total cost estimate for Option 3 is approximately $214.4 Million. 

Option 4 

- Construct a new approximately 60 mile 345 kV double circuit transmission line from PH 

Robinson Substation to Jones Creek Substation (2988 MVA emergency rating) 

The total cost estimate for Option 4 is approximately $220.0 Million. 

Option 5 

- Upgrade 345 kV Oasis to WA Parish circuit 99 which is approximately 19.5 miles (minimum 

1435 MVA emergency rating) 

- Upgrade 345 kV Dow-Velasco to Oasis circuits 18 and 27 which is approximately 36 miles 

(re-conductor with 3-959 ACSS) 

- Upgrade 345 kV Dow-Velasco to Jones Creek circuits 18 and 27 which is approximately 3 

miles (minimum 1700 MVA emergency rating) 

- Upgrade 345 kV STP to Jones Creek circuits 18 and 27 which is approximately 42.5 miles 

(re-conductor with 3-959 ACSS) 

The total cost estimate for Option 5 is approximately $281.8 Million. 
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5. Steady State Performance of  Project Options 

To compare and contrast each of the long-term (2022) options several analyses were performed. This 

section discusses the performance of the five project options under ERCOT and NERC contingency 

criteria. As mentioned earlier, these options were tested using the 2022 study case with the ‘Bridge 

the Gap Upgrades’ included. Tables 5-1 and 5-2 show the results from this analysis. 

Table 5-1: 2022 Steady State Thermal Violations for all the Project Options 

Contingency Category Option 1 Option 2 Option 3 Option 4 Option 5 

P1, P2-1, P7 
No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

P2-2, P2-3, P4-2, P4-3, 

P4-4, P4-5, P5 

No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

G-1 + N-1 (P3) 
No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

X-1 + N-1 (P6-2) 
No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

N-1-1 (P6-1, P6-3) 
No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

 

Table 5-2: 2022 Steady State Voltage Violations for all the Project Options 

Contingency Category Option 1 Option 2 Option 3 Option 4 Option 5 

P1, P2-1, P7 
No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

P2-2, P2-3, P4-2, P4-3, 

P4-4, P4-5, P5 

No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

G-1 + N-1 (P3) 
No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

X-1 + N-1 (P6-2) 
No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

N-1-1 (P6-1, P6-3) 
No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

No 

Violations 

 

ERCOT also considered a contingency involving an extreme event where the impact of loss of a 

substation was studied.  Table 5-3 summarizes this extreme event contingency impact for all five 

options. 
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Table 5-3: Extreme Event Contingency Impact for all the Project Options 

Contingency 

Category 
Option 1 Option 2 Option 3 Option 4 Option 5 

Substation Fault 
Unsolved 

contingency 

No unsolved 

contingency 

No unsolved 

contingency 

Unsolved 

contingency 

Unsolved 

contingency 

 

From the tables described in this section it can be seen that Option 2 and 3 alone resolve all the 

violations. Options 1, 4 and 5 fail under the occurrence of the tested extreme events. Detailed lists of 

the violations can be found in the Appendix D. 
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6. Transfer Capability Analysis – Voltage Stability 

A transfer capability analysis was performed on the 2023 Summer Peak Case from the LT 2023 

summer peak dynamics data set with ‘Bridge the Gap Upgrades’ for all the five project options using 

VSAT.  

This transfer study was conducted by increasing load in the Coast weather zone and reducing the load 

across East, West, South-Central, and South weather zones in ERCOT. All the major 345 kV and 138 

kV buses in and around the Freeport area were monitored. Table 6-1 shows the potential maximum 

transfer capability in the Coast weather zone after increasing the transfer to the voltage stability limit. 

Table 6-1: Transfer Capability Limit for all the Project Options 

Options Description 

Base load level 

(MW) Maximum transfer (MW) Margin (MW) 

1 STP-Jones Creek 

20451 

22691 2240 

2 Hillje-Jones Creek 22611 2160 

3 Bailey-Jones Creek 22531 2080 

4 

PH Robinson-Jones 

Creek 22011 1560 

5 Only line upgrades 20811 360 

 

The variations in voltage stability margins shown in these results were considered in the development 

of the final recommendation of this ERCOT independent review. Additional details of this analysis are 

provided in Appendix E. 
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7. Sensitivity Studies 

7.1. Higher Load Sensitivity Analysis 

CenterPoint Energy indicated that there were approximately 657 MW of additional potential 

uncommitted industrial load in the area.  Because these customers have not signed a contract with 

CenterPoint for this additional demand, ERCOT did not include this additional 657 MW in the project 

need analysis. This potential load along with the base case committed load makes up the total Freeport 

load of 2932 MW for this higher load sensitivity analysis. This potential load growth scenario was used 

to compare the relative long-term performance of the options.  

The 2022 potential load case included the ‘Bridge the Gap Upgrades’. All five options were tested on 

this case.  

First, ERCOT studied the impact of P1, P2-1 and P7 contingency categories on each of the options. 

Tables 7-1 and 7-2 show the violations for each of the options under this sensitivity analysis. 

 

Table 7-1: 2022 Potential Load P1, P2-1 and P7 Steady State Violations –  

Total number of Unsolved Contingencies 

Option 1 Option 2 Option 3 Option 4 Option 5 

0 0 0 0 1 

 

Table 7-2: 2022 Potential Load P1, P2-1 and P7 Max. Thermal Loading under Steady State  

Element Option 1 Option 2 Option 3 Option 4 Option 5 

Oasis to WA Parish 345kV Circuit 99 - - - 106.2 - 

 

Option 5 had one unsolved contingency due to voltage collapse, but there were no other voltage 

violations for any of the options. 

Based on the previous analyses, ERCOT concluded that Options 2 and 3 were the best alternatives 

for meeting the long-term needs in the area. ERCOT conducted G-1+N-1 and X-1+N-1 contingency 

analysis for these two options with the potential loads. There were no voltage violations under G-1+N-

1 (P3) and X-1+N-1 (P6-2) for either option.  ERCOT observed thermal violations as shown in Table 

7-3.  However, the Singleton-Zenith 345 kV line overload is related to overall Houston area import and 

is not significantly impacted by the more localized Freeport area transmission solutions. 

 

Table 7-3: G-1 + N-1 and X-1 + N-1 Contingency Analysis Thermal Violations for 2022 Potential 

Load Case 

Contingency 

category 
Element Option 2 Option 3 

G-1 + N-1 (P3) Singleton to Zenith 345 kV Circuits 98 & 99 - 100.5 

X-1 + N-1 (P6-2) Singleton to Zenith 345 kV Circuits 98 & 99 101.5 101.3 

Please refer to Appendix F for detailed results. 
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7.2. Planning Guide Section 3.1.3 (4) Sensitivities 

 Generation Addition Sensitivity Analysis 

ERCOT performed a generation sensitivity analysis based on Planning Guide Section 3.1.3(4)(a). 

Generator additions with signed Interconnection Agreements (IA) but that did not meet Planning Guide 

Section 6.9 conditions were added based on the 2017 August Generator Interconnection Status report. 

These generators were applied to the 2022 study case with base loads and ‘Bridge the Gap Upgrades’ 

included. These units were dispatched per the 2017 RTP scope.  

Table 7-4 shows all the generators that were added to the Study Case for this analysis. 

 

Table 7-4: Generators with IA that did not meet Planning Guide Section 6.9 Conditions (2017 

August GIS report) 

GINR 

Number 
Project Name MW Fuel County 

15INR0023 Indeck Wharton 654 Gas Wharton 

16INR0044 Halyard Wharton 419 Gas Wharton 

16INR0074 Chocolate Bayou W 150 Wind Brazoria 

17INR0022 MIRAGE (NET Power LA Porte) 11 Gas Harris 

 

There were no voltage violations under this generation addition sensitivity analysis. However, there 

were thermal violations as displayed in Table 9-5. Detailed results are listed in Appendix G. 

 

Table 9-5: Steady State Thermal Violations with Generation meeting Planning Guide Section 

3.1.3 (4) (a) 

Contingency Category 
Branch Violations 

Element KV Max. Loading (%) 

P1, P2-1, P7 Oasis to WA Parish Ckt 99 345 100.6 

P2-2, P2-3, P4-2, P4-3, P4-4, P4-5, P5 - - - 

P3 (G-1 + N-1) Oasis to WA Parish Ckt 99 345 101.7 

P6-2 (X-1 + N-1) - - - 

P6-1, P6-3 (N-1-1) 
Oasis to Dow Ckt 27 345 133.6 

STP to Jones Creek Ckt 27 345 110.4 
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These generator additions were not able to resolve the reliability criteria violations and, hence, the 

final recommendation would remain the same even if all these generators were included in the base 

case analysis.  

 

 Load Scale Impact Sensitivity Analysis 

Planning Guide Section 3.1.3(4)(b) requires evaluation of the impact of various load scaling on the 

criteria violations seen in this ERCOT independent review. As stated in Section 3.1.1, ERCOT used 

the 2022 East Coast (EC) summer peak case from the 2017 RTP for the steady state analysis.  This 

case was created in accordance with the 2017 Regional Transmission Plan Study Scope and Process 

document which included load scaled down from the respective non-coincident peaks forecasted in 

the North, North Central, West, Far West, South, and South Central weather zones. 

There were five 345 kV circuits with thermal violations under steady state analysis as described in 

Section 3. Power Transfer Distribution Factors (PTDFs) were calculated using PowerWorld Simulator 

for these five lines using Coast weather zone as the sink. Each of the six weather zones on which the 

load scaling was done in the RTP case (North, North Central, West, Far West, South, South-Central) 

was considered a source. Appendix G contains the PTDFs for each of the five circuits under various 

transfers.  

Based on these results, the weighted sum of the calculated PTDFs were 2.38% and 3.66% for Oasis 

– Dow 345 kV and STP – Jones Creek 345 kV overloads, respectively. These values were not 

significant enough to impact the overloads of these lines. ERCOT concluded that the load scaling did 

not have a material impact on the project need, which was primarily driven by the load growth in the 

immediate Freeport area. 
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8. Dynamics Performance 

8.1. Study Data and Assumptions 

A dynamics stability study was performed for the final options that were selected based the steady 
state analysis. This dynamics study scope was limited to observing the transient performance of the 
Freeport system under various contingencies.  
 

 Cases 

The Dynamics Working Group (DWG) LT 2023 summer peak flat start data set posted in March 2017 
and prepared using the 2016 SSWG base cases was used for this study.  
 

 Contingencies 

The following sources were used to screen for the contingencies to include in the dynamics analysis: 

 VSAT screening (filtered based on counties) 

 SSWG contingency dataset (filtered based on counties) 

 Internal ERCOT prepared contingencies  
 

 Topology 

The power flow case from the flat start data set was modified to incorporate the following changes: 

 A 345/138 kV autotransformer with 800 MVA capacity was added at PH Robinson substation. 

This is a Transmission Projects Information Tracking (TPIT) approved project.  

 Freeport ‘Bridge the Gap Upgrades’ were included 

 Option 2 and Option 3 were studied separately and corresponding flat start cases were 

prepared 

 

 Load Modeling 

Initially, the load in the 2023 base case was higher than the load in the 2022 steady state study case. 
All the Freeport area bus loads were modified to match what was used in the steady state analysis in 
the 2022 study case.  
 
The dynamic load model was submitted by CenterPoint Energy. This model reflects the behavior of 
the industrial and residential loads in the study region. 
 

 Generation 

Oyster Creek generation was added to reflect the changes that were approved in the Regional 
Transmission Plan (RTP) case in the Freeport area. No other generation changes were made to the 
base case.  
 

8.2. VSAT Screening 

The 2023 base case was used to prepare the following four VSAT scenarios:  
 

1. Bridge The Gap Upgrades 
2. Option 2 
3. Option 3 
4. Option 3 with Potential Uncommitted Load 



ERCOT Independent Review of the CNP Freeport Master Plan 
Project  ERCOT Public 

19 
 

 
The voltage stability assessment was used to identify the top contingencies and buses of interest for 
each of the four scenarios. All the contingencies (P1, P2, P4/P5 and P7) were filtered by counties in 
and around the study area - Brazoria, Matagorda, Wharton, Fort Bend, Galveston and southern side 
of Harris County. Based on the analysis, selected P1 and P7 contingencies were used to prepare an 
extensive combination of P3 and P6 events.  
 

8.3. PSS/e Transient Analysis 

The transient stability analysis was performed using PSS/e version 33.10 for a selected contingency 
events as listed in section 8.1.2 for the following four scenarios: 
 

1. Bridge The Gap Upgrades 
2. Bridge The Gap Upgrades + Option 2 
3. Bridge The Gap Upgrades + Option 3 
4. Bridge The Gap Upgrades + Option 3 with Potential Uncommitted Load 

 
Based on simulation results, all the four scenarios met both the NERC and ERCOT reliability criteria. 
There were no non-consequential load shed or post fault voltage recovery issues for the contingencies 
events studied. Table 8-1 shows the summary of dynamic stability analysis results for the four 
scenarios. The transient stability simulations results for selected contingency events and their 
corresponding plots are presented in Appendix H. 
 
 

Table 8-1 – Dynamics Stability Analysis Summary 

Case Topological 
Changes 

Contingency Category 

P1 P2 P3 P4, P5 P6 P7 

 
 
 
 
 
 
 
LT2023 
SP 

BTG 
Upgrades 

Stable Stable Stable Stable Stable Stable 

BTG 
Upgrades + 
Option 2 

BTG 
Upgrades + 
Option 3 

BTG 
Upgrades + 
Option 3 + 
Potential 
Load 
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9. Economic Analysis 

Although the need for the project was driven by reliability needs, ERCOT also conducted an economic 

analysis to compare the relative performance of Options 2 and 3.  

The base case for the economic analysis was the 2023 economic case built for the 2017 RTP as the 

starting case. There were no topology changes or generation additions required for this analysis. 

ERCOT modeled Option 2 and 3 in separate UPLAN scenarios and performed production cost 

simulations for the year 2023.  

This relative change in annual system production costs between the two cases was not significant and 

there were no major differences in congestion between the options as studied. 
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10. Conclusion 

An overview of various analyses completed for the long-term options is show in Table 10-1.  
 

Table 10-1 Results Summary 

 

 
 

The results showed that while all options met the reliability criteria for 2022, Option 5 had the highest 

estimated cost, lowest voltage stability transfer margin, and had an extreme event contingency 

limitation.  Therefore, Option 5 was eliminated.   

Option 4 had the next lowest voltage stability transfer margin, had an extreme event contingency 

limitation, and had an estimated cost higher than Option 3.  Therefore, Option 4 was eliminated. 

Option 1 had the highest voltage stability transfer margin, but it was not significantly higher than 

Options 2 and 3.  Option 1 was not preferable because it had an extreme event contingency limitation, 

and it would also create a second STP-Jones Creek 345 kV path, making the Freeport area 

increasingly dependent on that one corridor.  This was concern since the STP-Jones Creek corridor 

parallels the Gulf of Mexico coastline, an area that is prone to hurricanes.  Additionally, Option 1 had 

a higher cost estimate than Option 3. 

Option 2 performed similarly to Option 3, however it had a significantly higher cost estimate and more 

Right of Way (ROW) impact than Option 3.  For these reasons Option 3 was the preferred solution to 

meet the long-term reliability needs for the Freeport area. 

In conclusion, based on forecasted loads and scenarios analyzed, ERCOT determined that there was 

a reliability need to improve the transmission system in the Freeport area in the near-term (2020) and 

long-term (2022).   

The ‘Bridge the Gap Upgrades’ were required to meet the near-term reliability needs. These upgrades 

are estimated to cost of these upgrades is $32,340,000 and they are described as follows: 
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• Loop the 345 kV South Texas Project (STP) – Dow-Velasco circuit 27 into the Jones Creek 

Substation (approximately 0.9 mile) 

• Install 7-ohm in-line reactors at the Jones Creek Substation on the 345 kV STP – Jones Creek 

circuits 18 and 27 

• Install 3rd 345/138 kV 800/1000 MVA Autotransformer at the Jones Creek Substation 

• Install 4th 138 kV Capacitor Bank (120 MVAr) at the Jones Creek Substation 

• Install 1st 138 kV Automatically Switchable Capacitor Bank (140 MVAr) at Jones Creek 

Substation 

• Install 2nd 138 kV Automatically Switchable Capacitor Bank (140 MVAr) at Jones Creek 

Substation 

 

Of the long-term (2022) alternatives studied, Option 3 met the reliability criteria in the most cost 

effective manner. Option 3 had a cost estimate of $214.4 Million and is described as follows: 

• Construct a new approximately 48 mile 345 kV double circuit transmission line from Bailey 

Substation to Jones Creek Substation (2988 MVA emergency rating) 

• Upgrade the 345kV Dow-Velasco to Jones Creek circuits 18 and 27 which is approximately 3 

miles (minimum 1700 MVA emergency rating) 
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11. Designated Provider of Transmission Facilities 

In accordance with the ERCOT Nodal Protocols Section 3.11.4.8, ERCOT staff is to designate 

transmission providers for projects reviewed in the RPG. The default providers will be those that own 

the end points of the new projects. These providers can agree to provide or delegate the new facilities 

or inform ERCOT if they do not elect to provide them. If different providers own the two ends of the 

recommended projects, ERCOT will designate them as co-providers and they can decide between 

themselves what parts of the recommended projects they will each provide. 

CenterPoint Energy owns both Bailey Substation, Jones Creek Substations and all the transmission 

facilities associated with the ‘Bridge the Gap Upgrades’. Therefore, ERCOT designates CenterPoint 

Energy as the designated provider for the 345 kV Bailey to Jones Creek transmission facilities and all 

the transmission facilities listed as ‘Bridge the Gap Upgrades’ in this report.  
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12. Appendices 

Appendix A 
2020, 2022 Study 

Case Violations_A.xlsx
 

Appendix B 
2020, 2022 Study 

Case Violations_with BtGUpgrades_B.xlsx
 

Appendix C 
Options 

diagram_C.docx
 

Appendix D 
Options_Summary_

Committed_Load_D.xlsx
 

Appendix E 
VSAT_Transfer_Resu

lts_E.xlsx
 

Appendix F 
2022 PotLoadCase 

Violations_AllOptions_F.xlsx
 

Appendix G 
2022_PG_3.1.3(4)a_V

iolations_G.xlsx

PG_3.1.3(4)b_LoadS

caleSensitivity_G.xlsx
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Appendix H 

 

 


