	 Flight Schedule for Version 4.0 Flights in 2019
	0219

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Dec. 12, 2018

	IN-FLIGHT SIGNUP DEADLINE 
The following 4 steps must be completed by 5pm CPT on the deadline for New MPs:
1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for Current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Jan. 16, 2019

	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)

The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT March 8, 2019. All scripts are expected to be completed by 5:00 PM CPT March 28, 2019.

	Feb. 22, 2019

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Jan. 18, 2019

	TDSPs and ERCOT complete communication of connectivity testing schedule to each Trading Partner 
	Jan. 21, 2019

	Connectivity and Penny (if applicable) Testing begins for Testing Participants 

	Jan. 23, 2019

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Feb. 4, 2019

	Day 1 Transactions flow 


	Feb. 11, 2019

	Flight tentatively scheduled to conclude 

	Feb 22, 2019

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)


	Feb 25, 2019

	Contingency/Adhoc Testing scheduled to conclude for Flight
	Apr 5, 2019
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	0619

	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	Mar. 27, 2019

	IN-FLIGHT SIGNUP DEADLINE

The following 4 steps must be completed by 5pm CPT on the deadline for New MPs:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for Current MPs:

1. TW updated on ERCOT Retail Testing Website
2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	May 8, 2019

	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)
The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT June 28, 2019. All scripts are expected to be completed by 5:00 PM CPT July 26, 2019. 

	June 14, 2019

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	May 10, 2019

	TDSPs and ERCOT complete communication of connectivity testing schedule to each Trading Partner


	May 15, 2019

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 

	May 14, 2019

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	May 28, 2019

	Day 1 Transactions flow 


	June 3, 2019

	Flight tentatively scheduled to conclude 

	June 14, 2019

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)


	June 17, 2019

	No transactions week of July 4
	July 1 – July 5
2019

	Contingency/Adhoc Testing scheduled to conclude for Flight
	Aug 2, 2019
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	Activity
	Calendar Date

	Notice from ERCOT Retail Client Services of the next flight for Retail Market Testing sent to ERCOT lists.ercot.com distribution


	July 31, 2019

	IN-FLIGHT SIGNUP DEADLINE

The following 4 steps must be completed by 5pm CPT on the deadline for New MPs:

1. CR must have submitted ERCOT LSE Application and Application Fee

2. CR must have filed for PUC REP Certification 

3. TW updated on ERCOT Retail Testing Website 

4. Send an e-mail of intent to test to ERCOT at: RetailMarketTesting@ercot.com
The following steps must be completed by 5pm CPT on the deadline for Current MPs:

1. TW updated on ERCOT Retail Testing Website
2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com

	Sept. 11, 2019


	ADHOC SIGNUP DEADLINE (Current MPs Only, subject to Flight Administrator and TDSPs’ Approval)
The following steps must be completed by 5pm CPT on the deadline for current MPs:

1. TW updated on ERCOT Retail Testing Website

2. Send an email of intent to test to ERCOT at: RetailMarketTesting@ercot.com
Market Participant is required to complete their connectivity and/or penny tests by 5:00 PM CPT November 1, 2019. All scripts are expected to be completed by 5:00 PM CPT November 15, 2019.

	Oct. 18, 2019

	Communication from ERCOT Flight Administrator of Testing Participants to each TDSP


	Sept. 13, 2019

	TDSPs and ERCOT complete communication of connectivity testing schedule to each Trading Partner


	Sept. 17, 2019

	Connectivity and Penny (if applicable) Testing begins for all Testing Participants 
	Sept. 17, 2019

	TDSPs communicate Test bed load to Trading Partners and ERCOT


	Sept. 30, 2019

	Day 1 Transactions flow 


	Oct. 7, 2019

	Flight tentatively scheduled to conclude 

	Oct 18, 2019

	Contingency/Adhoc Period begins (Adhoc Testing only available for Current MPs)


	Oct. 21, 2019


	Contingency/Adhoc Testing scheduled to conclude for Flight
	Nov 15, 2019


* The testing schedule may change if there are TX SET changes or a version upgrade


