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1
OVERVIEW  
1.1
Certification Plan  
(1)
Market Participants must be certified to conduct business in the Texas electric choice market.  The purpose of this document is to define the market plan for testing commercial operations systems and business processes to support the Texas electric choice market.  This document addresses testing requirements and procedures between ERCOT and Market Participants and point-to-point testing between Market Participants.  The Texas Market Test Plan (TMTP) applies to Market Participants doing business in the Texas electric choice market. 
(2)
The TMTP addresses the following:  

(a)
Flight requirements for Market Participants and ERCOT;
(b)
Flight Administrator and success criteria;
(c)
Flight guidelines;
(d)
Flight details and phases;
(e)
Testing scenarios for certification in the Texas electric choice market.
(3)
Market Participants and ERCOT must adhere to the Nodal Protocols, with particular emphasis on:
(a)
Protocol Section 15, Customer Registration; 

(b)
Protocol Section 16, Registration and Qualification of Market Participants;
(c)
Protocol Section 19, Texas Standard Electronic Transaction.
(4)
Market Participants are obligated to comply with the TMTP.  In the event of a conflict between the TMTP and the ERCOT Protocols or Public Utility Commission of Texas (PUCT) Substantive Rules, the ERCOT Protocols and PUCT Substantive Rules take precedence over the TMTP. 

(5)
Each Market Participant in the Texas electric choice market has specific requirements that shall be met before it will be allowed to begin production processing.  The ERCOT Protocols and PUCT rules specify many of these requirements in detail.  Market Participants shall thoroughly understand these requirements.

(6)
Additional certification requirements that fall outside the scope of this document may be specified by the PUCT and/or ERCOT.

1.2
Texas Market Test Plan Revision
(1)
The Texas Standard Electronic Transaction (Texas SET) Working Group is responsible for maintaining and updating the information in the Texas Market Test Plan (TMTP), as defined in Protocol Section 19.8, Retail Market Testing.  Changes to the TMTP shall be reviewed by the Texas SET Working Group and approved by the Retail Market Subcommittee (RMS).
2          PRE-FLIGHT ACTIVITIES 
(1)
The following pre-flight activities shall be met before a Market Participant enters flight certification:
(a)
New Competitive Retailers (CRs):
(i)
Apply for and receive a Data Universal Numbering System (DUNS) Number; 
(ii)
Submit the appropriate registration form and application fee to ERCOT; 

(iii)
If registering as a Retail Electric Provider (REP), apply for REP certification with the Public Utility Commission of Texas (PUCT);  

(iv)
Register for an upcoming flight using ERCOT’s Flight Certification website.  Registration must be submitted by the Authorized Representative or the Backup Authorized Representative; 

(v)
Submit testing specifications through ERCOT’s Flight Certification website.  Trading partners are required to document specific details of any manually-assisted processes in the comments section of the testing specification form on ERCOT’s Flight Certification website; 
(vi)
Work with ERCOT Client Services on next steps to enter the Texas electric choice market.
(b)
Existing CRs and Transmission and/or Distribution Service Providers (TDSPs):
(i)
Register for an upcoming flight using ERCOT’s Flight Certification website.  Registration must be submitted by the Authorized Representative or the Backup Authorized Representative;
(ii)
Submit testing specifications through ERCOT’s Flight Certification website.  Trading partners are required to document specific details of any manually-assisted processes in the comments section of the testing specification form on ERCOT’s Flight Certification website.
(c)
CRs Adding a DUNS + 4:
(i)
An existing CR testing a DUNS + 4 entity shall submit the appropriate registration form and application fee to ERCOT; 
(ii)
If registering as a REP, apply for REP certification with the PUCT;  

(iii)
Register for an upcoming flight using ERCOT’s Flight Certification website.  Registration must be submitted by the Authorized Representative or the Backup Authorized Representative;
(iv)
Submit testing specifications through ERCOT’s Flight Certification website.  Trading partners are required to document specific details of any manually-assisted processes in the comments section of the testing specification form on ERCOT’s Flight Certification website.
(d)
New TDSP:
(i)
Apply for and receive a DUNS Number;
(ii)
Submit the appropriate registration form to ERCOT;
(iii)
Send an “Intent to Test” email to participate in the next test flight to RetailMarketTesting@ercot.com from the Authorized Representative or Backup Authorized Representative;
(iv)
Submit testing specifications through ERCOT’s Flight Certification website.  Trading partners are required to document specific details of any manually-assisted processes in the comments section of the testing specification form on ERCOT’s Flight Certification website; and
(v)
Work with ERCOT Client Services on next steps to enter the Texas electric choice market.  
(e)
Non-Opt-In Entity (NOIE):
(i)
NOIEs who plan to submit their usage to ERCOT via North American Energy Standards Board (NAESB) will be required to test in one of ERCOT’s test flights in order to do so;  
(ii)
Send an “Intent to Test” email to participate in the next test flight to RetailMarketTesting@ercot.com from the Authorized Representative or Backup Authorized Representative; and 

(iii)
Submit testing specifications through ERCOT’s Flight Certification website.  Trading partners are required to document specific details of any manually-assisted processes in the comments section of the testing specification form on ERCOT’s Flight Certification website.
3
Standards
(1)
Market Participants participating in the Texas electric choice market must use Texas Standard Electronic Transactions (Texas SETs)/the American National Standards Institute X12 (ANSI X12) Electronic Data Interchange (EDI) which will be transported using the North American Energy Standards Board (NAESB) Electronic Delivery Mechanism (EDM).  For more information on those standards refer to the Texas SET Implementation Guides and the Texas Data Transport & MarkeTrak Systems Working Group (TDTMS) NAESB EDM v1.6 Implementation Guide for retail operations.
(2)
Market Participants may not refuse to test the basic processes necessary to ensure that the retail systems operated by the Market Participants interface properly with both ERCOT’s systems and other Market Participants’ systems.  Market Participants may elect to not participate in testing optional processes as identified in this document but will inform their trading partners and the Market Flight Administrator in advance.  As much as possible, the same automated processes that will be used in production should be used during testing.  Where not possible, any areas that require manually-assisted processes shall be documented in advance in the comments section of the testing specification form on ERCOT’s Flight Certification website and communicated to trading partners at the beginning of the testing cycle. 

(3)
All entities participating in ERCOT’s technical certification testing will use dedicated test environments that are representative of their production environments. 
(4)
All parties shall send Functional Acknowledgements (FA/997) for all EDI transactions during testing.  Functional Acknowledgements provide a critical audit trail, and all parties shall monitor acknowledgements sent and received.
4
Flight Responsibilities
(1)
Responsibilities specific to testing and validating Market Participants’ systems and processes are contained in this section.  The following responsibilities shall be met before a Market Participant receives certification that its systems are ready to go into production with its trading partners.
4.1 
Flight Breakdown

4.1.1 
Prior to Technical Certification Testing
(1)
Prior to testing, Competitive Retailers (CRs) shall:
(a)
Implement a dedicated test system that closely resembles production.  Receive, review, and load the test Electric Service Identifiers (ESI IDs) and associated zip codes from Transmission and/or Distribution Service Provider (TDSP); and
(b)
Review Testing Frequently Asked Questions (FAQs) (link at Section 9, Appendices, Appendix A, Resources). 
(2)
Prior to testing, TDSPs shall:
(a)
Establish a test bed of ESI IDs and zip codes, including enough ESI IDs to cover all required scripts for each of the CRs;
(b)
Provide ERCOT and CRs with all required test bed data through ERCOT’s Flight Certification website; and
(c)
Review Testing FAQs prior to testing (link at Appendix A).

(3)
Prior to testing, ERCOT shall:
(a)
Review Testing FAQs prior to testing (link at Appendix A);
(b)
Validate the test ESI IDs and associated zip codes from the TDSP.
4.1.2
During Technical Certification Testing (occurs during Business Hours on a Retail Business Day)
(1)
During testing, CRs shall:
(a)
Establish technical connectivity with ERCOT and TDSP trading partners. Connectivity schedules are arranged by the dates stated in the Approved Test Flight Schedule located on the ERCOT website;
(b)
As applicable, participate in testing conference calls as designated by the Flight Administrator; 
(c)
Adhere to the established test schedule by sending transactions on the given day in accordance with the corresponding test script.  If a CR cannot complete its assigned tasks, the CR will need to contact its ERCOT testing team representative and/or trading partner testing representative;
(d)
Contact the ERCOT testing team representative and/or trading partner testing representative in the event transactions are not received in accordance with the corresponding test script.
(2)
During testing, TDSPs shall: 
(a)
Establish technical connectivity with ERCOT and CR trading partners. Connectivity schedules are arranged by the dates stated in the Approved Test Flight Schedule located on the ERCOT website;
(b)
As applicable, participate in testing conference calls as designated by the Flight Administrator; 
(c)
Adhere to the established test schedule by sending transactions by the given day in accordance with the corresponding test script.  If the TDSP cannot complete its assigned tasks, the TDSP will need to contact its ERCOT testing team representative and/or trading partner testing representative;
(d)
Contact the ERCOT testing team representative and/or trading partner testing representative in the event transactions are not received in accordance with the corresponding test script.

(3)
During testing, ERCOT shall: 

(a)
Establish technical connectivity with TDSP and CR trading partners.  Connectivity schedules are arranged by the dates stated in the Approved Test Flight Schedule located on the ERCOT website;
(b)
Organize testing conference calls as needed; 

(c)
Adhere to the established test schedule;
(d)
Contact affected Market Participants in the event they are unable to send transactions in accordance with the corresponding test script;
(e)
Contact affected Market Participants in the event they did not receive transactions in accordance with the corresponding test script. 

4.1.3
Production

(1)
During production, CRs shall: 
(a)
Complete all trading partner agreements necessary prior to moving into production.  This will be determined by the individual TDSP;
(b)
Receive a certification letter from ERCOT;
(c)
Continue to work with the Public Utility Commission of Texas (PUCT), TDSPs, and ERCOT Client Services to complete any additional requirements prior to going into production.

(2)
During production, TDSPs shall: 

(a)
Receive a certification letter from ERCOT;
(b)
Continue to work with the PUCT, CRs, and ERCOT Client Services to complete any additional requirements prior to going into production.

(3)
During production, ERCOT shall: 
(a)
Distribute certification letters;
(b)
Assist Market Participants with production migration.

5
Flight Administrator Requirements

(1)
The Flight Administrator will act as a neutral facilitator throughout testing and is the final authority on all levels of business process certification among trading partners, including verification that a party has successfully passed testing and is eligible to go into production.  Failure to meet agreed-upon expectations for certification may result in actions up to and including failure to qualify for the current flight. 
(2)
Primary duties for the Flight Administrator will be to:

(a)
Follow escalation procedures set forth in the Texas Market Test Plan (TMTP); 
(b)
Moderate testing and report as necessary on test status, including progress and issues, to ERCOT, the Retail Market Subcommittee (RMS), the Texas Standard Electronic Transaction (Texas SET) Working Group, other appropriate subcommittees as needed, and/or the Public Utility Commission of Texas (PUCT); 
(c)
Verify testing eligibility of Market Participants with ERCOT;
(d)
Ensure that Market Participants’ testing specifications are updated with the current testing contacts displayed on ERCOT’s Flight Certification website;
(e)
Ensure the testing specifications are provided by all testing Market Participants by the testing specifications deadline;
(f)
Ensure that Market Participants participating in the flight have completed all requirements necessary prior to testing, as found in Section 4.1.1, Prior to Technical Certification Testing, of this document;
(g)
Develop a consolidated list of Frequently Asked Questions (FAQs) and post on the ERCOT website;
(h)
Attend Texas SET Working Group meetings or send appropriate representation;
(i)
Review and provide input to the Texas SET Working Group agenda prior to meetings;
(j)
Assist the Texas SET Working Group in developing a standard test plan for point-to-point and end-to-end business processes;
(k)
Assist the Texas SET Working Group in developing test scripts;
(l)
Facilitate end-to-end testing between ERCOT and Market Participants and point-to-point business processes between trading partners;
(m)
Facilitate flight conference calls as needed with Market Participants;
(n)
Act as an issue resolution agent for technical and process issues among Market Participants;
(o)
Confirm that Market Participants have completed ERCOT’s technical certification testing;
(p)
Verify adherence to Texas SET standards by all Market Participants and ERCOT;
(q)
Maintain current flight testing status on ERCOT’s Flight Certification website;
(r)
Adhere to the RMS-approved flight tasks/timelines.

6
Escalation Procedures
(1)
Market Participants shall attempt to work through any issues with their trading partners.  The Flight Administrator may be contacted to assist in resolution of an issue if the Market Participants are unable to resolve on their own.  If a resolution cannot be found, the Flight Administrator will determine if the Market Participants should retest in a subsequent flight.  In the event a Market Participant is not responsive, the Flight Administrator will contact the Authorized Representative.  If resolution is not achieved, the issue will be escalated through the appropriate Technical Advisory Committee (TAC) subcommittee.

(2)
If ERCOT has a testing issue, the Texas Standard Electronic Transaction (Texas SET) Working Group leadership may be contacted to assist in resolution.  Texas SET leadership may contact the Retail Market Subcommittee (RMS) leadership and ERCOT senior management if appropriate. 
7
Texas Retail Market Testing Website 

(1)
The Flight Administrator maintains the Texas Retail Market Testing website that details the current status of the testing process. The URL for this website can be found in Section 9, Appendices, Appendix A, Resources.  

(2)
This website includes:

(a)
Link to the Texas Market Test Plan (TMTP); 
(b)
Test scripts;
(c)
Link to the Approved Test Flight Schedule timelines;
(d)
Updates on changes or special circumstances concerning retail market flight testing;
(e)
Link to the Texas Standard Electronic Transaction (Texas SET) Working Group page on the ERCOT website containing the Texas SET Working Group meeting schedule;
(f)
Frequently Asked Questions (FAQs) on the testing process;
(g)
Market links.
7.1
Testing Specifications 
(1)
Each Market Participant will provide testing specifications on ERCOT’s Flight Certification website.  Testing specifications include basic contact information and specific testing communications information required for effective testing.  ERCOT’s Flight Certification website contains production specifications.  It also identifies processes that will be tested, including optional functions that the Market Participant may wish to test.   

7.1.1
Contacts
(1)
Testing Market Participants shall provide daily and emergency contact information for the test lead and the test lead alternate.  The Authorized Representative or Backup Authorized Representative may be contacted to assist with issue resolution.
(2)
Business contacts must be employees of the Market Participant, not from a vendor or Market Interface Service Provider (MISP).  Technical contacts, on the other hand, may be from a vendor or MISP.
7.1.2
Exceptions to the Test Plan

(1)
This test plan details full testing requirements for Market Participants.  There are legitimate scenarios where a party will not support a feature or scenario that is identified in a test script.  In these cases, a party can claim an exception to the test plan.  Exceptions shall be documented in the comments section of the testing specifications in ERCOT’s Flight Certification website, and shall be approved by the Flight Administrator.  The Flight Administrator will review exceptions on a case-by-case basis to determine the potential impact on the market.  Parties that claim approved exceptions will not be required to test those features.  Once approved, this information will be shared with trading partners.

7.1.3
Manually-Assisted Processes
(1)
Any areas that require manually-assisted processes shall be documented in advance in the comments section of the testing specifications page of ERCOT’s Flight Certification website and communicated to trading partners at the beginning of the testing cycle.  The American National Standards Institute X12 (ANSI X12) formatted files shall never be altered manually.
7.2
Testing to Production Checklist

(1)
Once testing has been completed, the Market Participant should access the Testing to Production Checklists located on the Texas Retail Market Testing page on the ERCOT website.
(2)
ERCOT and Transmission and/or Distribution Service Providers (TDSPs) are responsible for reviewing and updating the Testing to Production Checklists annually.  Any updates should be sent to ClientServices@ercot.com. 
8
Flight Definitions, Requirements and Schedule
(1)
Pursuant to Public Utility Commission of Texas (PUCT) rules, any entity intending to participate in the Texas electric choice market must successfully certify their retail commercial applications through Texas retail market testing and maintain that certification in accordance with Texas Standard Electronic Transaction (Texas SET) version upgrades.
8.1
Flight Schedule

(1)
The Texas Standard Electronic Transaction (Texas SET) Working Group will draft a Flight Schedule to be recommended for approval by the Retail Market Subcommittee (RMS).  The Flight Schedule will inform Market Participants of the dates and tasks for each flight.  The approved Flight Schedule is posted on the ERCOT website.  A link is provided in Section 9, Appendices, Appendix A, Resources, of this document. 
8.2
In-Flight 
(1)
Market Participants are required to test the following enhancements during the in-flight period of the approved market Flight Schedule. 
8.2.1
New Market Participant

(1)
All new Market Participants shall certify their retail commercial applications during the in-flight period of a scheduled market test flight.
8.2.2 
Retail Market Subcommittee (RMS) Approved Market Enhancements
(1)
All Market Participants, including ERCOT, may be required to complete certification through Texas retail market testing in circumstances including, but not limited to:  

(a)
Retail Market Guide revisions;
(b)
Texas Standard Electronic Transaction (Texas SET) Working Group  enhancements;
(c)
Public Utility Commission of Texas (PUCT) rule makings;
(d)
Market-wide software upgrades.
8.2.3
Market Participant Adding a New Service Territory/New Trading Partnership with a Municipally Owned Utility (MOU) or Electric Cooperative (EC)
(1)
All new Municipally Owned Utility (MOU) or Electric Cooperative (EC) trading partnerships shall go through the in-flight testing process as described in the Texas Market Test Plan (TMTP) during a scheduled market test flight. 
8.2.4
Market Participant Changes to a Non-Established Market Interface Service Provider

(1)
A Market Participant that chooses to change to a new Market Interface Service Provider (MISP) that has not successfully completed ERCOT’s technical certification testing for another Market Participant in the service territory in question is considered a Non-Established Market Interface Service Provider (MISP).  
(2)
A Market Participant may not switch to a Non-Established MISP as an emergency.  A switch to a Non-Established MISP by a Market Participant is not considered forOut-of-Flight testing and does require full Texas retail market testing.  This Market Participant is required to execute tests during an in-flight market test flight.
8.3
Out-of-Flight
(1)
During the course of business, it may become necessary for a Market Participant to test Out-of-Flight changes.  It is the responsibility of the Market Participant to inform their trading partners and coordinate with them on an appropriate time that testing can be accommodated. 
8.3.1
Current Market Participant adds a new additional Data Universal Numbering System (DUNS) Number for a certified Retail Electric Provider (REP)
(1)
A Market Participant who has completed ERCOT’s technical certification testing in the Texas electric choice market with the current Texas Standard Electronic Transaction (Texas SET) version determines that it needs to establish a new additional Data Universal Numbering System (DUNS) number (DUNS or DUNS + 4) for a certified Retail Electric Provider (REP) under that Market Participant’s existing umbrella.  In this instance the certified Market Participant in a specific service territory is simply adding a new trade name and DUNS number that will be utilizing the same Load Serving Entity (LSE), banking relationships, back-end systems, Transmission and/or Distribution Service Provider (TDSP) territories, functionality, and the same established Electronic Data Interchange (EDI) Provider. If any of these criteria differ from the original DUNS, the Competitive Retailer (CR) will need to test during the in-flight period and use the New CR track. 
8.3.2
Current 
Market Participant Adds a New Service Territory/New Trading Partnership

(1)
A new service territory/new trading partnership is defined as a current Market Participant who has completed ERCOT’s technical certification testing with the current Texas SET version that is adding a TDSP trading partnership. 
8.3.3
Current Market Participant Changes to an “Established” Market Interface Service Provider

(1)
A Market Participant who has completed testing certification with the current Texas SET version determines that it needs to change its Market Interface Service Provider (MISP) to another MISP that is currently serving another Market Participant in a specified service territory or to an Established MISP.  

(2)
Market Participants may not test with two different MISPs in the same flight.  If a Market Participant chooses to test for a change of MISPs during a Texas SET version release, that Market Participant must use the same MISP in production.

8.3.4
Bank Changes

(1)Market Participant may need to change the banking information that it is currently using.  The changes may be caused by any number of reasons including bank mergers or upgrades to newer releases of American National Standards Institute (ANSI) standards.  Additionally, these changes may result in new routing codes, account numbers, format changes to the remittance advice or other changes that would affect one party’s ability to deliver and/or reconcile invoices and payments. Since banking is point to point the ERCOT Flight Administrator is not required to be notified for a change.  


8.3.5
Additional Functionality
(1)
Market Participants may test additional functionality that could include the following:

(a)
Continuous Service Agreement (CSA); and
(b)
Public Utility Commission of Texas (PUCT) option changes.
8.3.6
Payment Type Changes
(1)
It is recommended that when a trading partner or its banking institution changes their payment type (e.g., from Automated Clearing House (ACH) to wire or vice versa) they should notify each other and shall complete any testing needed with one another prior to making the change (e.g., penny test).

8.3.7
System Change
(1)
In the event Market Participants need to make changes to their market-facing systems used for connectivity, translation, and other back-end processes, testing may be required in either the in-flight or out-of-flight period
.  It is considered good business practice for Market Participants and ERCOT to perform internal testing to help minimize the risk to the market and communicate any changes to their trading partners as defined in Retail Market Guide Section 12, Market Participant Communication Process.  Any market-facing system changes may require updates to the affected Market Participant’s testing specifications in ERCOT’s Flight Certification website. 
(a)
Connectivity System Changes and/or Updates - Changes to market-facing systems used to send/receive files to/from trading partners including North American Energy Standards Board (NAESB) Electronic Delivery Mechanism (EDM) communications and changes to security keys will require testing in either the in-flight or out-of-flight periods
. 
(b)
Translator System Changes and/or Updates - When translators or data transformation systems that create Electronic Data Interchange (EDI) American National Standards Institute X12 (ANSI X12) files are changed or upgraded, testing may be required in either the in-flight or out-of-flight periods
. 
(c)
Back-end System Changes and/or Updates - ERCOT and Market Participants are not required to test when changes are made to their back-end system(s) but may request to test with all, some, or none of their trading partners during in-flight or Out-of-Flight periods.
8.3.8
Emergency 
(1)
There are a number of scenarios that may dictate emergency action to resolve production problems.  Emergency or out-of-flight change testing guidelines address situations including, but not limited to:

(a)
System failures;
(b)
Disaster recovery;
(c)
Business continuity plan execution;
(d)
Market Suspension;
(e)
Failure of internal or subcontracted entities; and 

(f)
Current bank used by a Market Participant goes out of business.

8.4
Other testing requirements
(1)
Non Opt-In Entity (NOIE)
NOIE testing is different from normal flight testing.  It uses a script spreadsheet in place of ERCOT’s Flight Certification website for tracking script progress.  NOIEs are not bound to the Flight Schedules, but must test between blackout periods.  The Flight Administrator is the final authority on testing availability and timelines.  NOIEs will test submitting usage through North American Energy Standards Board (NAESB).  NOIE testing will include the following:
(a)
Connectivity testing;
(b)
Spring and Fall Daylight Savings Time (DST);
(c)
Usage overlaps;
(d)
Cancels and rebills.
9
Appendices
Appendix A - Resources
The Texas Retail Market Testing Website can be found at:

http://www.ercot.com/services/rq/lse/trt
Texas SET Implementation Guidelines, Transaction Names and Swimlane Diagrams can be found at:

http://www.ercot.com/mktrules/guides/txset/index.html
Protocols can be found at:

http://www.ercot.com/mktrules/nprotocols/


ERCOT Registration information can be found at:

http://www.ercot.com/services/rq/index.html
The Master Flight Calendar can be found at:

http://www.ercot.com/services/rq/lse/trt
The FAQ spreadsheet providing questions and answers relating to Retail Testing can be found online at:

http://www.ercot.com/services/rq/lse/trt
Appendix B - Testing Requirements Matrix 

The Testing Requirements Matrix can be found at: 

http://www.ercot.com/services/rq/lse/trt
Appendix C – Glossary of Terms & Acronyms Used in this Document not defined in Section 2 of the ERCOT Protocols

Additional DUNS by Certified REP – determined by a Market Participant who is certified in the Texas electric choice market with the current Texas SET version; involves adding a new trade name and Data Universal Numbering System (DUNS) Number for a Market Participant in a specific service territory.

ANSI X12 - The American National Standards Institute X12 standard relates to shared ways of defining formats and procedures for exchanging documents.
EDI Provider - used for testing purposes by a Market Participant who is certified in the Texas marketplace with the current Texas SET version.
EDM- Electronic Delivery Mechanism

Established Market Interface Service Provider (MISP) - an organization or company that provides both connectivity and translation services to another Market Participant in the same service territory and that has successfully tested in the marketplace provided they tested using the current Texas SET version.
Existing Market Participant, Existing CR, and Current Market Participant - for use in the Texas Market Test Plan (TMTP) is defined as a Market Participant that has successfully completed a previous flight test for the current Texas SET release and has not terminated their relationship with ERCOT.

Market Interface Service Provider (MISP) - refers to a Market Participant’s internal organization or an outsourced company that provides both connectivity and translation services for a Market Participant. 

NAESB – North American Energy Standards Board 
New Market Participant or New CR for use in the TMTP- defined as a Market Participant that has not successfully completed a previous flight test for the current Texas SET release or has terminated their relationship with ERCOT.

Non-Established Market Interface Service Provider (MISP) - refers to a Market Participant’s internal organization or an outsourced company that provides both connectivity and translation services for a Market Participant that has not successfully completed ERCOT’s technical certification testing for another Market Participant in the service territory in question.
TMTP- Texas Market Test Plan
Trading Partner- Entities that exchange Electronic Data Interchange (EDI) transactions
Translator Systems- include any hardware, software, and system configuration used to create the ANSI X12-compliant files sent to Transmission Service Providers (TSPs).  It does not include mapping.
Appendix D – Approved Test Flight Schedule 

The schedule for Approved Test Flights can be found online at: 

 http://www.ercot.com/services/rq/lse/trt

�Should this also state Out-of-Flight


�Should Current be replaced with another term (i. e. LSE)?


�Are we trying to get rid of the ad hoc periods?


�See previous note.


�See previous note.
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