






	DRAFT
	
	ERS Procurement Schedule

	April 2023 through May 2023 Standard Contract Term

	Date
	Action

	Thursday
	January 19, 2023
	DRAFT Technical Requirements & Scope of Work posted

	Tuesday 
	January 31, 2023
	RFP posted to ERS web page

	Thursday
	February 2, 2023
	Market Participant comments on TRSOW due at ERCOT

	Friday
	February 3, 2023
	WebEx for TRSOW comments (if requested). Last date to request baseline reviews

	On or before 
	February 3, 2023
	Pre-Populated ERID books get posted to the MIS

	Monday
	February 6, 2023
	First day of ERS Resource ID (ERID) process— submittal of Resources for baseline assignment & capacity pre-screening

	Friday
	March 3, 2023
	Last date to submit ERS Resource IDs (ERID).

	Friday
	March 10, 2023
	Deadline for resolving ERID errors (for ERIDS received prior to deadline)

	Friday
	March 10, 2023
	QSE may begin submitting offers for review.

	Monday
	March 13, 2023
	Offer Due (midnight):  QSEs submit competitive & Self-Provision offers

	On or before
	March 17, 2023
	Self-Providing QSEs submit the ERS Notification of Self-Provision Form

	On or before
	March 17, 2023
	Self-Providing QSEs notified of options for adjusted commitment levels.

	On or before
	March 17, 2023
	Self-Providing QSEs provide ERCOT with final Self-Provision commitment

	On or before
	March 20, 2023
	Award Notifications are posted to the MIS.

	Friday
	March 31, 2023
	Deadline for ERCOT to post ERS Procurement Summary to the MIS

	Thursday
	April 20, 2023
	Fully validated Weather-Sensitive Update for May

	Monday
	May 29, 2023
	ERCOT Holiday-Memorial Day

	Wednesday
	May 31, 2023
	Disclosure of AprMay23 offers

	Monday
	June 5, 2023
	NOIE or non-TDSP interval meter data due for the month of April

	Tuesday
	July 4, 2023
	ERCOT Holiday-Independence Day

	Wednesday
	July 5, 2023
	NOIE or non-TDSP interval meter data due AprMay23 availability

	Wednesday
	July 5, 2023
	Deadline for submitting end of SCT meter data affidavits.

	Friday
	July 14, 2023
	Unofficial availability & event performance data posted to the MIS.

	Friday
	July 21, 2023
	Deadline for review of unofficial availability & event performance data.

	Monday
	August 14, 2023
	Approximate Settlement Date for AprMay23 SCT


*Testing – meter data is due 35 days after a test or event



