
2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30

PURA Ch. 40
Dual Billing/POLR

Utilities Code 182
Customer Confidentiality for 

MOU

Rates

pro forma PUC
approves

PUC 
Open 

Meeting

Mar. 9th  
Settlement 

Approval

2023

January February March April September October

Pass to Delegation

COMPLETE

Pass to Delegation

COMPLETE
Budget is 

normally 

Passed

Legislative Process

Committee--> 

House-->  Senate

-->Governor

G

O

A

L

If expected to NOT 

pass, add language 

to another bill.

E

N

D

Govenor 

Normally 

Signs Bills

Most bills passed in April

FILED

HB 2663

SB 1170
Bills become 

law - 9/1

(if not 2/3 

approved)

June

Chapter 5

Blackout Period

Sep 11 - 29

No new market 

transactions
Customers "Move In" to 

their chosen REP

Transition ESI IDs to REPs on their 

billing cycle day

System Configuration Create ESI IDs
Assign Customers to 

Default REPs

Customer Choice - 

Selection of REPs

Aug 2 - Sep 11
Start receiving MOVE-IN orders from 

REPs

ERCOT cannot receive Move-In 

Transactions greater than 90 day ahead 

of the move in.

REP 

Welcome 

Package

Market

Transactions

System Testing Flight Testing
March 8 - June 23

July August

Response Due 

1/23
SUBMITTED

PUC Staff Review Process
Present to 

EUB / CC

Received 

Rates 

Structure

May

FILED

HB 2664

SB 1171

If 182 Fails to pass 2/3 AND 

absent a clear designation of 

ERCOT, we work on a 

contract with ERCOT.  Else, 

we cannot move to 

competition.

MUST Send ESI/Load Profile to 

ERCOT or Customer Choice 

cannot happen 

DUE 6/3:  

Protocol requires 120 days 

prior to Opt-in Date of 10/1

Protocol Revision to allow 60 

days, then DUE 8/2.

Transfer Load to ERCOT

Transfer Remaining 30% of 

Customer Load Into ERCOT

Contestation
Bond 

Process

(~30 days)

Bond Issue

Construction

COMPLETE

SPS Filed 

with FERC 

2/21

Start 60 day 

timeline

FERC Approves Load 

Transfer
60 Day Review Process starting on 2/21

Texas

AG

Approves

Bond 

Issuance

Approval
EUB - 3/20

City Council

Workshop - 3/28

Comments 

Due 1/9

Create MCL 

and send to 

REPs

Market Feedback

Present to RMS in 

March

Draft 
Chapter 5

Customer Protection Rules

Discretionary Fees

Approval
EUB - 4/18

CC - 4/25

City Council

Approval
4/11

All Customer must be in ERCOT prior to Retail Competition

60 Days (Aug 2)


