






	ERS Procurement Schedule

	December 2025 through March 2026 Standard Contract Term

	Date
	Action

	Friday
	September 19, 2025
	DRAFT Technical Requirements & Scope of Work posted

	Thursday
	October 2, 2025
	RFP posted to ERS web page

	Friday
	October 3, 2025
	Market Participant comments on TRSOW due at ERCOT

	Monday
	October 6, 2025
	WebEx for TRSOW comments (if requested). Last date to request baseline reviews

	Monday
	October 7, 2025
	Pre-Populated ERID books get posted to the MIS

	Friday
	October 11, 2025
	ERS Resource ID (ERID) process begins— submittal of Resources for baseline assignment & capacity pre-screening

	Friday
	November 1, 2025
	Last date to submit ERS Resource IDs (ERID).

	Friday
	November 8, 2025
	Deadline for resolving ERID errors (for ERIDS received prior to deadline)

	Friday
	November 8, 2025
	QSE may begin submitting offers for review.

	Wednesday
	November 13, 2025
	Extended Offer Due (5pm):  QSEs submit competitive & Self-Provision offers

	On or before
	November 15, 2025
	Self-Providing QSEs submit the ERS Notification of Self-Provision Form

	On or before
	November 15,2025
	Self-Providing QSEs notified of options for adjusted commitment levels.

	On or before
	November 15,2025
	Self-Providing QSEs provide ERCOT with final Self-Provision commitment

	On or before
	November 22, 2025
	Award Notifications are posted to the MIS.

	Wednesday
	November 27, 2025
	Deadline for ERCOT to post ERS Procurement Summary to the MIS

	Thursday
	November 28, 2025
	Thanksgiving – ERCOT Holiday

	Friday
	November 29, 2025
	Day After Thanksgiving – ERCOT Holiday

	Monday
	December 23, 2025
	Fully validated Weather-Sensitive Update for January

	Tuesday
	December 24, 2025
	Christmas Eve – ERCOT Holiday

	Wednesday
	December 25, 2025
	Christmas Day – ERCOT Holiday

	Wednesday
	January 1, 2026
	New Year’s Day – ERCOT Holiday

	Monday
	January 20, 2026
	MLK Day - ERCOT Holiday

	Thursday
	January 23, 2026
	Fully validated Weather-Sensitive Update for February

	  Thursday
	January 30, 2026
	Disclosure of DecMar offers

	Wednesday
	February 5, 2026
	NOIE or non-TDSP interval meter data due for the month of December

	  Thursday
	February 20, 2026
	Fully validated Weather-Sensitive Update for March

	Friday
	March 7, 2026
	NOIE or non-TDSP interval meter data due for the month of January

	Friday
	April 4, 2026
	NOIE or non-TDSP interval meter data due for the month of February

	Monday
	May 6, 2026
	Deadline for submitting end of SCT meter data affidavits.

	Tuesday
	May 6, 2026
	NOIE or non-TDSP interval meter data due DecMar availability

	Thursday
	May 15, 2026
	Unofficial availability & event performance data posted to the MIS.

	Thursday
	May 29, 2026
	Deadline for review of unofficial availability & event performance data.

	Monday
	June 16, 2026
	Approximate Settlement Date for DecMar SCT


*Meter data is due 35 days after a test or event




