






	ERS Procurement Schedule

	April 2026 through May 2026 Standard Contract Term

	Date
	Action

	January 12, 2026
	DRAFT Technical Requirements & Scope of Work posted

	January 26, 2026
	Market Participant comments on TRSOW due at ERCOT

	January 26, 2026
	RFP posted to ERS web page

	January 27, 2026
	Web Ex for TRSOW comments (if requested). Last date to request baseline reviews

	January 30, 2026
	Pre-Populated ERID books get posted to the MIS

	February 2, 2026
	ERID process begins— submittal of Resources for baseline assignment 

	February 27, 2026
	Last date to submit ERS Resource IDs (ERID).

	March 6, 2026
	Deadline for resolving ERID errors (for ERIDS received prior to deadline)

	March 6, 2026
	QSE may begin submitting offers for review.

	March 9, 2026
	Offer Due (midnight):  QSEs submit competitive & Self-Provision offers

	March 11, 2026
	Self-Providing QSEs submit the ERS Notification of Self-Provision Form

	March 13, 2026
	Self-Providing QSEs notified of options for adjusted commitment levels.

	March 13, 2026
	Self-Providing QSEs provide ERCOT with final Self-Provision commitment

	March 20, 2026
	Award Notifications are posted to the MIS.

	March 31, 2026
	ERS Procurement Summary posted 

	May 25, 2026
	Memorial Day- ERCOT Holiday

	May 31, 2026
	Disclosure of AprMay offers

	June 4, 2026
	NOIE or non-TDSP interval meter data due for the month of April

	July 3, 2026
	ERCOT Holiday-Independence Day

	July 7, 2026
	NOIE or non-TDSP interval meter data due for availability

	July 7, 2026
	Deadline for submitting end of SCT meter data affidavits.

	July 15, 2026
	Availability & event performance data posted to the MIS.

	July 29, 2026
	Deadline for review of availability & event performance data

	August 14, 2026
	Approximate Settlement Date for AprMay SCT


*Meter data is due 35 days after a test or event




