






	ERS Procurement Schedule

	December 2025 through March 2026 Standard Contract Term

	Date
	Event

	September 19, 2025
	DRAFT Technical Requirements & Scope of Work posted

	October 2, 2025
	RFP posted to ERS web page

	October 3, 2025
	Market Participant comments on TRSOW due at ERCOT

	October 3, 2025
	Pre-Populated ERID books get posted to the MIS

	October 6, 2025
	WebEx for TRSOW comments (if requested). 

	October 6, 2025
	ERS Resource ID (ERID) process begins— submittal of Resources for baseline assignment 

	October 31, 2025
	Last date to submit ERS Resource IDs (ERID).

	November 7, 2025
	Deadline for resolving ERID errors (for ERIDS received prior to deadline)

	November 7, 2025
	QSE may begin submitting offers for review.

	November 10, 2025
	Offers Due (midnight):  QSEs submit competitive & Self-Provision offers

	November 15, 2025
	Self-Providing QSEs submit the ERS Notification of Self-Provision Form

	November 18,2025
	Self-Providing QSEs notified of options for adjusted commitment levels.

	November 19,2025
	Self-Providing QSEs provide ERCOT with final Self-Provision commitment

	November 21, 2025
	Award Notifications are posted to the MIS.

	November 26, 2025
	Deadline for ERCOT to post ERS Procurement Summary to the MIS

	November 27, 2025
	Thanksgiving – ERCOT Holiday

	November 28, 2025
	Day After Thanksgiving – ERCOT Holiday

	December 19, 2025
	Fully validated Weather-Sensitive Update for January

	December 25, 2025
	Christmas Day – ERCOT Holiday

	December 26, 2025
	Day After Christmas – ERCOT Holiday

	January 1, 2026
	New Year’s Day – ERCOT Holiday

	January 19, 2026
	MLK Day - ERCOT Holiday

	January 22, 2026
	Fully validated Weather-Sensitive Update for February

	January 30, 2026
	Disclosure of DecMar offers

	February 5, 2026
	NOIE or non-TDSP interval meter data due for the month of December

	February 19, 2026
	Fully validated Weather-Sensitive Update for March

	March 9, 2026
	NOIE or non-TDSP interval meter data due for the month of January

	April 6, 2026
	NOIE or non-TDSP interval meter data due for the month of February

	May 6, 2026
	Deadline for submitting end of SCT meter data affidavits.

	May 6, 2026
	NOIE or non-TDSP interval meter data due DecMar availability

	May 15, 2026
	Unofficial availability & event performance data posted to the MIS.

	May 29, 2026
	Deadline for review of unofficial availability & event performance data.

	June 15, 2026
	Approximate Settlement Date for DecMar SCT


*Meter data is due 35 days after a test or event



