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CONFIDENTIAL-FILING MEMORANDUM 

TO: Commission Staff 

FROM: Mesquite H2, LLC ("Mesquite H2") 

DATE: 10/19/2026 

RE : PUC Docket No . , Mesquite H2 , LLC ' s Complaint and Appeal of 
Decisions of the Electric Reliability Council of Texas and Request for Good 
Cause Exception to Expedite Proceedings 

In PUCT Docket No. , Mesquite H2 designates the following filing as partially 

protected material: Mesquite H2, LLC' s Complaint and Appeal ofDecisions of the Electric Reliability 

Council of Texas and Request for Good Cause Exception to Expedite Proceedings and related 

attachments. This document contains Mesquite H2's confidential and protected information. 

The following pages are redacted for the reasons stated below: 

• Bates-stamped pages 000029 - 000036; 000055 - 000172 

o Disclosure of the redacted information would reveal non-public confidential 

Batch Zero Load information. 

• Bates stamped pages 000037 - 000054 

o Disclosure of the redacted information would reveal confidential settlement 

negotiation information. 

The information qualifies as protected material because it constitutes non-public confidential 

information related to Mesquite H2's Batch Zero Load information and settlement negotiations. 

Select the applicable box below: 

[X] Protected Material 
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L] Highly Sensitive Protected Material 

L] Not Applicable (A protective order has not been issued in the proceeding) 

Mesquite H2 acknowledges that the confidential filing status of this document may be 

subj ect to challenge by another party in the proceeding or by the presiding officer. 

Katherine Lengieza Gross 
State Bar No. 24065610 
Husch Blackwell, LLP 
111 Congress Ave., Suite 1400 
Austin, Texas 78701 
Office: (512) 370-3317 
Email: Katherine.Gross@huschblackwell.com 
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PUC DOCKET NO. 

MESQUITE H2, LLC'S COMPLAINT § PUBLIC UTILITY COMMISSION 
AND APPEAL OF § 

§ 
§ OF TEXAS 
§ 

MESQUITE H2, LLC'S COMPLAINT AND APPEAL OF DECISIONS OF THE 
ELECTRIC RELIABILITY COUNCIL OF TEXAS AND REQUEST FOR GOOD 

CAUSE EXCEPTION TO EXPEDITE PROCEEDINGS 

TO THE HONORABLE CHAIRMAN AND COMMISSIONERS OF THE PUBLIC 

UTILITY COMMISSION OF TEXAS: 

Pursuant to 16 Tex. Admin. Code ("TAC") § 22.251, Mesquite H2, LLC ("Mesquite") files 

this complaint and appeal challenging the Electric Reliability Council of Texas, Inc.'s ("ERCOT") 

decision to classify Mesquite's Batch Zero load, BZ-17 (the "Mesquite Project"), as studied load 

rather than base load. Mesquite is an Interconnecting Large Load Entity ("ILLE") that is 

developing the Mesquite Project, a data center load that has been assigned the Batch Zero 

classification number BZ-17. South Texas Electric Cooperative, Inc. ("STEC") is the 

Interconnecting Transmission Service Provider ("TSP") for the Mesquite Project. ERCOT issued 

the classification notice on September 3,2026, stating that Mesquite had not satisfied Planning 

Guide Sections 9.4 and 9.5, now renumbered as Sections 9.9 and 9.10, but did not identify the 

specific alleged deficiency.1 

Mesquite timely disputed the classification on September 9,2026, under Planning Guide 

Section 9.3.1(2)(a).2 ERCOT met with Mesquite and STEC on September 14, 2026, and denied 

1 Attachment A. 
2 Attachment B. 
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the dispute, while waiving the Alternative Dispute Resolution ("ADR") process described in 

ERCOT Protocols Section 20.3 

Mesquite requests that the Commission reverse ERCOT's decision and direct ERCOT to 

classify the Mesquite Project as Batch Zero base load under Planning Guide Section 9.2.1.1(1)(e). 

In the alternative, Mesquite requests a good cause exception excusing any delay by the TSP in 

providing ERCOT with a separate Section 9.4 and 9.5 confirmation e-mail and the same 

classification relief. Because continued treatment as studied load will cause material and 

potentially irreversible harm, Mesquite also requests a good cause exception to the procedural 

requirements of 16 TAC § 22.251 as necessary for expedited resolution of this appeal. 

This complaint and appeal is timely because it is filed within thirty-five days of ERCOT's 

September 14, 2026 denial. 

I. EXECUTIVE SUMMARY 

By July 10, 2026, Mesquite satisfied all the requirements of Planning Guide Section 9.4 

(now Section 9.9), as ERCOT had approved all the studies required under the legacy Large Load 

Interconnection Study ("LLIS") process by that date. By that same date, Mesquite also satisfied 

the requirements of Planning Guide Section 9.5 (now Section 9.10), including: executing a 

facilities extension agreement with STEC, which satisfied the requirement to execute an 

interconnection agreement or equivalent service extension agreement; providing the required 

written acknowledgment to notify STEC of certain changes in the Large Load project information; 

providing notice to proceed; and posting the required financial security. Despite Mesquite's timely 

satisfaction of the Planning Guide Section 9.4 and 9.5 criteria and STEC' s timely submission of 

Mesquite's qualification materials, ERCOT' s September 3,2026 classification notice stated that 

3 Attachment C. 
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Mesquite had been classified as studied load because Mesquite had not met the Section 9.4 and 

9.5 criteria, without specifying why.4 Mesquite subsequently learned that ERCOT is taking the 

position that a Section 9.4 and 9.5 TSP confirmation must have been separately e-mailed to 

LargeLoadInterconnection@ercot.com by July 10, 2026, in order for an ILLE to be included in 

Batch Zero as base load. 5 

To begin, ERCOT's denial ofbase load classification is not clearly supported by a reading 

of the ERCOT Planning Guide, which depends on a series of cross-references within that Guide: 

Section 9.2.1.1(1)(e)(i) requires ERCOT to determine that a Large Load had a "complete and 

valid" set of interconnection studies by July 10, 2026; Section 9.2.1.4(4)(a)(ii)(B) explains when 

legacy LLIS studies qualify as complete and valid; and ERCOT interprets that provision as 

importing Section 9.5(1)(a)'s TSP-confirmation requirement and an unstated July 10 deadline for 

that confirmation. But neither Section 9.5(1)(a) nor Section 9.2.1.1(1)(e)(i) expressly imposes such 

a deadline. By contrast, where the Planning Guide requires notice to ERCOT by a specific date, it 

says so expressly. STEC nevertheless provided written confirmation to ERCOT on July 24,2026. 

Reading an unstated confirmation deadline into these provisions is not a reasonable construction 

ofthe Planning Guide and would penalize Mesquite based on a timing requirement the Guide never 

clearly states. 

Second, ERCOT' s denial relies on a deadline requirement not referenced in any of 

ERCOT' s Batch Zero readiness materials. Those materials identified July 10, 2026, as the 

deadline for ERCOT study approvals and ILLE submissions to their Interconnecting TSP or DSP, 

and July 24,2026, as the deadline for TSPs and DSPs to submit complete Batch Zero eligibility 

4 Attachment A. 
5 Attachment D. 
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packages to ERCOT. 6 ERCOT's guidance further indicated that 

LargeLoadInterconnection@ercot.com was reserved for legacy interconnection process questions, 

such as ongoing study reviews and dynamic model submissions, while BatchZero@ercot.com was 

the channel for Batch Zero eligibility submissions.7 

Third, ERCOT's denial is unjust as Mesquite met all the required substantive conditions 

by July 10th* Thus, ERCOT's denial was not based on any failure to complete, submit, or obtain 

approval of required studies, interconnection agreements, notice to proceed, or financial 

qualifications, but solely on the timing of STEC's confirmation of requirements being met by 

Mesquite. Denying base load treatment on that basis elevates form over substance and produces 

an unjust result untethered to the purpose of the Planning Guide's eligibility requirements. 

Mesquite respectfully submits that the Commission find that Mesquite satisfied the 

Planning Guide Section 9.2.1.1 criteria by the applicable deadlines and that ERCOT erred in 

classifying Mesquite as studied load rather than base load. In the alternative, to the extent the 

Commission concludes that a separate Section 9.4 and 9.5 confirmation e-mail to 

LargeLoadInterconnection@ercot.com was required by July 10, 2026, Mesquite requests that the 

Commission grant a good cause exception excusing any delay in that notice. Mesquite additionally 

requests that the Commission act expeditiously and grant a good cause exception to the procedural 

timelines in 16 TAC § 22.251. 

6 Attachment E -See slides 3, 6, 7,10. 12,13, 17, and 18. Some slides have been modified with red boxing for the 
reader . See also Attachment F at questions 20 , 69 , 72 , and 95 . 
7 See Attachement E at slide 31 Grellow highlighting added); Attachment F at questions 63 and 75. 
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II. PARTIES 

The names and addresses of Mesquite and its authorized representatives are as follows: 

Chris Reeder 
Katherine Lengieza Gross 
Holly Heinrich 
Markel Perkins 
HUSCH BLACKWELL LLP 
111 Congress Avenue, Suite 1400 
Austin, TX 78701 
Tel: (512) 370-3317 
Email: Chris.Reeder@huschblackwell.com 
Katherine.Gross@huschblackwell.com 
Holly.Heinrich@huschblackwell.com 
Markel.Perkins@huschblackwell.com 

Mesquite agrees to accept electronic service. Mesquite requests that service of all 

pleadings be made on each of the above listed individuals. 

Mesquite seeks relief against ERCOT. ERCOT's contact information is set forth below: 

Chad V. Seely 
Senior Vice President - General Counsel 
Electric Reliability Council of Texas (ERCOT) 
8000 Metropolis Drive (Building E), Suite 100 
Austin, TX 78744 
Tel: (512) 225-7000 
Email: Chad.Seelv@ercot.com 

Other interested parties include STEC. STEC's authorized representative is: 

Diana M. Liebmann 
Haynes and Boone, LLP 
112 East Pecan Street, Ste. 2400 
San Antonio, TX 78212 
Tel: (210) 978-7418 
E-mail: Diana.Liebmann@havnesboone.com 

Briana Balusek 
South Texas Electric Cooperative 
PO Box 119 
Nursery, TX 77976 
Tel: (361) 485-6169 
E-mail: Briana.Balusek@stec.org 
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III. STATEMENTS REQUIRED BY 16 TAC SECTION 22.251(E)(2)(B) 

Pursuant to 16 TAC § 22.251(e)(2)(B), a formal complaint regarding conduct of ERCOT 

requires the complaint to include certain pieces of procedural and historical statements. Those 

required materials are as follows: 

A. Description of Underlying Proceedings or Related Proceedings. 

As discussed previously, on September 9,2026, Mesquite submitted its dispute over the 

classification set forth in the September 3,2026, classification notice of the Mesquite Project as 

studied load pursuant to Planning Guide Section 9.3.1. On September 14, 2026, ERCOT, STEC, 

and Mesquite met to discuss the dispute. ERCOT denied Mesquite's Section 9.3.1 dispute on the 

same day. Mesquite subsequently reached out to ERCOT for an informal discussion, and Mesquite, 

STEC, and ERCOT met to discuss additional issues relating to the denial on October 2,2026. On 

October 6,2026, ERCOT notified STEC and Mesquite that it had reviewed the Batch Zero dispute 

and the additional information discussed at the meeting, and ERCOT affirmed its denial of the 

dispute. 

In its denial of the Section 9.3.1 dispute on September 14,2026, ERCOT waived the ADR 

process under the ERCOT Protocols. This appeal has been timely filed as required by 16 TAC § 

22.251(e) within 35 days of the completion of ERCOT's dispute process. 

B. Affected Entities 

The affected entities include Mesquite, STEC, and ERCOT. Ifthe Commission grants relief 

to Mesquite, our understanding is that Mesquite' s inclusion as base load will not affect the status 

of other Loads that have provisionally qualified because the Batch Zero Interconnection Study has 

not commenced. 
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C. Description of ERCOT Conduct for Which Relief Is Sought 

Mesquite seeks relief from the Commission to direct ERCOT to designate the Mesquite 

Project as base load that is not subject to additional study in the Batch Zero process consistent with 

Planning Guide Sections 9.2.1.1(1)(e). In the alternative, Mesquite asks that the Commission grant 

a good-cause exception excusing any delay in STEC's notice to ERCOT confirming Mesquite's 

satisfaction of the Planning Guide Sections 9.4 and 9.5 criteria and in conjunction with granting 

this good-cause exception, Mesquite also asks that the Commission direct ERCOT to designate 

the Mesquite Project as base load under Planning Guide Section 9.2.1.1(1)(e). 

D. Statement of ERCOT Procedures, Protocols, Binding Documents, Bylaws, Articles of 
Incorporation, or Laws Applicable 

Planning Guide Section 9.3.1 allows loads to dispute ERCOT' s Batch Zero determinations. 

Both 16 TAC § 22.251(d) and Section 20 ofthe ERCOT Protocols require parties complaining of 

a decision, act, or omission by ERCOT to submit to ADR at ERCOT before initiating a complaint 

proceeding at the Commission, unless ERCOT agrees to waive ADR. In the instant case, ERCOT 

waived ADR. 

Mesquite alleges that the following Protocols, rules, and statutes are at issue in this matter 

and were violated by ERCOT or are relied upon in bringing forth this complaint: 

PURA 4 39.001(c) - Mandates that regulatory authorities and independent organizations 
treat all market participants in a nondiscriminatory manner. 

PURA 4 39.151(a) - The independent organization must ensure access to the transmission 
and distribution systems for all buyers and sellers of electricity on nondiscriminatory terms. 

PURA 4 39.151(d) -An independent organization certified by the Commission is directly 
responsible and accountable to the Commission. The Commission has complete authority 
to oversee and investigate the organization's finances, budget, and operations as necessary 
to ensure the organization's accountability and to ensure that the organization adequately 
performs the organization's functions and duties. 

PURA 4 39.151(g-6)-Provides that ERCOT' S protocols and rules remain subject to the 
Commission' s oversight and review. 
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16 TAC 4 22.5(b) - Authorizes the Commission to grant exceptions to any requirements 
of the chapter, including the procedural timelines of 16 TAC § 22.251. 

16 TAC 4 22.251 -Prescribes the procedure by which an entity, including the commission 
staff and the Office of Public Utility Counsel, may appeal a decision made by ERCOT. 

16 TAC 4 25.3(b) - Authorizes the Commission to make exceptions to Chapter 25 for 
good cause. 

16 TAC § 25.361(b) -ERCOT shall perform the functions ofan independent organization 
under the Public Utility Regulatory Act ("PURA") § 39.151 to ensure access to the 
transmission and distribution systems for all buyers and sellers of electricity on 
nondiscriminatory terms and to ensure the reliability and adequacy ofthe regional electrical 
network. 

16 TAC 4 25.361(b)(16) - Requires ERCOT to perform any additional duties required 
under Chapter 25, Commission orders, and ERCOT rules. 

16 TAC 4 25.503(f)(2)(C) - Provides that a market participant may be excused from 
compliance with ERCOT instructions or Protocol requirements for other good cause, for 
so long as the condition continues. 

Planning Guide Section 9.2.1.1 - Provides the criteria for inclusion in Batch Zero as base 
load not subj ect to additional study, including the requirement that a Large Load have 
complete and valid interconnection studies. 

Planning Guide Section 9.2.1.4 - Establishes the process by which ERCOT evaluates 
existing interconnection studies for Large Loads and determines, in consultation with the 
Interconnecting DSP and/or TSP, whether those studies are complete and valid for 
purposes ofBatch Zero eligibility. 

Planning Guide Section 9.3.1 - Provides the overview, procedures, and timelines 
governing the Batch Zero interconnection study process, including ERCOT's evaluation 
and study of qualifying Large Loads. 

Planning Guide Sections 9.4 and 9.5 (now Sections 9.9 and 9.10) - Sets forth ERCOT's 
legacy study and pre-energization requirements for Large Loads, including requirements 
related to the execution of an interconnection or equivalent service extension agreement, 
written acknowledgment of load modification obligations, notice to proceed, and financial 
security, that an ILLE and Interconnecting TSP must satisfy before ERCOT can approve 
Initial Energization. 

E. Statement of Whether Complainant Used the Applicable ERCOT Procedures for 
Challenging or Modifying the Complained-of Conduct 

Mesquite disputed ERCOT's determination pursuant to Planning Guide Section 9.3.1; 

ERCOT denied the dispute. ERCOT subsequently waived ADR. 
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F. Statement Related to Suspension 

Mesquite is not requesting that the Commission suspend ERCOT's decision while this case 

is pending. 

G. Statement on Jurisdiction 

The Commission has jurisdiction over this matter under PURA § 39.151(d-4)(6), which 

authorizes the Commission to resolve disputes between ERCOT and persons affected by ERCOT's 

acts or omissions. PURA § 39.151 provides the Commission with complete oversight authority 

over ERCOT and ERCOT's administration of the Protocols adopted in furtherance of PURA and 

Commission Rules. The Commission also hasjurisdiction under 16 TAC § 22.251, which specifies 

the procedure by which an entity may appeal a decision by ERCOT. 

IV. STATEMENT OF ISSUES 

Under 16 TAC § 22.251(e)(2)(C), a complainant must provide "a detailed and specific 

statement of all issues or points presented for commission review." Accordingly, Mesquite 

presents the following issues to the Commission: 

1) Did the Planning Guide require that a confirmation email by the TSP regarding 

ILLE requirements of Sections 9.4 and 9.5 be separately submitted by July 10, 

2026, in order for an ILLE to be classified as base load in Batch Zero? 

2) Did ERCOT's own Batch Zero guidance require that a Planning Guide Section 9.4 

or 9.5 confirmation be separately submitted to 

LargeLoadInterconnection@ercot.com by July 10, 2026, in order for an ILLE to 

be classified as base load in Batch Zero? 

3) Ifthe Commission determines that STEC was required to separately notify 

ERCOT by July 10, 2026, of Mesquite's satisfaction of Sections 9.4 and 9.5, does 
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good cause exist under 16 TAC § 25.503(f)(2)(C) or otherwise to excuse that 

notice being delayed until July 24,2026 when all substantive requirements were 

timely met? 

4) Did ERCOT treat other large loads in a manner consistent with its treatment of the 

Mesquite Project with respect to the Section 9.4 and 9.5 notification requirement? 

V. STATEMENT OF FACTS 

Under 16 TAC § 22.251(e)(2)(D) a complainant must provide a statement of facts without 

argument. Mesquite presents the following: 

Mesquite is developing a data center load, the Mesquite Project, which has been 

designated as BZ-17 in Batch Zero. STEC is the Interconnecting TSP for the Mesquite Project. 

ERCOT approved the steady state study on May 20,2026, the short circuit study on June 

23,2026, and the dynamic stability study on July 10, 2026. Thus, the Mesquite Project satisfied 

the study requirements under Planning Guide Section 9.4 by July 10, 2026. By that same date, 

Mesquite also satisfied the requirements of Planning Guide Section 9.5 (which was renumbered to 

Section 9.10 on July 11, 2026), as follows: 

• Interconnection Agreement or Equivalent Service Extension Agreement. 

STEC and Mesquite executed a facilities extension agreement, consistent with the 

requirement in Planning Guide Section 9.10.1(1)(a)(i) to execute all required 

interconnection agreements or equivalent service extension agreements with the 

Interconnecting TSP.8 

• Written Acknowledgment. Mesquite provided STEC with written 

acknowledgment of its obligations to notify STEC of changes to the Large Load 

8 Attachment G. 
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project information or to the load composition, technology, or parameters as 

described in Planning Guide Section 9.2.3, and to maintain load consumption at or 

below the levels of peak demand established in its Load Commissioning Plan, 

consistent with Planning Guide Section 9.5.1(1)(a)(ii).9 

• Notice to Proceed. Mesquite provided STEC with notice to proceed with the 

construction of all required interconnection facilities, as required under Planning 

Guide Section 9.5.1(1)(a)(iii).10 

• Financial Security. Mesquite provided STEC with the required financial security, 

applicable payments, and agreements required to fund all required interconnection 

facilities, consistent with Planning Guide Section 9.5.1(1)(a)(iv).11 

On July 24, 2026, STEC submitted Mesquite's Batch Zero qualification materials via 

upload to a shared link which ERCOT provided for that purpose, and STEC e-mailed 

BatchZero@ercot.com confirming that "STEC has uploaded the Batch Zero Submission for BZ-

17 to the provided shared folder." 12 The materials uploaded by STEC included the Load 

Information Form ("LIF") for the Mesquite load. In that form, STEC selected "LLIS Only" as the 

study path used to establish the load levels and schedule in the Load Commissioning Plan, 

indicating that Mesquite had fulfilled the legacy study requirements under Planning Guide 

Sections 9.4 and 9.5.13 

STEC also confirmed that the Mesquite load had a "complete and valid interconnection 

study determination," that Mesquite had provided the required written acknowledgment, that 

9 Attachment H. 
10 Attachment I. 
11 Attachments J, K and L. 
12 Attachment M. 
13 Attachment N. 
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Mesquite had issued notice to proceed, and that Mesquite had provided the required financial 

security.14 

On September 3,2026, ERCOT notified STEC, and STEC in turn notified Mesquite, that 

Mesquite had been classified as studied load rather than base load because Mesquite had 

purportedly not met the criteria in Planning Guide Sections 9.4 and 9.5.15 

VI. ARGUMENT 

A. Mesquite Timely Satisfied Planning Guide Sections 9.4 and 9.5, and STEC Timely 
Submitted Mesquite's Batch Zero Qualification Materials to ERCOT 

By July 10, 2026, Mesquite satisfied all the requirements of Planning Guide Section 9.4 

(now Section 9.9): ERCOT approved the steady state study on May 20,2026, the short circuit 

study on June 23,2026, and the dynamic stability study on July 10, 2026.16 By that same date, 

Mesquite also satisfied the requirements of Planning Guide Section 9.5 (now Section 9.10), 

including executing a facilities extension agreement with STEC 17, providing STEC with the 

required written acknowledgmentlt providing STEC with notice to proceed with construction of 

all required interconnection facilitieslt and providing STEC with the required financial security 

and related agreements2o On July 24, 2026, STEC submitted Mesquite's complete Batch Zero 

qualification package to ERCOT by uploading it to a shared folder link that ERCOT had provided 

for that purpose, and STEC separately e-mailed BatchZero@ercot.com to confirm the 

submission.21 

14 Attachments M and N. 
15 Attachment A. 
16 Attachment O. 
17 Attachment G. 
18 Attachment H. 
19 Attachment I. 
20 Attachment J, Attachment K, and Attachment L. 
21 Attachment M. 
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As laid out below, there is nothing in the Planning Guide that required STEC to additionally 

e-mail a Section 9.4 or Section 9.5 confirmation to LargeLoadInterconnection@ercot.com by July 

10, 2026, as a condition of Batch Zero base load classification. Nor is there anything from 

ERCOT's own guidance, including its July 9,2026 Batch Zero readiness workshop and Batch Zero 

FAQs that directed a July 10, 2026 deadline for this task. Finally, as there is no dispute that 

Mesquite met the underlying requirements of Planning Guide Section 9.4 and 9.5, denial of base 

load treatment based on the timing of a TSP confirmation would be unjust. 

1. Planning Guide Language Itself Not Clearly Establish a July 10 TSP 
Confirmation Deadline for Batch Zero Eligibility 

To begin, ERCOT's stated basis for denying base load classification rests on a specific 

chain of cross-references in ERCOT' s Planning Guide: 

LU Section 9.2.1.1(1)(e)(i) requires ERCOT to have determined that Mesquite has a 

"complete and valid set of interconnection studies," as of July 10, 2026, under Section 9.2.1.4; 

Q Section 9.2.1.4(4)(a)(ii)(Bl part of 9.2.1.4, Evaluation of Existing Interconnection 

Studies for Large Loads , describes whether ERCOT will consider certain previous studies to be 

"complete and valid" for Large Loads that have not yet energized and provides two paths within 

9.2.1.4(4)(a)(ii) under subsections (A) ££ (B) under which a Large Load can be deemed to have 

complete and valid studies; (B) is the path under which a Large Load satisfied the study 

requirements in the legacy LLIS process pursuant to "Section 9.9 and Section 9.10...on or before 

July 10,2026"; and 

ill ERCOT reads that cross-reference of 9.2.1.4(4)(a)(ii)(B) as importing the legacy 

Section 9.5(1)(a) requirement that the TSP must affirmatively confirm to ERCOT that the ILLE 

has satisfied Section 9.5, not merely that the compliance occurred by July 10. Furthermore, 112 

such confirmation requirement appears in the legacy Planning Guide Section 9.4, so a TSP 
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confirmation should not be interpreted as a requirement to satisfy the legacy study requirements 

in Section 9.4. Furthermore, ERCOT would not need an Interconnecting TSP or DSP to provide 

notification that an ILLE has met the study requirements in Section 9.4 because ERCOT itself is 

responsible for approving the studies required under Section 9.4. 

Neither Section 9.4 nor Section 9.5(1)(a) contains a July 10, 2026 deadline, or any deadline 

for that matter, so the reader also has to carry the deadline to this section for the daisy chain to 

work. That reading is not compelled by the text. Where the drafters intended to impose deadlines 

by which notice must be provided to ERCOT, they said so expressly and repeatedly - subsections 

(ii) through (viii) of Section 9.2.1.1(1)(e) each independently state "[oln or before July 24,2026, 

the Interconnecting DSP or Interconnecting TSP has informed ERCOT" of a specific attestation. 

Subsection (i) contains 112 comparable date or notice language at all- that effort was left to 

Section 9.2.1.4(f)(*)6\)(B), a provision written to describe how ERCOT validates historical study 

completeness , not to create an independent notice deadline . STEC in fact transmitted written 

confirmation of Mesquite's compliance to ERCOT on July 24,2026.22 Reading an unstated, non-

parallel confirmation deadline into subsection Section 9.2.1.1(1)(e)(i) - when the drafters 

evidently knew how to include deadlines and chose not to for that subsection - is not a reasonable 

construction of the Planning Guide. Penalizing Mesquite on that basis would hold Mesquite to a 

timing requirement that neither Section 9.2.1.1 nor Section 9.2.1.4 nor Section 9.5(1)(a) ever 

straightforwardly stated. 

Furthermore, while ERCOT's position to establish a July 10 deadline eventually flows 

down to Section 9.5(1 )Ca) Section 9.5(1) specifically directs that ERCOT "shall not allow Initial 

Energization" until it receives confirmation from the interconnecting TSP that certain 

12 Attachment M 
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prerequisites have been satisfied. By its plain language, therefore, Section 9.5.1(1)(a) governs 

ERCOT's authorization of Initial Energization, not whether a Large Load has satisfied the 

requirements for inclusion in Batch Zero. ERCOT's reading effectively transforms a provision 

governing future Initial Energization into a retroactive prerequisite for Batch Zero eligibility. 

Nothing in Section 9.5.1(1)(a) suggests that the timing of a TSP's confirmation determines whether 

a project qualifies for Batch Zero treatment. (No provision in PGRR 145 compels this 

interpretation either.) Rather, the provision simply prohibits ERCOT from authorizing Initial 

Energization until the specified confirmations have been received. Because Initial Energization 

was not imminent, the absence of a confirmation letter by July 10 had no practical bearing on 

ERCOT's ability to comply with Section 9.5.1(1)(a). 

2. ERCOT's Batch Zero Guidance Did Not Clearly Establish a July 10 TSP 
Confirmation Deadline for Batch Zero Eligibility 

Neither PGRR 145 nor ERCOT's Batch Zero guidance indicated that, by July 10, 2026, the 

Interconnecting TSP or DSP had to separately notify ERCOT at 

LargeLoadInterconnection@ercot.com that the ILLE had satisfied the Planning Guide Section 9.4 

or Section 9.5 requirements. Under Planning Guide Section 9.2.1.4(4)(a), ERCOT includes a Large 

Load for consideration in the ranking process for "complete and valid studies" if (i) the 

Interconnecting TSP has, by July 24,2026, determined the dynamic data submitted by the ILLE 

is not expected to adversely impact the results from the previous stability study, and (ii) the Large 

Load met the requirements of Planning Guide Sections 9.4 and 9.5 on or before July 10, 2026. 

Mesquite's ILLE-side obligations under Planning Guide Sections 9.4 and 9.5 were satisfied by July 

10, 2026, as set forth above, and STEC was required to submit Mesquite's complete Batch Zero 

eligibility package to ERCOT by July 24,2026, which it did. 
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ERCOT's Batch Zero readiness materials confirm this timeline. ERCOT's final Batch Zero 

readiness workshop, held on July 9, 2026, indicated that July 10 was both the last day for ERCOT 

to review and approve studies under the legacy process and the deadline for the ILLE to submit 

required Batch Zero eligibility materials to the Interconnecting TSP or DSP, while July 24 was the 

deadline for the TSP or DSP to submit complete Batch Zero eligibility packages and supporting 

materials to ERCOT. ERCOT further stated that the inclusion and treatment of Large Loads in 

Batch Zero would be determined by the status of qualifying studies as they stood at the end of the 

day on July 10, 2026, not by whether the TSP or DSP had separately e-mailed confirmation to 

ERCOT by that date. 23 ERCOT's Batch Zero FAQs and related guidance indicated that 

LargeLoadInterconnection@ercot.com was the channel for existing LLIS process questions, such 

as ongoing study reviews, dynamic model submissions, and existing interconnection study 

coordination, while BatchZero@ercot.com was the channel for submission of completed Batch 

Zero eligibility packages.24 ERCOT conducted eight multi-hour Batch Zero readiness workshops 

and released more than 100 formal FAQs, none of which indicated that an Interconnecting TSP or 

DSP had to send a Section 9.5 confirmation e-mail to LargeLoadInterconnection@ercot.com in 

order for an ILLE to satisfy the Planning Guide Section 9.2.1.1(1)(e) requirements. 

3. Denial of Base Load Classification When all Underlying Planning Guide 
Requirements Were Met is Removed from Purpose of Planning Guide Section 9 

Finally, the unreasonableness of ERCOT's position is underscored by the nature of the 

alleged deficiency. By July 10, 2026, ERCOT had already reviewed and approved Mesquite's 

steady-state, short-circuit, and dynamic stability studies, satisfying the requirements of Planning 

23 Attachment E. See slides 3, 6, 7, 10. 12, 13, 17, and 18. Some slides have been modified with red boxing for the 
reader . See also Attachment F at questions 20 , 69 , 72 , and 95 . 
24 See Attachement E at slide 31 (yellow highlighting added),and Attachment F at questions 63 and 75. 
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Guide Section 9.4 (now Section 9.9).25 There is no dispute that ERCOT possessed and approved 

those studies or was fully aware of their contents. (ERCOT thus did not require notification from 

STEC that the Mesquite Project had satisfied the Section 9.4 study requirements, because ERCOT 

itself had approved the studies.) Further, all Planning Guide Section 9.5 (now Section 9.10) 

requirements (interconnection agreements, acknowledgement by ILLE of obligations, financial 

security, and notice to TSP to proceed with construction) had all been met. Thus, ERCOT did not 

deny Mesquite base load treatment because the required substantive conditions had not been met. 

Instead, ERCOT denied base load treatment based on the timing of a confirmation regarding 

compliance with the requirements. Under these circumstances, denying Mesquite base load 

classification imposes an untenable consequence that is removed from the underlying purpose of 

the Planning Guide's eligibility requirements and is an unjust result. 

Because Mesquite met the substantive criteria and STEC complied with ERCOT's 

published submission process and deadline, ERCOT erred in classifying the Mesquite Project as 

studied load, and the Commission should direct ERCOT to classify the Mesquite Project as base 

load not subj ect to additional study. 

B. In the Alternative, Good Cause Exists to Excuse Any Delay in Submitting 
Confirmation of Mesquite's Compliance with Planning Guide Sections 9.4 and 9.5 

To the extent the Commission determines that ERCOT's guidance did in fact require a 

separate Section 9.4 and/or Section 9.5 confirmation e-mail by July 10, 2026, Mesquite requests, 

in the alternative, that the Commission grant a good cause exception excusing any delay in 

" providing that notice.26 The Commission "may make exceptions to this chapter for good cause. 

25 Attachment O. 
26 Mesquite maintains that no confirmation requirement exists in Planning Guide Section 9.4, and there is no textual 
basis for identifying one in that section. To the extent a confirmation requirement exists in Section 9.5, such 
confirmation is required only as a prerequisite for approving Initial Energization. 
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16 TAC § 25.3(b). The Commission has complete authority over ERCOT's operations, and 

ERCOT' s rules remain subject to Commission oversight. PURA § 39.151(d), (g-6). Exercising 

that authority, the Commission has granted exceptions to 16 TAC § 25.361(b)(16), which requires 

ERCOT to perform the duties required by its rules, to permit ERCOT to deviate from deadlines in 

the ERCOT Protocols.27 The Commission has done so for Batch Zero itself, granting ERCOT' s 

request for good cause exceptions to near-term Planning Guide Section 9 deadlines, including 

ERCOT' s own August 7, 2026 classification deadline.28 Additionally, to the extent the notice 

obligation ERCOT identifies belonged to STEC, 16 TAC § 25.503(f)(2)(C) provides that a market 

participant may be excused from compliance with ERCOT instructions or Protocol requirements 

for good cause, among other grounds, for so long as the underlying condition continues. Good 

cause exists here because Mesquite, in fact, satisfied the substantive Planning Guide Sections 9.4 

and 9.5 criteria by July 10, 2026; STEC provided ERCOT with written confirmation of that 

satisfaction by the July 24,2026 Batch Zero submission deadline that ERCOT itself established; 

and Mesquite and STEC relied in good faith on ERCOT's extensive Batch Zero guidance. The 

Commission has already recognized that Batch Zero deadlines may be relaxed and ILLEs may be 

afforded an opportunity to cure a deficiency, where doing so serves the integrity of the process 

rather than undermining it.29 

Granting a good cause exception here is also consistent with ERCOT's own recognition, 

reflected in its July 23,2026 Market Notice regarding good cause exceptions, that strict application 

of Batch Zero eligibility criteria may be excused in appropriate circumstances.30 In that notice, 

27 Project No. 55999, Order Granting Good Cause Exception at 1 (May 2, 2024) 
28 Project No. 59142, Order Granting Good Cause Exceptions at 2 Aug. 20,2026) 
29 See Project No. 59142, Order Granting Good Cause Exceptions at 2 (Aug. 20,2026) 
30 Attachment P - July 23 Market Notice. Note that Mesquite is exploring submitting a good cause exception request 
to ERCOT through this same market notice as an alternative route of obtaining relief. Mesquite would reassess whether 
to move forward on this complaint if ERCOT were to grant a good cause exception pursuant to that Market Notice. 
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ERCOT stated that it "recognizes that, given the short implementation period for [PGRR 145], 

there are [ILLEsl that can demonstrate that they substantially meet an eligibility criterion but 

cannot satisfy a specific element of it." ERCOT further explained that "[ulnder existing 

procedures, ERCOT may seek a good cause exception from the [PUCT] to waive application of 

one or more eligibility requirements in Planning Guide Section 9," citing 16 TAC §§ 25.3(b) and 

25.361(b)(16), and that "[wlhile the exception is pending, ERCOT will provisionally consider the 

specific criterion as met." 

The Market Notice demonstrates why denying relief to Mesquite would be fundamentally 

inconsistent with the good-cause process ERCOT itself announced. ERCOT expressly 

acknowledged that the compressed implementation schedule for PGRR 145 could leave an ILLE 

that "substantially meet[sl an eligibility requirement" unable to satisfy a particular criterion, and 

ERCOT represented that it could seek a good cause exception and provisionally treat that ciiterion 

as satisfied while the request was pending. Mesquite falls squarely within the circumstances 

ERCOT described. By July 10, 2026, ERCOT had approved the studies underlying Mesquite's 

eligibility under Planning Guide Section 9.4 and Mesquite had satisfied every substantive 

requirement of Planning Guide Section 9.5. The only alleged deficiency concerns the timing and 

destination of STEC's confirmation that Mesquite had completed those substantive steps - a notice 

concerning facts ERCOT already possessed and had approved. Mesquite had no reason to request 

a good cause exception by July 24,2026, because it had satisfied every requirement it was told 

applied. 

The unfairness is compounded by ERCOT's failure to apply to Mesquite the good-cause 

process described in the Market Notice. ERCOT now treats the alleged notice defect as sufficiently 

consequential to deny base load classification to the Mesquite Project, yet ERCOT's Market Notice 
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specifically contemplated provisional treatment and a Commission good-cause request when an 

ILLE substantially complied but could not satisfy a discrete eligibility criterion. If ERCOT 

believed that a separate confirmation to LargeLoadInterconnection@ercot.com was required by 

July 10, Mesquite was an obvious candidate for the good-cause exception process. Instead, 

ERCOT neither identified the alleged deficiency in time for Mesquite or STEC to address it, nor 

sought an exception on Mesquite's behalf; ERCOT first identified the purported deficiency in its 

September 3,2026 classification notice, after the relevant deadlines had passed. 

Mesquite could not have reasonably requested relief by July 24, 2026. Mesquite had 

satisfied every substantive requirement that it understood to apply, and STEC submitted written 

confirmation through ERCOT's designated Batch Zero process by the July 24 deadline established 

by Planning Guide Section 9.2.1.1 and ERCOT's July 23, 2026 Market Notice that ERCOT's 

guidance appeared to establish for TSP and DSP submissions. A party cannot reasonably be 

expected to seek an exception from a requirement that ERCOT had not clearly identified, much 

less from a deficiency that ERCOT did not disclose until weeks later. 

Granting relief would therefore vindicate, not undermine, the integrity of the Batch Zero 

process. It would not excuse the absence of a required study, agreement, financial commitment, or 

other substantive qualification; it would excuse, at most, a procedural defect in communicating 

information that ERCOT already possessed. Mesquite would receive only the treatment which 

ERCOT publicly represented could be available to ILLEs that substantially satisfied the eligibility 

requirements. Denying relief here, where no other entity would be prejudiced by granting reliefto 

Mesquite, and where ERCOT' s own Planning Guide and Batch Zero guidance was at best, unclear, 

would elevate form over substance and penalize Mesquite for conduct consistent with ERCOT's 
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published instructions, and would produce the precise inequity ERCOT's announced good-cause 

process was intended to prevent. 

Mesquite requests that the Commission grant a good cause exception excusing any delay 

in that notice, given that Mesquite satisfied the underlying substantive requirements on time, 

ERCOT received written confirmation of that satisfaction by the July 24, 2026 Batch Zero 

submission deadline, and Mesquite made considerable efforts, including participation in ERCOT's 

Batch Zero readiness workshops, to comply with ERCOT's published guidance. Because 

classification as studied load rather than base load will have material and potentially irreversible 

economic consequences for Mesquite, including jeopardizing Mesquite's project timeline, capacity 

allocation, and customer commitments, Mesquite also requests that the Commission act 

expeditiously and grant a good cause exception to the procedural timelines in 16 TAC § 22.251. 

VII. STATEMENT OF QUESTIONS OF FACT 

16 TAC § 22.251(e)(2)(F) requires a complainant to provide "a statement of all questions 

of fact, if any, that the complainant contends require an evidentiary hearing." For the reasons 

addressed above, Mesquite believes that the dispute centers around questions of law, specifically 

interpretation ofERCOT' s Planning Guide, general ERCOT guidance on Batch Zero, and whether 

a good cause exception is appropriate. Mesquite further believes that facts are likely not in dispute 

with ERCOT. 

VIII. NOTICE 

Mesquite will provide notice of this complaint to (i) ERCOT's General Counsel and the 

Office of Public Utility Counsel pursuant to 16 TAC § 22.251(e)(5)(A) and (C) and (ii) STEC. 

Mesquite requests that the Commission direct ERCOT to provide notice of this complaint to all 
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qualified scheduling entities ("QSEs") and the relevant ERCOT committees and subcommittees 

pursuant to 16 TAC § 22.251(f). 

IX. PROPOSED PROCEDURAL SCHEDULE - GOOD CAUSE EXCEPTION 
REQUEST 

Pursuant to 16 TAC § 22.5, the Commission "may grant exceptions to any requirements in 

this chapter." Additionally, 16 TAC § 22.251(1) provides that the "presiding officer may grant a 

request to extend or shorten the time periods established by the rule for good cause shown." Good 

cause is warranted here by the timing sensitivity in this case and the need to grant Mesquite's 

requested relief before the Batch Zero study process begins. Therefore, Mesquite requests a good 

cause exception to the timing requirements of 16 TAC § 22.251, including an expedited procedural 

schedule. Mesquite has conferred with ERCOT and STEC, ERCOT opposing the proposed 

procedural schedule, and STEC supporting the proposed procedural schedule. 

Any delay in this proceeding will cause irreparable harm to Mesquite. Mesquite satisfied 

the Planning Guide Section 9.4 and 9.5 criteria by July 10, 2026, and STEC timely submitted 

Mesquite's Batch Zero qualification package by the July 24,2026 deadline. ERCOT's denial of 

Mesquite's dispute leaves only a narrow window to resolve this matter before the Batch Zero study 

process begins. Continued delay will further jeopardize Mesquite's deployment schedule, its 

contractual commitments to customers, and its finances. 
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Mesquite's proposed procedural schedule is as follows: 

Event 

Deadline for ERCOT to 
provide notice per 16 TAC § 
22.251(e) 

ERCOT response to complaint 

Commission Staff comments, 
Other parties' responses, and 
Motion to intervene and 
intervenor response/comments 

Complainant's reply to a party 
response or Staff comments; 
request for evidentiary hearing 

16 TAC § 22.251 
Deadline 
14 days of receipt of the 
complaint (November 2, 
2026) 

28 days of receipt ofthe 
complaint (November 16, 
2026) 
45 days after the date the 
complaint is filed 
(December 3,2026) 

55 days after the date the 
complaint was filed 
(December 13, 2026) 

Requested Deadline 

November 2, 2026 (14 
days of receipt of the 
complaint) 

November 9, 2026 (21 
days of receipt of the 
complaint) 
November 18, 2026 (30 
days of receipt of the 
complaint) 

November 24,2026 (36 
days after the complaint 
is filed) 

X. CONCLUSION AND PRAYER FOR RELIEF 

Mesquite respectfully requests that the Commission (1) find that Mesquite satisfied the 

Planning Guide Section 9.4 and 9.5 criteria and that STEC timely submitted confirmation of that 

satisfaction to ERCOT; (2) find that ERCOT violated the Planning Guide by classifying the 

Mesquite Project as studied load; (3) require ERCOT to reclassify the Mesquite Project in Batch 

Zero as base load not subj ect to additional study; (4) in the alternative, grant Mesquite a good 

cause exception excusing any delay in providing ERCOT with a Section 9.4 and/or Section 9.5 

confirmation e-mail and direct ERCOT to classify the Mesquite Proj ect as base load not subj ect to 

additional study; (5) grant Mesquite's request for a good cause exception to the procedural 

timelines of 16 TAC § 22.251, including the expedited procedural schedule set forth above; and 

(6) grant Mesquite any other relief to which it is justly entitled. Mesquite further requests that the 

Commission enter its standard form protective order for use in this proceeding. 
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Dated: October 19, 2026 

Respectfully submitted, 

HUSCH BLACKWELL LLP 

By· LL l~f- .-
Chris Reeder 
State Bar No. 16692300 
Katherine Lengieza Gross 
State Bar No. 24065610 
Holly Heinrich 
State Bar No. 24109990 
Markel Perkins 
State Bar No. 24126428 
111 Congress Avenue, Suite 1400 
Austin, TX 78701 
Tel: (512) 370-3317 
Chris.Reeder@huschblackwell.com 
Katherine.Gross@huschblackwell.com 
Holly.Heinrich@huschblackwell.com 
Markel.Perkins@huschblackwell.com 

ATTORNEYS FOR MESQUITE H2, LLC 
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CERTIFICATE OF SERVICE 

I certify that a true and correct copy of this pleading has been forwarded by electronic mail 
to all parties of record on the 19th day of October, 2026. 

Katherine Lengieza Gross 
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AFFIDAVIT 

STATE OF ILLINOIS 

COUNTY OF COOK 

Before me, the undersigned notary public, this day personally appeared Scott Baron, to me known, 

who being duly sworn according to law, deposes and says: 

1) "My name is Scott Baron, I am of legal age and a resident ofthe State of Illinois. I am competent 
to make the following statements on behalf of Mesquite H2, LLC ("Mesquite"). 

2) I am the President for Mesquite, the asset manager of Mesquite, and have been employed in this 
capacity since January 17,2023. 

3) I have reviewed Mesquite's Complaint and Appeal of Decisions of the Electric Reliability 
Council of Texas filed by Mesquite, including the Attachments, (herein after, the "Complaint"). 
The factual statements contained in the Complaint are true and correct to the best of my 
knowledge. 

4) The foregoing statements are true and correct to the best o f my knowledge and belief." 

Scott Baron 

President 

Mesquite H2, LLC 

SWORN TO AND SUBSCRIBED TO BEFORE ME on the 16th day o f October 2026 

L k Ujl~ 
0tary Public of the Commonwealth of Illinois 
ly commission expires: 304l l4%. ¢2030 

Official Seal 
JAME5 R CAHILL 

Notary Public, 5tate of Illinois 
Commission No. 729830 

My Commission Expires July 14, 2030 

Hit 4927-2958-1272.] 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

Classification: Internal Purpose 

ERCOT Batch Zero Process: Section 9.3.1 Provisional Classification 
Dispute Form 

Purpose: ERCOT has provisionally classified the Large Load below under Plaiming Guide Section 
9.2.1.2(1) rather than the base load path Section 9.2.1.1(1) under which it was submitted. Under 
Section 9.3.1(2)(a)(i). the Interconnecting Large Load Entity (ILLE) may dispute the provisional 
classification if it believes ERCOT based that classification on incomplete or inaccurate information. 
The ILLE must use this form to establish the basis for that dispute. 
Who completes this form: The ILLE completes Sections 1-3 and returns this form to its 
Interconnecting Transmission Service Provider or Distribution Service Provider (Responsible 
TSP/DSP). which may add supporting infoimation in Section 4. The Responsible TSP/DSP must email 
the form to ERCOT at BZReclassification@ercot.com no later than 5:00 p.m. CT on the due date 
specified in Section 9.3.1(2)(a)(i)-(iii) of the Planning Guide. 

Deadline: Please review the applicable deadlines in Planning Guide Section 9.3.1(2)(a)(i). The 
chronologically dependent deadlines are illustrated below: 

• ERCOT notifies the Responsible TSP/DSP of the provisional classification. 

• The Responsible TSP/DSP shall notify the ILLE within two Business Days of receipt 
of ERCOT's notice. 

• To initiate a dispute: 

o ILLE must complete and submit this form to the Responsible TSP/DSP no later 
than three Business Days after receiving notice from the Responsible TSP/DSP: 
and 

o The Responsible TSP/DSP must submit the completed form to ERCOT by the 
deadline above (i.e.. no later than three Business Days after the ILLE's receipt 
of notice) 

• ERCOT. the ILLE. and the Responsible TSP/DSP shall attempt to resolve the dispute 
within three Business Days after ERCOT receives notice of an initiated dispute. 

1. Large Load Identification* 

ILLE Name 

Batch Zero 
Number (BZ-

Large Load 
Facility 

Responsible 
TSP/DSP 

1 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

Classification: Internal Purpose 

2. Requested Base Load Pathway* 

Check the single § 9.2.1.HI) pathivay under which the Responsible TSP/DSP submitted the ILLE's 
T nvoe I on A 

3. Grounds for the Dispute* 

State the incomplete or inaccitrate information oil which you believe ERCOT based its provisional 
classification. See 6 9.3.1(2)(a)(i). 

Explain why the ILLE believes ERCOT based its provisional classijkation on inconiplete or inaccurate 
infonnation and provide all stlpporting documentation. 
Wi·ittpn ernlgnmtinn 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

Classification: Internal Purpose 

4. Responsible TSP/DSP Supporting Information 

To be completed by the Respoiisible TSP/DSP if it has i}iformation relevant to the dispute. 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

Classification: Internal Purpose 

5. Submission and Routing* 

Completed by (ILLE) 

6. Contact Information for ERCOT Questions/Discussion 

Provide contact information for the representatives who wiU be available to answer ERCOT's questions 
and to discuss the disputed provisional classification. 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

Classification: Internal Purpose 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

Good evening. 

This email confirms that, in accordance with Planning Guide Sec. 9.3.l, ERCOT has reviewed the Batch Zero 
dispute form and the additional information submitted after the meeting this morning and denies the dispute. 
Thus, BZ-17's classification as studied load stands. As mentioned during the call, ERCOT waives the ADR 
process required in the ERCOT Protocols. 

Regards, 

1 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

***** EXTERNAL Email ***** 
Please be cautious and evaluate before you click on links, open attachments, or provide 

credentials. As a reminder, please report phishing emails via the Report Phishing button. If the 
button is not available, then please forward to 'ReportPhishing@ercot.com' 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 
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CONFIDENTIAL AND PROTECTED INFORMATION 
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CONFIDENTIAL AND PROTECTED INFORMATION 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 
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CONFIDENTIAL AND PROTECTED INFORMATION 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

FACILITIES AGREEMENT 
BETWEEN 
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FACILITIES AGREEMENT 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

Customerspecific information submitted to ERCOT byan Interconnecting DSPor Interconnecting TSP inthis 
document is considered Protected Information under paragraph (1 )(r) of Protocol Section 1.3.1.1, Items Considered 
Protected Information. 

ERCOT Batch Zero Process for Large Load Interconnection: 
Section 9.2.1.1(1)(e) Attestation Form 

Instructions: This Section 9.2.1.1(1)(e) Attestation Form ("Form") must be completed by the 
designated Interconnecting Large Load Entity (Designated ILLE) named below and sworn to by 
the Designated I LLE's representative, official, officer, or other authorized person with binding 
authority over the Designated ILLE. The Designated ILLE acknowledges this Form, together 
with all attachments hereto, constitutes a single instrument. The Designated ILLE is providing 
this Form in accordance with Electric Reliability Council of Texas, Inc.'s Planning Guide Section 
9.2.1.1(1)(e) as stated in Planning Guide Revision Request 145, which is subject to approval by 
the Public Utility Commission of Texas. All fields must be completed unless otherwise noted. 
This Form must be returned to the Interconnecting Transmission Service Provider ("TSP") or 
Interconnecting Distribution Service Provider ("DSP") named below on or before July 10, 2026. 
Questions regarding this Form may be sent to: Ilwq feedback@ercot. com. 

Designated Large Load Information 

Identification information provided in this section must be consistent with information provided in 
the Load Information Form. 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

Customerspecific information submitted to ERCOT byan Interconnecting DSP orlnterconnecting TSP in this 
document is considered Protected Information under paragraph (1)(r) of Protocol Section 1.3.1.1, Items Considered 
Protected Information. 

Eliqibilitv Information 

1. Required Disclosures under Section 9.7- Section 9.2.1.1(1)(e)(ii) 

A. Substantially Similar Request Disclosure, Section 9.7(1) 

The Designated ILLE is: 

B. Site Studies and Engineering Plans, Section 9.7(2) 

The Designated ILLE has submitted in Attachment 2 its plans, expected timing, and current 
progress for site-related studies and engineering services required for Large Load development 
prior to energization. These include, as applicable, geotechnical studies and water, wastewater, 
or gas-related work. The Designated l LLE will provide updates upon request, which shall occur 
no more frequently than quarterly. 

The Designated I LLE attests that the information contained in Attachment 2 is complete and 
accurate as of the date of notarization. 

C. Non-ministerial Discretionary Approvals, Section 9.7(3) 

The Designated ILLE has submitted in Attachment 3 its plans, expected timing, and current 
progress for obtaining non-ministerial discretionary approvals from state and local regulatory 
authorities required for the development of the Designated Large Load prior to energization. 
These include, as applicable, permits related to water, air, or backup generation facilities. The 
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Customerspecific informationsubmitted to ERCOT byan Interconnecting DSPorlnterconnectingTSPinthis 
document is considered Protected Information under paragraph Cl)(r) of Protocol Section 1.3.1.1, Items Considered 
Protected Information. 

Designated ILLE will provide updates upon request, which shall occur no more frequently than 
quarterly. 

The Designated ILLE attests that the information contained in Attachment 3 is complete and 
accurate as of the date of notarization. 

D. Phased Energization Schedule, Section 9.7(4) 

The Designated ILLE has provided its expected schedule, including the quarter and year, for 
phased energization of the contracted peak Demand expressed in MW, power factor, and 
megavolt-ampere reactive units as set forth in Attachment 4, the Phased Energization/Load 
Commissioning Plan form, attached hereto and made a part hereof. The schedule must be 
consistent with the Designated ILLE's current Load Commissioning Plan (LCP) resulting from 
approved interconnection studies, if applicable. 

The Designated ILLE attests that any information included in Attachment 4 is complete and 
accurate as of the date of notarization. 

E. Backup Generation, Section 9.7(5) 

F. Power Procurement Plan, Section 9.7(6) 
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Customerspecific informationsubmitted to ERCOT byan Interconnecting DSPorlnterconnectingTSPinthis 
1.3.1.1. Items Considered ]Iocument is considered Protected I co[Section 

irotected Information. 

2. Long Lead Equipment - Section 9.2.1.1(1)(e)(iii) 

The Designated ILLE has ordered all equipment with a lead time of at least 18 months and will 
take delivery sufficiently in advance of the Designated I LLE's requested Initial Energization date 
so the equipment can be installed by the Designated ILLE's requested Initial Energization date. 

3. Notice to Proceed - Section 9.2.1.1(1)(e)(iv) 

The Designated l LLE has issued a notice to proceed with the construction of all required 
interconnection Facilities. 

4. End-Use Customer - Section 9.2.1.1(1)(e)(v) 

5. Site Control Evidence - Section 9.2.1.1(1)(e)(viii) 

The Designated ILLE holds one of the property interests below in or relating to one or more 
parcel(s) of land sufficient to accommodate the Designated I LLE's planned Load Facilities at the 
Designated Large Load location. The supporting documentary evidence is included in 
Attachment 5. 

The Designated ILLE attests that the information contained in Attachment 5 is complete and 
accurate as of the date of notarization. 

6. Designated ILLE Acknowledgment - Section 9.2.2(1)(c) 

The Designated ILLE acknowledges its obligations to notify and update the Interconnecting DSP 
and Interconnecting TSP of changes to the Large Load project information or to the load 
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CONFIDENTIAL AND PROTECTED INFORMATION 
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Customer specific information submitted to ERCOT byan Interconnecting DSP or Interconnecting TSP in this 
documentis considered Protected Information under paragraph (1)(r) of Protocol Section 1.3.1.1, Items Considered 
Protected Information. 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

Customerspecific informationsubmitted to ERCOT byan Interconnecting DSPorlnterconnecting TSPinthis 
document is considered Protected Information under paragraph (1)(r) of Protocol Section 1.3.1.1, Items Considered 
Protected Information. 

ATTACHMENT 1 

[The Designated ILLE to use if it has more than one substantially similar interconnection 
request. Repeat (a)-(e) below as necessary to disclose multiple substantially similar 

interconnection requests.] 

a) ERCOT-assigned serial number: LLI-_ 
Number: BZ- (if applicable); 

(if available); Batch Zero Serial 

b) Location (by planning bus or description of planning bus), including the power 
region and, if in the ERCOT region, the load zone: 

c) Non-coincident peak Demand (MW value): , 

d) Anticipated timing of Initial Energization (Month and Year): 

e) Interconnecting DSP and/or Interconnecting TSP (as applicable): 

and 
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Customerspecific informationsubmitted to ERCOT byan Interconnecting DSPorlnterconnecting TSP inthis 
documentisconsidered Protected Information under paragraph (1)(r) of Protocol Section 1.3.1.1, Items Considered 
Protected Information. 

ATTACHMENT 2 

[The Designated ILLE must provide its plans, expected timing, and current progress for 
site-related studies and engineering services required before energization of the 
Designated Large Load (e.g., geotechnical surveys, water infrastructure studies, 

wastewater assessments, or gas-related work), either directly in this attachment or as a 
separate attachment to this Form.] 
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CONFIDENTIAL AND PROTECTED INFORMATION 
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Customerspecific informationsubmitted to ERCOT byan Interconnecting DSPorlnterconnecting TSPinthis 
document is considered Protected Information under paragraph (1)(r) of Protocol Section 1.3.1.1, Items Considered 
Protected Information. 

ATTACHMENT 3 

[The Designated ILLE must provide plans, expected timing, and current progress for 
obtaining non-ministerial discretionary approvals from state and local regulatory 

authorities required for development before energization (e.g., permits for water, air, or 
backup generation), either directly in this attachment or as a separate attachment to this 

Form.] 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

Customerspecific informationsubmitted to ERCOT byan Interconnecting DSPorlnterconnecting TSP inthis 
documentisconsidered Protected Information under paragraph (1)(r) of Protocol Section 1.3.1.1, Items Considered 
Protected Information. 

ATTACHMENT 4 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

Customerspecific informationsubmitted to ERCOT byan Interconnecting DSPorlnterconnecting TSP inthis 
documentisconsidered Protected Information under paragraph (1)(r) of Protocol Section 1.3.1.1, Items Considered 
Protected Information. 

Attachment 5 

[The Designated ILLE must provide documentary evidence that it holds the property 
interest designated in Item 5 above. The evidence must demonstrate that the interest 

relates to one or more parcels of land sufficient to accommodate the Designated ILLE's 
planned Load Facilities at the Designated Large Load location. Such evidence may be 

provided directly in this attachment or as a separate attachment to this Form.] 
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Mesquite (BZ-17) Notice to Proceed 

© t> Reply <§ Reply All 4 Forward I 6; l ... 
Fri 7/10/2026 10:41 PM 
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7/10/26, 4.05 PM UPS CarnpusShip I UPS - Canadai 
UPS CampusShip: View/Print Label 

1. Ensure there are no other shipping or tracking labels attached to your package. Select the Print button on the print dialogue 
box that appears. Note: If your browser does not support this function, select Print from the File menu to print the label. 

2. Fold the printed label at the solid line below. Place the label in a UPS Shipping Pouch. If you do not have a pouch, affix the 
folded label using clear plastic shipping tape over the entire label. 

3. GETTING YOUR SHIPMENTTO UPS 
Customers without a Daily Pickup 
Ground, 3 Day Select, and Standard to Canada shipments must be dropped off at an authorized UPS location, or handed to a 
UPS driver. Pickup service is not available for these services. To find the nearest UPS location, select the Drop-off icon from the 
UPS tool bar. 
To schedule a pickup, or to fine! a UPS location, click on Shipping from the maintoolbar and select the Schedule a Pickup or 
Find Drop-off Locations. 

Customers with a Daily Pickup: 
Your driver will pickup your shipment(s) as usual. 

FOLD HERE 

https.//w,Av.carnpusship.ups.com/whip/create?ActionOriginPair=default-PrintWindowPage&key=IabeIWindow&type=html&Ioc=en_CA&instr=A&doc. 1/1 
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7/3128,2:14 PM UP3 CampusShip I UPS - Canada 
UPS CampusShip: View/Print Label 

1. Ensure there are no other shipping or tracking labels attaehed to your package. Seleot the Print button on the print dialogue 
box that appears. Note: If your browser does not support this function, select Print from the file menu lo print the label. 

2. Fold the printed label at the solid line below Place the label in a UPS Shipping Pouch. If you do not have a pouch, affix the 
folded label using clear plastic shipping tape over the entire label. 

3. GETTING YOUR SHIPMENTTO UPS 
Customers without a Daily Pickup 
Ground, 3 Day Select, and Standard to Canada shipments must be dropped off at an authorized UPS location, or handed to a 
UPS driver. Pickup service is not available for these services. To find the nearest UPS location, Eelect the Drop-off icon from the 
UPS tool bar. 
To schedule a pIckup, orto find a UPS location, click on Shipping from the main toolbar and select the Schedule a Pickup or 
Find Drop-off Locations. 

Customers with a Daily Pickup: 
Your driver will pickup your shipment(s) as usual. 

FOLD HERE 

hltps //wwwcampusst,ip.ups.com/cship/creale?Aclio,iOrjgi2,Pair=default._.PrinWVindowPage&key=iabeIWindow&{ype=htm{&loc=en_CA&insif=A&doc... 1/1 
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From: 
Sent: 
TO: 

Friday, July 24,2026 2:34 PM 

CAUTION: This email originated from outside of the organization. Do not click links or open 
attachments unless you recognize the sender and know the content is safe. 

STEC has uploaded the Batch Zero Submission for BZ-17 to the provided shared folder. 

r'J 
e 

~' # Our W. 
ot 'te

 

CAUTION: THIS MESSAGE ORIGINATED FROM OUTSIDE OF STEC. 

Do not open attachments or click links from an unknown or suspicious origin. 

Please follow these illmr;Tmlf;Tm to setup your access to ERCOT External Share for 
the first time. 
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ercotfp 
This email is generated through ERCOT's use of Microsoft 365 and may 
contain content that is controlled by ERCOT. 

Confidentiality Notice: This email message, includingany attachments, is forthe sole use of the 
intended recipient(s) and may contain confidential and privileged information. Any unauthorized review, 
copy, use, disclosure, or distribution is prohibited. If you are not the intended recipient, please contact 
the sender by reply email and destroy all copies of the original message. 

2 
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Classification Internal Purpose 

Batch Zero Load Information Form 
This form M a draft template provided for stakehoklerreview and process devebpment purposes onb and remains subject to change, revjsjon, orwfthdrawaj pending funher ERCOT review and stakehoklerfeedback Final 
versions ofthis form wm not be issued or implemented unless and until PGRR145 is approved bv both the ERCOT Board d Directors and the Public Utimv Commission oTTexas CPUCTn 

Purpose of this Workbook 
This workbook supports the coordination, collection, validation, and tracking of submission materials required for the ERCOT Batch Zero Process for Large Load Interconnections 
The workbook is intended to function as the primary coordination and readiness tracking tool used by ILLEs, Interconnecting TSPs/DSPs, and ERCOT throughout the Batch Zero submission and review process 
The workbook is used to: 

identifythe applicable Batch Zero eligibilily pathway; 
determine applicable submission requirements; 
assign review and validation responsibilities; 
track submission completeness and outstanding ilems; 
document supporting materials and validation status; and 
connrm readiness for ERCOT submission. 

This workbook does not replace omcial ERCOT forms. attestations. technical submissions. or formal ERCOT eligibility determinations 

How to Use This Workbook 
Complete Section 1 - Large Load Demographics 

Enter the Large Load project information, including the Interconnecting Large Load Entity (ILLE), Interconneding TSP, Interconnecting DSP (ir applicable), project location, interconnection information, and load 
characteristics. Information should be consistent with all supporting Batch Zero materials and ERCOT submissions. 

Identify Submission Responsibility in Section 1 D 
Identifythe party responsible for coordinating collection, validation, and submission readiness prior to ERCOT submission. The TSP and DSP should coordinate responsibility for collection, validation, and 
submission activities prior to ERCOT submission. 

Select the Applicable Eligibility Path and Ent,y Path in Section 2 
Select the Batch Zero eligibility path applicable to the Large Load request. The selected eligibility path determines which eligibility requirements, supporting documentation, attestations, and validations are applicable i 
For projects qualifying through LLIS, RPG, PBRP, or combinations thereof, also select the applicable Entry Path 
The Entry Path determines the methodology used to construct the Load Commissioning Plan (LCP) and the resulting modeled load schedule. 
Depending on the selected Entr, Path, the Interconnecting TSP/DSP may be required to complete the LCP section using LLIS, RPG, PBRP, transmission upgrade, TPIT, and Interconnection Agreement information. 
The Eligibility Path and Entry Path se,ve different purposes and may not be identical. The Eligibility Path determines eligibility requirements, while the Entry Path determines load modeling methodology. 

Review Section 3 - Eligibility Requirements 
Review all listed requirements and identify which submission items are applicable for the selected eligibility path. Some ilems may be Required, Conditional, or Not Required depending on the selected pathway. 
For applicable attestation-based submission ilems, the workbook also identifies the corresponding attestation template and page reference in the "ILLE attestation location" column. 

Assign Responsibility for Collection and Validation 
For each applicable submission requirement, the TSP and DSP shall coordinate and assign responsibility for review and validation activities prior to ERCOT submission. The reviewing entity identined in the 
workbook is responsible for reviewing applicable submission materials, validating completeness and consistency, documenting completion status and identifying denciencies/follow-up requests (if applicable) 

Track Completion Status 
The Completion Status feld is used to track whether applicable submission items have been received and reviewed for completeness by the responsible reviewing entity. 
A status of "Complete" indicates that the applicable reviewing entity has completed ils review of the submission ilem for completeness and consistency purposes. Final eligibility determinations remain subject to 
ERCOT review and approval. 

Enter Associated File Names 
For each applicable submission item, enter the associated nle name or document identifier corresponding to the supporting material received from the ILLE or other responsible party. 

Identify Applicable Attestation Template References 
For applicable ILLE attestation-based submission items, the "ILLE attestation location" column identines the corresponding drafl attestation template and page reference where the submission requirement is 
addressed. 
These references are intended to support coordination between the ILLE, TSP/DSP, and ERCOT during preparation and review of submission materials. 

Confirm Package Readiness Prior to Submission 
Once all applicable required documents have been received. reviewed. and validated bvthe responsible TSP and/or DSP. Cell Il shall display: 
"LOAD APPLICATION READY TO BE SUBMITTED" 
This indicates that: 

all applicable required submission ilems have been received; 
required reviews and validations have been completed; 
the submission package has been coordinated between the applicable TSP/DSP; and 
the package is considered ready for ERCOT submission. 

This readiness connrmation does not constitute ERCOT eligibility approval. 

Eligibility Requirements Field Definitions (Section 3 in "Batch Zero LIF" sheet) 
Requirement / Submission Item - Identifies each document, form, attestation, evidence item, or technical submission required for the selected Batch Zero eligibility pathway 
Applicability- Indicates whether the ilem is Required, Conditional, or Not Required for the selected eligibility pathway. 
Submission Format - Identifies the required submission format for the applicable submission ilem (e.g., Evidence, Attestation, Form, Technical documentation, TSP connrmation, or ERCOT determination). 
Submitting Party - Identines the party responsible for preparing and/or providing the submission item into the Batch Zero process, as applicable. This may include the ILLE, Interconnecting TSP/DSP, or ERCOT 
del)endina on the submission requirement. 
ILLE Attestation Location - Identifies the applicable ERCOT drafl attestation template.This neld is intended to support navigation, preparation, and review of ILLE attestation materials. 
Reviewing Entity - Identifies the TSP or DSP responsible for reviewing and validating the applicable subm ission item 
Completion Status - Indicates the review status of the submission item in the LIF 
Suppo,ting File Name(s) - Records the name(s) of the fle(s), attachment(s), or document identiner(s) associated with the submission item 
ERCOT Validation - Used to record ERCOT's validation outcome for the submission item, including confirmation, follow-up requests, denciency identincation, or nnal validation status, as applicable 
Notes / Comments - Optional neld for comments, clarifications, denciency notes, follow-up items, attestation references, or other coordination obse,vations related to the submission item. 

Submission Coordination 
The TSP and DSP are responsible for coordinating submission responsibilities between themselves prior to ERCOT submission. 
For pathways requiring an LCP, the Interconnecting TSP/DSP is responsible for selecting the applicable Entr, Path and completing the LCP using the instructions associated wilh that Entrq Path. 
The submitting entity identified in Section 1D is responsible for transmitting the fnal Batch Zero submission package to ERCOT. ERCOT generally expects the Interconnecting TSP to transmit the nnal submission package 
to ERCOT and copythe Interconnecting DSP, ir applicable. 
The fnal submission package mal include: 

the completed UF 
supporting documentation and evidence; 
required ERCOT forms and attestations; and 
any required TSP/DSP connrm ations or notincations under the Planning Guide. 

The workbook mav also reference applicable ERCOT drafl attestation templates and associated page references for coordination and review purposes. 
Dynamic load models and supporting dynamic model documentation may require direct submission by the ILLE to ERCOT in accordance wilh ERCOT instructions and applicable Batch Zero requirements. 

ercotv ILLUSTRATIVE HIGHLY PRELIMINARY ~ Pelrmed by ILLE 

Unt~ Jul d 

Juli[h 
Ju124 

~PUSUC 
Petormed by TSP,DSP 

Batch Zero eligibility submission and validation process n Performed by ERCOT 

0. Eligibility Phih Identification 

Submission of Materials 

ILLE uses the Load Information Fomi (LIF) to idenlify the applicable Batch Zero eligibility pathway and the assodated 
submission requirements and documentation 

ILLE executes the required attestations. and prepares technical documentation, fofmS, and supponing evidence 
applicable to the seleded eligibility pathway 

ILLE submits Ihe applicable mate,ials and suppolting evidence to Ihe Interconneding TSP/DSP and. vdefe required, 
drecI]y to ERCOT (e.g., dynamic load models andsuppofng documentation) 

Interconnecting TSP/DSP, as applicable, coor&late responsibimy for reviewing submission matedals and track 4 Review Coordination review responsibility and completion status within the UF 

Interconneaing TSP/DSP, as applicable, review subngted materials, validate completeness against the applicable 5 Validation and Completeness Review digibility requirements. and document status/comments in the LIF 

/ . / i ILLE provides revised of supplemental materiais to addr// missing or inconplete items identified dulingthe review 6 ~ P~ckJe~ecgni~iat~on&,d~0!lr'+:F , process 

Interconneding TSP/DSP, as applicable, finalize the coofcfnated engibilily package and confilm al[ applicable items 7 Final Package Assembly are complete,mhin the UF 

Interconnecling TSP submils the final coordinated eligibility package to ERCOT via email with the Interconnecting 8 Submission to ERCOT DSP and ILLE copied, where applicable 

Jul 24-
Aup7 

ERCOT pelfomls validation ofthe Batch Zero eligibility package, induding atlestations. TSP/DSP conlimlations,and 
- submission completeness 

t ,ijmk=~o~el~dk~en~ 3261:IuJn~t~ ERCOT nottfies ILLEs of identified dynamic model or data deliciendes. ILLEs submtt conected models, updated . . . . . 1.. .· I parameters, or supplemental technical information during the cure pefiod 
Aug 7-

31 Au ERCOT finalizes Batch Zero eligib~ity determinations following resolution of outstanding dynamic model and data 
deficiencies 20 

Siulce: ERCOTdiscu: 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

/as:,Icoton: Int,fnnl Purm-

hdru:4$Ont 
Perusecriyatdncoon/ERCOT 
FGru=ec~,atdnct,on/ERCOT 
Foru=eor~Iyatdk'ecoDn.ERCOT 

HO!85 
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UNDER THE ERCOT PROTOCOLS 

Classlflcatio#. Internal FUrpose 

Tn 
n·T PGRR145;s app,o,'ed by D,]01! I]e EMCOTSod<ofD#ect,3 *Id 0,e PLMC U0mry CO,FmsND/, of Texaf ePUCTJ 

Load Commissionina Plan (LCP) 
En lv P- LL,S om · , Ile reepo,mmM Ior prepark,g the LCP. appqw,g t,0 applcalle eatch Zero etuoy-path logic. al enterng al req-e~ aata m W,le taa 

Thl, Ge/*k,n.......... - ...=7- .I..,y u W-·i 6=v - =w.=. D/6/ #Jd 

or"u,le,1-a 
202' RTP E- ReU]Ily Pg, (PBRP} sauo, Z 

tehg uiedlo C,-y /* 6*h Zefo = 
LCPP-1-~ IVAR .///.ig LL~r~,"/I/T/ /"//** 2SSSV~G Ul /I.....&---=illi-

Polt,- hteccr,necoon A,eernerrt PeM WW md IVAR uGng m,e eiecuted hte,corlnecoon A,eernerl dl} u epv/ent a,eervlt 
Pc/,** LCP Peal MW /,d WVAR uSing the *,cro,ed LLJS Loao Corrv,VIslonlnq P'J, (LCP) 
For ea,1 cac r,crea6e t,1~ aeen<16 cn, a t,a,~M66,on uoc,ade. en,er ti,e ccr,trom,q Wansrr,6610,1 tgxraoe w, LL,S Reel,red cor,ro-c,gx,aoe If t,e ~,xyaoe * rclu,ea M the IgTPrr repc,L en,er tr,e 1,3*e,t TP,T D,-Gervlce di*e „ U-10 TP,T iSO If me upqraae S not r,c,u,ea M he Lme,t TPfT reoc,L heawe u.]S TPIT ts D bl,n 
Leave al RPG //// nputi tl=,1 
Leave ~ Perr,g, Baih Remlilh PM (PBRP) rwMs Dlv,k 
Do not mdry RP G Step /Tecl, e a*. LLIS Skl /ece,e c:* RPG TPIT-A®sted Peal IW, LLIS TPIT-A*Ited Pe= -f. Co,Til,ed TPIT-Ac*/ild Pea* MW, O,*u,* Peal MW, or L.o=lire/Iient. The6e nele!6 =e c*ul/Ied Mnminc/¥ 

Ckol 
Ti e re6/19 C.Jq,/ Peaa MW Gcreck,Ie 1& mooe®/ a, Baie Load I / yeai 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

#t Outlook 

RE: Nearby Loads for LLI-2720 

CAUTION: THIS MESSAGE ORIGINATED FROM OUTSIDE OF STEC. 
Do not open attachments or click links from an unknown or suspicious origin. 

Subject: Fw: Neaiby Loads for LLI-2720 

***** EXTERNAL Email ***** 
Please be cautious and evaluate before you click on links, open attachments, or provide 

credentials. As a reminder, please report phishing emails via the Report Phishing button. If the 
button is not available. then please forward to 'ReporlPhishing@ercot.com' 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

8 Outlook 

RE: Mesquite LLI-2720 Short Circuit Study Result 

CAUTION- THIS MESSAGE ORIGINATED FROM OUTSIDE OF STEC 
Do not open attachments or click links from an unknown or suspicious origin. 

Subject: Mesquite LLI-2720 Short Circuit Study Result 

***** EXTERNAL Email ***** 
Please be cautious and evaluate before you click on links, open attachments, or provide 

credentials. As a reminder, please report phishing emails via the Report Phishing 
button. If the button is not available, then please forward to 

'ReportPhishing@ercot.com' 
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~ Outlook 

RE: ~ability Study Results 

Confidentiality Notice: The information contained in this email message and any attached documents may be privileged and 
confidential and is intended for the addressee only If you received this message ill error, please notify the sender immediately 

and Mesquite (LLI-2720) Stability Study Results 

***** EXTERNAL Email ***** 
Please be cautious and evaluate before you click on links, open attachments, or provide 

credentials. As a reminder, please report phishing emails via the Report Phishing 
button. If the button is not available, then please forward to 

'ReportPhishing@ercot.com' 
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CONFIDENTIAL AND PROTECTED INFORMATION 
UNDER THE ERCOT PROTOCOLS 

Tubject:-RF~ and Mesquite (lll-2720) Stability Study Results 

CAUTION: THIS MESSAGE ORIGINATED FROM OUTSIDE OF STEC. 
Do not open attachments or click links from an unknown or suspicious origin. 

Confidentiality Notice: The information contained in this email message and any attached documents may be privileged and 
confidential and is intended for the addressee only If you received this message in error, please notify the. sender immediately 

Subject:Re..7III and Mesquite (LLI-2720) Stability Study Results 

***** EXTERNAL Email ***** 
Please be cautious and evaluate before you click on links, open attachments, or provide 

credentials. As a reminder, please report phishing emails via the Report Phishing 
button. If the button is not available, then please forward to 

'ReportPhishing@ercot.com' 
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10/14/26, 11:13AM M-B062326-06 Batch Zero Eligibility Submissions and Good Cause Exception Process for PGRR145 

To: 
Notice_Operations@lists.ercot.com,NOTICE_GENERAL@LISTS.ERCOT.COM,TACANDOTHERS@lists.ercot.com,ROS@lists.ercot.com 

Sent: 7/23/26,5:32 PM 

Subject: M-B062326-06 Batch Zero Eligibility Submissions and Good Cause Exception Process for PGRR145 

NOTICE DATE: July 23,2026 

NOTICE TYPE: M-B062326-06 General 

SHORT DESCRIPTION: Batch Zero Eligibility Submissions and Good Cause Exception Process for PGRR145 

INTENDED AUDIENCE: Interconnecting Large Load Customers, Transmission/Distribution Service Providers, and other interested 
stakeholders 

DAYS AFFECTED: July 24,2026 

LONG DESCRIPTION: Under Planning Guide Section 9.2.2, Interconnecting Distribution Service Providers (DSPs) and Transmission 
Service Providers (TSPs) must submit to ERCOT all information required for a Large Load to be included in Batch Zero as base load 
under Section 9.2.1.1 or Section 9.2.1.2 no later than the end of day July 24,2026. ERCOT has provided standard submission 
materials on the ERCOT Large Load Integration webpage. Other than an opportunity to reconcile financial security and resolve 
deficiencies in dynamic models, there are no exceptions to the requirements. 

ERCOT recognizes that, given the short implementation period for Planning Guide Revision Request 145 (PGRR 145), there are 
Interconnecting Large Load Entities (ILLEs) that can demonstrate that they substantially meet an eligibility criterion but cannot satisfy a 
specific element of it. An ILLE in this position may submit with its eligibility materials a letter requesting a good cause exception to 
ERCOT's application of a PGRR 145 eligibility requirement, along with any supporting documentation. The ILLE must explain in detail 
the basis for an exception, which must include information demonstrating that the exception will not compromise PGRR 145 objectives. 
For purposes of this Market Notice, eligibility criteria that may be excepted do not include the requirement in Section 9.2.1.1(1)(e)(i) and 

(f)(i) that the Large Load have a complete and valid set of interconnection studies as described in Section 9.2.1.4 or that the Large Load 
satisfy one of the requirements in Section 9.2.1.2(1)(a)(i)-(iii). 

Under existing procedures, ERCOT may seek a good cause exception from the Public Utility Commission of Texas (PUCT) to waive 
application of one or more eligibility requirements in Planning Guide Section 9. ERCOT will review requests for an exception and, in its 
sole discretion, decide whether to request that the PUCT authorize ERCOT to waive an eligibility requirement applicable to the ILLE 
under 16 Tex. Admin. Code 25.3(b) and 25.361(b)(16). 

While the exception is pending, ERCOT will provisionally consider the specific criterion as met. ERCOT will continue to process and 
classify the Large Load according to the timelines in Planning Guide Section 9.3.1. If ERCOT declines to seek the exception, or the 
PUCT denies it, ERCOT will treat the criterion as unmet and reclassify the Large Load accordingly. 

An ILLE seeking to qualify a Large Load as studied load must submit its eligibility materials to its Interconnecting DSP or TSP by the July 
24,2026 deadline. In addition, ILLEs that did not submit a Large Load as base load by the July 10 deadline because they could not 
satisfy one or more criteria may submit eligibility materials to the Interconnecting DSP or TSP by July 24,2026, and the Interconnecting 
DSP or TSP must submit the materials to ERCOT by end of day July 24,2026. The Interconnecting DSP or TSP should (1) select 
"Incomplete" in the dropdown menu in Column J of Section 3 of the Batch Zero Load Information Form and (2) list the supporting letter in 
Column K and include it with the package. 

ACTION REQUIRED: An Interconnecting Large Load Entity that can demonstrate that they substantially meet an eligibility criterion but 
cannot satisfy a specific element of it may submit to the Interconnecting Distribution Service Provider or Transmission Service Provider 
with its eligibility materials a letter requesting a good cause exception to ERCOT's application of a PGRR 145 eligibility requirement, 
along with any supporting documentation. 

CONTACT: If you have any questions, please email the LLWG_Feedback@ercot.com. You may also call the general ERCOT Client 
Services phone number at (512) 248-3900 or contact ERCOT Client Services via email at ClientServices@ercot.com. 

If you are receiving email from a public ERCOT distribution list that you no longer wish to receive, please follow this link in order to unsubscribe from 
this list: http://lists.ercot.com. 

dg 
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