May 4, 2007
Mr. Dan Woodfin

2705 West Lake Drive

Taylor, TX 76574

Mr. Woodfin,

This letter is in response to ERCOT findings and associated project recommendations that resulted from the ERCOT 5-Years Study and documented in the 2006 “Report on Existing and Potential Electric System Constraints and Needs”.  Specifically, in the appendix of this report, ERCOT listed several transmission improvements categorized as Economic Project added by ERCOT.  Among these improvements is the Spruce to Skyline 2nd Circuit (pg. 121) needed by peak of 2009.  

As identified in the JK Spruce Full Interconnect Study (09INR0002), the Spruce to Skyline 2nd circuit was originally a Reliability Project needed before the JK Spruce #2 power plant is energized in 2010.  The addition of this new transmission line will prevent the existing circuit #1 from overloading when the new unit is in-service.  The current in-service date for this line is Jan 2010, as reported in the Transmission Project Information Tracking (TPIT) database, updated Feb 2007.  
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The overall estimated cost for this project is $7,750,000.  This estimated cost includes installing 345-kV line terminals and extending the 345-kV bus at the Spruce and Skyline switchyards ($2,250,000).  It also includes installing bundled 1272 AA conductor rated at 1446MVA on the empty arm of the existing 345-kV double circuit towers between Spruce and Skyline ($5,500,000).  Due to ERCOT’s findings, CPS Energy will adjust the schedule for a new anticipated in-service date of June 2009.  
Please forward this information to the Regional Planning Group for their review and comments.  If you concur, CPS Energy will work with ERCOT to ensure this improvement project is included in all the appropriate future system models and TPIT filings.  Your prompt response will assist CPS Energy in meeting the new in-service date.  
Respectfully,

Blake Williams P. E.
Transmission Planning Supervisor
CPS Energy

