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Report Highlights 

 

Item   

1. ERCOT is currently tracking 182 active generation interconnection requests 
totaling nearly 69,000 MW, including over 31,000 MW of Wind Generation. 
 

 

2. Regional Planning is currently reviewing proposed transmission improvements 
with a total cost ranging from $142 M to $196 M. 

 

3. ERCOT Board of Directors endorses the Oncor/TNMP TNP One - Bell County 
345 kV Double Circuit Line Project 
 

 

4. Q1-2 2007 CSC Utilization Report presented to WMS  

5. Review of the Holly Notification of Suspension of Operations concludes Holly 
will not be needed for RMR 
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1. Generation Interconnection  

Additional information regarding detailed generation interconnection and impact studies is contained in 
the “Generation Project Interconnection Information” data folder posted in the “Operations and System 
Planning” data area on the ERCOT website.   

 

1.1. New Generation Beginning Commercial Operations 

The 20-MW upgrade to Big Brown 1 went into operation in May 2007. 
 

1.2. Active Generation Interconnection Requests 

GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED 
Currently tracking 182 active generation interconnection or change requests 
 
As of July 31, 2007 

 North South West Total 
Security Screening Study  2 6 15 23 
SSS Completed  11 9 18 38 
Full Interconnect Study  18 23 52 93 
FIS Completed  0 1 4 5 
Interconnect Agreement Completed   7 2 15 4 
Capacity for Grid, MW  17,177 24,552 27,233 68,962 

Wind Capacity, MW  1,955 3,871 25,811 31,637 

 

Fuel  Public (MW) Non-public 
(MW) Total (MW) 

Natural gas 2,485 13,698 16,183 
Nuclear 5,986 6,400 12,386 
Coal 4,596 3,735 8,331 
Wind 3,211 28,426 31,637 
Other 0 425 425 
Totals 16,278 52,684 68,962 

 

1.3. Potential Future Generation Interconnections 

The table below summarizes the publicly known potential future generation projects for the ERCOT 
region.  (IA=Interconnect Agreement, PL=Public Letter) 
FUTURE GENERATION INTERCONNECTIONS  (PUBLIC PROJECTS) 
As of July 31, 2007 

INR # Site Name Stat
us County Region Fuel In Service 

Date 
MW into 

Grid 
Change 

from Last 
Report 

07INR0003 Whirlwind 1 IA Floyd West Wind Sep-07 60  

06INR0021 Barton Chapel  IA Jack North Wind Oct-07 120  

07INR0018 Capricorn Ridge 1 IA Coke West Wind Nov-07 200 Change in 
capacity 

07INR0041 Capricorn Ridge 2 IA Coke West Wind Dec-07 150 Signed IA 
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07INR0028 Goat Wind 1 IA Sterling West Wind Dec-07 150  

07INR0025 Airtricity Lamesa 1 IA Dawson West Wind Dec-07 183 Signed IA 

04INR0017 Ocotillo Wind Farm 1 IA Howard West Wind Dec-07 59  

04INR0020 Project Snyder IA Scurry West Wind Dec-07 63  

07INR0010 Stanton Wind 1 IA Martin West Wind Dec-07 120  

03INR0034 Silver Star 1 IA Erath North Wind Dec-07 60  

07INR0023 Sweetwater Wind 4 IA Nolan West Wind Dec-07 300  

07INR0045 Roscoe 1 IA Scurry West Wind Mar-08 209 
Change in 
commercial 
date 

07INR0030 Louis (Buffalo Gap 3) IA Nolan West Wind Apr-08 138  

06INR0035 Colorado Bend 2 IA Wharton South Gas May-08 275  

06INR0036 Quail Run 2 IA Ector West Gas May-08 275  

07INR0022 Airtricity Panther Creek IA Howard West Wind Jun-08 100  

03INR0030 Wild Horse 2 IA Cottle West Wind Aug-08 39  

05INR0015 Gulf Wind 1 PL Kenedy South Wind Sep-08 400  

03INR0030 Wild Horse 1 IA Cottle West Wind Nov-07 60  

09INR0006 Greenville PL Hunt North Gas May-09 1750  

09INR0028 V H Braunig 6 PL Bexar South Gas May-09 185 Public letter

08INR0003 Sandow 5 IA Milam North Coal Jul-09 581  

05INR0015 Gulf Wind 2 PL Kenedy South Wind Sep-09 400  

09INR0015 Comanche Peak 1 & 2 
Upgrade PL Somervell North Nuclear Oct-09 86  

09INR0006 Oak Grove 1 IA Robertson North Coal Nov-09 855  

09INR0006 Oak Grove 2 IA Robertson North Coal May-10 855  

09INR0002 J K Spruce 2 IA Bexar South Coal Jun-10 750  

05INR0015 Gulf Wind 3 PL Kenedy South Wind Sep-10 400  

09INR0001 Sandy Creek 1 IA McLennan North Coal Sep-10 925  

11INR0001 Twin Oaks 3 PL Robertson North Coal Jun-11 630  

15INR0002 Comanche Peak 3 & 4 PL Somervell North Nuclear Jan-15 3200  

15INR0008 South Texas Project 3 & 
4 PL Matagorda South Nuclear Jan-15 2700  

      Total 16,278  

 
 

2. Regional Planning Group Project Reviews 

 The Oncor/TNMP TNP One - Bell County 345 kV Double Circuit Line Project was endorsed by 
the ERCOT Board of Directors on July 17, 2007.  The cornerstone of this project is a new 40 mile 
345 kV double circuit from TNP One to a new 345 kV switching station named East Bell County in the 
Sandow to Temple 345 kV double circuit.  In addition, the Temple to Boggy Creek 138 kV line, the 
Temple to Salado 345 kV circuit, and the terminal equipment at TNP One will be upgraded to 1146, 
3200, and 3000 amperes respectively.  The project will cost approximately $69.4 million.  

 The following projects are required to go the August 2007 BOD  

- HACM Phase II (Houston Area Constraint Mitigation)  

- Parkdale Dynamic Reactive Project  
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- Spruce to Skyline 2nd 345 kV circuit  

 CNP Houston Area Constraint Mitigation Phase II Project has been submitted.  This is a $37.9 M project 
to increase the North to Houston import capability.  It has completed ERCOT Independent Review and 
will go to the Board of Directors on August 21, 2007. 

 Oncor has submitted the Parkdale Dynamic Reactive Project.  This is a $45-$98 M project to add a 
dynamic reactive device in the DFW area.  It has completed ERCOT Independent Review and will go to 
the Board of Directors on August 21, 2007. 

 CPSE has submitted the Spruce to Skyline 2nd 345 kV Circuit Project.  This is a $7.8 M project to add a 
second circuit on existing structures from Spruce to Skyline in Bexar County.  It has completed ERCOT 
Independent Review and will go to the Board of Directors on August 21, 2007. 

 TXU Wholesale has submitted the Sandow to Taylor to Hutto 138 kV Upgrade Project.  It is a $9.24 M 
project in Milam and Williamson counties.  It has completed ERCOT Independent Review and the RPG 
Acceptance letter is being prepared. 

 Oncor has submitted the Temple Pecan to Lake Creek 138 kV Line Reconstruction Project.  This is a 
$22.1 M project to reconstruct a 138 kV line with double circuit construction with one circuit strung in 
Bell, Falls, and McLennan counties.  This project is currently in ERCOT Independent Review. 

 LCRA has submitted the Lytton Third 345/138 kV Auto and 138 kV lines project.  This is a $20.4 
M project in Caldwell and Hays counties.  This project is currently in the comment period. 

3. Congestion Management  

 2007 Q1-2 CSC Utilization Report:  For the details of the table below (intervals, flows / limits, costs 
and quantities) see the CSC Utilization presentation to the July WMS (Item 10 in Key Documents) at the 
following link:  http://www.ercot.com/calendar/2007/07/20070718-WMS.html 

 

($Million) E_N N_H S_H S_N N_W W_N TOTAL 

2007 total -- 19.5 4.3 0.1 2.0 0.3 26.2 

2006:  Q1-2 7.4 5.3 9.3 0.3 1.4 ~0 23.7 

2006 total 7.4 8.4 31.4 1.5 3.0 0.2 52.0 

 Settlement quality data available through June 2007 

4. Other Notable Activities 

 The Wind Impact/Ancillary Services study is continuing.  GE is continues to work on Phase I of 
the study.   

 CREZ Study (SB20) 

- System Planning is developing base cases and tools for analyzing potential CREZ solutions 
proposed as part of the CREZ Optimization Study in preparation for the final rule 
designating CREZ from the PUCT. 

 Work continues on the 2007 Five Year Plan, which has completed the Base Case Conditioning 
phase and has started the Identification of Reliability Projects phase. 

http://www.ercot.com/calendar/2007/07/20070718-WMS.html
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 ERCOT System Planning has initiated revisions to ERCOT Planning Charter and has requested 
and received comments from RPG on high-level concepts that would be included in those revisions  

 Individual TPIT updates were requested to be sent to ERCOT on or before August 1st.  

 ERCOT Regional Planning completed its review of the Holly Notification of Suspension of 
Operations concluding that it will not be needed for RMR. 

 ERCOT Regional Planning has recommended for approval a change to the Macedonia SPS to relieve 
thermal overloads on the Waller to Prairie View 138 kV line which has been limiting the North to 
Houston CSC limits. 

 ERCOT Regional Planning has recommended for approval the disabling of the Centerville SPS 
since it is no longer needed since the Royse Switch to Ben Davis 345 kV line has been upgraded. 

 


