Naomi Richard, LCRA

October 19, 2007

Re: EDS 3 SCED MP Handbook v2.01

General Comments

 

1.  Section 5.1: Will SCED Reports really be generated during Phase 3?

2.  EDS Testing pg. 26:  The dates should read November 1, 2007 - January 15, 2008

3. EDS Testing Schedule pg. 27:  
· Since there is no LFC testing during 5.3 it seems like this group of bullets could be removed.  

· Initially the selected data....  {please add the date range, it's there for the other sections}

· During 5.3, where possible, the COP will be kept up-to-date with zonal.
· The COP will be kept as current as possible
4.  ICCP pg. 30:  When can QSE's with Resources expect to start receiving information?  November 1?

5.  Section 5.2: The Identity Management documents referenced a December implementation date.  What part will be available in November?

6.  Preparation Activities pg. 32:  The correction of ERCOT's 5.2 performance problem needs to be corrected if we are to achieve the stated objectives of 5.3.

7.  System Readiness pg. 35:  Were the training courses going to be identified?

 

