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	Version Number
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	11/30/07
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	Initial version.  MP11 and MP19 for TPTF review on 12/4/07
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	Chris Wilkinson
	0.02
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	.03
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MP16 - MP EDS-4 Trials Participation

	Reported By: MP & ERCOT
	EDS: 4

	Target Completion: EDS 4 Release 9 – DAM, RUC, SASM less 14 days

	Metric Description: This metric evaluates the level of market participant participation in the EDS 4 Trial.

	Background: The intent of this metric is to ensure adequate participation in the testing of Full Nodal Market Functionality.

	Criteria: Market Participants are participating in each of the activities outlined in the EDS 4 Trails Handbook.  The Readiness Team will review documentation that an adequate number of MPs by market segment representing an adequate percent of overall load have participated.
QSEs Participating in EDS 4  represent > 99% of the LSE load intending to participate in Nodal Market

QSEs Participating in EDS 4  represent > 99% of the Resource Entities intending to participate in Nodal Market
RAG Rules – Market Segment

Red – Not meeting criteria

Amber – within 1 percent of criteria

Green – meeting criteria


	Reporting Data Sources: EDS 4 Trials Log / ERCOT EDS 4 PM

	References
	TP: 5.4.1
	TNP: 3.9, 3.16-18, 9.2.7-8


MP18 - Mapping of Resources and Loads in Private Area Networks is Complete
	Reported By: TSPs & ERCOT
	EDS: 4

	Target Completion: Start Go Live Activities less 120 days

	Metric Description: ERCOT shall ensure that all Private Use Networks in the TN Market have completed their mapping of any generation and loads necessary for go live operation.

	Background: It is the intent of this metric to ensure that Private Use Networks are modeled as specified by the Nodal Protocols.

	Criteria: The Readiness Team will review documentation that verifies that all Private Use Networks in the TN Market have accuractly modeled in the Network Operations Model.  Readiness will be achieved when each Private Use Network has either mapped their generation and load or have accepted the existing default configuration.
Generation and Load  Mapping = 100%
RAG Rules – Market Segment

Red – Not meeting criteria

Amber – within 10 percent of criteria

Green – meeting criteria


	Reporting Data Sources: Extract from Registration / ERCOT Manager of Wholesale Client Services

	References
	TP: N/A
	TNP: 16.2.3.2(2)


MP19 – Load Serving Entitles Engagement and Readiness
	Reported By: ERCOT
	EDS: 4

	Target Completion: Start Go Live Activities less 120 days

	Metric Description: ERCOT shall ensure that all Load Serving Entities are fully engaged in preparation for the Nodal Market through surveys, personnel interview and training of LSE personnel.

	Background: It is the intent of this metric to ensure that Load Serving Entites are actively engaged in preparing for nodal market activities as specified by the Nodal Protocols.

	Criteria: The Readiness Team will review documentation that verifies that Load Serving Entities have acknowledged the planned start of nodal operations and have access to nodal training.
LSEs engaged in planning for Nodal Operations = 100%

RAG Rules – Market Segment

Red – Not meeting criteria

Amber – within 10 percent of criteria

Green – meeting criteria


	Reporting Data Sources: MP Survey  / ERCOT Manager of Wholesale Client Services

	References
	TP: N/A
	TNP: 16.2.3.2(2)


Commercial Operations Metrics

CO1 - Settle Market for 7 Days and provide appropriate extracts
	Reported By: ERCOT
	EDS: 4

	Target Completion: EDS-4 Release 9 Complete

	Metric Description: ERCOT will issue to eligible market participants test DAM settlement statements, test RTM settlement statements, test DAM settlement invoice(s), and test RTM settlement invoice(s) and provide appropriate extracts for consecutive 7 Operating Days consistent with the 168-Hour Test.

	Background: The intent of this metric is to prove ERCOT's ability to settle the DAM and the RTM  for 7 consecutive days and determine acceptance by QSEs and CRR Account Holders.

	Criteria: The Readiness Team will confirm settlement statements and invoices and confirm appropriate extracts were posted and available for download for each eligible market participant for the seven day period.  Readiness will be met when QSEs accept the posting of the seven settlement statements and the weekly invoice The Readiness Team will poll the QSEs to obtain their acceptance.  

                                                    Posted Statements:

QSE Statements for DAM (7 Initial and one resettlement) for each eligible MP = 8

QSE Statements for RTM (7 Initial and one resettlement) for each eligible MP = 8

QSE Invoices for DAM for each eligible MP = 7

QSE Invoices for RTM for each eligible MP = 1

CRR Invoices for DAM for each eligible MP = 7

CRR Invoices for RTM for each eligible MP = 1

AND

Number of QSEs who accept the Test Settlement and Invoice statements > 99%



	Reporting Data Sources: MIS Posted Settlement Statements and Invoices / ERCOT EDS 4 PM

	References
	TP: 5.4.6 (4), 6.1(g)
	TNP: 


CO2 - Verify Dispute Process of 168 Hour Test
	Reported By: MP & ERCOT
	EDS: 4

	Target Completion: EDS-4 Release 9 Complete

	Metric Description: ERCOT shall provide settlement dispute resolution service for all MPs submitting a dispute. The dispute resolution metric is dependent upon Market Participants ability to receive statements, invoices and data extracts and submit disputes via the MIS.

	Background: The intent of this metric is to ensure that dispute management process is functioning, allowing for Market Participants to log and ERCOT to facilitate the resolution of disputes. ERCOT will select several Market Participants to verify dispute creation process.

	Criteria: The Readiness Team will review documentation that settlements disputes have been addressed in accordance with ERCOT's dispute resolution process.  The Readiness Team will evaluate that the settlement dispute  process  can process a dispute through to resolution.  These disputes are tests of the dispute process and are not considered in ERCOT’s ZONAL dispute system.
# of unprocessed Disputes that were logged during the 168 hour test = 0
Invoice and settlement disputes logged ≥ 1 per QSE and CRR Account Holder

Completed Simulated Dispute within Dispute Tracking System >=10


	Reporting Data Sources: Publicly Posted Dispute Process / 168 Hour Test Dispute Tracking Log/Tool / ERCOT EDS 4 PM

	References
	TP: 5.4.9 (2)
	TNP:


CO3 - Verify DAM Settlement Statements
	Reported By: ERCOT
	EDS: 4

	Target Completion: EDS-4 Full Nodal Functionality Major Milestone plus 30 days

	Metric Description: ERCOT will test DAM settlement statements by independent calculation and verify appropriate statement posting to the MIS.

	Background: The intent of this metric to verify the accuracy and appropriate posting of Day Ahead Settlement Statements.  Day Ahead settlements use Day Ahead Settlement Point Prices (DASPP) that are calculated for Resource Nodes, Load Zones, and Hubs.

	Criteria: The Readiness Team will confirm that the DAM settlement calculations were validated and statements posted for each eligible participant. The validation will be accomplished by comparing Day Ahead Settlement Statements generated by the system to  calculations independently generated using common input data.  A statement sampling representing all applicable charge types shall be used.  Readiness will be met when the dollar difference between the system generated Day Ahead Settlement Statement and the independently generated calculations equals zero for the sample set.  Readiness will be met when all Day Ahead Settlemement Statements are posted in the appropriate area of the MIS.
For the sample set: System Generated DA Statement Dollars - Independently Generated DA Calculation Dollars =$0
System Generated DA Statements not posted = 0


	Reporting Data Sources: System Generated DA Statements/ DA Settlement Determinants / Independently Generated DA Calculations / ERCOT EDS 4 PM

	References
	TP: 5.4.7 (3)
	TNP: 


CO4 - Zonal/Nodal Coordinated Settlement Operations
	Reported By: ERCOT
	EDS: 4

	Target Completion: EDS 4 168 Hour Test Major Milestone

	Metric Description: ERCOT shall run  both Zonal and Nodal settlement processes in a coordinated manner.  (Note:  Only the Zonal statements will  be binding until Nodal Go Live; then Nodal Statements will be binding; For any given Operating Day, only one of the two settlement process will be binding)

	Background: The intent of this metric is to ensure ERCOT's ability to process settlements for both Zonal and Nodal markets for the period where Zonal and Nodal market settlement will overlap.

	Criteria: The Readiness Team will review documentation that verifies that Zonal and nodal coordinated settlements have been implemented prior to Texas Nodal Market Go Live.  Readiness will be met when statements have been produced for both Nodal and Zonal at the threshold defined below.  

During a planned 24 hour period: Zonal Settlements Run >=3 and Nodal Settlements Run >= 3

Zonal/Nodal Settlements Process(es) documented to support >= 6 Settlement Runs 



	Reporting Data Sources: Settlement Statement Completion Statistics from Job Scheduler for Zonal and Nodal Settlements Runs / ERCOT EDS 4 PM

	References
	TP: 6.1 (j)
	TNP:


CO5 - Verify RTM Settlement Statements
	Reported By: ERCOT
	EDS: 4

	Target Completion: EDS-4 Release 8 complete plus 14 days

	Metric Description: ERCOT will test RTM Settlement Statements by independent calculation and verification of the appropriate posting to the MIS.

	Background: The intent of this metric is to verify the accuracy and appropriate posting of RTM Settlement Statements.

	Criteria: The Readiness Team will confirm that the RTM settlement calculations were validated and statements posted for each eligible participant. The validation will be accomplished by comparing Real Time Settlement Statements generated by the system to calculations independently generated using common input data.   A statement sampling representing all applicable charge types and at least 25 percent of QSEs planning to participate in the NODAL market shall be used.  Readiness will be met when the dollar difference between the system generated Real Time Settlement Statement and the independently generated calculations equals zero for the sample set.  Readiness will be met when all Real Time Settlemement Statements are posted in the appropriate area of the MIS.
For the sample set: System Generated RT Statement Dollars- Independently Generated RT Calculation Dollars =$0
System Generated RT Statements not posted = 0


	Reporting Data Sources: System Generated RT Statements/ RT Settlement Determinants/ Independently Generated RT Calculations / ERCOT EDS 4 PM

	References
	TP: 5.4.7 (3)
	TNP: 


CO6 - Verify RTM Settlement Invoices
	Reported By: ERCOT
	EDS: 4

	Target Completion: EDS-4 Release 8 complete plus 14 days

	Metric Description: ERCOT will test RTM Settlement Invoices by independent calculation and verification of the appropriate posting to the MIS.

	Background: The intent of this metric is to verify the accuracy and appropriate posting of Real Time Market Settlement Invoices.

	Criteria: The Readiness Team will review documentation and data that verifies that the RTM Settlement invoices were issued according to ERCOT processes and that calculations summing distinct statements are correct.  An invoice sampling of all applicable charge types and 100 percent of QSEs planning to participate in the NODAL market shall be used. (Sample set from CO5 may be used).  Readiness will be met when the dollar difference between the system generated Real Time Settlement Invoice and the one independently generated calculations equals zero for the sample set.  Readiness will be met when all RTM Settlement Invoices are posted in the appropriate area of the MIS.
For the sample set: System Generated RT Invoice Dollars - Independently Generated RT Calculation Dollars  = $0
System Generated RT Invoices not posted = 0


	Reporting Data Sources: System Generated RTM Invoices/ System Generated RTM Statements/ Independently Generated RT Calculations / ERCOT EDS 4 PM

	References
	TP: N/A
	TNP:


CO7 - Verify DAM Invoices
	Reported By: ERCOT
	EDS: 4

	Target Completion: EDS-4 Full Nodal Functionality Major Milestone plus 30 days

	Metric Description: ERCOT will test DAM settlement section of the invoices by independent calculation and verification of the appropriate posting to the MIS.

	Background: The intent of this metric is to verify the accuracy and appropriate posting of DAM Settlement Invoices.

	Criteria: The Readiness Team will review documentation and data that verifies that the DAM Settlement invoices were issued according to ERCOT processes and that calculations summing distinct statements are correct. An invoice sampling of all applicable charge types and 100 percent of QSEs planning to participate in the NODAL market shall be used. (Sample set from CO3 may be used).  Readiness will be met when the dollar difference between the system generated Day Ahead Settlement Invoice and the one independently generated equals zero for the sample set.  Readiness will be met when verified DAM Invoices are posted in the appropriate area of the MIS.
For each invoice in the sample: System Generated DAM Invoice Dollars - Independently Generated DAM Invoice Dollars = $0
System Generated DAM Invoices not posted = 0


	Reporting Data Sources: System Generated DAM Invoices/ System Generated DA Statements / Independently Generated DAM Calculations / ERCOT EDS 4 PM

	References
	TP: N/A
	TNP:


CO8 - Verify CRR Auction Invoices
	Reported By: ERCOT
	EDS: 4

	Target Completion: EDS-3 End of Trial Operations of CRR Major Milestone plus 30 days

	Metric Description: ERCOT will test CRR Auction invoices by independent calculation and verify appropriate posting to the MIS.

	Background: The intent of this metric to verify the accuracy and appropriate posting of CRR Auction Invoices.

	Criteria: The Readiness Team will verify that the CRR Auction Invoices were generated for the eligible CRR Account Holders accordingly to ERCOT processes.  The Readiness Team will review documentation that ERCOT has verified the CRR Auction Invoices are consistent with the CRR Auction results.  An invoice sampling of at least 25 percent of QSEs planning to participate in the NODAL market shall be used.  CRR Auction Invoices will be posted for each eligible CRR Account Holder.  Readiness will be met when the dollar difference between the CRR Auction Results and the CRR Auction Invoice equals zero.  Readiness will be met when all CRR Auction Invoices are posted in the appropriate area of the MIS.
CRR Auction Result for MPn - CRR Auction Invoice for MPn = $0  - These may not be one to one
System Generated CRR Auction Invoices not posted = 0


	Reporting Data Sources: CRR Auction Results / CRR Auction Invoices / ERCOT EDS 4 PM

	References
	TP: N/A
	TNP:


CO9 - Verify Financial Transfer and Processing
	Reported By: MP & ERCOT
	EDS: 4

	Target Completion: EDS-4 Full Nodal Functionality Major Milestone

	Metric Description: ERCOT will perform a "Penny Test" with newly registered market participants.

	Background: The intent of this metric is to verify that the financial transfer process is functioning between ERCOT and newly registered Market Participants.

	Criteria: The Readiness Team will review the results of the "Penny Test" to confirm that ERCOT can transfer funds to Registered Market Participants and that Market Participants can transfer funds to ERCOT.  Readiness will be met when $0.01 has been successfully transferred from ERCOT to each newly registered Market Participant.  Readiness will be met when $0.01 has been successfully transferred from newly registered Market Participant to each ERCOT.
Number of unsuccessful transfers to registered MPs = 0
Number of unsuccessful transfers to ERCOT = 0


	Reporting Data Sources: Results of the Penny Test  / ERCOT EDS 4 PM

	References
	TP: N/A
	TNP: N/A


CO10 - Verify Credit Calculations
	Reported By: MP & ERCOT
	EDS: 4

	Target Completion: EDS-4 168-Hour Test Major Milestone less 14 days

	Metric Description: ERCOT will calculate and monitor the available credit limit of market participants.

	Background: The intent of this metric is to ensure that ERCOT has the ability to monitor that Market Participants are operating within proscribed credit limitations based upon their credit exposure and financial security. 



	Criteria: The Readiness Team will review documentation that verifies that the Credit Management and Monitoring system has been tested successfully prior to Texas Nodal Market Launch.

The Readiness Team will review documentation that verifies ERCOT and Market Participants have tested the CMM and ensured it is able to; calculate credit score, record and track collaterals, track late payments, and send available credit limits to CRR, MMS and MIS duringEDS Testing.  Readiness will be met when ERCOT has verified EDS 4 credit related test results with market participants and performed a detailed validation upon 3 Market Participants credit.  

Number of EDS 4  ERCOT determined Credit Calculations disputed by MP<= 25% of MPs Participating in Trial
Number of Successful Detailed MP Credit Validations >=3


	Reporting Data Sources: (Credit Management and Monitoring )CMM Database / MIS / ERCOT EDS 4 PM

	References
	TP: 6.1 (l)
	TNP: 16.11 & 4.4.10


ERCOT Internal Metrics

E2 - Verify ERCOT Performance Monitoring Test Plan
	Reported By: ERCOT
	EDS: Not Defined

	Target Completion: EDS 4 - 168 Hour Test Major Milestone less 30 days

	Metric Description: ERCOT shall develop a detailed test plan to ensure adherence to the ERCOT Performance Monitoring Requirements 

	Background: It is the intent of this metric to ensure that the systems, access and capabilities are in place to monitor ERCOT performance in the Nodal Market.

	Criteria: The Readiness Team will review documentation that verifies that ERCOT is ready to begin the monitoring  activities as specified in Section 8.2:  Performance Monitoring and Compliance.  Readiness will be achieved when the ERCOT Performance Monitoring plan is approved by TPTF and posted.  
  

ERCOT Performance Monitoring Test Plan Exists
 


	Reporting Data Sources: Notification of Capability to Monitor ERCOT Compliance / ERCOT Readiness PM

	References
	TP: 5.4.12
	TNP: 8.2


E4 - Transition Priceing Mechanisms
	Reported By: ERCOT
	EDS: Not Defined

	Target Completion: Go Live Activities less 90 days

	Metric Description: ERCOT and the Market Participants shall develop  mechanisms to be implemented for a limited period after Nodal Go-Live.

	Background: This metric will ensure that a plan for limiting pricing of energy and ancillary services is in place during the early stages of nodal market start-up has been created.

	Criteria: Readiness will be achieved when the ERCOT Board of Directors approves a NPRR establishing the mechanisms.  

NPRR is Approved



	Reporting Data Sources: NPRR / ERCOT Readiness PM

	References
	TP: 6.1 (m)
	TNP: N/A


E7 - Validate EDW Access & Accuracy of Postings Required by the WEMM and PUCT Rules 
	Reported By: WEMM & ERCOT
	EDS: 4

	Target Completion: EDW 6 FAT Milestone plus 90 days

	Metric Description: ERCOT shall provide access to accurate data via the EDW and postings to the MIS.

	Background: The intent of this metric is to ensure access to accurate data via the EDW and the MIS.

	Criteria: The Readiness Team will review documentation that verifies that data access is available to the WEMM via the data warehouse and the MIS as required by PUCT rules.  Readiness will be met when source system data is accurately represented in the EDW and is accessible by the WEMM and  when data required by PUCT Rules to be posted is accessible by Market Participants.  

Integration Testing Team attests to the successful completion of those the testing of the WEMM component of the EDW.
WEMM confirms ability to access EDW
Market Particpants are able to view requried postings on the MIS


	Reporting Data Sources: Notification from Integration Test Team Attesting to EDW accuracy / Notification from WEMM Attesting EDW Access / ERCOT EDS 4 PM

	References
	TP: N/A
	TNP: 17.3.2


 E10 - Validate EDW Commercial Systems Access & Accuracy
	Reported By: ERCOT
	EDS: 4

	Target Completion: EDW 6 FAT Milestone plus 90 days

	Metric Description: ERCOT shall provide access to accurate Commercial data via the EDW.

	Background: The intent of this metric is to ensure access to accurate data via the EDW.

	Criteria: The Readiness Team will review documentation that verifies that commercial data access is available via the data warehouse.  Readiness will be met when source system data is accurately represented in the EDW and is accessible by ERCOT Commercial Operations.  

Integration Team verifies consistency of EDW data compared to respective source systems
ERCOT Commercial Operations confirms ability to access data within the EDW


	Reporting Data Sources: Notification from Integration Test Team verifying accuracy of EDW data / Notification from Commercial Operations Attesting EDW Access / ERCOT EDS 4 PM

	References
	TP: N/A
	TNP: 17.3.2


E11 - Validate EDW Compliance Data Access
	Reported By: ERCOT
	EDS: 4

	Target Completion: EDW 6 FAT Milestone plus 90 days

	Metric Description: ERCOT shall provide access to accurate Compliance Related data via the EDW.

	Background: The intent of this metric is to ensure access to accurate data via the EDW.

	Criteria: The Readiness Team will review documentation that verifies that Compliance Dept. data access is available via the data warehouse.  Readiness will be met when source system data is accurately represented in the EDW and is accessible by ERCOT Compliance.  

Integration Testing Team verifying  the successful completion of those test scripts related to the Compliance component of the EDW.
Compliance confirms ability to access EDW


	Reporting Data Sources: Notification from Integration Test Team Verifying Accuracy of EDW data / Notification from Compliance verifying EDW Access / ERCOT EDS 4 PM

	References
	TP: N/A
	TNP: 


E14 - Verify QSE Performance Monitoring Test Plan
	Reported By: ERCOT
	EDS: Not Defined

	Target Completion: EDS 4 - 168 Hour Test Major Milestone less 30 days

	Metric Description: ERCOT shall develop a TAC-approved QSE/Resource monitoring Program.

	Background: The intent of this metric is to ensure that ERCOT has developed a  program to monitor Generating Resource Performance Requirements as required in the protocols.

	Criteria: The Readiness Team will verify  that a QSE/Resource monitoring Program is documented and approved and that a corresponding test plan has been successfully executed.
QSE Performance Monitoring Test Plan successfully executed 


	Reporting Data Sources: QSE Performance Monitoring Plan / ERCOT Readiness PM

	References
	TP: 5.4.12
	TNP: 8.1


E15 - Verify TSP Performance Monitoring Test Plan
	Reported By: ERCOT
	EDS: Not Defined

	Target Completion: EDS 4 - 168 Hour Test Major Milestone less 30 days

	Metric Description: ERCOT shall develop a TAC approved TSP Performance Monitoring program.

	Background: The intent of this metric is to ensure that ERCOT has developed a  plan to monitor performance of TSP as required in the protocols including the following:

· Transmission Element Rating Calculations

· Real Time Data Meeting Telemetry Standards

· Communications System Availability

· Outage Scheduling Coordination

· Written Black Start Procedures

· Back Up Control Plan

· Compliance with Dispatch Instructions

· Voltage and Reactive Control Performance

· NERC Standards

	Criteria: The Readiness Team will verify  that a TSP monitoring Program is documented and approved and that a corresponding test plan has been successfully executed.
TSP Performance Monitoring Test Plan successfully executed 


	Reporting Data Sources: TSP Performance Monitoring Plan / ERCOT Readiness PM

	References
	TP: 5.4.12
	TNP: 8.3


Energy Management Operations Metrics

EMXX - Network Operations Model and SE Performance
	Reported By: ERCOT
	EDS: 2

	Target Completion: EDS 2 - Release 3 complete plus 60 days

	Metric Description: ERCOT shall verify that all protocol required modeling of Generation and Loads are correctly mapped in the Network Operations Model and that all generation and substation load  is either telemetered directly or able to be estimated by the State Estimator.

	Background: The intent of this metric is to verify the ability of ERCOT construct a network model according to protocols requirements and estimate all genration and load in the ERCOT System. Protocols require minimium SE performance requirements and that SE Performance metrics to be developed and met.

	Criteria: The Readiness Team shall review documentation that the transmission network operations model is meets protocol requirements.  Readiness will be achieved with the TPTF approves the Network Operations Model for nodal go-live.
TPTF approval of Network Operations Model for Go-Live

SE meets performance requriements 


	Reporting Data Sources: SCADA Extract/ SE Perfomrance logs/ TPTF Approval

	References
	TP: 
	TNP: 3.10


EMXX – ERCOT Operating Personnel and Facilities Readiness
	Reported By: ERCOT 
	EDS: 4

	Target Completion: Go-Live less 150 days

	Metric Description: ERCOT dispatch operations personnel are assigned to operate nodal systems 7x24 on site and operater consoles deployed in dispatch control rooms operating nodal systems software 7 x 24 in parallel with current operations. Verification of transmisison and generation parameters with synchronized zonal operations. 

	Background: The intent of this metric is to measure the readiness of ERCOT Energy management system personnel readiness to operate in a nodal environment.

	Criteria: The Readiness Team shall review documentation that the transmission network operations and generation control funcitons similarly with those in the zonal system.  Readiness will be achieved when personnel assigned to man shift work and operating consoles in place. Dispatch Operations Personnel report by survey that the zonal and nodal systems provide similar operation to that of the zonal market.

EMO Personnel Assigned = 100% required

Control Room Operator Consoles in place at Taylor and Austin Control Rooms

Affirmative Response from System Operators > 95%



	Reporting Data Sources: Readiness team/ Survey of Control Room Opertors

	References
	TP: 6.0
	TNP: 


EMO3 - Verify Outage Evaluation System Functionality
	Reported By: MP & ERCOT
	EDS: 4

	Target Completion: EDS-4 Release 9 Complete

	Metric Description: This metric will measure the ability of ERCOT to manage the Outage Management Process to include the use by Market Participants and also include a temporary  Outage Minimization Plan for use in the first weeks of the Nodal Market.

	Background: It is the intent of this metric to ensure that Market Participants can schedule, change and receive outage notifications, that the ERCOT Operators can distinguish between forced and scheduled outages and that an Outage Minimization Plan is created for the Nodal Market Go Live.

	Criteria: The Readiness Team will review documentation that verifies that ERCOT developed an Outage Management  System capable of efficiently managing Outages submitted by Market Participants .  Readiness will be met when the Outage Minimization plan is published and when the Outage Management Test has been successfully completed.
An approved Outage Minimization Plan is implemented 
A test of the Outage Management Process is completed


	Reporting Data Sources: Outage Minimization Plan/ Test results of Outage Management Test / EDS 4 PM

	References
	TP: 5.4.10 (1)
	TNP:


EMO4 - Run 7 Day Stability Test
	Reported By: ERCOT
	EDS: 4

	Target Completion: Go Live Less 30 days

	Metric Description: The EDS will support SCADA, SE, Network Security Analysis, Transmission Constraint Management, SCED, RUC LFC , and RT settlements for 168 continuous hours at the same time as MO01 is being performed. RUC is part of MMS?.

	Background: The intent of this metric is to ensure that the EMS is stable for a prolonged period of time without significant data base errors and software failures.

	Criteria: The Readiness Team will review documentation that verifies the EDS successfully supported SCADA, SE, Network Security Analysis, Transmission Constraint Management, SCED, RUC, LFC RT Setttlements for 168 continuous hours.  Readiness will be met when the EMS successfully supports SCADA, Network Security Analysis, Transmission Constraint Management, SCED, RUC and LFC for 168 continuous hours without significant data base errors and software failures.  

Runtime >= 168 hours without significant errors or failures 

Market Participants review/approval of settlment statements = 100%



	Reporting Data Sources: System Logs / ERCOT EDS 4 PM

	References
	TP: 5.4.9 (1)
	TNP: N/A


 EMO8 - Conduct EECP Test
	Reported By: ERCOT
	EDS: 4

	Target Completion: EDS 4 - 168 Hour Test Major Milestone less 30 days

	Metric Description: ERCOT shall conduct a test of the Emergency Electric Curtailment Plan (EECP).

	Background: The intent of this metric is to ensure that ERCOT can perform the steps of the EECP as outlined in the Protocols.. There must be an orderly, predetermined procedure for managing emergencies.  ERCOT shall perform a test to initiate and coordinate the implementation of EECP using the nodal systems.

	Criteria: The Readiness Team will review documentation that verifies that ERCOT conducted a test of the Emergency Electric Curtailment Plan (EECP).  Readiness will be achieved when Control Room procedures have been deployed and the EECP test was conducted.  

EECP Procedures Published
EECP Test Completed Successfully as Defined in the EECP Test Plan


	Reporting Data Sources: Documentation and Control Room Desk Procedures.  All procedures are also posted at www.ercot.com. EDS 4 Notification of EECP Test Complete / ERCOT EDS 4 PM

	References
	TP: 5.4.16
	TNP: 6.5.9.4


Network Model Management Metrics

Market Operations Metrics
MO1 - Operate DA Market for 7 Days
	Reported By: ERCOT
	EDS: 4

	Target Completion: Full Nodal Functionality 24*7 Operations plus 60 days

	Metric Description: ERCOT shall facilitate a 168 hour test of the DAM at the same time as EMO4 is performed.  The test will verify the function of supporting systems and the ability of market participants to successfully participate in the test resulting in a DA Market solution and the generation of Settlement Determinants and that the DAM can be run concurrently with RT functions also operating during the test.

	Background: The intent of this metric is to develop confidence in the ability for the DAM to solve in a fully operational nodal market system .

	Criteria: The Readiness Team will verify that the DAM Solves within the timeframe allowed,  Settlement Determinants are created and adequate load is represented in the test to represent a functioning market.  The Readiness Team will evaluate the success of the DAM 168 test by reviewing DAM Daily Scorecard for compliance to the success thresholds.  

DAM Market Solves within the timeframe allowed = 100%
Settlement Determinants Generated = 100%
Market Participants review/approval of settlment statements = 100%



	Reporting Data Sources: DAM Daily Scorecard Comprised of:

1. DAM Market Solution Timestamp;

2. Missing Settlement Determinant Inventory Time stamped 

3. Load of DAM Participants
4. Resolution of MP comments on test settlement statements

ERCOT EDS 4 PM

	References
	TP: 5.4.6 (3), ^.1(h)
	TNP:


MO2 - Operate 7 Day market with RUC
	Reported By: ERCOT
	EDS: 4

	Target Completion: Full Nodal Functionality 24*7 Operations plus 60 days

	Metric Description: ERCOT shall operate RUC in parallel with DAM per the Transition Plan 5.4.7(1) and have the capability of running multiple RUCs simultaneously and provide the appropriate Settlement Bill Determinants..

	Background: The intent of this metric is to prove the ability to process the RUC under multiple scenarios.

	Criteria: The Readiness Team will review documentation that verifies that the RUC Process runs successfully in parallel with the DA Market and multiple RUCs can run in the same time frame.  Readiness will be met when it is determined that a RUC Process can be run while the DAM is solving.  Both RUC and DAM must solve.  Readiness will be met when it is determined that a multiple RUC scenarios can be run simultaneously. All RUC scenarios must solve.  All appropriate Settlement Bill Determinants are generated accurately.
RUC Start > DAM Start and RUC End < DAM End
RUC1 Start=RUC2 Start=RUC3 Start
Missing (critical) Settlement Determinants = 0


	Reporting Data Sources: DAM and RUC Job Timestamps from Job Scheduler /  RUC 1,2,3 Timestamps from Job Scheduler / ERCOT EDS 4 PM

	References
	TP: 6.1(d)
	TNP: 5


MO3 - Verify Supplemental Ancillary Services Market (SASM)
	Reported By: ERCOT
	EDS: 4

	Target Completion: Full Nodal Functionality 24*7 Operations

	Metric Description: ERCOT shall test Supplemental Ancillary Services Market Functionality and Procedures.

	Background: The intent of this metric is to ensure that ERCOT can procure additional ancillary services to meet regulation and responsive reserve requirements during the operating day.

	Criteria: The Readiness Team will review MMS data indicating that supplemental ancillary services are defined by the output of the real time market  ERCOT will perform   multiple SASM and SASM Auctions that are  successfully executed during 168 hour test. During this test, it is expected that ERCOT will call a SASM and receive the specified ancillary services.  It is also expected that ERCOT will call a SASM and not receive the requested ancillary services.  In both cases, the expectation is that the market continues to solve.



	Reporting Data Sources: Nodal MMS Data Extract of RT / Zonal MMS Data Extract of RT / ERCOT EDS 4 PM

	References
	TP: 5.4.14
	TNP: 6.4.8.2 – 6.4.8.2.3


 MO6 - Verify DAM Ancillary Services [what is the difference between this an MO1; both energy and AS are purchased in the DAM and can not be executed separately because of the co-optimization of energy and AS]
	Reported By: ERCOT
	EDS: 4

	Target Completion: Full Nodal Functionality 24*7 Operations plus 60 days

	Metric Description: ERCOT will during the 168 hour test use DAM to procure adequate ancillary services utilizing test offers from Market Participants

	Background: The intent of this metric is to ensure that the Nodal Market System can meet regulation and responsive reserve requirements for the operating day governed by the Day Ahead Market and to ensure that they are within a  band of adequacy.  Also, all appropriate Settlement Bill Determinants are generated accurately.

	Criteria: The Readiness Team will review MMS data indicating that ancillary services are defined by the output of the Day Ahead Market.  Readiness will be met when the DAM ancillary services requirement is defined and within 10% of the zonal ancillary services requirement.  

DA Nodal Calculated Regulation Service +/- 10% of the RT Operating Requirements 
DA Nodal  Calculated Responsive Reserve Service +/- 10% of RT Operating Requirements
DA Nodal  Calculated Non Spinning Reserve Service +/- 10% of RT Operating Requirements

Missing (critical) Settlement Determinants = 0


	Reporting Data Sources: Nodal MMS Data Extract of DAM / Nodal MMS Data Extract of RT / ERCOT EDS 4 PM

	References
	TP: 6.1 (b) - 5.4.6 (2)
	TNP: 3.16, 3.17, 3.18


MOXX – ERCOT Operating Personnel and Facilities Readiness
	Reported By: ERCOT 
	EDS: 4

	Target Completion: Go-Live less 150 days

	Metric Description: ERCOT DAM operations personnel are assigned to operate DAM nodal systems 7x 8 on site and operater consoles deployed operating DAM daily using nodal systems software 7 x 8 in parallel with current operations. 

	Background: The intent of this metric is to measure the readiness of ERCOT Market Operations personnel readiness to operate DAM in a nodal environment.

	Criteria: Readiness will be achieved when personnel assigned to operate DAM and operating consoles in place. Market Operations Personnel report by survey that the nodal systems for DA activities are sufficiently functional to begin nodal operations.

MO Personnel Assigned = 100% required

MO Operator Consoles in place at Taylor and Austin Control Rooms

Affirmative Response from MO Operators > 95%



	Reporting Data Sources: Readiness team/ Survey of MO Opertors

	References
	TP: 6.0
	TNP: 


Contingency Metrics

C1 - Contingency Plan for Weekly, Daily and Hourly RUC Failure
	Reported By: ERCOT
	EDS: 4

	Target Completion: Go Live Activities less 60 days

	Metric Description: ERCOT shall develop and test a Contingency Plan for RUC Failure.

	Background: The intent of this metric is to ensure that ERCOT has the ability to execute Unit Commitment when the primary RUC system is not available. ERCOT does not need to execute a software application to RUC committ generation.  All they have to do is call the QSE and say start.  So what value is the metric?

	Criteria: The Readiness Team will review documentation that verifies the existence and test of a contingency plan document for RUC failure.  Readiness will be achieved when the RUC Contingency has been successfully tested.  

RUC Contingency Plan Exists
RUC Contingency Plan Successfully Executed


	Reporting Data Sources: RUC Contingency Plan / RUC Contingency Plan Test Log / ERCOT EDS 4 PM 

	References
	TP: N/A
	TNP: N/A


C2 - Contingency Plan for DAM Failure
	Reported By: ERCOT
	EDS: 4

	Target Completion: Go Live Activities less 60 days

	Metric Description: ERCOT shall develop and test  a Contingency Plan in case the   DAM fails to solve.

	Background: The intent of this metric is to ensure that ERCOT has the ability to properly manage DAM failures

	Criteria: The Readiness Team will  review documentation that verifies the existence of a contingency plan document for DAM failures.  Readiness will be achieved when the DAM failure procedure has been successfully tested.  

DAM Failure Plan Exists
Procedures Successfully Executed in a test enviorment


	Reporting Data Sources: DAM LMP Contingency Plan / DAM / LMP Contingency Plan Test Log / ERCOT EDS 4 PM

	References
	TP: N/A
	TNP: N/A


C3 - Contingency Plan for ICCP Data Failure
	Reported By: ERCOT
	EDS: 2

	Target Completion: Go Live Activities less 60 days

	Metric Description: ERCOT shall develop  and test a Contingency Plan for ICCP Data Failure.

	Background: The intent of this metric is to ensure that ERCOT has the ability to operate during the loss of ICCP links at a single facility and at both the Taylor and Austin facility.

	Criteria: The Readiness Team will  review documentation that verifies the existence of a contingency plan document for ICCP failure.  Readiness will be achieved when the  ICCP Contingency has been successfully tested.  

ICCP Contingency Plan Exists
ICCP Contingency Plan Successfully Executed


	Reporting Data Sources: ICCP Contingency Plan / ICCP Contingency Plan Test Log /  / ERCOT EDS 2 PM

	References
	TP: N/A
	TNP: N/A


C4 - Contingency Plan for SCED Failure
	Reported By: ERCOT
	EDS: 3

	Target Completion: Go Live Activities less 60 days

	Metric Description: ERCOT shall develop and test a Contingency Plan for SCED Failure.

	Background: The intent of this metric is to ensure that ERCOT has the ability to control generation and settle the market in the real time when the SCED system is not available.

	Criteria: The Readiness Team will  review documentation that verifies the existence and test of a contingency plan document for SCED failure.  Readiness will be achieved when the SCED Failure Contingency has been successfully tested.  

SCED Failure  Contingency Plan Exists
SCED Failure  Contingency Plan Successfully Executed


	Reporting Data Sources: SCED FailureContingency Plan / SCED Failure Contingency Plan Test Log /  / ERCOT EDS 3 PM

	References
	TP: N/A
	TNP: 6.5.9.2


C5 - Contingency Plans for Key Settlement and Financial Transfer Processes
	Reported By: ERCOT
	EDS: 4

	Target Completion: Go Live Activities less 60 days

	Metric Description: ERCOT shall develop and test a Contingency Plan for the various Settlement and Financial processes that must be performed in order to settle the market in a timely manner.

	Background: The intent of this metric is to ensure that ERCOT has tested contingency  plans in place to overcome (in a timely manner) failures of key components of the Settlement and Billing System and Financial Transfer System.

	Criteria: The Readiness Team will  review documentation that verifies the existence and test of a contingency plan document for Settlement and Financial processes.  Readiness will be achieved when the Settlement and Financial processes Contingency has been successfully tested.  

Settlement and Financial processes Contingency Plan Exists
Settlement and Financial processes Contingency Plan Successfully Executed


	Reporting Data Sources: Settlement and Financial processes Contingency Plan / Settlement and Financial processes Contingency Plan Test Log /  /  ERCOT EDS 4 PM

	References
	TP: N/A
	TNP: N/A


C6 - Develop Plan for SE Failure
	Reported By: ERCOT
	EDS: 2

	Target Completion: Go Live Activities less 60 days

	Metric Description: ERCOT shall develop and test a Contingency Plan for SE Failure.

	Background: The intent of this metric is to ensure that ERCOT has the ability to maintain system reliability when the SE system is not available.

	Criteria: The Readiness Team will  review documentation that verifies the existence of a contingency plan document for SE failure.  Readiness will be achieved when the SE Contingency has been successfully tested.  

SE Contingency Plan Exists
SE Contingency Plan Successfully Executed


	Reporting Data Sources: SE Contingency Plan / SE Contingency Plan Test Log /  / ERCOT EDS 2 PM

	References
	TP: N/A
	TNP: N/A


C7 - Contingency Plan for a Backup Facility
	Reported By: ERCOT
	EDS: 4

	Target Completion: Go Live Activities less 60 days

	Metric Description: ERCOT shall develop a Contingency Plan for a Loss of the Primary Control Room.

	Background: The intent of this metric is to ensure that ERCOT and QSEs  have the ability to maintain control of the system when the Primary Control Room becomes unavailable.

	Criteria: The Readiness Team will  review documentation that verifies the existence of a contingency plan document for the Primary Control Room.  Readiness will be achieved when the Primary Control Room Contingency has been successfully tested.  

Primary Control Room Contingency Plan Exists
Primary Control Room Contingency Plan Successfully Executed


	Reporting Data Sources: Primary Control Room Contingency Plan / Primary Control Room Contingency Plan Test Log /  /  ERCOT EDS 4 PM

	References
	TP: N/A
	TNP: N/A


C8 - Contingency Plan for Portal/API Failure
	Reported By: ERCOT
	EDS: 4

	Target Completion: Go Live Activities less 60 days

	Metric Description: ERCOT shall develop a Contingency Plan for a Portal/API Failure.

	Background: The intent of this metric is to ensure that ERCOT has the ability to receive data from market participants when the API / Portal  becomes unavailable.

	Criteria: The Readiness Team will  review documentation that verifies the existence of a contingency plan document for a API / Portal Failure.  Readiness will be achieved when the  API / Portal Contingency has been successfully tested.  

API / Portal Contingency Plan Exists
API / Portal Contingency Plan Successfully Executed


	Reporting Data Sources: API/Portal Contingency Plan / API/Portal Contingency Plan Test Log /  / ERCOT EDS 4 PM

	References
	TP: N/A
	TNP: N/A


C9 - Contingency Plan for Site Unavailability
	Reported By: ERCOT
	EDS: 4

	Target Completion: Go Live Activities less 60 days

	Metric Description: ERCOT shall develop and test a contingency plan for the event of normal site unavailability.

	Background: The intent of this metric is to ensure that ERCOT has the ability to facilitate the Nodal Market from the backup site.

	Criteria: The Readiness Team will  review documentation that verifies the existence of a contingency plan document for normal site unavailability.  Readiness will be achieved when the normal site unavailability Contingency has been successfully tested.  

Normal site unavailability Contingency Plan Exists
Normal site unavailability Contingency Plan Successfully Executed


	Reporting Data Sources: Normal Site Unavailability Contingency Plan / Normal Site Unavailability Contingency Plan Test Log /  /  ERCOT EDS 4 PM

	References
	TP: N/A
	TNP: N/A


C10 - Verify Single Point of Failure Recovery EMS/MMS/NMMS/CRR/COMS
	Reported By: ERCOT
	EDS: 4

	Target Completion: Go Live Activities less 60 days

	Metric Description: ERCOT shall test that a recovery to full functionality occurs for a single point of failure in EMS, MMS, NMMS and CRR and COMS applications.

	Background: The intent of this metric is to ensure that systems functionality is not lost due to any single point of failure.

	Criteria: The Readiness Team shall review documentation that ERCOT  tested that a continuation of full functionality occurred during any single point of failure in EMS, MMS, NMMS and CRR and COMS applications.  Readiness will be achieved when the Single Point of Failure test has been successfully executed.  

Single Point of Failure Test Plan Exists
Single Point of Failure Test Plan Successfully Executed


	Reporting Data Sources: Single Point of Failure Test Plan / Single Point of Failure Test Log /  /  ERCOT EDS 4 PM

	References
	TP: N/A
	TNP: N/A


IMM Metrics

IMM1 - Market Monitor Systems Capability
	Reported By: WEMM
	EDS: N/A

	Target Completion: EDS 4 – Release 9 Complete 

	Metric Description: Verify Market Monitor Systems Capability.

	Background: The intent of this metric is to validate that the PUC Staff  and the Wholesale Electric Market Monitor (WEMM) can access all data deemed necessary by the PUCT staff and WEMM to perform their market oversite activities.

	Criteria: The Readiness Team will receive notification from the WEMM that Market Monitor has sufficient staff, systems and access to data to successfully monitor the market.  Readiness will be achieved when the Readiness Team receives notification that the Market Monitor  is capable of fulfilling its intended purpose.  

Market Monitor and PUC Asserts Readiness


	Reporting Data Sources: Letter of Assurance from the Market Monitor / ERCOT PMO PM

	References
	TP: N/A
	TNP: 17.3


Overall Readiness Metrics
R0 – Market Participants Operations Readiness
	Reported By: ERCOT/Market Particpants
	EDS: N/A

	Target Completion: Go Live less 120 days

	Metric Description: Market Participants operate the nodal systems on a daily routine basis in parallel with the zonal market systems.

	Background: The intent of this metric is to assure all systems and operations personnel at ERCOT and at Market Participant facilities are fully trainied and ready to operate in a Nodal environments.

	Criteria: ERCOT will confirm the state of each Market Particpant’s readiness by observation of each MPs actions in the test environments of the nodal systems.
ERCOT Asserts Readiness of Market Participants



	Reporting Data Sources: PMO Dashboard / Readiness Metric Report  

	References
	TP: 6.0
	TNP: N/A


R1 - Nodal Readiness Declaration
	Reported By: ERCOT
	EDS: N/A

	Target Completion: Go Live less 60 days

	Metric Description: ERCOT Declares the Texas Nodal Readiness State by assessing Program, ERCOT and Market Participant Readiness.

	Background: The intent of this metric is to provide ERCOT stakeholders with a comprehensive statement of Market Readiness.

	Criteria: ERCOT will confirm the state of Program Readiness through the PMO dashboard.  ERCOT will confirm the state of ERCOT Readiness through assessment of the  ERCOT related metrics.  ERCOT will confirm the state of Market Participant Readiness through assessment of the  MP related metrics.  Readiness will be achieved when PMO state has been reported and  ERCOT and MP related metric assessments have been completed.
ERCOT Asserts Readiness
TPTF, TAC and the ERCOT BOD approves Rediness Declaration


	Reporting Data Sources: PMO Dashboard / Readiness Metric Report  / ERCOT Nodal Program Executive Director

	References
	TP: 6.3
	TNP: N/A


R2 - Develop Texas Nodal Market Launch Plan
	Reported By: ERCOT
	EDS: N/A

	Target Completion: Go Live Activities less 90 days

	Metric Description: Develop Texas Nodal Market Launch Plan.

	Background: The intent of this metric is to ensure that a comprehensive market launch plan exists.  The plan will address the activities  ERCOT and Market Participants must perform in order to  launch the integrated nodal market.

	Criteria: The Readiness Team will review documentation indicating that the Texas Nodal Market Launch plan has been created and approved by the TAC.  Readiness will be achieved when a approved Texas Nodal Market Launch Plan has been published and ERCOT Market Participant communications verifies through voice communication that all Market Particpants are ready.  

Texas Nodal Market Launch Plan is Posted and communitated to all Marekt Participants 



	Reporting Data Sources: TN Market Launch Plan / ERCOT Readiness PM

	References
	TP: N/A
	TNP: N/A


�Reliant  removed word TAC and added TPTF and posted, Luminant added Approved by Tac.


�Reliant removed words Approved by TAC and added Exist, Luminat added approved by TAC





