R3 - 168-Hour System Stability Test and Trial Real Time Settlement 
	Reported By: ERCOT
	EDS: NA

	Target Completion: 168 Hour Test Completion Milestone

	Metric Description: ERCOT shall conduct a 168-hour systems stability test.  The systems stability test will include the real time systems performing SCADA, Network Security Analysis, Transmission Constraint Management, SCED, RUC and LFC to operate without significant error for at least 168 continuous hours.  On detection of any significant error of the operations systems (non-settlement), ERCOT and the Vendor will correct the problem and re-start the 168-Hour Test.

ERCOT will conduct 7 consecutive Day Ahead Markets as part of the stability test. The test will verify the function of supporting systems and the ability of market participants to successfully participate in the test resulting in a DA Market solution and the generation of Settlement Determinants and that the DAM can be run concurrently with RT functions also operating during the test.
ERCOT shall provide QSEs with test settlement statements for each Operating Day of the 168 Hour Test as defined in the detailed test plan.  The test settlement statements for each Operating Day will use calculated dispatches and LMPs from SCED and actual meter data simulating actual settlement statements for real-time operations.  QSEs shall review the test settlement statements for errors and provide feedback to ERCOT for resolution.    ERCOT will work with Market Participants to resolve any settlements issues identified during the 168-Hour Test prior to beginning Real-Time Operations. 



	Background: The intent of this metric is to verify that NODAL systems can fully support ERCOT protocols in a stable computer system.  

	Criteria: The Readiness Team shall review documentation that DAM, SCADA, Network Security Analysis, Transmission Constraint Management, SCED, RUC and LFC operated without significant error for at least 168 continuous hours.
Readiness will be achieved when the number of Over Load and Voltage limit alarms are equivalent to the number of actual Over Load and Voltage violations.  Readiness will be achieved with the RTCA has been run for every element in system.
Continuous operation >= 168 hours

Number significant errors during continuous operation = 0

DAM Market Solves within the timeframe allowed = 100%
Test RT and DAM settlement statements representing 168 hours of continuous operations per QSE = 7

Missing (critical) Settlement Determinants = 0


	Reporting Data Sources: ERCOT System Operations and Market Operations Staff
DAM / RUC Daily Scorecard Comprised of:

1. DAM Market Solution Timestamp;

2. Missing Settlement Determinant Inventory Time stamped 

3. Load of DAM Participants

4. Resolution of MP comments on test settlement statements
5. DAM and RUC Job Timestamps from Job Scheduler /  RUC 1,2,3 Timestamps from Job Scheduler
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