May 2, 2008

David Bogen, ONCOR

Re: EDS Nodal Market Go-Live Procedure

General Comments

Oncor has only one comment to submit on the GO Live document. This comment relates to one of the tasks in the list included in section “2.0 Go-Live Period Timeline”.

The task on the bottom of page 5 listed as “ Entry of Ninety Day Outages into the nodal Outage Schedule by TSPs to Support December CRR Auction” with a target date of October 5, 2008 looks to be outside of protocols. In section 3.1 of the Nodal Protocols where the requirements for coordination activity for outages are specified; a 90 Day Outage is not defined. What is defined is an ERCOT approval timeline for outages that are submitted on a 90 day period. 

What this task should be is “ERCOT approves outages submitted 90 days or more in advance per the timeline specified in the Nodal Protocols, to support December CRR Auction’.

Modifying this task to specify ERCOT approval of 90 day outages would align this with the nodal Protocols.

