09 DSA Business Meetings
Anti-Trust Admonition

ROS Procedures (as reference)

The duration and activities of the working groups and task forces are limited to tasks assigned by ROS.

ROS working groups and task forces are not voting bodies – The Chairs of these bodies must report recommendations to ROS, including all minority positions.

Tuesday
A. Update by ERCOT – Doug Evans 
Doug discussed the present Nodal situation with some insights into future developments.  June 15 AREVA dump and IMM Importer ready.  July 14th Single Entry Go Live (No more Service Request allowed).  Changes only by NOMCR’s through either CIM/XML or Web access Graphics Interface.  Curtis Crews sent an update on Wednesday that the June 15 date was not a certainty.
B. Nodal 

1) MOD Training after Topology Processor is delivered.

Estimated MOD Training Schedule – July? 
Pending ERCOT legal approval, maybe last week of October. Also, depends on timing of AREVA dump, cleaned up data and training room availability at ERCOT.  CNP reviewed the raw file that ERCOT sent out in March and has agreed to forward their comments to SSWG.
ACTION ITEM:  CNP to forward comments on raw file. 
2) MOD Sandbox Setup and Topology Processing Option
a) Doug’s email from January 24 with the question about equivalencing the networks and sum up the loads onto the first bus that is 60 kV or higher.  Was that approved?
Yes, in Topology Processing Section.  
b) How many have tested the sandbox?
Sandbox has not been available for testing. 

3) Topology Processing Load ID Options.  #3 was picked by majority.
What is status?  (email from Doug Evans on 1-29-08).  Question remains:  If there is only one load in the operations model and multiple loads in the planning model we will have to determine a way to split the load amongst the planning buses.
ERCOT would have to create a CIM to split the planning loads.
ACTION ITEM: Doug to discuss with Curtis Crews.
4) What phase of Nodal will incorporate the load and generation of the cases?  TAC only approved first two years until NMMS cases can be verified.  
Which Nodal phase depends on when Test case has been completed.  Earliest maybe in the spring of 09, probably DSB of 09. Depends on how PMCR’s go.  
5) Planning Timeline – Updates are not in protocols.  Should SSWG modify updates?  SSWG Procedural Manual?  Change timeline for DSB to meet timeline for Annual Planning model in protocols. Check Procedural Manual to determine if it has quarterly updates. If not, then need to submit to ROS.  ERCOT will then create new generation dispatch if necessary.
SSWG Procedural Manual states that cases should be updated when necessary.  No mention of quarter updates in Manual.

ACTION ITEM:  Need to add statement or section to SSWG. Procedural Manual to include quarterly updates.  If Manual needs updating then submit to ROS.  During Wednesdays business meeting it was decided to leave the SSWG Procedural Manual as is.   See C.7.  Action item no longer required.
6) Mod digital certificate update. 
Must get through legal group first before certificates can be issued.
7) From slide presentation by Doug Evans at DSB meeting.  Group User states that each company will only have access to change data in their area of responsibility.  How will that impact tie-lines? Majority owner will submit data.  Continue communications.
8) When are the TSP’s scheduled to sign off on the “new” model?
Four months after first chance to validate current (existing) topology case.
9) Pmax in cases should match the Pmax in UPLAN.  Who is coordinating to determine if they all match in Dynamics, System Protection, Operations, and SSWG cases?  Any coordination/communication between SSWG and DWG?
DWG uses the Planning case so basically use same Pmax for most units. ERCOT uses net MVar output.
ACTION ITEM:  CNP requested sharing the NDC test and Doug to check to see if can share NDC test.  Good only for this year.  
10) Net Dependability Capability is going away.  How is Pmax going to be determined in the future?  Is ERCOT Operations using RARF values?
RARF has some problems.  HSL High Sustainable Limits.  Seasonal submissions for generator favored by members.  Want updated every DSA with future units taking Pmax from SGIA’s. 
11) Presently the Project file is created by comparing two PSSE rawd’s and importing the difference file into MOD.  PMCR’s use Project files.  How do we upload an idev file to use in a PMCR?  Note:  PTI said they did not have a problem creating a Python script that would create a Project file from an idev.  This needs to be pursued.  Version 32 of PSSE will allow to record for project file.
ACTION ITEM:  ERCOT to investigate the enhanced case manager software that can translate idevs and pythons into project files.
12) What about those that don’t have PSSE, how will they get their changes translated into a Project file?
Can either access web and create PMCR or ERCOT will provide format to submit text file.
13) Note:  Rawd’s not allowed in NODAL world as inputs
14) If working in MOD in a particular year, how do you know which PMCR’s are for that year?
PMCR’s have dates associated with each phase of the project.
15) Has a solution been determined to integrate the load profile files into the output?
Mod will be able to pick the load profile desired and it will automatically populate raw file.
16) What is the plan to managing generation dispatches? 
ERCOT will create UPLAN dispatch for DSA and DSB as it is done today and these will be placed into a gen profile.  Additional dispatches will need to be requested.  Procedural Manual states:  “The model simulates the system for the two weeks leading up to the peak hour for each summer peak (seasonal) case.”  TSP’s will also be able to create and submit their own gen dispatches as profiles within MOD.
17) What data is going into profiles?  (load, generation, reactive settings) 
DC ties will require PMCRS because Information Model Manager (IMM) does not recognize them.  IMM also does not recognize three winding transformers.  Data in IMM can come through as either one three winding or three two winding transformers.  IMM can convert the three individual 2-winding transformer to a three-winding transformer model if needed. A couple of extra fields will need to be filled out in IMM when want the Topology Processor to model three winding.
18) Who will be able to build cases out of NMMS?  If own MOD?
Do not need to own MOD.  Everyone in SSWG will be able to build cases.
19) Will MOD add the load and generation extraction automatically when extracting the rawd?  If not, how will we know which files to use and where they are at?
See above.  Can also create your own profiles.  
20) Model Validation – When will TSP’s see a baseline case come out of NMMS so that market participants can review to determine if rawd matches planning and operation model?
Approximately November 14 at this time.
21) How does the Planner control what the Planning Connectivity Group manipulates in the Operational model to convert to the Planning model?
Use NOMCR process just like Operations does.  Templates will be developed by ERCOT to help modify the planning data in the IMM.  Coordination is necessary between each TSP’s operations and planning to choose bus numbers for the connectivity group nodes.  
ACTION ITEM:  Doug to discuss with Curtis to develop templates.

22) What is the lag time between when changes are made by NOMCR to the Operational model before see impact of connectivity changes in the output of Planning model?
There are 15 days between when a NOMCR is submitted and when it is available in Planning.  During DSA, each TSP will need to coordinate with their operations group.  NOMCR’s should be submitted a year ahead of time.  May have problems during DSA.  For awareness purposes only.
23) What period of time is allowed for the validation of the base line model?  When does it need to be completed?  
Note that test case is Topology and the base line is the solved case.  Time period allowed to validate the base line is four months after the initial test case.  
24) When will the first PSS/E case from NMMS be published to the Market?  Will Planning complete their review before that case goes to Market? (Note: No PMCR’s will be applied to this case).  Question refers to CRR’s.  SSWG not charged with this task. 

C. Conversion to PSSE version 31.  

1) Does MOD support PSS/E version 31 yet?
It will in the future by verbal commitment by PTI.  SSWG agreed to postpone this to the DSB meeting.  Decision to start using version 31 delayed until DSB meeting.
2) PSS/E version 31, section 4.1.1.5 has additional fields at the end of the string that pertain to wind machines.  These are WMOD and WPF.  Are ERCOT or other TSP’s going to start modeling these?  When TSP’s start using version 31 will decide if they are going to use these two commands.
D. Limited ERCOT resources to run UPLAN while reviewing cases during         DSA and DSB meetings.  Is ERCOT performing succession planning? When will meeting rooms become available in Taylor again?
Have hired two new employees.  Doug will check for DSB.  Taylor room available September 15 – 17.  Original DSB meeting was September 16-18.
ACTION ITEM:  Submit item to ROS about limited resources.
