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MP21 – Wind Generating Resources ICCP Telemetry 
	Reported By: QSE with WInd Resources & ERCOT
	EDS: 3

	Target Completion: December 31, 2008

	Category: Telemetry

	Metric Description: Wind Generation Resources confirmed their provision of Wind generation Mw, and required meterlogical ICCP telemetry to ERCOT meeting protocol requirements, including Sections 3.13 Renewable Production Potential Forecasts and Section 4.2.2 Wind-Powered Generation Resource Production Potential, for the Early Delivery System (EDS) environments and zonal environments as required.

	Background: The intent of this metric is to ensure that Wind Resources are providing to their selected QSE the required telemetry to meet nodal protocols and that QSE is successfully connected its ICCP to the EDS allowing ERCOT to provide better wind production potential forecasting as required by protocols.

	Criteria: The Readiness Team will review documentation providing ICCP statistics for the EDS3 environment by Wind Resouce and by QSEs with Wind Resources.  Readiness will be measured when Wind Resources provide required data to ERCOT on a continous basis according to protocol requirements.  

EIF entry per Wind Resouce >=1
RAG Rules
Red – If Resource fails to meet Target Completion deadline 
Amber – If Resource fails to provide all required data for each Wind Resouce by October 31, 2008 
Green – Meeting Plan


	Reporting Data Sources: EIF log table entry in EDS / ERCOT EDS 3 PM

EDS 3 team will track Wind Generation registration and ICCP telemetry standard for Wind Resources and QSEs with Wind Resouces


	References
	TP: N/A
	TNP: N/A


