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1. • ERCOT is currently tracking 253 active generation interconnection requests 
totaling over 108,000 MW.  This includes almost 53,000 MW of wind generation. 

• 152 MW of new wind generation began commercial operation bringing the 
currently installed total of wind power capacity to 6,023 MW. 

 

2. • Regional Planning is currently reviewing proposed transmission improvements 
with a total cost of $548.9 Million 

• Transmission Projects approved in 2008 to date total $255 Million 
• All projects (in engineering, routing, licensing and construction) totals 

approximately $3.8 Billion 
• Transmission Projects energized in 2008 total about $375 Million 
• Oncor’s Nacogdoches to Lufkin 345 kV Line Project received ERCOT Board 

recommendation this month 
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1. Generation Interconnection  

Additional information regarding detailed generation interconnection and impact studies is contained in the 
“Generation Project Interconnection Information” folder in the “Operations and System Planning” area on 
the ERCOT website:  http://planning.ercot.com/login/login.   

1.1. New Generation Beginning Commercial Operations 

• Sherbino 1 Wind Farm (06INR0012a) in Pecos County for 150 MW 

• Texas State Technical College Wind (non-modeled) in Nolan County for 2 MW 

 The total installed wind capacity is now 6,023 MW. 

1.2. New Signed Interconnection Agreements 

Papalote Creek Wind Farm (08INR0012) in San Patricio County for 180 MW 
 

1.3. Summary of Active Generation Interconnection Requests 

GENERATION INTERCONNECTION REQUESTS CURRENTLY BEING PROCESSED 
Currently tracking 253 active generation interconnection or change requests 
 
As of September 30, 2008 

 North South West Total 
Security Screening Study  3 8 19 30
SSS Completed  6 15 19 41
Full Interconnect Study  32 28 79 139
FIS Completed  1 9 0 10
Interconnect Agreement Completed   7 10 17 34
Capacity for Grid, MW  25,938 37,593 45,120 108,651

Wind Capacity, MW  2,160 10,321 40,972 53,453

 

Fuel Type Non-Public (MW) Public (MW) Grand Total (MW) 
Gas-CC 23,910 5,519 29,429
Gas-CT 900 505 1,405
Nuclear 3,200 9,186 12,386
Coal 5,344 4,131 9,475
Wind 44,477 8,976 53,453
Solar 828 0 828
Biomass 50 145 195
Other 1,480  0 1,480
Grand Total 80,189 28,462 108,651
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1.4. Potential Future Generation Interconnections 

The table below summarizes the publicly known potential future generation projects for the ERCOT region.  
(IA=Interconnect Agreement, PL=Public Letter, XX= cancelled) 

 

Future Generation Interconnections (Public Projects) as of September 30, 2008 

INR Site Name Status County Region 
In-Service 

Date Fuel 
MW Into 

Grid 

Change 
from Last 

Report 

08INR0038 M Bar Wind PL Andrews West Oct-08 Wind 194 Date 
06INR0022a Penascal Wind Farm 1 IA Kenedy South Oct-08 Wind 202 Date 
08INR0050 Victoria Power Station IA Victoria South Oct-08 Gas 332   
07INR0037 Bull Creek Wind Plant IA Borden West Oct-08 Wind 180   
07INR0034 Wolf Ridge Windfarm IA Cooke North Oct-08 Wind 113   
07INR0045a Airtricity Pyron Wind Farm IA Scurry West Nov-08 Wind 249   
07INR0045b Airtricity Inadale IA Scurry West Nov-08 Wind 197   
08INR0037 Airtricity Panther Creek 2 IA Howard West Nov-08 Wind 115   
07INR0027 S Houston Grn Pwr Exp IA Galveston South Nov-08 Gas 244   
09INR0026a Sterling Energy Center PL Sterling West Dec-08 Wind 200   
08INR0059 Gray Wind Project PL Borden West Dec-08 Wind 141   
08INR0053 Elbow Creek Wind Project IA Howard West Dec-08 Wind 117   
08INR0025 Pistol Hill Energy Center PL Ector West Dec-08 Wind 300   
07INR0029 South Trent Wind Farm IA Taylor West Dec-08 Wind 101   
07INR0011 Turkey Track Energy Center IA Nolan West Dec-08 Wind 170   
04INR0011e Hackberry Wind Farm IA Shackelford West Dec-08 Wind 165   
07INR0005 Notrees-1 IA Ector West Dec-08 Wind 151   
05INR0015a Gulf Wind 1 IA Kenedy South Dec-08 Wind 283   
08INR0065 Buffalo Gap 4 and 5 PL Nolan West Mar-09 Wind 465   
08INR0046 Bosque Expansion IA Bosque North Mar-09 Gas 255   
07INR0036 Coyote Run Windfarm IA Borden West Mar-09 Wind 225   
09INR0072 Dansby3 PL Brazos North Apr-09 Gas 48   
07INR0028b Goat Wind - phase 2 IA Sterling West Apr-09 Wind 70 Date/MW 
09INR0060 Stephens Wind Farm PL Borden West May-09 Wind 141   
09INR0028 V H Braunig 6 PL Bexar South May-09 Gas 185   
08INR0040 Lenorah Project PL Martin West May-09 Wind 350   
08INR0012 Papalote Creek Wind Farm IA San Patricio South May-09 Wind 180 New 
09INR0036 McAdoo Energy Center II PL Dickens West Jun-09 Wind 500   
09INR0026 Sterling Energy Center PL Sterling West Jun-09 Wind 300   
08INR0035 Cedar Bayou 4 IA Chambers South Jun-09 Gas 539   
09INR0027 Winchester Power Park IA Fayette South Jul-09 Gas 178   
08INR0003 Sandow 5 IA Milam North Jul-09 Coal 581   
09INR0006a Oak Grove SES 1 IA Robertson North Jul-09 Coal 855   
08INR0033 Lufkin IA Angelina North Sep-09 Biomass 45   
05INR0015b Gulf Wind 2 PL Kenedy South Sep-09 Wind 400   
08INR0018 Gunsight Mountain IA Howard West Oct-09 Wind 120   
09INR0015 Comanche Peak 1&2 Upgrade PL Somervell North Oct-09 Nuclear 86   
09INR0045 Sand Hill Peakers PL Travis South Nov-09 Gas 94   
09INR0039 Nueces Bay 7 Repowering IA Nueces South Nov-09 Gas 327   
09INR0038 Barney Davis 2 Repowering IA Nueces South Nov-09 Gas 360   
09INR0034 Gatesville Wind Farm PL Coryell North Dec-09 Wind 200   
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09INR0006b Oak Grove SES 2 IA Robertson North Jan-10 Coal 855   
06INR0029 Jackson Mountain IA Nolan West Jan-10 Wind 90   
09INR0037 Scurry County Wind III PL Scurry West Mar-10 Wind 350   
06INR0006 Cobisa-Greenville PL Hunt North May-10 Gas 1,750   
09INR0002 J K Spruce 2 IA Bexar South Jun-10 Coal 750   
05INR0015c Gulf Wind 3 PL Kenedy South Sep-10 Wind 400   
06INR0012b Sherbino Mesa Wind Farm 2 IA Pecos West Oct-10 Wind 150   
12INR0003 Throckmorton Wind Farm PL Throckmorton West Dec-10 Wind 400   
06INR0026 Wild Horse Mountain IA Howard West Dec-10 Wind 120   
10INR0020 Panda Temple Power PL Bell North May-11 Gas 1,092   
10INR0010 Jack County 2 PL Jack North Jun-11 Gas 620   
09INR0007 Nacogdoches Project PL Nacogdoches North Apr-12 Biomass 100   
07INR0004 Pampa Energy Center PL Gray West May-12 Coal 165   
09INR0024 B&B Panhandle Wind PL Carson West Jun-12 Wind 1,001   
09INR0001 Sandy Creek 1 IA McLennan North Jun-12 Coal 925   
12INR0004 Fort Concho Wind Farm PL Tom Green West Jul-12 Wind 400   
04INR0011c Cottonwood Wind IA Shackelford West Jun-13 Wind 100 Date 
04INR0011b Mesquite Wind Phase 4 IA Shackelford West Jun-13 Wind 136 Date 
11INR0011 Victoria City Nuclear PL Victoria South Jan-15 Nuclear 3,200   
15INR0008 STP 3 and 4 PL Matagorda South Jan-15 Nuclear 2,700   
15INR0002 Comanche Peak 3 and 4 PL Somervel North Jan-15 Nuclear 3,200   
      TOTAL 28,462  

(as of September 30,2008)
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2. Regional Planning Group Project Reviews 

• American Electric Power Service Corporation submitted a project to construct 2 new 138 kV 
substations, rebuild a 138 kV circuit, build  2 new 138 kV circuits, and install a new 138/69 kV 
autotransformer in the Abilene/San Angelo area.  The estimated cost of this project is $105.9 M.  
This project is in ERCOT Independent Review. 

• Luminant Energy submitted the Twin Butte – Kendall 345 kV double circuit line with series 
compensation.  It is a $327 million project comprised of 170 miles of 345 kV double circuits with 
both circuits in place, substation and breaker additions at Twin Butte and Kendall, and a 50% series 
compensation in each circuit.  This project is in ERCOT Independent Review. 

• Luminant submitted a set of projects to reduce North to South Congestion.  It consists of several 
138 kV line upgrades and series reactor installations.  The total cost for all projects is 
approximately $31 M. This project is in ERCOT Independent Review. 

• Oncor submitted a project to add a 345 kV transmission line from Nacogdoches Southeast to Lufkin 
Switch with an estimated cost of $29.2 M .  This project was a result of the 2007 Five-Year Plan.  
This project was endorsed by TAC on September 4, 2008 and recommended by the ERCOT Board 
on September 16, 2008. 

• CPS Energy submitted a project to add a 138 kV line from Westover Hills to their Anderson 
substation to complete a new circuit from VLSI substation to Anderson substation.  The VLSI to 
Westover Hills 138 kV portion will be in-service in 2009 to serve new load at Westover Hills.  This 
project was a result of the 2007 Five-Year Plan.  The estimated cost of this project is $8.2 M with 
an in-service date of peak 2010.  This review of this project is complete and a RPG acceptance 
letter was sent on September 24, 2008. 

• AEPSC submitted a project to add a 345 kV Transmission Substation at the point in Haskell County 
where the Oklaunion to Mulberry Creek and Tonkawa to Graham 345 kV lines cross called Clear 
Crossing and construct a new 345 kV transmission circuit from the existing Oklaunion Substation 
to the Bowman Substation.  This project was a result of the 2007 Five-Year Plan.  Clear Crossing is 
projected to be in service by peak 2010 with a cost of $14 M.  The Oklaunion to Bowman 345 kV 
line is estimated to be in service by the end of 2011 with a cost of $ 71 M. 
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3. Other Notable Activities 

All postings referred to below can be found at http://planning.ercot.com/login/login unless otherwise 
indicated. 

• ERCOT TPIT report for 08/01/2008 completed (3rd quarter) and posted on 08/18/2008. 
• ERCOT TPIT report worksheets have been distributed to TO’s in preparation for receiving updated 

information for the November TPIT report.  All data is due to ERCOT no later than November 3, 
2008. 

• Updated SSWG 2008 Data Set A, 2008 Data Set B, and 2009 Data Set A cases have been posted.  
• ERCOT Regional Planning is continuing work on the 2013 case to be used for reliability analysis and 

RPG analysis.  The purpose of this effort is to extend the 2007 Five-Year plan from 2012 to 2013.  
Several generation units were selected for generation unavailable studies in accordance with 
Operations Guide 5.1.4.  Reliability projects were added to eliminate all unserved energy encountered 
under the various generation unavailable scenarios.  The absence of unserved energy will be 
confirmed with this set of projects for all selected generation unavailable.  All Reliability Projects, 
including those determined with all generation available, will then be “backed out” individually to 
confirm their need.  Subsequently, the list of Reliability projects will be sent to Transmission Owners 
for review. 
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